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SUMMARY PAGE 1

QUANTITY UOM CONTRACT CONTINGN Contingn OTHER TOTAL COST UNIT CDST
A Bayou Fountain
A 0 Lands and Damages 1,019,000 256,000 0 0 1,275,000
K 02 Relocations 3,000 1,000 0 0 4,000
A 06 Fish & wildlife Facilities 11,110 2,8%0 0 0 14,000
A 09 Channels and Canals 1,805, 665 353,335 0 0 2,159,000
A 28 Project Cooperation Agreements 4,100 900 ] [+] 5,000
A 30 Engineering and Design 851,000 817,000 0 0 938,000
A 31 Construction Management 304,000 61,000 0 0 365,000
Bayou Fountain 3,997,875 762,125 1] 0 4,760,000
8 Jones Creek
B 01 Lands and Damages 393,020 99,980 [ ] 493,000
B 06 Fish & Wildlife Facilities 51,704 13,296 0 0 65,000
B 09 Channsls and Canals 35,453,100 9,268,900 0 0 44,722,000
B 14 Recreation Pacilities 908,797 227,203 0 0 1,136,000
29 Project Cooperation Agreements 1,700 300 [} ] 2,000
30 Engineering and Design 2,504,000 488,000 0 0 2,992,000
B 31 Construction Management 2,649,000 §31,000 [} 0 3,180,000
Jones Creek 41,961,321 10,628,679 0 0 52,5%0,000
€ Beaver Bayou
€. 01 Lands and Damages 1,512,590 378,410 0. ] 1,851,000
€ 02 Relocaticns 1,682,240 422,760 0 0 2,105,000
C 06 Fish & Wildlife Facilities 57,259 14,741 0 ] 72,000
€ 09 Channels and Canals 11,963,320 2,365,680 ] 0 14,329,000
€ 29 Project Cooperation Agreements 4,100 800 0 0 5,000
€ 30 Engineering and Design 1,250,000 238,000 0 0 1,488,000
€ 31 Coenstruction Management 583,000 117,000 0 o 700, 000
Beaver Bayou 17,052,509 3,537,491 0 0 20,55%0,000
D Blackwater Bayou
D 01 lLands & Damages 1,476,000 370,000 0 0 1,846,000
D 02 Relocations 1,675,680 419,320 ] 0 2,095,000
D 06 Fish & Wildlife Facilities 49,856 12,144 0 0 62,000
D- 09 Channels and Canals 12,812,975 2,552,025 0 0 15,365,000
D 29 Project Cooperation Agresments 4,100 $00 0 0 5,000
. 30 Engineering and Design 1,226,000 241,000 0 0 1,467,000
N 31 Construction Management 708,000 142,000 0 o 450,000
Blackwater Bayou 17,952,611 3,737,389 ] 0 21,6%0,000
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SUMMARY PAGE ‘

- QUANTITY UOM CONTRACT CONTINGN Contingn OTHER TOTAL COST UNIT COST
£ ward Cresk
£ 061 Lands and Damages . 122, 540 32,460 [} 0 155,000
E 06 Fish & Wildlife Facilities 14,817 4,183 [+] 0 19,000
E 09 Channels and Canals 5,759,875 1,421,125 [+] 0 7,181,000
E 29 Project Cooperation Agresments 2,400 600 0 0 3,000
E 30: Eaginesring and Design 1,303,000 248,000 0 0 1,551,000
E 31 Construction Managsment 467,000 94,000 0 0 561,000
Ward Creek 7,669,632 1,800, 368 [+] 0 9,470,000
East Baton Rouge Psh Feas. - NED 1.00 BEA 68,633,948 20,466,052 0 0 109,100,000 109100000
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SUMMARY PAGE 3
** PROJECT OWNER SUMMARY - LEVEL 6 **

QUANTITY UOM CONTRACT CONTINGN Contingn OTHER TOTAL COST UNIT COST

A Bayou Fountain

A 01 Lands and Damages

A 0100 lands and Damages

A 010000 Lands and Damages

A 01000000 Lands and Damages
Lands and Damages 1,019,000 256,000 0 0 1,275,000
Lands and Damages 1,019,000 256,000 0 ] 1,275,000
Lands and Damages 1,019,000 256,000 0 [} 1,275,000
Lands and Damages 1,019,000 256,000 0 0 1,275,000

‘02 Relocations

A 0200 Relocations

A 020000 Relocations

A 02000000 Relccations
Relocations 3,000 1,000 0 0 4,000
Relocations 3,000 1,000 0 0 4,000
Relocations 3,000 1,000 ] 0 4,000

" Relocations 3,000 1,000 0 0 4,000

A 06 Fish & Wildlife Facilities

A 0603 wildlife Faclilities & Sanctuary

A 060371 Fences

06037102 Sitework

A 06037102 01 Fencing = barbed wire 1378.00 LF 7,510 - 1,954 0 0 9,464 6.87

Sitework 7,510 1,954 0 0 9,464

LABOR ID: EBROO1 ' EQUIP ID: EBROO}

Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROOL
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QUANTITY UOM CONTRACT CONTINGN Contingn OTHER TOTAL COST UNIT COST

Fences 7,510 1,954 [+] 0 9,464

A 060373 Habitat and Feeding Facllities

A 06037302 sitework

A 06037302 01 Planting Trees 24.00 AC 3,600 936 ‘ 0 0 4,536 189.00
Bitework 3,600 936 [+] 0 4,536
Habitat and Feeding Facil 3,600 936 0 /] 4,536
Wildlife Facilitles & San ’ 11,110 2,890 0 0 14,000
Fish & wWildlife Facllitie 11,110 2,090 0 0 14,000

A 09 Channels and Cansls

A 0901 Channels .

A 030101 Mob & Demob

A 03010101 Mob & Demob

A 09010101 01 Mob & Demch 100, 000 19,570 0 0 119,570
Mob & Demck 100,000 19,570 [ ] 119,570
Mob & Demcb 100,000 19,570 0 0 119,570

A 090115 Mechanical Dredging

A D9011502 Bitework:

A 09011502 01 Clesaring and Snagging 8.00 MI 152,000 29,747 0 0 181,747 22718.38

A 05011502 02 Clearing for Channel Dred 47.00 AC 217,300 54,268 [ o 331,568  7054.64

M 09011502 03 Excavation 283000.00 CY 1,103,700 215,941 [1] 0 1,319,641 4.66
Bitework 1,533,000 298,956 0 0 1,832,956
Mechanical Dredging 1,533,000 299,956 0 0 1,832,956

K 090130 BpBank Stabillization - ‘

A 09013002 Sitework

LABOR ID: EBROO1 EQUIP ID: EBROC1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Tue 27 Sep 1994 U.S. Army Corps of Engineers
PROJECT EBROQl: East Baton Rouge Psh Feas. - NED

East Baton Rouge Parish Feasibility Study
*+ PROJECT OWNER SUMMARY ~ LEVEL 6 **

TIME 10:16:01

SUMMARY PAGE 5

QUANTITY UOM CONTRACT CONTINGN Contingn OTHER TOTAL COST UNIT COS‘.l'-
A 09013002 01 Filter Drain Fabric 6460.0045'1 lB.AlSO 9,482 '0 0 57,932 8.97
A 09013002 02 sand (8" thick) 160.00 cY 1,200 . 235 - [} -] 1,435 8.97
A 09013002 03 riprap 16" - dry placemen 890.00 TON ° 20,470 4,006 0 0 24,476 27.50
8itework 70,120 13,723 0 0 83,843
A 09013003 cConcrete
A 09013003 01 1 FT U-frame Base Slab 67.00 CY 12,060 2,360 0 0 14,420 215.22
A 05013003 02 1 FT U-frame wall 100.00 Cy 30,000 5,871 ] 0 35,871 358.71
A 09013003 03 Channel Nall Pavement (4" 55.00 cY 7,150 1,399 0 0 8,549 155.44
A 09013003 04 Channel Mall Pavement (6" 43.00 CY 6,450 1,262 [ [} 7,712 179.35
A 08013003 05 Channel Wall Pavement (8" 62.00 CY 9,300 1,820 0 0 11,120 179.35
concrete 64,960 12,712 0 o 77,672
Bank Stabilization 135,080 26,435 0 0 161,515
. 090193 Associated General Items
A 09019905 Metals
A 09019905 01 Fence {(chain link) 300.00 LFr 2,475 484 [} o] 2,959 9.86
Metals 2,475 484 0 ] 2,959
‘A 09019906 Aesthetic Plantings
A 09019906 O1 Assthetic Tree Planting 1050.00 EA 15,750 3,250 0 0 19,000 18.10
A 035019506 02 Mesthetic Shrub Planting 1760.00 EA 19,360 3,640 0 0 23,000 13.07
Assthetic Phnting‘- 35,110 €,890 Q ] 42,000
Associated General Itens 37,585 7,374 0 0 44,959
Channels ‘ 1,805, 665 353,335 o 8 2,159,000
Channels and Canals 1,805,665 383,338 0 0 2,159,000
A 29 . Project Cooperation Agreemsnts
A 2900 Project Cooperation Agreements
‘ 290000 Project Cooperation Agreenments
A 29000000 Project Cooperation Agreemen
LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROOL



Tue 27 Sep 199%4 U.S. Army Corps of Engineers TIME 10:16:01
: PROJECT EBROOI: East Baton Rouge Psh Feas. - NED
East Batorn Rooge Parish Feasibility Study SUMMARY PAGE ‘
¢s PROJECT OWNER SUMMARY = LEVEL € **

QUANTITY UOM CONTRACT CONTINGN Contingn OTHER TOTAL COST UNIT COST

Project Cooperation Agree ' 4,100 900 0 0 5,000
Project Cooperation Agree 4,100 900 0 0 5,000
Project Cooperation Agree 4,100 900 Q [+] 5,000
Froject Cooperation Agree 4,100 900 ] ] 5,000

A 30 Engineering and Design

A 3000 Engineering and Design

A 300000 Engineering and Design

& 30000000 Engineering and Design
Engineering and Design 851,000 87,000 0 0 938,000
Enginesring and Design 851,000 87,000 0 o] 938,000 I
Enginesring and Design 851,000 87,000 0 ] 938,000
Engineering and Design 851,000 87,000 0 [} $38,000

A 31 Construction Management

‘A 3108 Construction Management

A 310000 Construction Management

A 31000000 cConstruction Management

Construction Management 304,000 61,000 0 0 365,000
Construction Management 304,000 61,000 Q [} 365,000
Construction Managesment 304,000 61,000 0 [} 365,000
Constructlion Management 304,000 61,000 [} 0 365, 000
Bayou Fountain 3,997,875 162,125 1] ] 4,760,000

B Jones Creek .

B 01 Lands and Damages

LABOR ID: EBROO1 EQUIP ID: EBROOL Currency in DOLLARS CREW ID: EBROD1 UPB ID: EBROO1
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U.S. Army Corps of Engineers
PROJECT EBRQOI:

¢+ PROJECT OWNER SUMMARY - LEVEL € *¢

TIME 10:16:01

East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility Study

SUMMARY PAGE 7

QUANTITY UOM CONTRACT CONTINGN Contingn OTHER TOTAL COST UNIT COST
$ 0100 Lands and Damages
B 010000 Lands and Damages ‘
8: 01000000 Lands and Damages
Lands and Damages 393,020 99,980 0 0 493,000
Lands and Damages 393,020 99,980 0 0 493,000
Lands and Damages 393,020 99,980 o ] 493,000
Zands and Damages 393,020 99,980 0 0 493,000
B 06 rish & wWildlife Facilities
B 0603 Wildlife Facilities & Sanctuary
‘ 060371 Fences
B 06037102 Sitework
8 06037102 01 .E‘encing - barbed wire 6432.00 LF 35,054 9,016 0 0 44,070 6.85
Sitework 35,054 9,016 0 (o} 44,070
Fences 35,054 9,016 0 ) 44,070
8 060373 Habitat and Feeding Faclilities
B 06037302 sSitework
B 06037302 01 Planting Trees 111.00 AC 16,650 4,280 0 4] 20,930 188.56
Sitework 16,650 4,280 1] ] 20,930
Habitat and Feeding Facil 16,650 4,280 0 0 20,930
wildlife Facilities & San 51,704 13,296 [} 0 65,000
Fish & wildlife Facilitle 51,704 13,296 0 0 65,000

. 09° Channels: and Canals
B 0901 Channels

B 090101 Mob & Demob

LABOR 1D: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS

CREW ID: ERROOL UPB ID: EBROOL



Tue 27 Sep 1994 U.S. Army Corps of Engineers . TIME 10:16:01
PROJECT EBROOL: East Baton Rouge Psh Feas. -~ NED
East Baton Rouge Parish Feasibiliry Study ’ SUMMARY PAGE ‘
*+ PROJECT OWNER SUMMARY ~ LEVEL 6 **

QUANTITY UOM CONTRACT CONTINGN Contingn OTHER TOTAL COST UNIT COST
B 08010101 Mob & Damob . .
8 09010101 01 Mob & Demcb 470,000 117,500 0 0 587,500
Mob & Demob 470,000 117,500 0 0 587,500
Mob § Demob 470,000 117,500 0 0 587,500
B 090115 Mechanical Dredging
B oso;.isoz Site Work
B 09011502 01 Clearing for Channel Dred 272.00 AC 843,200 210,800 0 O 1,054,000 3875.00
8 09011502 02 Degrading, hauling, shapl 162000.00 CY 1,620,000 810,000 [} 0 2,430,000 ° 15.00
B° 09011502 03 Cleering and Snagging 3.00 M1 57,000 14,250 0 D 71,250 23750.00
Site lllcrk 2,520,200 1,035,050 0 0 3,555,250
®
Mechanical Dredging 2,520,200 1,035,050 [} o 3,555,250

B 090130 Bank Stabilization

B 09013002 Site Work

B 09013002 01 sand (8% thick} 84000.00 cY 974,400 243,600 0 0 1,218,000 14.50
'8 09013002 02 Filter Drain Fabrie 418700.00 sY 3,140, 250 785,062 0 0 3,925,312 9.37
B 09013002 03 Fuseplug Dams 108, 000 27,000 0 0 135,000
sita Work 4,222,650 1,055,662 0 D 5,278,312
B 09013003 Concrate
B 09013003 01 Cutoff Wall 6150.00 cY 922,500 230, 625 0 0 1,153,125 187.50
B 09013003 02 Channel Mall Pa t (4~ 82300.00 CY 10,699,000 2,670,000 0 D 13,369,000 162.44
B. 09013003 03 Channel Wall Pavement (6~ 61300.00 CY 9,195,000 2,300,000 0 0 11,495,000 187.52
® 05013003 04 Channel Wall Pavement (8" 11000.00 CY 1,650,000 412,500 0 0 2,062,500 187.50
B 09013003 05 drain ditch 33100.00 cY 4,303,000 1,080,000 0 0 5,383,000 162.63
Concrete 26,769,500 6,693,125 0 0 33,462,625
Bank Stabilization 30,992,150 7,748,787 0 0 38,740,937
B 090199 Associated General Items . .

P 09019905 Metals

LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Toe 27 Sep 1994

PROJECT EBROO1:

U.S. Army Corps of Engineers

East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility sStudy
¢+ PROJECT OWNER SUMMARY - LEVEL € **

TIME 10:16:01

SUMMARY PAGE 9

QUANTITY UOM CONTRACT CONTINGN Contingn OTHER TOTAL COST UNIT COST
B 05019905 01 Fence (chain link) 171000.00 LF 1,410,750 35.2, 563 0 0 1,763,313 10.31
Matals ;,410,750 352,563 0 0 1,763,313
8 09019906 Aesthatic Planting
B 09015906 Ol Aesthetic Tree Planting 1800.00 EA 27,000 6,500 0 0 33,500 18.61
B 039019906 02 Aasthetic Shrub Planting 3000.00 EA 33,000 8,500 ] a 41,500 13.83
Aesthetic Planting 60,000 15,000 4] o] 75,000
Asscciated General Items 1,470,750 367,563 0 0 1,838,313
Channels 35,453,100 8,268,900 0 0 44,722,000
Channels and Canals 35,453,100 9,268,900 ] 0 44,722,000
14 Recreation Facilitles
B 1400
B 1:40622 Parking Lots and Service Roads
B 14002202 Site Work
8 10G2202 02 Bridge - 10’ x 50° 23,500 S, 500 0 0 29,000
8 14002202 03 Bridge - 10* x 150° 106,000 26,500 +] (] 132,500
B 14002202 04 Signs & Markers 20.00 EA 3,200 800 D <] 4,000 200.00
B 14002202 05 Trees 4431.00 EA 66,465 16,600 0 o 83,065 18.75
B 14002202 06 Fence (6’ Wooden) $5440.00 LF 709,632 177,803 4] 0 887,435 16.01
Site Work 908,797 227,203 0 0 1,136,000
Parking Lots and Service 908,797 227,203 4] 0 1,136,000
-908,197 227,203 0 0 1,136,000
Becreation Facllities 908,797 227,203 0 0 1,136,000

B 29 Project Cooperation Agreements

B 2900 Project Cooperation Agreements

.2’0@0’0" Project Cooperation Agreements

B 29000000 Projact Cooparation Agreemen

LABCR 1ID: EBROO1

EQUIP ID: EBROO1

Currency in DOLLARS
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Tue: 27 Sep: 1994 U.S. Army Corps of Engineers TIME 10:16:01
PROJECT EBREO1: [East Baton Rouge Psh Feas. - NED .
East Baton Rouge Parish Feasibility Study SUMMARY PAGE .
** PROJECT OWNER SUMMARY = LEVEL 6 **

QUANTITY UOM CONTRACT CONTINGN Contingn OTHKER TOTAL COST UNIT COST

Project Coopsration Agree 1,700 300 0 0 2,000
Project Cooperation Agree 1,700 300 [ 0 2,000
Project Cooperation Agres 1,700 . 300 0 ] 2,000
Project Cooperation Agree 1,700 300 (/] 0 2,000

B 30 Enginesring and Design

B 3000 Engineszring and Design

B 300000 Engineering and Design

8 30000000 Enginesring and Design
Engineering and Design 2,504,000 488,000 0 o 2,992,000
Englnesring and Design 2,504,000 488,000 ] 0 2,992,000
Engineering and Design 2,504,000 488,000 0 0 2,992,000

_ Engineering and Design 2,504,000 488,000 0 0 2,992,000

B 31 Construction Management
B 3100 Construction Management

B 310000 Construction Management

B 31000000° Construction Management

Construction Management 2,649,000 531,000 0 0 3,180,000
Construction Management 2,649,000 531,000 [+] 0 3,180,000
Construction Management 2,648,000 531,000 0 0 3,180,000
Construction Management 2,649,000 531,000 0 0 3,160,000
Jones Creek 41,961,321 10,628,679 1] 0 §2,590,000

€ Beaver Bayou .

€ 01 ZLands and Damages

LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBR0OO) UPB ID: EBROO1



Tue 27 Sep. 1994 U.S. Army Corps of Engineers TIME 10:16:01
PROJECT EBROO1: East Baton Rougs Pah Feas. -~ NED
East Baton Rouge Parish Feasibility Study SUMMARY PAGE 11
¢+ PROJECT OWNER SUMMARY ~ LEVEL 6 #¢

QUANTITY UM CONTRACT CONTINGN Contingn OTHER TOTAL COST UNIT COST
€ 0100 ZLands and Damages
€ 010000 Lands and Damages
€ 01000000 lands and Damages
Lands and Damages 1,512,590 . 378,410 0 o 1,891,000
Lands and Damages 1,512,5%0 378,410 0 0 1,891,000
Lands and Damages 1,512,590 378,410 0 0 1,891,000
lands and Damages 1,512,590 378,410 /] 0 1,891,000
€ 02 Relocations I
€ 0200 Relocations
€ 020000 Relocations
€ 02000000 Relocations
Relocations 1,682,240 422,760 ] 0 2,105,000
Relocations 1,682,240 422,760 0 0 2,105,000
Relocations 1,682,240 422,760 0 0 2,105,000
Rslocations 1,682,240 422,760 0 0 2,105,000
€ 06 Fish ¢ Wildl{fe Facilities
[ 0603" ¥Wildlife Facilities & Sanctuary
C 060371 Fencas
C 06037102 Sitework
C 06037102 01 Fencing - barbed wire 7121.00 LF 38,809 9,999 0 [} 48,808 6.85
. Sitework 38,809 9,999 [ . 0 48,808
Fences 38,809 9,999 0 0 48,808

C 060373 Habitat and Feeding Facilities

LABOR ID: EBROO1 EQUIP ID: EBROC1 Currency in DOLLARS CREW ID: EBROO1l UPB ID: EBROO1



Tue 27 Sap 1394

U.S. Army Corps of Englneers TIME 10:16:01
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibllity Study SUMMARY PAGE

** PROJECT OWNER SUMMARY ~ LEVEL 6 **

QUANTITY LUOM CON'IRACI’ CONTINGN Contingn OTHER TOTAL COST UNIT COST
C 06037302 Sitework
€ 06037302 01 Planting Trees 123.00 Ac ' 18,450 4,42 0 0 23,192  188.55
Sitework 18,450 4,742 [1] 0 23,192
Babitat and Feeding Facil 18,450 4,742 0 0 23,192
Wildlife Fecilitlies & San 57,259 14,741 -] o 72,000
Fish & Wildlife Facllitie 57,259 14,741 0 ] 72,000
€ 09 Channels and Canals
C 0901 Channels
C 080281 mMob & Demchb
C 09010101 Mob & Demcb '
€ 05010101 01 Mob & Demob 220,000 43,444 0 0 263,444
Mob & Demob 220,000 43,444 0 [+] 263,444
Mob & Damob 220,000 43,444 [+] Q 263,444
€ 080115 Mechanical Dredging
€ 09011502 sSitework
€ 09011502 01 Clearing for Channel Dred 220.00 AcC 1,296,000 256,321 0 0 1,554,321 7065.09
€ 09011502 02 Excavation 695000.00 CY 3,892,000 768,567 0 0 4,660,567 6.71
Sitework . . 5,189,999 1,024,688 - [+] 0 6,214,887
Machanical Dredging 5,109,999 1,024,088 [} 0 6,214,887
€ 050130 Bank Stabilization
€ 09013002 sSite Work
€ 09013002 01 Geotextile Mat Turf Reinf 545100.00 SY 3,270, 600 645,927 0 0 3,916,527 7.18
€ 09013002 02 R-~50 Stone A 130200.00 TN 2,408,700 475,655 0 0 2,884,355 22.15
€ 09013002 03 Eydromulch 322400.00 sY 80,600 15,916 0 0 96,516 ’
C 09013002 04 Excavation for stone 115700.00 cY 647,920 127,947 ] ] 775,867 6.
€ 09012302 05 Fuseplug Dams 78,000 15,403 0 ] 93,403
Site Mork 6,485,821 1,260,848 ] 0 7,766,669

LABOR 1ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Tue 27 Sep 1994 U.S. Army Corps of Englneers
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility Study

** PROJECT OWNER SUMMARY - LEVEL 6 *+

TIME 10:16:01

SUMMARY PAGE 13

QUANTITY UOM CONTRACT CONTINGN Contingn OTHER TOTAL COST UNIT COST

C. 09013003 Concrete
Bank Stabilization 6,485,821 1,280,848 4] 0 7,766,669

€ 090199 Associsted General Items

C 05019506 Aesthetic Plantings

C 095019906 01 Aesthetic Tree Planting 4500.00 EA 67,500 16,500 [ 0 84,000 18.67
Aessthetic Plantings 67,500 16,500 4] 1] 84,000
Assoclated General Items 67,500 16,500 0 <] 84,000
Channels 11,963,320 2,365,680 0 0 1¢,329,000
Channels and Canals 11,963,320 2,365,680 0 0 14,329,000

‘ 23 Project Coocperation Agreements

€. 2900 Project Coopsration Agreements

C 290000 Project Cooperation Agreements

€ 29000000 Project Cooperation Agreemen
Project Cooperation Agree 4,100 900 0 0 S, 000
Project Cocperation Agree 4,100 900 0 0 5,000
Project Cooperation Agres 4,100 900 /] '] 5,000
Project Cooperation Agree 4,100 900 ] 0 5,000

€ 30 Engineering and Design

€ 3000 Enginsering and Design

C 300000 Engineering and Design

Ic 30000000: Englineering and Design -,
Engineering and Design 1,250,000 238,000 1] 0 1,488,000
Engineering and Design 1,250,000 238,000 0 0 1,488,000
LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1




Tae 27 Sep- 1994 U.8. Army Corps of Engineers
PROJECT EBROO1: East Baton Rouge Psh Feas. -~ NED
East Baton Rouge Parish Feasibility Study
** PROJECT OWNER SUMMARY - LEVEL 6 **

TIME 10:16:01

SUMMARY PAGE .

QUANTITY UOM CONTRACT CONTINGN Contingn OTHER TOTAL COST UNIT COST
Engineering and Design 1,250,000 238,000 0 0 1,488,000
Engineering and Design 1,250,000 238,000 0 0 1,488,000
"€ 31 Construction Management.
C 3100 <Construction Management
€ 310000 Construction Mansgement
€ 31000000 cConstruction Management
Construction Management 583,000 117,000 0 ] 700, 000
construction Management 583,000 117,000 0 0 700,000
Constzuction Management 583,000 117,000 0 0 700,000 .
Construction Management 583,000 117,000 [ 0 700, 000
Beaver Bayou 17,052,509 3,537,491 ] 0 20,5%0,000
D Blackwater Bayou
D 01 Lands & Damsges
0 0100 Llands & Camages
D 010000 Lands § Damages
D 01000000 lands & Damsges
Lands & Damages 1,47¢,000 370,000 0 0 1,846,000
Zands ¢ Damages: 1,476,000 370,000 0 0 1,846,000
Lands & Damages 1,476,000 370,000 0 ] 1,846,000
Lands § Damages 1,476,000 370,000 0 0 1,846,000
D'02 Rmelocations
D 0200 Relocations
D 020000 Relocations
LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROD1
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PROJECT EBROO1:

U.S. Army Corps of Engineers

TIME 10:16:01

East Baron Rouge Psh Feas. = NED
East Baton Rouge Parish Feasibility Study
¢+ PROJECT OWNER SUMMARY - LEVEL 6 ¢

SUMMARY PAGE 15

QUANTITY UOM CONTRACT CONTINGN Centingn OTHER TOTAL COST UNIT COST
D 02000000 Relocations
Relocations 1,675,680 419,320 (] 0 2,095,000
RBsiccations 1,675,680 419,320 1] ¢ 2,095,000
Relocations 1,675,680 418,320 o] 0 2,095,000
Bslocations ! 1,675,680 419,320 0 0 2,095,000
D 06 Fish & wWildlife Facilities
D 0603 wildlife Facilities & Sanctuary
D 060371 Fences
D 06037102 sSitework
‘D 06037102 01 Fencing - barbed wire 6203.00 LF 33,806 8,544 0 0 42,350 6.23
Sitework 33,806 8,544 [+] 4] 42,350
Fences 33,806 8,544 ) 0 42,350
D 060373 BRabitat and Feeding Facilities
D 06037302 sSitework
D 06037302 01 Planting Trees 107.00 AC 16,050 3,600 0 0 19, 650 183.64
Sitework 16,050 3,600 0 [ 19, 650
Habitat and Feeding Facil 16,050 3,600 o 1] 19,650
Wildlife Facilities & San 49,856 12,144 4] 0 62,000
Fish & Wildlife Facilitie 49,856 12,144 0 0 62,000
D 09 Channels and Canals
D 0301 Channels
‘ 090101 Mok & Demchb
" D 09010101 Mob & Demob ‘
D 09010101 01 Mob & Demob 150,000 29,777 ] o} 179,777

LABOR ID: EBROO1 EQUIP ID: EBROO1

Currency in DOLLARS
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U.S. Army Corps of Englneers

PROJECT EBROO1:

East Baton Rouge Psh Feas. = NED
East Baton Rouge FParish Feasibility Study
¢* PROJECT OWNER SUMMARY - LEVEL 6 *¢

TIME 10:16:01

SUMMARY PAGE ‘

QUANTITY UOM CONTRACT

CONTINGN Contingn OTHER TOTAL COST UNIT? COST
Mod & Demob 150,000 29,777 0 0 179,777
Mob 6| Demob 150,000 29,777 0 [} 179,117
D 030113 Mechanical Dredging
D 05011502 sSite Work
D 08011502 01 Clearing for Channel Dred 164.00 AC 967,600 192,146 0 0 1,159,746 7071.62
D 09011502 02 cxcavation §17600.00 CY 2,639,760 524,201 0 0 3,163,961 6.11
Site Work 3,607,360 716,347 0 0 4,323,707
Mechanical Dredging 3,607,360 716,347 0 0 4,323,707
D 030130 Bank Stabiifzatfom
D 09013002 site Work .
D 09013002 01 Geotestile Mat Turf Reinf 887000.00 SY 5,322,000 1,060,000 o 0 6,382,000 7.20
D 09013002 02 R~50 Stone 137800.00 IN 2,687,100 533,577 ] 0 3,220,677 23.37
D 05013002 03 BHydromulch 5$81500.00 sY 137,875 27,379 0 ] 165,254 0.30
D 09013002 04 _ Excavation for stone 141400.00 CY 721,140 143,196 0 0 864,336 €.11
D 09013002 05 Fuseplug Dams 102,000 20,249 0 0 122,249
Site work 8,970,115 1,784,401 0 0 10,754,516
Bank Stabilization 8,970,115 1,784,401 ] 0 10,754,516
D 090199 Associated General Items
D 05019906 Aesthetic Plantings
D 09019306 01 Aesthetic Tree Planting 5700.00 EA 85,500 21,500 [¢] 0 107,000 18.77
Assthetic Plantings 85,500 21,500 0 4] 107,000
Azsociated Genera) Items 85,500 21,500 0 0 107,000
Channels 12,812,975 2,552,025 0 0 15,365,000
Channsls and Canals 12,812,975 2,552,025 0 0 15,365,000

D 29 Project Co_opoutlon Agreements

D 2900 Project Cooperation Agreemants

LABOR ID: EBROOL

EQUIP ID: EBROO1
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Tue 27 Sep 1994 U.S. Army Corps of Engineers TIME 10:16:01
PROJECT EBROOl: East Baton Rouge Psh Fsas. — NED
East Baton Rouge Parish Feasibility Study SUMMARY PAGE 17
** PROJECT OWNER SUMMARY - LEVEL 6 **

QUANTITY UOM CONTRACT CONTINGN Contingn OTHER TOTAL COST UNIT COST

D 290000 Project Cooperation Agreements

D 29000000 Project Cocperation Agreemen
Project Cooperation Agree 4,100 900 [} 0 5,000
Project Cooperation Agree 4,100 900 0 0 5,000
Project Cooperation Agree 4,100 900 0 0 5,000
Project Cooperation Agree 4,100 900 o 0 S,000

D 30 Engineering and Design

D 3000 Engineering and Design

D 300000 Engineering and Design

D 30000000 Engineering and Design
Engineering and Design 1,226,000 241,000 4] g 1,467,000
Engineering and Design 1,226,000 241,000 0 0 1,467,000
Engineering and Design 1,226,000 241,000 [ 0 1,467,000
Engineering and Design 1,226,000 241,000 [+] 0 1,467,000

D 31 Construction Mansgement

D 310C Construction Management

D 310000 Construction Management

D 31000000 Construction Management
Construction Management 708,000 142,000 ] 0 850,000
Constzuction Management 708,000 142,000 0 4] 850,000

' Construction Management 708,000 142,000 0 0 850,000

Construction Management 708, 000 142,000 0 0o  eso,000
Blackwater Bayou 17,952,611 3,737,389 0 0 21,690,000

LABOR ID: EBROQ1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBRDO1
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East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility Study
*¢ PROJECT OWNER SUMMARY - LEVEL 6 **

TIME 10:16:01

SUMMARY PAGE .

QUANTITY UOM CONTRACT CONTINGN Contingn OTHER TOTAL COST UNIT COST
E Mard Creek
E 01 Llands and Damages -
E 0100 lands and Damages
£ 010000 Lands and Damages
£ 01000000 Lends and M-
Lands and Damages 122,540 32,460 0 0 155,000
Lands and Damages 122,540 32,460 0 (4] 155,000
Lands and Damages 122,540 32,460 [} o 185,000
Lands and Damages 122,540 32,460 0 0 155,000
E 06 Fish &« Wildlife Facllities .
E 0603 Wwildlife Facilitlies & Sanctuary
E 060371 Fences
E 06037102 Sitework
E 06037102 01 Fencing - barbed wire 1838.00 LF 10,017 2,828 -0 0 12,845 6.99
Sitework 10,017 2,828 ] ' 0 12,845
Fences 10,017 2,028 0 0 12,845
E 060373 Habitat and Feeding Facilities
E 06037302 Sitework
£ 06037302 01 Planting Trees 32.00 ac 4,800 1,355 0 0 6,155 192.34
Sitework 4,800 1,355 ] 4] €, 155
Habitat and Feeding Facil 4,800 1,355 0 0 6,155
wildlife Facilities & San 14,817 4,183 0 0 13,000 ‘
Fish & wildlife Facilitie 14,817 4,183 o 0 19,000

E 09 Channels and Canals

LABOR ID: EBROOI EQUIF ID: EBROO1
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PROJECT EBROC1: East Baton Rouge Psh Feas. = NED
East Baton Rouge Parish Feasibility Study
#** PROJECT OWNER SUMMARY — LEVEL 6 **

TIME 10:16:01

SUMMARY PAGE 19

QUANTITY UOM CONTRACT CONTINGN Contingn OTHER TOTAL COST UNIT COST
E 0901 Channels R
E 090101 Mob & Demob
£ 09010101 Mob & Demch
E 09010101 01 Mob & Demch 150,000 - 36,806 (] [+ 186,806
Mob & Demob 150,000 36,806 ] 0 186,806
Mob & Demob 150,000 36,806 0 0 166,806
E 090115 Mechanical Dredging
E 09011502 sSitework
Q 09011502 01 Clearing for Channel Dred 20.00 AC 118,000 28,954 0 0 146,854 1347.70
05011502 02 Excavation 143000.00 CY 965,250 236,850 o] 0 1,202,100 8.41
E 09011502 03 cClearing and Snagging 13.00 MI 247,000 60,608 ° 0 307,608 23662.15
Sitework 1,330,250 326,412 0 0 1,656,662
Mechanical Dredging 1,330,250 326,412 0 0 1,656,662
E. 090130 Benk Stabilization
E 05013002 sSitework
E 09013002 01 sand (8" thick) 13200.00 CY 138,600 34,009 0 0 172,609 13.08
£ 09013002 02 Filter Drain Fabric 59300.00 sY 444,750 109,131 0 0 553,881 9.3¢
£ 09013002 03 Fuseplug Dams 40,000 9,815 g 0 49,815
Sitework 623,350 152,955 [} 1] 776,305
£ 05013003 Concrete
E 09013003 01 Cutoff wall 400.00 CY 60,000 14,723 ] 1] 74,723 186.81
€ 09013003 02 Channel MWall Pavement (4 8800.00 CY 1,144,000 284,810 0 0 1,428,810 162.36
E 09013003 03 Channel Wall Pavement (6" 6600.00 CY 950,000 246,510 0 0 1,236,510 187.35
E 09013003 04 Channel Wall Pavemant (8" 4500.00 CY 675,000 165,629 4] 0 840,629 186.81
‘09013003 05 drain ditch 2200.00 CcY 266,000 70,178 . 0 [} 356,178 161.90
Concrete 3,155,000 781,850 0 0 3,936,850
Bank Stabilization © 3,778,350 934,805 0 0 4,713,155
LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROOL
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PROJECT EBROO1:

U.S. Army Corps of Engineers

East Baton Rouge Psh Feas. -~ NED
East Baton Rouge Parish Feasiblility Study
** PROJECT OWNER SUMMARY -~ LEVEL 6 **

TIME 10D:16:01

EUMMARY PAGE .

QUANTITY UOM CONTRACT CONTINGN Contingn OTHER TOTAL COST UNIT COST
E 090139 Assoclated General Items
E 09019902 Sitework (Construction Acces '
£ 09019902 01 excsvation €500.00 cY 47,128 11,563 Q 0 58,688 9.03
E 09019902 02 rilcter Fabric 19400.00 SY 67,900 16,661 0 ] 84,561 4.36
E 09019902 03 Crushed stone $000.00 ToN 216,000 53,001 0 0 269,001 29.989
E 09019902 04 Obstruction Remcval 5600.00 LF 56,000 13,741 0 ] €9,741 12.45
Sitework (Construction Ac 387,025 94,966 0 0 481,991
E 09019905 Metals
E 09019395 01 Fance (chain link) 11200.00 LF 92,400 22,673 0 0 115,073 10.27
Metals 92,400 22,673 0 0 115,073
E 09019506 Aesthetic Plantings '
£ 09019306 01 Aesthetic Tree Planting $50.00 EA 9,750 2,438 0 ] 12,188 18.75
£ 09019906 02 MAesthetic Shrub Planting 1100.00 EA 12,100 3,025 ] 0 15,125 13.75
Aesthetic Plantings 21,850 5,463 0 0 27,313
Assoclated General Items 501,275 123,102 [ 0 624,317
Channels 5,759,875 1,421,125 0 0 7,181,000
Channels and Canals 5,759,875 ' 1,421,125 +] o 7,181,000
E 29 Project Cooperation Agreements
£ 2900 Project Cooperation Agreements
E 290000 Pr;':jcct Cooperation Agreements
€ 29000000 Project Cooperation Agreemsn
PFroject Cooperation Agree 2,400 600 [+] 0 3,000
Project Cooperation Agree 2,400 600 Q 0 3,000
Project Cooperation Agree 2,400 €00 0 (1] 3,000 ‘
eroject Cooperation Agree 2,400 600 0 [’} 3,000

LABOR ID: EBROD1 EQUIP ID: EBROO1

Currency in DOLLARS

CREW ID: EBROOC1 UPB ID: EBROO1



Tue 27 Sep 1994 U.S. Army Corps of Engineers TIME 10:16:01
PROJECT EBROOl: East Baton Rouge Psh Feas. - KED
. East Baton Rouge Parish Feasibllity Study SUMMARY PAGE 21
¢% PROJECT OWNER SUMMARY ~ LEVEL 6 **

QUANTITY UOM CONTRACT CONTINGN Contingn OTHER TOTAL COST UNIT COST
£ 30 Engineering and Design
£ 3000 Engineering and Design
E 300000 Engineering and Design
E 30000000 Engineering and Design
Engineering and Design 1,303,000 248,000 0 0 1,551,000
Engineering and Design . 1,303,000 248,000 0 0 1,551,000
Engineering and Design 1,303,000 248,000 0 0 1,551,000
Engineering and Design 1,303,000 - 248,000 0 o 1,551,000
E 31 Construction Management
‘ 3100 Construction Management
E 310000 Construction Managament
E 31000000 Construction Management
Construction Management 467,000 94,000 0 0 ‘561,000
Construction Management 467,000 94,000 /] 0 561,000
Construction Management 467,000 94,000 1] 0 561,000
Construction Management 467,000 94,000 0 0 561,000
Ward Creek ' 7,669,632 1,000,368 0 0 9,470,000
East Baton Rouge Psh Feas 1.00 EA 88,633,948 20,466,052 [} 0 109,100,000 109100000

LABOR 1D:. EBROO1 EQUIF ID: EBROOL Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROOL



Tue 27 Sep 19%4

U.5. Army Corps: of Englneers TIME 10:16:01
PROJECT EBROCL: East Baton Rouge Psh Feas. = NED
East Baton Rouge Parish Feasibility study SUMMARY PAGE

** PROJECT INDIRECT SIMMARY ~ LEVEL 2 **

QUANTITY UOM " DIRECT DISTRIBU OVERHEAD HOME OFC PROFIT BOND TOTAL COST UNIT COST
A Bayou Fountain
A 01 Lands and Damages 1,019,000 . /] o’ 0 0 0 1,019,000
A 02 Relocatlons 3,000 0 0 ] 0 0 3,000
A 06 Fish & Wildlife Facill 8,888 2,222 [+] 0 0 0 11,110
A 09 Channals and Canals 1,444,532 361,133 o o o 0 1,805,665
Kk 29 Project Cooperation Ag 4,100 0 0 0 0 0 4,100
A 30 Engineering and Design 851,000 o o 0 0 0 851,000
A 31 Construction Managemen 304,000 0 0 0 0 0 304,000
Bayou Fountain 3,634,520 363,355 0 0 ] 0 3,997,875
B Jones Creek
B 01 Lands and Damages 393,020 ] 0 0 0 0 393,020
B 06 Fish & Wildlife Facili 41,363 10,341 0 0 0 0 51,704
85 09 Channels and Canals 28,362,480 7,080,620 [4] o 0 0 35,453,100
B 14 Recrestion Facilities 727,037 161,759 0 0 Q 0 908,797
B 29 Project Cooperation Ag 1,700 [} [} 0 0 0 1,700
B 30 Engineering and Design 2,504,000 0 [+} 0 0 0 2,504,000 .
B 31 Construction Managemen 2,649,000 1] o (<] V] 0 2,649,000
Jones Creek 34,678,601 7,282,720 s ] Q Q 0 41,561,321
C Beaver Bayou
€ 01 Lands and Damsges 1,512,590 0 0 [} [} 0 1,512,590
‘C 02 Relocations 1,682,240 ] 0 0 0 0 1,682,240
C 06 Fish & Wildlife Facili 45,808 11,452 [+ ] 4] 0 0 $7,259
C 09 Channels and Canals 9,570,656 2,392,664 [} 0 0 0 11,963,320
C 29 Project Cooperation Ag 4,100 0 0 [ 0 0 4,100
€ 30 Engineering and Design 1,250,000 0 0 0 [+] 0 1,250,000
€ 31 Construction Managemen 583,000 4] 0 0 0 0 583,000
Beaver Bayou 14,648,393 2,404,116 0 0 0 0 17,052,509
D Blackwater Bayou
D 01 Lands & Damages 1,476,000 0 0 0 0 [} 1,476,000
D 02 Relocations 1,675,680 0 o 4] [¢] 0 1,675,680
D 06 Fish & wildlife Facili 39,885 9,971 0 0 0 (] 49,856
D 0% Channels and Canals 10,250,380 2,562,595 [+] ] 0 0 12,812,975
D 29 Project Cooperation Ag 4,100 0 0 0 [¢] 0 4,100
D 30 Engineering and. Design 1,226,000 ] o o 0 o 1,226,000 .
D 31 Construction Managemen 708,000 1] ] [+ ] ] [s] 708,000
Blackwater Bayou 15,380,045 2,572,566 0 0 4] 0 17,952,611

ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 U©PB ID:

EBROO1



Tue 27 Sep: 1994 U.S. Army Corps of Engineers TIME 10:16:01
. PROJECT EBROO1: East Baton Rouge Psh Feas. — NED
East Baton Rouge Parish Feasibility Study SUMMARY PAGE 23
#* PROJECT INDIRECT SUMMARY =~ LEVEL 2 ¢

QUANTITY UOM DIRECT DISTRIBU OVERHEAD HOME OFC PROFIT BOND TOTAL COST UNIT COST
E Ward Creek
E 01 Lands and Damages 122,540 ' 0 0 0 0 0 122,540
E 06 Fish & Wildlife Facili 11,854 2,963 0 0 0 ] 14,817
E 09 Channels and Canals 4,607,900 1,151,975 0 0 [+} 0 5,759,875
E 29 Project Cooperation Ag 2,400 0 4] 0 0 0 2,400
E 30 Engineering end Design 1,303,000 0 0 0 (] 0 1,303,000
E 31 Construction Managemen - 467,000 1] o 0 ] 0 467,000
Werd Creek 6,514,694 1,154,938 [+] 0 [} 0 7,669,632
East Baton Rouge Psh F 1.00 EA 74,856,253 13777696 0 0 0 0 68,633,948 88633948
Contingency ] 20,466,052
TOTAL INCL OWNER COSTS 109,100,000

LABOR ID: EBROC1 EQUIP ID: EBROOL Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Tue 27 Sep 1894

PROJECT EBROO1:

U.8. Army Corps of Enginecrs
East Baton Rouge Psh Feas. = NED
Rouge Parish Feasibility Study

INDIRECT SUMMARY - LEVEL € *+

East Baton
** DROJECT

TIME 10:16:01

SUMMARY PAGE .

QUANTITY UOM DIRECT DISTRIBU OVERHEAD HOME OFC PROFIT BOND TOTAL COST UMIT COST
A Bayou Pountain
A 01 Lands and Damages .
A 0100 Lands and Damages
A 010000 Lands and Dnng-;
A 01000000 Lands and Damage
’ Lands and Dan 1,019,000 0 0 c ° o 1,019,000
Lands and Dam 1,019,000 0 0 2} [+] 0 1,019,000
Lands and Dam 1,019,000 0 0 [} V] V] 1,019,000
Lands and Dam 1,014,000 0 s} [+] 0 ] 1,019,000
& 02 Relocations .
A 0200 Relocations
A 020000 Ralocations
A 02000000 melocations
Relocations 3,000 0 0 0 0 0 3,000
Relocations 3,000 0 0 [} ] 0 3,000
Relocations 3,000 0 0 ] 4] [+] 3,000
Relocations 3,000 0 . 0 Q 0 0 3,000
A 06 Fish ¢ wildlife Facili
A 0603 wildlife Facilities
& 060371 Fences
A 06037102 Bitewcrk
A 06037102 01 Fencing — bar 1378.00 LF 6,008 1,502 0 0 ] 0 7,510 ‘
Sitework €.008 1,502 0 o 0 0 7,510
LABOR ID: EBROO1 EQUIP 1ID: EBROO1 Currency in DOLLARS CREW 1D: EBRDO1 UPB ID: EBROO1



Tus 27 Sep 1994 U.S. Army Corps of Engineers TIME 10216:01
“ ) PROJECT EBROOl: East Baton Rouge Psh Feas. — NED
‘ East Baton Rouge Parish Feasibility Study SUMMARY PAGE 25
** PROJECT INDIRECT SUMMARY = LEVEL 6 **

QUANTITY UOM DIRECT DISTRIBU OVERHEAD HOME OFC PROFIT BOND TOTAL COST UNIT COST
Fences 6,008 1,502 0 , 0 0 0 7,510
A 060373 BRabitat and Feedin '
A 06037302 Sitework
A 06037302 01 Planting Tree 24.00 ac 2,880 720 0 ] 0 0 3,600 150.00
Sitework 2,880 720 0 ] 0 0 3,600
Hablitat and F 2,880 720 0 o] 0 [ ] 3,600
wildlife Faci 8,888 2,222 0 0 0 0 11,110
Fish & wWildll 8,688 2,222 o 0 [} 0 11,110
% 09 Channels and Canals
. 0901 Channels
A 090101 Mob & Demob
A 09010101 Mob & Demob
K 09012101 01 Mob & Demob 80,000 20, 000 0 0 0 [} 100, 000
Mob & Demob 80,000 20,000 0 0 0 0 100, 000
Mob & Demcb 80,000 20,000 ) [} 0 [} 100,000
A 090115 Mechanical Dredgin
A 09011502 Sitework
A 05011502 01 Clearing and 8.00 MI 121,600 30,400 0 0 ] 0 152,000 19000.00
A 09011502 02 Clearing for 47.00 AC 221,840 55,460 0 0 0 0 277,300  5900.00
A 08011502 03 Excavation 293000.00 CY 882,960 220,740 0 0 0 0 1,103,700 3.9
Sitework 1,226,400 306,600 0 0 0 0 1,533,000
Machanical Dr 1,226,400 306,600 0 1} ] 0 1,533,000

.osono Bank Stabilization

A 09013002 Sitework

LABOR ID: EBROO1 EQUIP ID: EBROOL Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Tue 27 Bep 1954

U.S. Army Corps of Engineers

PROJECT EBROQ1:
East Baton Rouge Parish Feasibility Study

** PROJECT INDIRECT SUMMARY - LEVEL 6 **

East Baton Rouge Psh Feas. - NED

TIME 10:16:01

SUMMARY PAGE ‘II’

QUANTITY UOM DIRECT DISTRIBU OVERHEAD HOME OFC PROFIT BOND TOTAL COST UNIT COST
A 09013002 01 Filter Drain 6460.00 sY 38,760 9,690 ] 0 0 0 48,450 7.50
A 09013002 02 sand (B™ thic 160.00 cY 960 240 o] [+] 0 ] 1,200 7.50
A 0%013002 03 «riprap 16* ~ 890.00 TON 16,376 4,094 0- Q 0 0 20,470 23.00
Sitework 56,096 14,024 [¢] [+] 0 0 70,120
A 09013003 Concrete
A 09013003 01 1 FT U-frame 67.00 CcY 9,648 2,412 0 0 0 ] 12,060 180.00
A 09013003 02 1 5T U-frame 100.00 cY 24,000 €,000 o] 0 0 0 30,000 300.00
A 09013003 03 channsl Wall §5.00 cY 5,720 1,430 0 [} [ [} 7,150 130.00
A 09013003 04 Channel Wall 43.00 cY 5,160 1,2%0 0 0 4] 0 6,450 150.00
A 09013003 05 Channel Nall 62.00 CY 7,440 1,880 0 0 1] ] 9,300 150.00
Concrete 51,968 12,992 0 [} [} 0 64,960
Bank Stabiliz 108,064 27,016 0 [»} 0 0 135,080
K 090199 Asscociated General I
A 090199505 Metals
A 09019905 01 Fence (chain 300.00 LF 1,980 495 Q0 0 0 0 2,475 8.25
Metals 1,980 495 0 0 0 [} 2,475
A 09019906 Mesthetic Plantl
A 09019906 01 Aesthetic Tre 1050.00 EA 12,600 3,150 0 0 0 0 15,750 15.00
A 09019506 02 Aesthetic Shr 1760.00 EA 15,488 3,872 [+] 0 0 [} 19,360 11.00
Aesthetic Pla 28,088 7,022 0 [} 0 0 35,110
Associated Ge 30,068 7,517 0 0 0 0 37,585
Channels 1,444,532 361,133 0 (1] [} 0 1,805,665
Channels and 1,444,532 361,133 [+ [+] 0 0 1,605,665

A 29 Project Cocperation Ag

A 2900 Projesct Cooperation

A 290000 Project Cooperatic

A 29000000 Project Cooperat

LABOR ID: EBROO1

EQUIP ID: EBROO1

Currency in DOLLARS

CREW ID: EBROO1

UPB ID: EBROO1



Tue: 27 Sep 1934 U.S. Army Corps of Engineers TIME 10:16:01
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
‘ East Baton Rouge Parish Feasibility Study SUMMARY PAGE 27
¢ PROJECT INDIRECT SUMMARY - LEVEL 6 *¢

QUANTITY UOM DIRECT DISTRIBU OVERHEAD HOME OFC PROFIT BOND TOTAL COST UNIT COST
Project Coope 4,100 o] [¢] . 0 ] ] 4,100
Projact Coope 4,100 . 0 - 0 0 0 0 4,100
Project Coope 4,100 ] 0 ] ] o 4,100
Project Coope 4,100 0 ] o ) 0 4,100
A 30 Engineering and Design
A 3000 Engineering and Desi
A 300000 Engineering and De
A 30000000 Engineering and
. Engineering a 851,000 0 0 0 2] 0 851,000
Engineering a 851,000 0 0 0 [} 0 851,000
Engineering a 851,000 0 0 0 o [+] 851,000
Engineering a 851,000 0 0 0 [} 0 851,000
R 30 Construction Managemen
A 3100 Construction Managem
A 310000 cConstruction Manag
A 31000000 Construction Man
Construction 304,000 0 0 0 0 0 304,000
Construction 304,000 0 ° ° ] ] 304,000
Construction 304,000 [+] /] 4] 0 [+ ] 304,000
Construction 304,000 0 0 .0 0 0 304,000
Sayou FPountal 3,634,520 363, 35_5 0 0 0 0 3,997,875

‘ Jones Creek

B 01 lands and Damages

LABOR ID: EBROO1 EQUIP ID: EBROC1 Currency in DOLLARS CREW ID: EBROC1 UPB ID: EBROOI



Tue 27 Sep 1994

PROJECT EBROC1:

U.S. Army Corps of Engineera

East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibllity Study
** PROJECT INDIRECT SUMMARY - LEVEL 6 **

TIME 10:16:01

SUMMARY m:s.

QUANTITY UOM DIRECT DISTRIBU OVERHEAD HOME OFC PROFIT BOND TOTAL COST UNIT COST
B 0100 Lands and Damages
B 010000 lLands and Damagas . ‘
8 01000000 Lands and Damage
Lands and Dam 393,020 0 ] ] 0 393,020
Lands and Dam 393,020 0 0 0 0 393,020
Lands and Dam 393,020 0 0 o 0 393,020
Lands and Dam 393,020 1] 0 0 [+] 393,020
B 06 Fish § wildlife Facili
3 GGOJ“’ Wildlife Facilities
B OGOJ'I'lr—-rcncel .
B 06037102 Sitework
B 06037102 01 ] Fencing - bar €432.00 LF 28,043 7,011 0 ] 0 35,084 5.45
Sitework 28,043 7,011 0 0 0 35,054
Fences 28,043 7.011 0 0 0 35,054
® 060373 Habitat and Feedin
8 06037302 Sitework
B 06037302 01 Planting Tree 111.00 ac- 13,320 3,330 0 ] 0 16,650 150.00
Sitework 13,320 3,330 o Q 0 16,650
Habitat and P 13,320 3,330 0 0 0 16,650
wildlife Faci 41,363 10,341 0 Q 0 $1,704
Fish & wildlii 41,363 10,341 o o] ] 51,704

B 09 Channels and Canals
$ 0901 Channels

B 090101 Mob & Demcb

LABOR ID: EBROO1

EQUIP ID: EBROO1

Currency in DOLLARS

CREW ID: EBROO1

‘\

UPB ID: EBROO1



Tue 27 Sep 1994

U.S. Army Corps of Engineers

PROJECT EBROO1:

East Baton Rouge Psh Feas. - NED

TIME 10:16:01

East Baton Rouge Parish Fessibility Study SUMMARY PAGE 29
** PROJECT INDIRECT SUMMARY - LEVEL 6 *¢
QUANTITY UOM DIRECT DISTRIBU OVERKEAD HOME OFC PROFIT BOND TOTAL COST UNIT COST
B 03010101 Mob & Demcb
8 09010101 01 #ob & Demob 376,000 94,000 0 0 0 0 470,000
Mob & Dexmob 376,000 94,000 0 [} 0 0 470,000
Mob & Demob 376,000 94,000 0 0 0 0 470,000
B 090115 Mechanical Dredgin
B 09011502 Site Work
8 09011502 01 Clearing for 272.00 AC 674,560 168,640 0 0 1] 0 843,200 3100.00
B DS011502 02 Degrading, ha 162000.00 CY 1,296,000 324,000 1] 0 0 o 1,620,000 10.00
B 09011502 03 Clearing and 3.00 MI 45,600 11,400 0 [} 0 0 57,000 1%9000.00
. Site Work 2,016,160 504,040 0 0 0 0 2,520,200
Mechanical Dr 2,016,160 504,040 ) [} [+] 0 2,520,200
8 090130 Bank Stabllization
B 09013002 Site Work
B 09013002 01 sand (8™ thic 84000.00 CY 778,520 194,880 ] ] +] 0 974,400 11.60
"B 09013002 02 Filter Drain 418700.00 SY 2,512,200 628,050 [+] 0 0 0 3,140,250 7.50
B 09013002 03 Fuseplug Dams 86,400 21,600 0 0 [+] ] 108, 000
Site Work 3,378,120 844,530 /] 0 ] 0 4,222,650
B 09013003 _Ccncxoto
B 09013003 01 Cutoff wWall. 6150.00 CY 738,000 184,500 ] 0 0 0 922,500 150.00
B 09013003 02 Channel Wall 82300.00 CY 8,559,200 2,139,800 [} 0 1] 0 10,69%,000 130.00
B 09013003 03 Channel Wall €1300.00 CY 7,356,000 1,839,000 0 0 0 0 5,195,000 150.00
B 69013003 04 Channel Wall 11000.00 CY 1,320,000 330,000 0 0 0 0 1,650,000 150.00
B 09013003 05 drain ditch 33100.00 CY 3,442,400 860,600 ] 0 0 0 4,303,000 130.00
Concrete 21,415,600 5,353,900 0 o 0 0 26,769,500
Bank Stabiliz 24,793,720 6,198,430 ] [} 0 0 30,992,150
I B 090199 Associated General
B 09019905 Metals
LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Tue 27 Sep 1994 U.S. Army Corps of Engineers TIME 10:16:01
PROJECT EBROOl: East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility Study SUMMARY PAGE ‘
** PROJECT INDIRECT SUMMARY - LEVEL 6 **

QUANTITY UOM DIRECT DISTRIBU OVERHEAD HOME OFC  PROFIT BOND TOTAL COST UNIT COST
B 09019905 01 Fence (chain 171000.00 LF 1,128,600 262,150 o 0 0 0 1,410,750 .25
Matals 1,128,600 282,150 () o 0 0 1,410,750
» 09019906 Aasthetic Planti I
B 09019906 O1 Aesthetic Tre 1800.00 EA 21,600 5,400 0 0 0 o 27,000 15.00

B 09019906 02 MAesthetic Shr  3000.00 BEA 26,400 6,600 0 0 0 0 33,000 11.00
Aesthetic Pla 48,000 12,000 0 0 [ 0 60,000
Associlated Ge 1,176,600 294,150 0 0 0 0o 1,470,750
Channels l 28,362,480 7,090,620 1] 0 0 0 35,453,100
Channels and * 28,362.486 7,090, 620 0 [ 0 0 35,453,100

B I€& Fecrestion Facilitiles et

B 1400 ‘

B 140022 Parking lots and 8§

B 14002202 Site Work

B 14002202 02 BSridge - 107 18,800 4,700 0 ] 0 [} 23,500

R 14002202 03 Bridge - 10° 84,800 21,200 ] 0 0 0 106,000
B 14002202 04 sSigns & Marke 20,00 EA 2,560 640 Q ] 0 0 3,200 160.00
B 14002202 05 ZIrees 4431.00 EA 53,172 13,293 Q ] 0 0 66,465 15.00
B 14002202 06 Fence (6’ Woo 55449’;‘99_‘{&' $67,706 141,926 0 0 [ 0 709,632 12.80

Site Work 727,037 181,759 0 0 0 0 908,797

Parking Lots 727,037 181,759 . 0 0 0 0 908,797

727,037 181,759 0 "] 0 0 908,797

Recreation Fa 727,037 181,759 4] 0 0 0 908,797

B 29 Project Cooperation Ag

8 2900 Project Cooperation

‘=estents
B 250000: project Cooperatio

B 29000000 Project Cooperat

LABOR ID: EBROOL EQUIP ID: EBRAGL~n- Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROOL



Tue 27 Sep 199%4 U.S. Army Corps of Engineers TIME 10:16:01
PROJECT EBROO1: East Baton Rouge Psh Feas. — NED
East Baton Rouge Parish Feasibility Study SUMMARY PAGE 31
. +¢ PROJECT INDIRECT SUMMARY = LEVEL 6 °**

QUANTITY UOM DIRECT DISTRIBU OVERHEAD HOME OFC PROFIT BOND TOTAL COST UNIT COST

Project Coope 1,700 0 0 0 0 0 1,700

Project Coope . 1,700 ' [} 0 0 0 [} 1,700

Project Coope 1,700 4] 0 4] 0 0 1,700

Project Coope 1,700 0 4] 0 ] 0 1,700
B 30 Enginesring and Design
B 3000 Engineering and Desi
B 300000 Englnesring snd De
? 30000000 Engineering and

Engineering s 2,504,000 0 0 0 0 o 2,504,000

‘ Engineering a 2,504,000 0 0 0 0 0 2,504,000

Engineering & 2,504,000 0 0 0 [} 0 2,504,000

Engineering a 2,504,000 0 0 0 0 0 2,504,000
B 31 Construction Managemen
"B 3100 Construction Managem
B 310000 Construction Manag
B 31000000 Constructicn Man

Construction 2,649,000 0 0 0 0 0 2,649,000

Construction 2,649,000 4] 0 0 0 0 2,649,000

Construction 2,649,000 0 ‘0 9 0 0 2,649,000

Construction 2,649,000 ‘ 0 ) [+] 0 0 0 2,649,000

Jones Creek 34,678,601 7,282,720 0 4] 0 o 41,961,321

. Beaver Bayou

" € 01 Lands and Damages - *

LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROOL ,;UFB ID: EBROO1



Tus 27 Sep 1994 U.s.
PROJECT EBROO1:
East Baton

¢¢ PROJECT

Army Corps of Englneers

East Baton Rouge Psh Fees. - NED
Rouge Parish Feasibllity Study
INDIRECT SUMMARY = LEVEL 6 **

TIME 10:16:01

SUMMARY PAGE‘

QUANTITY UOM DIRECT DISTRIBU OVERHEAD HOME OFC PROFIT BOND TOTAL COST UNIT COST
€ 0100 Lands and Damages
€ 010000 xLands and Damages
€ 03000000 Iands and Damage
Lands and Dam 1,512,550 [} 0 0 0 0 1,512,5%
Lands and Dam 1,512,590 o 0 0 ] 0 1,512,590
Lands and Daz 1,512,5%0 [+] 0 0 o] [+ ] 1,512,590
Lands and Dam 1,512,590 ] [ 0 0 0 1,512,590
€ 02 Bslocaticns
€ 0200 melocations
€ 020000 Relocations .
€ 02000000 Relocations
Relocations 1,682,240 ] [} 0 0 0 1,682,240
Relocations 1,682,240 0 ] ] 0 0 1,682,240
Relocations 1,662,240 0 0 0 [+] 0 1,682,240
Relocations 1,682,240 0 . 0 0 0 0 1,682,240
C 06 Fish & Wildlife Facili
€ 0603 wildlife Facilities
C 060371 Fences
C. 06037102 Sitework
€ 06037102 01 Fencing - bar 7121.00 LF 31,048 7,762 0 o 0 ] 38,809 5.45
Sitework 31,048 7,762 0 0 0 0 38,809
Fences 31,048 7,762 .0 0 0

€ 060373 Habitat and Feedin

LABOR ID: EBROO1 EQUIP ID: EBROO1

Currency in DOLLARS

CREW ID: EBROOL

0 38,809 .

UPB ID: EBROOL



Tue 27 Sep 1994

U.S. Army Corps of Enginears
PROJECT EBROOL: East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility Study
** PROJECT INDIRECT SUMMARY - LEVEL 6 **

TIME 10:16:01

SUMMARY PAGE 32

QUANTITY UOM DIRECT DISTRIBU OVERHEAD HOME OFC PROFIT BOND TOTAL COST UNIT COST
€ 06037302 BSitework
€ 06037302 01 Planting Tree 123.00 Ac 14,760 | 3,630 0 0 0 0 18,450 150.00
Sitework 14,760 3,690 0 0 0 0 18,450
Habitat and F 14,760 3,690 0 0 0 0 18,450
Wildlife Facl 45,808 11,452 0 0 o 0 57,259
Fish & wildld 45,808 11,452 o 0 0 0 57,259
C 09 Channels and Canals !
€ 0501 Channels
€ 090101 Mob & Demob
C 09010101 Mob & Demob
€ 095010101 01 Mob & Demob 176,000 4;,000 0 0 ] 1] 220,000
Mob & Demob 176,000 44,000 0 0 (] ] 220,000
Mch & Demob 176,000 44,000 0 0 0 ] 220,000
C 080115 Maechanical Dredgin
C 09011502 Sitework
C 09011502 01 Clearing for 220.00 AC 1,038,400 259,600 0 0 0 0 1,298,000 5500.00
€ 09011502 02 Excavation 695000.00 CY 3,113,600 178,400 0 0 0 0 3,692,000 5.§0
8itework 4,152,000 1,038,000 (1] 4] 0 0 5,189,999
Mechanical Dr 4,152,000 1,038,000 0 0 0 0 5,189,999
€ 050130 Bank Stabiliszation
C 09013002 Site Work
C 09013002 01 Geotextile Ma 545100.00 SY 2,616,480 654,120 0 (1] 0 0 3,270,600 6.00
€ 09013002 02 R-90 Stone 130200.00 TN 1,926,960 481,740 [} 0 0 o 2,408,700 '18.50
‘ 08013002 03 Hydromulch 322400.00 sY 64,480 16,120 0 o 0 0 80, 600 0.25
09013002 04 Excavation fo 115700.00 CY 518,336 129,584 0 0 0 [} 647,920 5.60
€ 09013002 05 ruseplug Dams 62,400 15,600 (] 0 0 0 78,000
Site Work 5,188,656 1,297,164 ] 0 0 0 6,485,821

LABOR ID: EBROO1

EQUIF ID: EBROOL Currency in DOLLARS

CREW ID: EBROO1

UPB ID: EBROD1



Tue 27 Sep 1994

U.5. Army Corps of Engineers

TIME 10316201

PROJECT EBR(OOl: East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility Study SUMMARY PAGE ‘

¢+ PROJECT INDIRECT SUMMARY -~ LEVEL 6 **

QUANTITY UOM DIRECT DISTRIBU OVERHEAD HOME OFC PROFIT BOND TOTAL COST UNIT COST
€ 09213003 concrets
Bank Stabiliz 5,188,656 1,297,164 0 0 0 0 6,485,821
€ 0830159 Associated Gameral
C 09019906 Assthetic Planti
C 08019906 01 Aesthetic Tre 4500.00 EA 54,000 13,500 0 ‘ [} 0 0 67,500 15.00
hasthetic Pla 54,000 13,500 0 0 0 0 67,500
Associated Ge 54,000 13,500 0 )] [+] 0 67,500
Chantels 9,570,656 2,392,664 0 0 [} 0 11,963,320
Channels and 9,570,656 2,392,664 0 0 0 0 11,963,320

C 29 Project Cooperation Ag
C 2900 Project Cooperation

€ 250000 Project Cooperatic

€ 29000000 Project Cooperat

Project Coope
Project Coope
Froject Coope
Project Coope
C 30 Enginsering and Design
€ 3000 Enginesring end Desi

C 300000 Engineering snd De

€ 3000000C Enginesring and

Engineering a

Engineering a

4,100 0 0 0 0 0 4,100

4,100 0 0 ] : ] o 4,100

4,100 o 0 0 0 0 4,100

4,100 o (] "o 0 ] 4,100
1,250,000 o a 0 0 0 1,250,000 ‘
1,250,000 0 o ° o 0 1,250,000 ‘

LABOR ID: EBROOI EQUIP ID: EBROOL currency in DOLLARS

CREW ID: EBROO1 OUPB ID: EBROOL



Tue 27 Sep 19%4 V.S. Army Corps of Engineers TIME 10:16:01
PROJECT EBROC1:  East Baton Rouge Psh Feas. ~ NED
. East Baton Rouge Parish Feasibility Study SUMMARY PAGE 35
** PROJECT INDIRECT SUMMARY - LEVEL 6 **
QUANTITY UOM DIRECT DISTRIBU OVERHEAD HOME OFC PROFIT BOND TOTAL COST UNIT COSY
Enginesring a 1,250,000 0 0 o (<] 0 1,250,000
Engineering a 1,250,000 ° ° ) 0 0 1,250,000
€ 31 Construction Managemen
€ 3100 cConstruction Managem
C 310000 Constructlon Manag
€ 31000000 Construction Man
Construction 583,000 0 0 0 0 0 583,000
Construction 583,000 0 o 0 [} 0 583,000
Construction 583,000 0 0 0 0 0 563,000
‘ Construction 583,000 0 0 0 0 ] 583,000
Beavar Bayou 14,648,393 2,404,116 0 1] [} 0 17,052,509
D Blackwater Bayou
D 01 ~Lands & Damagas
‘D 0100 Lands & Damages
D 010000 Lands & Damages
D 01000000 Lands & Damages
Lands & Damag 1,476,000 o ] [»] 0 ] 1,476,000
Lands & Damag 1,476,000 [ 4] [»] ] 0 1,476,000
Lands & Damag 1,476,000 o [+] [} [] 0 1,476,000
Lands & Damag 1,476,000 1] 0 0 0 0 1,476,000

D 02 Relocations

‘ 0200 Relocations

D 020000 Relocations

LABOR ID: EBROO1 EQUIP ID: EBROOL

Currency in DOLLARS

CREW ID: EBROD1

UPB ID: EBROO1



Tue 27 Sep 1994

PRCJECT EBROO1:

U.S. Army Corps of Engineers

East Baton Rouge Psh Feas. — NED
East Baton Rouge Parish Feasibility Study

¢* PROJECT INDIRECT SUMMARY -~ LEVEL 6 **

TIME 10:16:01

SUMMARY PAGE .

QUANTITY UOM . DIRECT DISTRIBU OVERHEAD HOME OFC PROFIT BOND TOTAL COST UNIT COST
D 02000000 Relocations
Relocations 1,675,680 | 0 0 [} ] 0 1,675,680
Relocations 1,675,680 o L 0 0 0 1,675,680
Relocations 1,675,680 0 ] 0 0 0 1,675,680
Relocations 1,675,680 0 ] 0 0 0 1,675,680
D 06 Fish ¢ wildlife Facili
D 0603 wildlife Facilities
D 060371 Fences
D 06037102 Sitework
D 06037102 01 Fencing - bar 6203.00 LF 27,045 6,761 0 ] 0 0 33,806 ‘
Sitework 27,045 6,761 0 0 0 0 33,806
Fences 27,045 6,761 o 0 0 0 33,806
D 060373 Habi;a: and !’OedinA
.D 06037302 sitework
D 06037302 01 Planting Tree 107.00 AC 12,840 3,210 [} 0 0 0 16,050 150.00
Sitework 12,840 3,210 o 0 0 0 16,050
Habitat and F 12,840 3,210 ] 0 (4 0 16,050
wildlife Faci 39,885 9,971 0 0 ] 0 49,856
Fish & Wildll 39,885 9,971 o 0 4] 0 49,856
D 03 Channsls and Canals
D 0901 Channels
D 090101 Mob § Demob
D 09010101 mMob & Demob '
D 09010101 01 Mob & Demab 120,000 30,000 0 0 0 0 150,000

LABOR ID:z EBROO1 EQUIP ID: EBROOX

Currency in DOLLARS

CREW ID: EBROO1

UPB ID:

EBROO1



Tue 27 Sep 1994 U.S. Army Corps of Engincers ) TIME 10:16:01
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
‘ East Baton Rouge Parish Feasibility Study SUMMARY PAGE 37
** PROJECT INDIRECT SUMMARY - LEVEL 6 **

QUANTITY UM DIRECT DISTRIBU OVERHEAD HOME OFC PROFIT BOND TOTAL COST UNIT COST
Mob & Demob 120,000 30,000 0 0 0 0 150,000
Mob & Demch 120,000 30,000 0 0 0 0 150,000
D 090115 Mechanical Dredgin
D 09011502 B5Sits MNork
D 09011502 01 Clearing for 164.00 AC 774,080 193,520 [ 0 0 /] 967,600 5500.00
D 09011502 02 Excavation 517600.00 CY 2,111,808 527,952 0 4] 0 0 2,639,780 5.10
Site Mork 2,885,888 721,472 0 0 4] 0 3,607,360
Mechanical Dr 2,885,888 721,472 0 0 0 0 3,607,360

D 090130 Bank Stabilization

. 09013002 Site WNork
D 09013002 01 Gectextile Ma 887000.00 SY 4,257,600 1,064,400 0 0 0 0 5,322,000 €6.00
D 09013002 02 R~-90 Stone 137800.00 TN 2,149,680 537,420 /] 0 0 0 2,687,100 19.50
D 05013002 03 Hydromulch 551500.00 sY 110, 300 27,575 0 [} 0 0 137,87S 0.25
D 09013002 04 Excavation fo 141400.00 CY 576,912 144,228 0 4] 0 0 721,140 5.10
D 09013002 05 Fuseplug Dams 81,600 20,400 0 o] 0 0 102,000
' Site Work 7,176,092 1,794,023 0 0 [} 0 8,970,115
Bank Stabiliz -7,176,092 1,794,023 0 <] 4] o 8,970,115
D 090199 Associated General
D 09019306 Aesthetic Planti
D 09019906 01 Aesthetic Tre 5700.00 EA 68,400 17,100 0 0 0 0 85,500 15.00
Assthatic Pla 68,400 17,100 (4] 1] 0 -] 8S, 500
Associated Ge 69,400 317,100 1] 0 ] 0 85,500
Channels 10,250,380 2,562,595 0 0 0 0 12,612,975

Channels and 10,250,380 2,562,595 (4] 0 0 0 12,812,975
‘ 29 Project Cooperation Ag

D 2900 Project Cooperation

LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 OPB ID: EBROO1



Tue 27 Sep 1994

U.S. Army Corps of Engineers

PROJECT EBROO1:
East Baton
** PROJECT

East Baton Rouge Psh Feas. - NED
Rouge Parish Feasibility Study
INDIRECT SUMMARY - LEVEL € *¢

TIME 10:16:01

SUMMARY PAGE ‘

QUANTITY UOM DIRECT DISTRIBU OVERHEAD HOME OFC PROFIT BOND TOTAL COST UNIT COST
D 290000 Project Cooperatlo
D 25000000 Project Cooperat
Project Coope 4,100 ] [+ ] 0 [+] 4,100
Project Coope 4,100 o 0 0 0 ] 4,100
Project Coope 4,100 0 0 0 0 0 4,100
Project Coope 4,100 0 o [} 0 0 4,100
D 30 Engineering and Design
D 3000 Engineering and Desi
D 300000 Engineering and De
D 30000000 Engineering and ‘
Engineering a 1,226,000 Q 0 [+] 0 0o 1,226,000
Eagineering a 1,226,000 [} [ 0 o 0 1,226,000
Engineering a 1,226,000 [ 0 0 [+] 0 1,226,000
Engineering a 1,226,000 0 0 0 0 0 1,226,000
D 31 Construction Managemen
D 3100 Construction Managem
D 310000 Construction Manag
D 31000000 Construction Man
Construction 708,000 0 0 0 0 0 708,000
Construction 708,000 0 0 0 0 0 708, 000
Construction 708, 000 ] 0 0 [ 0 708,000
Construction 708,000 0 0 o] o [+] 708,000 . .
Blackwater Ba 15,380,045 2,572,566 ] 0 ] 0 17,952,611

LABOR ID: EBROOL

EQUIP ID: EBROO1

Currency in DOLLARS

CREW ID: EBROO1 UPB ID: EBROO]



Tue 27 Sep 1994

U.S. Army Corps of Englineers TIME 10:16:01
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feaslbility Study SUMMARY PAGE 29

** PROJECT INDIRECT SUMMARY - LEVEL 6 **

QUANTITY UOM DIRECT DISTRIBU OVERHEAD HOME OFC PROFIT BOND TOTAL COST UNIT COST
E Nard Cresk
E 01 Lands and Damages
E 0100 Lands and Damages
E 010000 Lands and Damages
£ 01000000 Lands and Damage
Lands and Dam 122,540 0 0 0 . 0 4] 122,540
Lands and Dam 122,540 [} 0 0 0 0 122,540
Lands and Dam 122,540 '] 0 ] 0 (] 122,540
Lands and Dam 122,540 ] V] 0 0 0 122,540
.l 06 Fish & Wildlife Facili
E 0603 Wwildlife Facilities
£ 060371 Fences
E 06037102 Sitework
‘B 06037102 01 Fonci;lq - bar 1838.00 LF 8,014 2,003 ] 0 0 0 10,017 5.4%
Sitework 8,014 2,003 0 ] . [+] ] 10,017
Fences 8,014 2,003 ] 4] 1] 0 10,017
E 060373 BEabitat and Feedin
E 06037302 Sitework
E 06037302 01 Planting Tree 32.00 AC 3,840 960 o 0 0 0 4,800 149.9%
Sitework 3,840 960 ] ] 0 - /] 4,800
Habitat and F 3,840 960 0 0 0 0 4,800
. wildlife Facl 11,85¢ 2,963 0 o 0 0 14,817
Fish & Wildll 11,854 2,963 0 0. V] 0 14,817

E 09 Channels and Canals

LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency i{in DOLLARS CREW ID: EBROO1  UPB ID: EBROO1



Tue 27 Sep 1994

PROJECT EBROO1:

U.S. Army Corps of Engineers

£ast Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility Study
*® PROJECT INDIRECT SUMMARY -~ LEVEL 6 **

TIME 10:16:01

SUMMARY PAGE ‘0

LABOR ID: EBROOL EQUIP ID: EBROO1

Currency in DOLLARS

CREW ID: EBROO1

QUANTITY UOM DIRECT DISTRIBU OVERHEAD EBOME OFC ‘PROFIT BOND TOTAL COST UNIT COST
E 0501 Channels
£ 050101 Mob & Demch '
B 05010101 Mob & Demob
E 09010101 01 Mob & Demob 120,000 30,000 0 0 1] 0 150, 000
Mod & Demod 120,000 30,000 0 0 0 0 150,000
Mob & Demob 120,000 30,000 0 [} [+] 0 150,000
E 090115 Mschanical Dredgin
E 09011502 Sitework
£ 09011502 01 Clearing for 20.00 AC 94,400 23,600 0 0 0 [} 116,000 $900.00
£ 09011502 02 Excavation 143000.00 cY 772,200 193,050 0 ] ] 4] 965,250 75
E 09011502 03 clearing and 13.00 MI 187,600 49,400 0 0 0 ] 247,000 190
Sitework 1,064,200 266,050 ] [+] ] [+] 1,330,250
Mechanical Dr 1,064,200 266,050 0 0 o} 4] 1,330,250
E 09013C Bank Stabilization
" B 09013002 Sitework
€ 09013002 01 sand (8" thic 13200.00 CY 110,880 27,720 0 0 0 0 138,600 10.50
E 09013002 02 Filter Drain 55300.00 sy 355,600 08,950 0 1] 0 0 444,750 7.50
E 03013002 03 Fuseplug Dams 32,000 8,000 0 0 0 0 40,000
Sitework 498,680 124,670 0 -0 0 0 623,350
£ 039013003 Concrete
- £ 09013003 01 cCutoff wall 400.00 CY 48,000 12,000 [} 0 0 0 60, 000 150.00
E 09013003 02 Channel Wall 8800.00 cY 915,200 228,800 0 0 0 0 1,144,000 130.00
E 09013003 03 Channel Wall 6600.00 CY 792,000 198,000 0 0 0 [+] 990,000 150,00
E 09013003 04 cChannel Wall 4500.00 CY 540,000 135,000 0 0 0 0 675,000 150.00
E 09013003 05 drain ditch 2200.00 cY 228,800 §7,200 0 0 0 0 286,000 130,00
Concrete 2,524,000 631,000 o L] 4] 0 3,155,000 ‘
Bank Stabiliz 3,022,680 755,670 0 0 0 0 3,778,350

UPB ID: EBROO1



Tue 27 Sep 1994 . U.S. Army Corps of Englneers . TIME 10:16:01
. PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility Study SUMMARY PAGE 41
++ PROJECT INDIRECT SUMMARY -~ LEVEL 6 **

QUANRTITY UOM DIRECT DISTRIBU OVERHEAD HOME OFC PROF1T BOND TOTAL COST UNIT COST
E 090199 Assoclated General
E 09019502 Sitework (Constr
E 09019902 01 excavation 6€500.00 cy 37,700 9,425 [} ] [} [*] 47,125 7.25
E 090193902 02 Filter Fabric 19400.00 sY 54,320 13,580 0 0 ° 0 67,900 3.50
g 09019902 03 Crushed stone 5000.00 TON 172,800 43,200 0 0 0 0 216,000 24.00
£ 09019902 04 Obstruction R 5600.00 LF 44,800 11,200 0 1] ] [¢] 56,000 10.00
Sitework (Con . 309,620 77,405 0 0 0 0 387,028
E 09019905 Metals
E 09019905 01 Fence (chain 11200.00 LF 73,920 18,480 0 [} 0 0 92,400 8.25
Metals 73,920 B 18,480 3] o] 0 o $2,400
.E 03019906 Aesthetic Planti
E 09019906 01 Assthetic Tre 650.00 EA 7,800 1,950 0 0 0 0 9,750 15.00
£ 09019906 02 Aesthetic Shr 1100.00 EA 9,680 2,420 [+] 0 o] 0 12,100 11.00
Aesthetic Pla 17,480 4,370 4] 0 0 0 21,850
Associated Ge 401,020 100, 255 0 g 0 ] 501,275
Channels 4,607,900 1,151,975 0 0 0] 0 5,759,875
Channels and 4,607,900 1,151,975 0 0 [+ ¢ 5,759,875
E 29 Project Cooparation Ag
E 2900 Project Cooperation
E 290000 Project Cooperatio
£ 29000000 Project Cooperat
Project Coope 2,400 0 0 0 (] [ 2,400
Project Coope 2,400 0 0 0 o o 2,400
. Project Cocpe 2,400 0 ‘0 0 0 0 2,400
Project Coope 2,400 o 0 ] ° ] 2,400

LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Tus 27 Sep 1994 U.S. Army Corps of Engineers TIME 10:16:01
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility Study SUMMARY PAGE
*¢ PROJECT INDIRECT SUMMARY — LEVEL 6 ¢+ "I'

B QUANTITY UM DIRECT DISTRIBU OVERHEAD HOME OFC PROFIT BOND TOTAL COST UNIT COST

E 3C Engineering end Design

E 3000 Enginwering and Desi

E 300000 Engineering and De

£ 30000000 Engineering and
Engineezing a 1,303,000 0 (] 0 0 0 1,303,000
Engineering a 1,303,000 0 [} 4] ] ] 1,303,000
Engineering a 1,303,000 0 0 0 0 0 1,303,000
Engineering e 1,303,000 0 [+] 0 0 0 1,303,000

E 31 Construction Managemen

E 3100 Construction Managem .

E 310000 Construction Marag

£ 31000000 cConstruction Man
Constzuction 467,000 0 0 0 0 0 467,000
Construction 467,000 0 0 0 0 (4] 467,000
Construction 467,000 0 o o 0 0 467,000
Comstruction 467,000 0 ) 0 0 0 467,000
Mard Creek 6,514,694 1,154,938 0 0 /] 0 7,669,632
East Baton Ro 1.00 EA 74,856,253 13777696 ] 0 0 ’ 0 88,633,948 88633948
Contingency ) 20,466,052
TUTAL INUL OWNER COSTS 109,100,000

LABOR ID: EBRCO1 EQUIP ID: EBROC1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Tue 27 Sep. 1994

U.S. Army Corps of Engineers

PROJECT EBROO1:

East Baton Rouge Psh Feas. = NED

East Baton Rouge Parish Feasibility Study

*+ PROJECT DIRECT SUMMARY - LEVEL 2 *+

TIME 10:16:01

SUMMARY PAGE

43

QUANTITY UOM LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST
A 3Bayou Fountain
A 01 ZLands and Damages ¢ 1,000,000 0 19,000 1,019,000
A 02 Relocations 0 ] 0 3,000 3,000
A 06 Fish & Wildlife Faclilities 3,738 679 3,5NM 894 8,888
A 09 Channels and Canals 578,188 638,375 €5,036 162,933 1,444,532
A 29 Project Cooperation Agresments ] [} 0 4,100 4,100
A 30 Engineering and Design 0 [} 0 851,000 851,000
A 31 Construction Management 0 0 0 304,000 304,000
Bayou Fountain 581,926 1,639,054 €8,613 1,344,927 3,634,520
B Jones Creek
B 01 lends and Damages 0 ] ] 393,020 393,020
B 06 Fish & Wildlife Facilities 17,408 3,164 16,648 4,144 41,363
B 09 Channels and Canals 2,063,638 1,501,600 3,485,279 21,311,963 28,362,480
B 14 Recreation Facilities 155,388 14,270 453,031 104,348 727,037
.p 29 Project Cooperation Agreements 0 ) 0 1,700 1,700
B 30 Engineering and Design 0 2,000,000 [+] 504,000 2,504,000
B 31 Construction Management ] 2,000, 000 ] 649,000 2,649,000
Jones Creek 2,236,434 5,519,034 3,954,958 22,968,175 34,678,601
€ Beaver Bayou
€ 01 Lands and Damages 0 1,000,000 0 512,590 1,512,5%0
C 02 Relocations 0 1,000,000 0 682,240 1,682,240
C 06 Fish & Wildlife Facilities 19,281 3,505 18,437 4,585 45,808
€ 09 cChannels and Canals 2,375,143 2,783,073 2,952,988 1,459,451 9,570,656
C 29 Project Cooperation Agreements [v] o 1] 4,100 4,100
€ 30 Engineering and Design 0 1,000,000 (] 250,000 1,250,000
€ 31 Construction Management ] 0 0 583,000 583,000
Beaver Bayou 2,394,424 5,706,578 2,971,425 3,495,966 14,648,393
D Blackwater Bayou
D 01 Lands & Damages 0 1,000,000 0 476,000 1,476,000
D 02 Relocations 0 1,000,000 0 675,680 1,675,680
D 06 Fish ¢ Wildlife Facilities 16,790 3,052 16,053 3,991 39,885
D 09 Channels and Canals 2,061,261 2,231,009 4,532,360 1,425,749 10,250,380
D 29 Project Cooperation Agreements (] 4] (] 4,100 4,100
‘ 30 Engineering and Design 0 1,000,000 [} 226,000 1,226,000
D 31 Construction Management 0 0 0 708,000 708,000
Blackvater Bayou 2,078,051 5,234,061 4,548,413 3,519,520 15,380,045

LABOR ID: EBROOL

EQUIP ID: EBROO1

Currency in DOLLARS

CREW ID: EBROOl

UPB ID: EBROD1



Tue 27 Sep 1994 U.S. Army Corps of Englneers TIME 10:16:01
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility Study SUMMARY PAGE
** PROJECT DIRECT SUMMARY - LEVEL 2 ** ‘

- QUANTITY UOM LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST
E- Mazd Cresk
E 01 Lands and Damages . 0 0 0 122,540 122,540
E 06 Fish & Wildlife Faclilities 4,987 906 4,771 1,189 11,854
E 09 Channels and Canals €64,825 652,870 461,483 2,828,723 4,607,900
E 29 Project Cooperation Agresements 0 [} 0 2,400 2,400
£ 30 Engineering and Design o 1,000,000 0 303,000 1,303,000
E 31 Construction Management : 0 (] 0 467,000 467,000
¥ard Creek 669,812 1,653,776 466,254 3,724,852 6,514,698
_East Baton Rouge Psh Feas. - KED 1.00 EA 7,960,647 19,832,503 12,009,663 35,053,440 74,856,253 74856253
Distribution 13,777,696
TOTAL INCL INDIRECTS 88,633,948
Contingency 20,466,052
TOTAL INCL OWMMER COSTS 109,100,000

LABOR ID: EBROC1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBRQOl UPB ID: EBROOL



Tue 27 Sep 1994 U.S. Army Corps of Engineers IIME 10:16:01
PROJECT EBROOl: East Baton Rouge Psh Feas. - NED
. East Baton Rouge Parish Feasibility Study SUMMARY PAGE 45
¢* PROJECT DIRECT SUMMARY ~ LEVEL 6 *¥

QUANTITY UCOM LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

A 3Bsyou Fountain

K 01 Lands and Damages

A 0100 rLands and Damages

A 010000 Landa and Damages

A 01000000 Lands and Damages
Lands and Damages 0 1,000,000 [¢] 19,000 1,019,000
Lands and Damages 0 1,000,000 [+] 19,000 1,019,000
Lands and Damages 0 1,000,000 ) 19,000 1,019,000
Lands and Damages 0 1,000,000 ] 19,000 1,019,000

‘ 02 Relocations

A 0200 Relocations

A 020000 Relocations

A. Q2000000 Relocations
Relocations 0 [} (] 3,000 3,000
Relocations 0 [} 0 3,000 3,000
Relocations 0 [s] [+] 3,000 3,000
Relocations 0 0 0 ~ 3,000 3,000

A D6 Fish ¢ Wildlife Facilities

A 0603 wildlife Facilities & Sanctuary

A 060371 Fences

A 06037102 Sitework

. 06037102 C1 Fencing - barbed wire 1378.00 LF 2,727 496 2,411 34 6,008 4.3¢

Sitework 2,127 4986 2,411 3¢ 6,008

LABCR ID: EBROO1 EQUIP ID: EBROO1 . Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROCL



Tue 27 Sep 1994 U.S. Ammy Corps of Engineers TIME 10:16:01
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED ’
East Baton Rouge Parish Feasibility Study SUMMARY PAGE 46
«* PROJECT DIRECT SUMMARY - LEVEL € **

QUANTITY UOM LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST
Fences . 2,727 496 2,411 3 6,008
A 060373 Habitat and Feeding Facilities '
A 06037302 Sitework
A 06037302 01 Plantinq Trees 24.00 AC 1,010 184 1,166 520 2,880 120.00
Sitework 1,010 184 1,166 520 2,660
Habitat and Feeding Facilit 1,010 184 1,166 520 2,880
wildlife Faclilities & Sanct 3,738 €79 3,577 894 8,888
Fisk & Wildlife Facllities 3,738 679 3,577 B3¢ e,888
A 09 ch;nmln and Canzls
A 0901 Channels
A 090101 Mob & Demob ‘ .
& 09010101 Mob & Demob
& 09010101 01 Mob & Demod 30,030 21,019 [} 28,952 80,000
Mcb & Demob 30,030 21,019 0 28,952 80, 000
Mok § Demob 30,030 - 21,019 0 28,952 80,000
R 090I1S Mechanical Dredging ‘
A 09011502 Sitework
A 09011502 01 Clearing and Snagging 8.00 MI §7,931 58,230 0 S, 440 121,600 15200.00
A 09011502 02 Clearing for Channel Dredgi 47.00 AC 113,448 102,427 0 S, 965 221,840 4720.00
A 05011502 03 Excavaticn 283000.00 CY 354,006 450,010 ] 78,143 882, 960 3.12
Sitework 526,165 610, 667 0 89,548 1,226,400
Mechanical Dredging 526,185 610,667 0 89,548 1,226,400

A 030130 Bank Stabjlization .

A 09013002 Sitework

LABOR ID: EBROO1 EQUIP ID: EBROOI1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1

+ L



Twe 27 Sep 1994 U.S. Ammy Corps of Engineers TDME 10:16:01
PROJECT EBROOLl: East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility Study SUMMARY PAGE 47
** PROJECT DIRECT SUMMARY - LEVEL 6 **

QUANTITY oM LABOR EQUIPMNT MATERIAL - SUPPLIES TOTAL COST UNIT COST
A 09013002 01 Filter Drain Fabric 5460;00 sY 2,731 1,214 34,538 281 39,750 6.00
A 09013002 02 sand (8™ thick) 160.00 CY 320 320 0 320 960 6.00
A 09013002 03 riprap 16" - dry placement 890.00 TON * 2,154 2,268 3,124 8,830 16,376 18.40
Sitework 5,204 3,802 37,659 9,431 56,096
A 09013003 Concrete
A 09013003 0 1 FYT U-frame Base Slab 67.00 CY 0 [ Q 9,648 9,648 144.00
A 09013003 02 1 FT U-frame wall 100.00 cY [+] 0 ] 24,000 24,000 240.00
A 09013003 03 Channel %all Pavement (4") 55.00 CY 1,486 360 3,719 155 5,720 104.00
A 09013003 04 Channel Wall Pavement (6%) 43.00 CY 1,956 265 2,684 255 5,160 120.00
A 05013003 05 Channel Wall Pavement (8*) 62.00 CY 2,659 381 3,814 586 7,440 120.00
Concrete 6,102 1,006 10,216 34,644 51,968
Bank Stabilization ' 11,306 4,808 47,875 44,075 108,064
' 050199 Associated General Items
A 09019905 Matals
A 095019905 O1 Fence (chain link) 300.00 LF 300 k) 1,620 24 1,980 6.60
Metals: 300 37 1,620 24 1,980
A 09019306 Aesthetic Plantings
A 09019906 01 Aesthetic Tree Planting 1050.00 EA 3,84 689 7,938 99 12,600 12.00
A 05019906 02 Assthetic Shrub Planting 1760.00 EA €,493 1,188 7,603 236 15,488 8.80
Aesthetic Plantings 10,367 1,844 15,541 335 28,088
Associated General Items 10,667 1,681 17,161 ass 30,068
Channels 578,188 638,375 65,036 162,933 1,444,532
Channels and Canals 578,188 638,375 65,036 162,933 1,444,532

A 29 Project Cooperation Agrsements
A 2900 Project Cooperation Agreements

. 290000 Project Cocperation Agreements

A 25000000 Project Cooperation Agreements

LABOR ID: EBROO1 EQUIP ID: EBROOL Currency in DOLLARS CREW ID: EBROC1 UPB ID: EBRODOY



Tue 27 Sep 1994 U.S. Arny Corps of Engineers TIME 10:16:01
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
Cast Baton Rouge Parish Feasibility Stucdy ' SUMMARY PAGE
*% PROJECT DIRECT SUMMARY — LEVEL € #¢ .

QUANTITY UOM LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST
Project Cocperation Agreeme 0 0 0 4,100 4,100
Project Cooperation Agreeme . 0 0 [ 4,100 4,100
Projact Cooperation Agrsens . 0 . ] 0 4,100 4,100
Project Cooperation Agreane ] 0 ] 4,100 4,100
A 30 Engineering and Design
h 3000 Engineering and Desgign
A 300000 Engineering and Design
A 30000C0C Engineering and Design
Engineering and Design 0 0 [} 851,000 851,000
Engineering and Design 0 0 0 851,000 851,000 .
Engineering and Design 0 o 0 851,000 851, 000
Engineering and Design 0 0 [} 851,000 851,000
A3l Cour.:uclt.‘lon Management
A 3100 Construction Management
A 310000 Construction Management
A 31000000 Construction Management
Construction Managsment 0 0 0 304,000 304,000
tonstruction Management 0 0 0 304,000 304,000
Constructicon Management - 0 0 [ 304,000 304,000
Construction Management 0 ] (/] 304,000 304,000
Bayou Fountain 581,926 1,639,054 €8,613 1,344,927 3,634,520

3 Jonss Creek .

B 01 Llands and Damages

LABOR ID: EBRQOI1 EQUIP ID: EBROO1 currency in DOLLARS CREW ID: EBROO] UPB ID: EBROO1



Tue 27 Sep 1994

PROJECT EBROQL:

U.S. Army Corps of Engineers TIME 10:16:01

East Baton Rouge Psh Feas. -— NED

‘ East Baton Rouge Parish Feasibility Study SUMMARY PAGE 49

** PROJECT DIRECT SUMMARY ~ LEVEL 6 °**

QUANTITY UOM LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST
B 0100 Lands and Damages
B 010000 Lands and Danmages
B 01000000 Lands and Demages
Lands and Damages [} [} [+] 393,020 393,020
Lands and Damages ] 0 0 393,020 393,020
Lands and Damages 0 0 0 393,020 393,020
Lands and Damages 0 0 -] 393,020 393,020
B 06 Fish & Wildlife Facilities
B 0603 wildlife Facilities & Sanctuary
‘ 060371 Fences
B 060?7102 Sitework
B 06037102 01 Fencing - barbed wire 6432.00 LF 12,728 2,313 11,253 1,749 28,043 4.36
. Sitework 12,728 2,313 11,253 1,749 28,043
Fences 12,728 2,313 11,253 1,749 28,043
B 060373 Habitat and Feeding Facilities
8 06037302 Sitework
B 06037302 01 Planting Trees 111.00 AC 4,680 esy 5,395 2,395 13,320 120.00
Sitework 4,680 851 5,395 2,395 13,320
Habitat and Feeding Facilit 4,680 851 5,395 2,395 13,320
Hildlife Facilities & Sanct 17,408 3,164 16,648 4,144 41,363
Fish & Wildlife Facilitles 17,408 3,164 16,648 4,144 41,363
. 09 Channels n~nd Canals )
B 0901 Channels
B 090101 Mcb § Demcb
LABOR ID: EBROO1 EQUIP ID: EBROOL Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROOL



Tue 27 Sep 1994 U.5. Army Corps of Engineers
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility Study
*¢ PROJECT DIRECT SUMMARY - LEVEL 6 **

TIME 10:16:01

SUMMARY pu:z‘

QUANTITY UOM LABOR EQUIPMNT MATERIAL SUFPLIES TOTAL COST UNIT COST
8 0010101 Mob & Demch
8 09010101 01 Mod & Demob 157,814 94,049 0 124,137 376,000
¥ob & Demcb 157,814 94,049 0 124,137 376,000
Mob & Demob 157,814 94,049 [»] 124,137 376,000
B 090115 Mechanical Dredging
$ 09011502 site Work
$ 08011502 O1 Clearing for Channel Dredgi 272.00 AC 328,275 296, 385 . 0 49,901 674,560 2480.00
B 09011502 02 Degrading, hauling, shaping 162000.00 CY 597,445 554,756 0 143,799 1,296,000 8.00
B 03011502 0F Clearing and Snagging 3.00 MI 21,724 21,837 0 2,039 45,600 15200.00
Site Work 947, 444 872,978 0 195,738 2,016,160
Mechanical Dredging 947,444 872,978 0 195,738 2,016,160 ‘
B 090130 Bank Stabilization
B 08013002 site Work
B- 03013002 01 sand (8" thick) 84000.00 CY 282,045 330,985 0 166,491 779,520 9.28
',l‘ 08013002 02 Filter Drain Fabric 418700.00 sY 176,931 78,656 2,238,370 18,183 2,512,200 6.00
B 09013002 03 Fuseplug Dams 23,256 33,228 €,480 23,436 86,400
Site Work. 482,291 442,869 2,244,850 208,110 3,378,120
B 09013003 Concrete
B 0901:‘4003 01 Cutoff Wall 6150.00 cY 287,344 67,624 290,645 92,386 738,000 120.00
B 05013003 02 Channel Wall Pavement (4"} 82300.00 CY 0 0 0 8,559,200 8,559,200 104.00
B 09013003 03 Channel Wall Pavement (6"} $61300.00 CY 0 0 0 7,356,000 7,356,000 120.00
» 03013003 04 cCh. 1 Wall Pa {&") 11000.00 cy 0 0 0 1,320,000 1,320,000 120.00
B 03013003 05. drain ditch 33100.00 cY 0 o 0 3,442,400 3,442,400 104.00
Concrete 287,344 67,624 290,645 20,769,986 21,415,600
Bank Stabilizatiosn 769,635 = 510,493 2,535,456 20,978,096 24,793,720

D 050135 Assoclated Ceneral Items

8 09019905 Metals

LABCR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1

UPB ID: EBROO1



Tue 27 Sep 1994 U.S. Army Corps of Engineers TIME 10:16:01
PROJECT EBRODl: East Baton Rouge Psh Feas. ~ NED
. East Baton Rouge Parish Feasibility Study SUMMARY PAGE 51
** PROJECT DIRECT SUMMARY - LEVEL 6 **

QUANTITY UOM LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST
B 09019905 01 Fence (chain link) 171000.00 LF 171,036 20,930 923,215 13,418 1,128,600 6.60
Metals . 171,036 20,930 923,215 13,418 1,128,600
B 09019906 Aesthetic Planting
8 09019906 01 Aesthetic Tree Planting 1800.00 EA 6,641 1,181 13,608 170 21,600 12.00
B 05019906 Q2 Assthetic Shrub Planting 3000.00 EA 11,068 1,968 12,960 404 26,400 8.80
Aesthetic Planting 17,709 3,149 26,568 574 48,000
Assoclated General Items 188,745 24,0738 949,783 13,992 1,176,600
Channels 2,063,638 1,501,600 3,485,279 21,311,963 28,362,480
Channels and Canals 2,063,638‘ 1,501,600 3,485,279 21,311,963 28,362,480
'D 14 Recreation Facilities
B 1400
B 140022 Parking Lots and Service Roads:
B 14002202 site Work
B 14002202 02 Bridge - 10’ x 50* 1,122 529 o 17,149 16,800
B 14002202 03 Bridge - 10* x 150 1,122 529 0 83,149 84,800
B 14002202 04 Signs & Markers 20.00 EA 427 21 1,944 168 2,560 128.00
B 14002202 05 Zress 4431.00 EA 16,348 2,090 33,498 1,236 53,172 12.00
B 14002202 06 Fence (6’ Wooden) 55440.00 LF 136,369 11,102 417,588 2,646 567,706 10.24
Site Work 155, 388 14,270 453,031 104,348 727,037
Parking lots and Service Ro 155,388 14,270 453,031 104,348 727,037
155,368 14,270 453,031 104, 348 727,037
Recreation Facilitles | 155,388 14,270 453,031 104, 348 727,037

B 29 Project Cooperation Agresments
B 2900 Project Cocperation Agreements

. 290000 Project Cooperation Agreements

B 295000000 Project Cooperation Agreements

LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Tus 27 Sep 1994 U.S. Army Corps of Engineers . TIME 10:16:01
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility Study " SUMMARY PAGE
** PROJECT DIRECT SUMMARY ~ LEVEL 6 ** ‘

QUANTITY UOM LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

Project Cooperation Agreems 0 0 0 1,700 1,700
Project Cooperation Agresme 0 0 [} 1,700 1,700
Project Cooperation Agreams 0 ) ] 1,700 1,700
Project Cooperation Agreems 0 0 0 1,700 1,700

3 30 Engineering and Design

B 3000 tngineering and Design

B 300000 Engineering and Design

B 30000000 Engineering and Design
Engireering and Design o 2,000,000 0 504,000 2,504,000
Engineering and Dexign 0 2,000,000 0 504,000 2,504,000 .
Enginsering and Design 0 2,000,000 [¢] 504,000 2,504,000
Engineering and Design 0 2,000,000 0 504,000 2,504,000

B 31 Construction Management

B 3100 cConstruction Management

B 310000 Construction Management

B 31000000 Construetion Management
Construction Management 0 2,000,000 0 649,000 2,649,000
Construction Management 0 2,000,000 0 649,000 2,649,000
Construction Management 0 2,000,000 o] 649,000 2,649,000
Construction Management 0 2,000,000 ] 649,000 2,649,000

Jones Cresk 2,236,434 5,519,034 3,954,958 22,968,175 34,678,601

€ Beaver Bsyou ' .

C 01 Llands and Damages

LABOR ID: EBRQO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Tue 27 Sep 1994

PROJECT EBROO1:

U.S. Army Corps of Engineers

East Baton Rouge Parish Feasibility Study
** PROJECT DIRECT SUMMARY =~ LEVEL 6 **

East Baton Rouge Psh Feas. - NED

TIME 10:16301

SUMMARY

PAGE 83

QUANTITY UOM LABOR EQUIPMNT MATERIAL

SUPPLIES TOTAL COST UNIT COST

€ 0100 Lands and Damages

€ 010000 Lands and Damages
€ 01000000 Lands and Damages

Lands and Damages

Lands and Damages

Lands and Damages

Lands and Damages
€ 02 Relocations

C 0200 Relocations
. 020000 Relocations

€ 02000000 Relocations

Relocations
Relocations
Relocations
Relocations
C 06 Fish & Wildlife Facilities
C 0603 wildlife Facilities & Sanctuary

€ 060371 Fences

C 06037102 Ssitework
€ 06037102 01 Fencing - barbed wire

Sitework

‘II’ Fences

C 060373 Habitat and Feeding Facilities

LABOR ID: EBROO1 EQUIP ID: EBROO1

o 1,000,000 (] 512,590 1,512,590

o 1,000,000 0 512,590 1,512,590

o 1,000, 000 [+] 512,590 1,512,590

0 1,000,000 0 512,590 1,512,590

o 1,000,000 1] 682,240 1,682,240

0 1,000,000 [} 682,240 1,682,240

0 1,000,000 0 682,240 1,682,240

8 1,000,000 0 682,240 1,682,240

7121.00 LF 14,104 2,564 12,459 1,921 31,048
14,104 2,564 12,459 1,921 31,048

14,104 - 2,564 12,459 1,921 31,048

Currency in DOLLARS . CREQT; : EBROO1 UPB ID:

4.36

EBRO01



Tue 27 Sep 1994

U.S. Army Corps of Engineers
PROJECT EBROOl; East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility Study
** PROJECT DIRECT SUMMARY - LEVEL 6 **

TIME 10:16:01

SUMMARY pnas"l'

QUANTITY UOM LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST
€ 06037302 Sitework
€ 06037302 01 Planting Trees 123.00 aCc - 5,11 941 5,978 2,664 14,760 120.00
Sitework 5,177 941 5,976 2,664 14,760
_Rabitat and Feeding Pacilit 5,177 941 5,978 2,664 14,760
uildlife Facilities & Sanct 19,281 3,505 18,437 4,585 45,808
Fish & wWildlife Facilities 19,281 3,505 18,437 4,585 45,808
c 09 Moh and Canals
€ 0301 Channels
C 0903101 mMob & Demod
€ 03010101 Mob & Demob
C 09010101 01 Mob & Demob 70, 665 50, 755 0 54,580 176,000 '
¥ob & Demob 70,668 50,755 0 54,580 176,000
Mob & Demob 70,665 50,75S 0 54,580 176,000
C 090115 Mechanical Dredging
[ 090}1502 Sitework
€ 09011502 01 Clearing for Channel Dredgi 220.00 AC §31,033 479,446 . 0 27,921 1,030,400 4720.00
€ 09011502 02 Excavation 695000.00 CY 1,151,402 1,640,625 0 321,572 3,113,600 4.48
Sitework 1,682,435 2,120,071 0 349,493 4,152,000
Mechanical Dredging 1,682,435 2,120,071 [+] 349,493 4,152,000
C 080130 Bank Stabilization
C 09013002 site Work
€ 05013002 01 Geotextile Mat Turf Reinfor 545100.00 SY 147,930 28,672 2,413,703 26,175 2,616,480 4.80
C 08013002 02 R-90 Stone 130200.00 TN 236,872 276,022 457,002 957,065 1,926,960 14.80
€ 09013002 03 Hydromulch 322400.00 sy 11,943 7.164 41,783 3,589 64,480 8
€ 09013002 04 Excavation for stone 115700.00 CY 191,900 273,438 0 $2,998 518,336
€ 09013002 05 Fuseplug Dams 16,796 23,998 . 6,480 15,126 62,400
Site Work 605, 4‘41 605,254 2,918,968 1,054,953 5,188,656

LABOR ID: EBROO1 EQUIP ID: EBROO1

Currency in DOLLARS CREW ID: EBROO1

UPB ID: EBROOL



Tue 27 Sep 1994 U.S. Army Corps of Engineers
PROJECT EBROO1: East Baton Rouge Psh Feas. — NED
. - East Baton Rouge Parish Feasibility Study
*% PROJECT DIRECT SUMMARY - LEVEL 6 **

TIME 10:16:01

SUMMARY PAGE 55

QUANTITY UOM LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST
€ 09013003 Concrete
Bank Stabilization 605,441 609,294 2,918,968 1,054,953 5,188,656
€ 030199 Asscciated General Items
€ 09019906 Aesthetic Plantings
€ 09018906 01 MAasthetic Tree Planting 4500.00 EA 16,602 2,953 34,020 425 54,000 12.00
Assthetic Plantings 16,602 2,953 34,020 425 54,000
Assoclated General Items 16,602 2,953 34,020 425 54,000
Channels 2,375,143 2,783,073 2,952,988 1,459,451 9,570,656
Channels and Canals 2,375,143 2,783,073 2,952,988 1,459,451 9,570,656
‘ 29 Project Cooperation Agreements
C 2900 Project Cooperation Agreements
[ 290Q00 Project Cocpexation Agresments
€ 29000000 Project Cooperation Agreements
Project Cooperation Agreeme ] 0 0 4,100 4,100
Project Cooperation Agreeme Q 0 0 4,100 4,100
Project Cocperation Agreeme 0 0 0 4,100 4,100
Project Cooperation Agreeme ] [ 0 4,100 4,100
C 30 Engineering and Design
C 3000 Enginearing and Design
€ 300000 Engineering and Design
€ 30000000 Engineering and Design
Engineering and Design : [+] 1,000,000 0 250,000 1,250,000 .
Engineering and Design 0 1,000,000 0 250,000 1,250,000
LABOR ID: EBROO1 EQUIP 1ID: EBROO1 Currency in DOLLARS CREW ID: SBROBI UPB ID: EBROO1



Tue 27 Sep 1994 U.S. Army Corps of Engineers
East Baton Rouge Psh Feas. -~ NED

PROJECT EBROO1:

East Baton Rouge Parish Feasibllity Study
#* PROJECT DIRECT SUMMARY - LEVEL 6 *¢

INE 10:16:01

SUMMARY PAGE ‘

QUANTITY UOM LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

Engineering and Design 0 1,000,000 [} 250,000 1,250,000
Engineering and Design 0 1,000,000 0 250,000 1,250,000

€ 31 Construction Management

€ 3100 Construction Management

€ 310000 Construction Management

€ 31000000 Construction Management
Construction Management 0 ] [+] $83,000 583,000
Construction Management 0 0 0 583,000 583,000
Construction Management [} [} ] 583,000 583,000
Construction Management ' 0 0 0 563,000 583,000 .
Besaver Bayou 2,394,424 5,786,578 2,971,425 3,495,966 14,648,393

D Blackwater Bayou

P 01 Lands & Damages

‘D 0100 Lands & Damages

D 010000 Lands & Damages

D 01000000 Lands & Damages
Lands ¢ Damages 0 1,000,000 0 476,000 1,476,000
Lands & Damages o 1,000,000 0 476,000 1,476,000
Lands & Damages 0 1,000,000 0 476,000 1,476,000
Lands & Damages 0 1,000,000 0 476,000 1,476,000

D 02 Relocations

D 0200 Relocations

D 020000 Relocations

LABOR ID: EBROO1 EQUIP ID: EBROOL

Currency in DOLLARS

CREW 1ID: EBROO1

UPB ID: EBROO1



Tue 27 Sep 1994 U.S. Army Corps of Engineers TIME 10:16:01
PROJECT EBROO1: East Baton Rouge Psh Feas. — NED
' East Baton Rouge Parish Feasibility Study SUMMARY PAGE 57
** PROJECT DIRECT SUMMARY —~ LEVEL 6 **

QUANTITY UOM LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST
D 02000000 Rslocations
Relocations ' 0 1,000,000 0 675,680 1,675,680
Relocations V 0 . 1,000,000 0 675,680 1,675,680
Relocations 0 1,000,000 0 675,680 1,675,680
Ralocatiéns 0 1,000,000 0 675,680 1,675,680
D 06 Fish & Wildlife Facilities
D 0603 wildlife Facilities & Sanctuary
D 060371 Fences
D 06037102 Ssitework
. 06037102 01 Fencing - barbed wire 6203.00 LF 12,286 2,233 10,853 1,673 27,045 4.36
Sitework 12,286 2,233 10,853 1,673 27,045
Fences ) 12,286 2,233 10,853 1,673 27,045
D 060373 Habitat and Feeding Facilities
"D 06037302 Sitework
D 06037302 01 Planting Trees 107.00 AC 4,504 819 $,200 2,318 12,840 120.00
Sitework 4,504 819 5,200 2,318 12,840
Habitat and Feeding Facilit 4,504 819 5,200 2,310 12,840
Wildlife Facilities & Sanct 16,790 3,052 16,053 3,991 39,885
Fish & Mildlife Facilities 16,790 3,052 16,053 3,991 39,885
D 09 Channels and Canals )
D 0901 Channels
D 090101 Mok & Damob
D 09010101 Mob & Demob
D 09010101 01 Mob & Demchb 45,115 35,312 0 35,573 120,000

LABOR ID: EBROO1 EQUIP ID: EBROOL Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Tue 27 Sep 1994

U.S. Ammy Corps of Engineers
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasiblility Study
+* PROJECT DIRECT SUMMARY - LEVEL 6 **

TIME 10:16:01

SUMMARY PAGE ‘

QUANTITY UoM LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST
Mob & Demob ’ 45,115 35,312 Q 39,573 120,000
Mob & Demod . 45,115 35,312 ] 39,573 120,000
D 090113 Mechanical Dredging
D 09011502 Site Work -
D 09011502 01 Clearing for Channel Dredgi 164.00 AC | 395,861 357,405 0 20,814 774,080 4720.00
D 03011502 02 Excavarion $17600.00 CY 811,554 1,098,549 0 201,704 2,111,808 4.08
site Work 1,207,415 1,455,955 0 222,518 2,885,888
Mechanical Dredging 1,207,415 1,455,955 ] 222,518 2,885,888
D 090130 Bank Stabilization
D 09013002 Site Work ‘
D 09013002 01 Geotextile Mat Turf Reinfor 867000.00 SY 240,715 46,656 3,927,636 42,592 4,257,600 4.80
D 09013002 02 R~-90 Stone 137800.00 TN 282,852 345,553 483,676 1,037,598 2,149,680 15.60
D 03013002 03 BHydromulch 551500.00 sY 20,430 12,256 71,44 6,140 110,300 0.20
D 09013002 04 Excavation for stone 141400.00 CY 221,741 300,156 0 55,016 576,912 4.08
D 08013002 05 Fuseplug Dams 21,964 31,382 6,480 21,774 81, 600
' Site Work 787,702 736,002 4,489,268 1,163,119 7,176,092
Bank Stabilization 787,702 ) 736,002 4,489,268 1,163,119 7,176,092
D 090199 Assoclated General Items
D 09019906 Aasthetic Plantings .
D 09019906 dl Mesthetic Tres Planting 5700.00 EA 21,029 3,740 43,092 539 68,400 12.00
Aesthetic Plantings 21,029 3,740 43,092 539 €8,400
Assocliated General Items 21,029 3,740 43,092 839 68,400
Channels 2,061,261 2,231,009 4,532,360 1,425,749 10,250,380
Channels and Canals 2,061,261 2,231,009 4,532,360

D 29 project Cooperation Agreements

" D 2900 Project Cooperation Agreaements

1,425,749 10,250,380

LABOR ID: EBROOLl EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Tue 27 Sep 1994 U.S. Army Corps of Engineers TIME 10:16:01
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
. ’ East Baton Rouge Parish Feasibility Study SUMMARY PAGE 59
** PROJECT DIRECT SUMMARY - LEVEL 6 **

QUANTITY UOM LABOR  EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

D 290000 Project Cocperation Agreements

D 29000000 Project Cocperation Agreements
Project Cooperation Agreeme 0 0 0 4,100 4,100
Projsct Cooperation Agreeme 0 0 0 4,100 4,100
Project Cooperation Agreeme 0 4] 0 4,100 4,100
Project Cooperation Agreems 0 0 0 4,100 4,100

D 30 Engineering and Design

D 3000 Engineering and Design

D 300000 Engineering and Design

D 30000000 Engineering and Design
Enginssring and Design 0 1,000,000 0 226,000 1,226,000
Engineering and Design o 1,000,000 1] 226,000 1,226,000
Engineering and Design 0 1,000,000 /] 226,000 1,226,000
Engineering and Design 0 1,000,000 [} 226,000 - 1,226,000

D 31 Construction Management

D 3100 cConstruction Management

D 310000 Construction Management

D 31000000 Construction Management
Construction Management ] 0 0 708,000 708,000
Construction Management 0 0 1] 708,000 708,000

' Construction Management o 0 o 708, 000 708, 000

Construction Management o 0 0 708,000 708,000 °
Blackwater Bayou 2,078,051 5,234,061 4,548,413 3,519,520 15,380,045

LABOR ID: EBROO1 EQUIP ID: EBROOQ] Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Tue 27 Sep 1994 U.S. Army Corps of Englneers TIME 10:16:01
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility Study SUMMARY PAGE .
** PROJECT DIRECT SUMMARY = LEVEL 6 **

QUANTITY UOM LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

E Ward Creek
E 01 Lands and Damages ‘
£ 0100 Lands and Damages
£ 010000 Lands and Damages
E 01000000 Lands and Demages
Lands and Damages 0 0 4] 122,540 122,540
Lands and Damages 0 0 0 122,540 122,540
Lands and Damages -0 0 o 122,540 122,540
Lands and Damages 0 0 [} 122,540 122,540
E 06 Fish & Wildlife Facllities .
E 0603 wildlife Facilities & Sanctuary
E 0603'{1..‘ Fences
E 06037102 l.(;.nzk
'.2 06037102 01 Fencing - barbed wire 1838.00 LF 3,640 662 3,216. 496 8,014 4.36
Sitework 3,640 662 3,216 496 8,014
Fancas 3,640 662 3,216 496 8,014
E 060373 Habitat and Feeding Facilities
E 06037302 Sitework
E 06037302 01 Planting Trees 32.00 ac 1,347 245 1,555 693 3,840 120.00
Bitework 1,307 245 1,555 €93 3,840
Habitat and Feeding Facilit 1,347 245 1,555 693 3,840
Wildlife Facilities & Sanct 4,987 906 -4,171 1,199 11,854

Fish & Wildlife Facllitias 4,987 906 4, 77.1 1,189 11,858

E 09 Channels and Canals

LABOR ID: EBROD1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROOL



Tae 27 Sep 1994

U.S. Army Corps of Engineers ) TIME 10:16:01
PROJECT EBROOl: Eaast Baton Rouge Psh Feas. - NED
Fast Baton Rouge Parish Feasibility Study SUMMARY PAGE 61

*¢ PROJECT DIRECT SUMMARY - LEVEL 6 **

.MI‘INMN -~

QUANTITY UM LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST
E 0501 Channels
E 090101 Mch & Demob
E 09010101 Mob & Demod
£ 09010101 01 Mob & Demcb 44,194 24,255 0 51,551 120,000
Mob & Demob 44,194 24,255 0 51,551 120,000
Mob & Demob 44,194 24,255 0 51,551 120,000
E 090115 Mechanical Dredging
E 09011502 Sitework
t 09011502 01 Clearing for Channel Dredgi 20.00 ac 48,276 43, 586 0 2,538 94,400 4720.00
09011502 02 Excavation 143000.00 CY 328,373 362,083 0 81,745 772,200 5.40
£ 09011502 03 Clearing and Snagging 13.00 M1 94,138 94,623 0 8,839 197,600 15200.00
Sitework 470,786 500, 292 0 83,122 1,064,200
Mechanical Dredging 470,786 500,292 /] 93,122 1,064,200
. E.080130 Bank Stabilization
£ 09013002 Sitework
E 09013002 01 send (8~ thick) 13200.00 cY 37,808 43,407 [+] 29,665 110,880 8.40
E 09013002 02 Filter Drain Fabric $9300.00 sY 25,092 11,151 317,018 2,539 355,800 6.00
E 05013002 03 ruseplug Dams 6,202 8,861 4,320 12,617 32,000
Sitework 69,102 63,419 321,338 44,821 498,680
09013003 Concrete
09013003 01 Cutoff wall 400.00 cY 0 0 0 48,000 48,000 120.00
09013003 02 Channel Wall Pavement (4%) 8800.00 CY 0 0 0 915, 200 915,200 104.00
09013003 03 Channel Wall Pavement (6") 6600,00 CY 0 0 0 792,000 792,000 120.00
09013003 04 Channel Wall Pavement (8%) 4500.00 cY 0 0 0 540, 000 540,000 120.00
09013003 05 drain ditch 2200.00 CY 0 0 0 -228,800 228,800 104.00
Concrete . 0 ] 0 2,524,000 2,524,000
Bank Stabilisation 69,102 63,419 321,338 2,568,821 3,022,680

LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Tue 27 Sep 1994 U.S. Army Corps of Englnesrs TIME 10:16:01
) PROJECT EBROO1: East Baton Rouge Psh Feas. ~ NED
East Baton Rouge Parish Feasibility Study SUMMARY PM:I.‘.!
** PROJECT DIRECT SUMMARY -~ LEVEL 6 **

QUANTITY UOM LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COSY
£ 090199 Associated General Items
E 09019502 sitework (Construction Access)
E 09019902 01 excavation . 6500.00 cy 16,328 17,586 0 3,785 37,700 5.80
E 09019902 02 frilter Fabric 19400.00 sY 8,226 3,656 36,666 5,772 54,320 2.80
E 09019302 03 Crushed stone 9000.00 TON 18, 940 21,532 33,345 98,983 172,800 19.20
E 09019902 04 oObstruction Removal 5600.00 LF 19,591 19,610 0 5,600 44,800 8.00
Sitework (Conmstruction Acce 63,084 62,385 70,011 114,140 309,620
E 05019905 Metals
€ 09019305 01 rence (chain link} 11200.00 LF 11,202 1,371 60,468 879 73,920 €.60
Metals 11,202 ,3n 60,468 879 73,920
E 09019906 Aesthetic Plantings : ‘
E 09019906 01 Aesthetic Tree Planfing €50.00 EA 2,39%8 427 4,914 61 7,800 12.00
E 090193906 02 Aesthetic Shrub Planting 1100.00 EA 4,058 722 4,752 148 9,680 8.90
Aesthetic Plantings 6,456 1,148 9,666 209 17,480
Associated General Items 80,743 64,904 140,145 115,228 401,020
Channels 664,825 . 652,870 461,483 2,828,723 4,607,300
Channels and Canals 664,825 652,870 461,483 2,828,723 4,607,900
E 29 Project Coop ton Ag ts i
£ 2908 Project Coopesration Agreements
E 290000 Project Cooparation Agreemants ’
E 29000000 Project Cocpsration Agraemants
Project Cooperation Agreans 0 4] [«] 2,400 2,400
Project Cocperaticn Agreenms 0 ] 0 2,400 2,400
Project Cooperation Agreeme o - ) o 2,400 2,400 .
Project Cooperation Agreene 0 ] [o] 2,400 2,400

LABOR ID: EBROO1 EQUIP 1ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Toe. 27 Sep 1994 U.S. Army Corps of Engineers

‘ PROJECT EBROO1:

*¢ PROJECT DIRECT SUMMARY - LEVEL 6 **

TIME 10:16:01

East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility Study

SUMMARY PAGE 63

QUANTITY UOM LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

£ 30 Enginesring and Design

£ 3000 Engineering and Design ’

E 300000 Engineering and Dealgn

E 30000000 Engineering and Design
Enginesring and Design 0 1,000,000 [+] 303,000 1,303,000
Engineering and Design o 1,000,000 [+] 303,000 1,303,000
Engineering and Design ] 1,000,ﬁ00 0 303,000 1,303,000
Engineering and Design o 1,000,000 [} 303,000 1,303,000

E 31 Construction Management

‘ 3100 Censtruction Management

E 310000 Construction Management

£ 3100000C Construction Management
Construction Management 0 ] 0 467,000 467,000
Construction Management [1] 0 (4] 467,000 467,000
Construction Management 0 [+} (4] 467,000 467,000
Construction Management 0 [+] 0 467,000 467,000
Ward Creek 669,812 1,653,776 466,254 3,724,852 6,514,694
East Baton Rouge Psh Feas. 1.00 EA 7.960,647 19,832,503 12,009,663 35,053,440 74,856,253 7485625)

Distribution

TOTAL INCL INDIRECTS
Contingency

TOTAL INCL OMNER COSTS

LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS

13,777,6%6
88,633,948
20,466,052

109,100,000

CREW ID: EBROO1 UPB ID: EBROO1



Tus 27 Sep 1994 U.S. Army Corps of Engl

neers

. PROJECT EBROO1: East Baton Rouge Psh Feas. ~ NED
: ESTIMATE ’

East Baton Rouge Parish Feasibllity Study

A. Bayou Fountain

TIME 10:16:01

DETAIL PAGE 1

B OT. Dands and Damages QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST
A. Bayou Fountain
A 0l. Lands and Damages - e
USR Lands and Damage 0.00 1000000.00 0.00 19000.00 1019000.00
1.00 Ls 0.00 0 1,000,000 0 19,000 1,019,000 1019000
Lands and Damage o 1,000,000 Q 19,000 1,019,000
LABOR ID: EBROO1 EQUIP ID; EBROO1 Currency in DOLLARS CREW ID; EBROC1 UPB ID: EBROO1



Tue 27 Sep 1994 U.S. Army Corps of Englneers . TIME 10:16:01
PROJECT EBROO1: East Baton Rouge Psh Feas. = NED '
DETAILED ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE
A. Bayou Fountain

A 02. Relocations QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

A 02. Relocations

USR Relocations 0.00 0.00 .0.00 3000.00 3000.00
1.00 Ls 0.00 0 0 o 3,000 3,000 3000.00
Relocations 0 0 0 3,000 3,000

LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: TBKOOL



Tue 27 Sep 1994 U.S. Army Corps of Engineers
PROJECT EBROC1: East Baton Rouge Psh Feas. = NED
":mn.m ESTIMATE East Baton Rouge Parish Feasibility Study

A. Bayou Fountain

TIME 10:16:01

DETAIL PAGE 3

A O06. Fish & Wildlife Fac QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL

SUPPLIES TOTAL COST UNIT COST

' A 06. Fish & Wildlife Facilities
A 06037102 01. Fencing ~ barbed vire .
This item wlll include cost to do the following work:

Fencing the selected mitigation site.

The fence will consist of poles spaced appropriately with 4 strands of

barb-wire.

Three Brec ailtes have been selected with one Joor site also.
The quantities shown for each watershed represent a percentage of the total

number of sites.

1st site 1378 1f
USR PM Fencing 1.98 0.36 0.00 0.00 2.34
1378.00 LF TRACTOR1 17.01 2,727 496 [} 0 3,223
USK P Fence post 0.00 0.00 1.62 0.00 1.62
. 1378.00 LF 0.00 0 0 2,232 0 2,232
USR PM Barbed wire - 4 0.00 0.00 0.03 0.00 0.03
§512.00 LF 0.00 ] -] 179 0 179
TSR PM safety & misc 0.00 0.00 0.00 374.00 374.00
: 1.00 1s 0.00 0 o [} 374 374
Fencing - barbed 1378.00 LF 2,727 496 2,411 374 6,008

LABOR ID: EBROOI  EGUIP ID: EBROO1 Currency in DOLLARS - CREW 1D: EBROO1

2.3

0.03

UPB ID: EBROOC1



Tue 27 Sep 19594 U.S. Army Corps of Engineers PIME 10:16:01
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED .
DETAILED ESTIMATE Last Baton Rouge Parish Feasibility Study DETAIL PAGE .
A. Bayou Fountain

A 06. Pish & Wildlife Fac QUAN!;Y UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COS?

A 06037302 01. Planting Trees
: This item will include cost to do the following work:

Planting the selected mitigation site.

Planting 300 trees per acre (12’ x 12’) in clesred areas. Sesdlings will
consist of 4 species of oak (Nuttsll, water, willow, cherry bark} and sweet

pecan.
1st site 24 acre
USR PM planting trees 42.09 7.65 0.00 0.00 49.74
24.00 AC TRACTOR1 0.80 1,010 184 0 0 1,194 49.74
USR PM seedlings (300 0.00 0.00 0.16 0.00 0.16
7200.00 EA 0.00 ] 0 1,166 0 1,166 0.16
USR PM safety & misc 0.00 0.00 0.00 159.86 159.86
1.00 1S 0.00 0 0 0 160 160 15'
USR PM Land preparation 0.00 0.00 0.00 15.00 15.00
24.00 AC 0.00 0 0 0 360 360 15.00
Planting Treas 24.00 AC 1,010 184 1,166 520 2,880 120.00
Fish & wildlife 3,738 679 3,577 894 8,888

LABOR ID: EBROOL EQUIP ID: EBROO1 Curraﬁcy in DOLLARS CREW 1D:; EPROC1 UPB ID: EBROO1



Tus 27 Sep 1954

‘ll'runzxzngtstquts

U.S. Ammy Corps of Engineers
East Baton Rouge Psh Feas. - NED

PROJECT EBROO1:

£ast Baton Rouge Parish Feasibility Study
A. Baxou Fountain

TIME 10:16:01

DETAIL PAGE

5

A 09. Channels and Canals QUANTY UOM CREW ID

OUTPUT

LABOR

EQUIPMNT

MATERIAL

SUPPLIES TOTAL COST UNIT COST

A 09. Channels and Canals
A 05010101 0l1. Mob & Demchb

USR PM

USR PM

USR PM

USR PM

USR PM

USR PM

USR PM

USR PM

LABOR ID:

DOZER D~6 W/BLAD

AIR COMPRESSOR

'BACKHOE CAT 2258

BACKHOE CAT 235

chipping machine

chainsaw, Homell

CHERRYPICKER GRQ

sealant hot mixe

CONCRETE PAVER 2

CRANE AMER 5299~

DOZER D~4 W/BLAD

F E LOADER CAT 9

MOTOR GRADER CAT

WATER PUMP 3" HO

trencher, chain,

FARM TRACTOR W/D

EBROO1

60.00
20.00
20.00
20.00
26.00
40.00
20.00
20.00
20.00
40.00
20.00
20.00
20.00
20.00
20.00

20.00

HR

HR

HR

HR

HR

HR

HR

HR

HR

EQUIP ID: EBROD1

Allow 1 day for mob and 1 day for dedicb.

DOZB

AIRF

BKHC

CHIPPER

CHNSAW

CHYA

CNPV

CRNA

DOZA

FELA

PMPC

T30DW002

TRAC

1.00

1,00

1.00

1.00

1.00

1.00

1.00

1.00

1.00

1.00

1.00

1.00

Curzency in DOLLARS

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

13.85
B31

2.92
58

20.95
419

39.52
790

15.00
300

0.17

13.53

271

3.50
70

27.97
559

27.55
1,102

7.56
151

13.73
275

13.17
263

0.15

1.74

s

2.24
45

0.00

0

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

=-0.00

0.00

CREW ID: EBROO1

There is only cne contract.

0.00

0.00

0.00

0.00

13.85
831

2.92
L]

20.95
419

39.52
790

15.00
300

0.17

13.53

2mn

3.50
70

27.97
559

27.55
1,102

7.56
151

13.73
275

13.17
263

0.18

1.74

3s

2.24
45

13.85

2.92

20.95

39,52

15.00

0.17

13.53

3.50

27.97

27.55

13.73

13.17

0.15

1.74

2.24

UPB ID: EBROO1



Tue 27 Sep 1994

DETAILED ESTIMATE

PROJECT EBROO1:
East Baton

U.S. Army Corps of Engineers

East Baton Rouge Psh Feas. — NED
Rouge Parish Feasibility Study
A. Bayou Fountain

TIME 10:16:01

DETAIL PAGE .

A 09. i:hannoll and Canals QUANTY

UOM CREW ID  OUTPUT LABOR  EQUIPMNT  MATERIAL  SUPPLIES TOTAL COST UNIT COST

USR PM WATER TRUCK 2000 0.00 5.97 0.00 0.00 5.97
20.00 ER TRKA 1.00 0 . 119 [} 0 119 5.97

USR PM trailer truck, 2 0.00 28.00 0.00 0.00 28.00
420.00 HR TREK 1.00 0. 11,760 0 0 11,760 28.00

USR PM Dump truck, 12 ¢ 0.00 22.00 0.00 0.00 22.00
180.00 KR TRKI 1.00 0 3,960 0 0 3,960 22.00

USR PM CARPENTER 26.04 0.00 0.00 ©.00 26.04
40.00 ER CARM 1.00 1,042 0 0 0 1,042 26.04

USR PM CEMENT MASON 23.26 0.00 0.00 0.00 23.26
€0.00 HR CONM 1.00 1,861 0 ° 0 1,861 23.26

. USR P foreman 3 $26.5 26.50 0.00 0.00 0.00 26.50
100.00 HR FOREMAN3 1.00 2,650 ) ) 0 2,650  26.50

USR PM IRONWORNER 26.18 0.00 0.00 0.00 26.18
20.00 FR IRNM 1.00 524 0 ) ) 524 2‘

DSR PM LABORER 16.67 0.00 0.00 0.00 16.67
160.00 KR LABM 1.00 2,667 ] 0 0 2,667 16.67

USR PM PEC-ALL EXCPT DR 25.84 0.00 0.00 0.00 25.8¢4
340.00 HR PEOM 1.00 8,785 0 0 0 8,785  25.84

USR PM TRUCK DRIVER _ 17.50 0.00 0.00° 0.00 17.50
600.00 KR TRKM 1.00 10, 500 0 0. 0 10,500  17.50

USR PM LABORER 16.67 0.00 0.00 0.00 16.67
€0.00 HR LAEM 1.00 1,334 ° 0 0 1,334 16.67

USR PM LABORER , 16.67 0.00 0.00 0.00 16.67
40.00 HR 1ABM 1.00 667 0 0 0 667  16.67

USR PM trailering 0.00 0.00 0.00  1500.00  1500.00
14.00 EA 0.00 ) ° ° 21,000 21,000  1500.00

USR PM safety & misc 0.00 0.00 0.00  7951.67  7951.67
1.00 LS 0.00 ) 0 o 7,952 7,952 7951.61

Mob & Demob 30,030 21,019 0 28,952 80,000

LABOR iID: EBROO1 BQUIP ID: EBROO1

Currency in DOLLARS

CREW ID: EBROO1

UPB 1ID: EBROO1



Tue 27 Sep 1994

’TAILED ESTIMATE

U.S. Army Corps of Engineers TIME 10:16:01

PROJECT EBROO1: East Baton Rouge Psh Feas. - NED

East Baton Rouge Parish Feasibility Study DETAIL PAGE 7

A. Bayou Fountain

A 09. Channels and Canals QUANTY UOM CREW ID QUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

A 09011502 0l. Clearing and Snagging
This item will include all cost to clear and snag the:
1. channel right of way ot

Because the burning of clearing debris is not allowed, and there was no
indication of what to do with the debris, we assumed the debris would be
chipped. The chipped material will be disposed of properly.

Some areas will have to be cleared so that access will be allowed for the

16,908  2113.53

99,252 12406.47

5,440 5440.02

121,600 15200.00

excavator.
USR PM Clearing w/ D-6, 1206.89 906.70 0.00 =-0.06 2113.53
8.00 AC CLEARING1 0.10 9,655 7,254 0 0
USR PM Snagging w/ 235, ‘ 6034.47 €372.00 0.00 0.00 12406.47
8.00 MI SNAGGING1 0.02 48,276 50,976 0 0
USR PM safety & misc 0.00 0.00 0.00 5440.02 5440.02
1.00 1S 0.00 0 ] o 5,440
. Clearing and Sna 8.00 MI 57,931 58,230 [+] 5,440

LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBRQO1

UPB ID: EBROO1



Tue 27 Sep 1994 U.S. Army Corps of Engineers TIME 10:16:01
" PROJECT EBROO1: East Baton Rouge Psh Feas. - MED :
PETAILED ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE .
A. Bayou Fountain

A 09. Channels and Canals QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

A 09011502 02. Clearing for Channel Dradging
This item will include all cost to clear and grub the:
1. channel right of way :
2. access right of way

Because the burning of clearing debris is not allowed, and there was no
indication of what to do with the debris, we assumed the debris would be
chipped. The chipped matarial will be disposed of properly.

USR PM Clearing w/D-6,F 1373.60 921.40 0.00 0.00  2295.00
47.00 AC CLEARINGZ  0.10 64,559 43,306 0 0 107,865 2295.00

USR PM Grubbing w/ Cat 1040.19  1257.90 0.00 0.00  2298.09
47.00 AC GRUBBINGI  0.10 48,889 59,121 0 0 108,010 2298.09

USR.PM safety & misc 0.00 0.00 0.00  $964.96  5964.96
1.00 1s 0.00 0 0 0 5,965 5,965  $964.96
Clearing for Cha  47.00 AC 113,448 102,427 0 5,965 221,840 4720.00

LABOR ID: EBROO1 EQUIP ID: EBROO: Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Tue 27 Sep 19%4 U.S. Army Corps of Engineers TIME 10:16:01
PROJECT EBROOl:  East Baton Rouge Psh Feas. — NED
.:un.m ESTIMATE East Baton Rouge Parish Feasibility Study ) DETAIL PAGE L]
A. Bayou Fountain

A 09. Channels and Canals QUANTY UOM CREW ID - OoUTPUT LABCR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

A 09011502 03. Excavation
The material will be hauled to Miss. River batture areas no more than 2
miles from the intersection of Gardere Ln and River Road. A dozer will be
used full time at the excavation site.
Center of gravity for hauling purpcses is 2 miles north of Gardere Ln.

USR PM safety & miac 0.00 0.00 0.00  12738.37  12738.37
1.00 LS 0.00 0 0 [ 12,738 12,738 12738.37

USR PM all other cperat 0.00 8615.00 0.00 0.00 £615.00
1.00 1S 0.00 0 8,615 0 0 8,615 8615.00

USR PM small tools 0.00  10644.00 0.00 0.00  10644.00
1.00 LS 0.00 0 10, 644 0 0 10,644 10644.00

USR PM haul roads (10%) 0.00 0.00 0.00  65404.80  65404.80
1.00 LS 6.00 0 0 o 65,405 65,405 65406.80

USR BM BACKHOE CAT 235 0.00 €8.78 0.00 0.00 €8.78
1155.00 HR BKHC 1.00 0 79, 441 ) 0 79,441 €8.78

. USR PM DOZER D-6 W/BLAD 0.00 32.01 0.00 0.00 32.01
1155.00 HR DOZB 1.00 0 36,972 0 0 36,972 32.01

USR PM traller truck, 2 0.00 28.00 0.00 0.00 28.00
10395 HR TRKH 1.00 0 291,060 0 o 291,060 29.00

USR PM MATER TRUCK 2000 0.00 16.02 0.00 0.00 16.02
577.50 HR TRKA 1.00 ) 9,252 0 ] 9,252 16.02

USR PM MOTOR GRADER CAT 0.00 24,29 0.00 0.00 24.29
$77.50 HR MOTG 1.00 0 14,027 0 o 14,027 2¢.29

USR PM OILER 16.50 0.00 0.00 0.00 16.50
: 1155.00 HR OILM 1.00 19,060 0 0 o 19,060 16.50

USR .PM TRUCK DRIVER 11.50 0.00 ~ 0.00 0.00 17.50
10395 HR TRKM 1.00 181,913 ] 0 0 181,913 17.50

USR PM PEO-backhoe 25.84 0.00 0.00 0.00 25.84
1155.00 ER PEOM 1.00 25,845 0 0 o 29,845 25.8¢

USR PM PEO-dozer 25.84 0.00 0.00 0.00 25.84
1155.00 HR PEOM 1.00 29,845 0 0 0 29,845 25.8¢

USR FM PEO-motor grader 25.84 0.00 0.00 0.00 25.84
. 577.50 HR PEOM 1.00 14,922 0 0 . o 14,922 25.84

USR PM TRUCK DRIVER - w 17.50 " 0.00 0.00 0.00 17.50
577.50 HR TRIM 1.00 10,106 0 0 0 10,106 ~ 17.50

LABOR ID: EBROC1 EQUIP ID: EBROO1 Currancy in DOLLARS CREW ID: EBPROO1 UPB ID: EBROO1



Tus 27 Sep 1554 U.S. Army Corps of Engineers
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
DETAILED ESTIMATE East Baton Rouge Parish Feasibllity Study
A. Bayou Fountain

TIME 10:16:01

DETAIL PAGE .

A 09. Channels and Canals QUANTY UOM CREW ID OUTPUT LABOR  EQUIPMNT  MATERIAL  SUPPLIES TOTAL COST UNIT COST
USR PM LABORER 16.67 0.00 0.00 0.00 16.67
2310.00 HR LABM 1.00 38,508 ‘ [ 0 0 38,508 16.67
USR PM foreman 3 $26.5 26.50 0.00 0.00 0.00 26.50
1155.00 HR FPOREMAN3 1.00 30,608 0 0 0 30,608 26.50
Excavation 283000 CY 354,806 450,010 0 78,143 862, 960 3.12

LABOR ID: EBI}OOI EQUIP ID: EBROO1 . Currency in DOLLARS CREW ID: EBROO1

UPB ID: EBROQ1



Tue 27 Sep 1994 U.S. Army Corps of Engineers TIME 10:16:01
PROJECT EBROOl: East Baton Rouge Psh Feas. - NED
’IIXLZD ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE 11

A. Bayou Fountain

A 09. Channels and Canals QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOIAL COST UNIT COST

A 09013002 01.I Filter Drain Fabric
This item will include cost to do the following work:

Once the section is at grade, the liner will be laid out. A cherry picker
will assist several laborers. The liner will be placed below the area
which will be covered by 6" and 8% concrete.

USR PM cherry picker, p 0.42 0.19 0.00 0.00 0.61
: 6460.00 SY CHYPK1 140.00 2,731 1,214 0 0 3,944 0.61
CSR PM drainage composi 0.00 0.00 5.35 0.00 5.35
" 6460.00 sY 0.00 0 0 34,535 0 34,535 $.35
USR PM safety & misc 0.00 0.00 0.00 280.60 280.60
1.00 LS .00 0 [} 4] 281 281 280.60
Filter Drain Fab 6460.00 SY 2,731 1,214 34,535 - 281 36,760 6.00

LABCR ID: EBROO1 EQUIP 1ID: EBROO1 ~ Currency in DOLLARS CREW ID: EBROD1 UPB ID: EBROO]1



Tue 27 Sep 1994

DETAILED. ESTIMATE

-

U.S. Army Corps of Engineers TIME 10:16:01

PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility Study
A. Bayou Fountain

DETAIL PAGE 'Il'

A 09.:Ehannoll and Canals QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

A 09013002 02. sand (8~ thick)

USR PM safety & misc

1.00
USR PM all other operat

1.00
USR. PM small tools

1.00
USR PM sand material

160.00

USR . PM haul roads (10%)

1.00
USR PM BACKHOE CAT 225B

1.00
USR PM DOZER D-6 W/BLAD

1.50
USR PM DUMP TRUCK 12 C

9.00
USR PM WATER TRUCKX 2000

0.50
USR PM MOTOR GRADER CAT

0.50
USR PM CILER

1.00
USR PM TRUCK DRIVER

9.00
USR PM PEO-backhoe

1.00

s

HR

HR

LABOR ID: EBROO1 EQUIP ID: EBROOL

This item will includs all cost to place material such that the dasign
template for the concrete slope pavemsnt will be filled. A backhos will
lcad the material into the haul trucks. The trucks will dump materiasl and
a dozer will spread and shape the material. The sand blanket will be

placed under the 6" concrete.

ASSUMPTIONS :

1. Sand 1s avallable for borrow in the wvicinity of Gardere Rd. and the
It is assumed to be pumped from the river.

Mississipp! River.

0.00 0.00 .00 48.81 48.81

0.00 0 ] 0 49 49

0.00 6.00 0.00 0.00 6.00

0.00 0 6 ] 0 6

.00 10.00 0.00 0.00 10.00

0.00 0 10 0 0 10

0.00 0.00 0.00 1.25 1.2%

0.00 0 0 2] 200 200

0.00 0.00 0.00 71.00 71.00

0.00 0 0 0 n n

0.00 36.92 0.00 0.00 36.92

BKHB 1.00 0 37 0 0 37
0.00 32.01 0.00 0.00 32.01

DOZB 1.00 0 48 0 0 48
0.00 22.11 0.00 0.00 22.11

TRKE 1.00 o 199 0 0 199
0.00 16.02 0.00 0.00 16.02

TRKA 1.00 0 8 0 0 8
0.00 24.29 0.00 - 0.00 24.29

MOTG 1.00 0 12 0 0 12
16.50 0.00 0.00 0.00 16.50

OILM 1.00 17 0 0 0 17
17.50 0.00 0.00 0.00 17.50

TRKM 1.00 158 1] 0 [ 158
25.84 0.00 0.00 0.00 25.84

PECM 1.00 26 "] 0 0 26

Currency in DOLLARS -

CREW ID: EBROO1

48.81

6.00
10.00

1.25
71.00
36.92
32.01
22.11
16.02
24.29
16.50
17.50

25.94

UPB ID: EBROO1



Tue 27 Sep 1994

‘II'ETAILZD ESTIMATE

U.S. Army Corps of Engineers
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility Study
A. Bayou Fountain

TIME 10:16:01

DETALIL PAGE

13

UPB ID: EBROO1

A 09. Channels and Canals QUANTY UOM CREW ID QUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

USR #M PEO-dozer 25.84 0.00 0.00 0.00 25.84
1.50 HR PEOM 1.00 3 - 0 0 0 35 25.04

USR PM PEO-motor grader 25.84 0.00 0.00 0.00 25.84
0.50 AR PEOM 1.00 13 0 0 0 13 25.84

USR PM TRUCK DRIVER - W 17.50 0.00 0.00 0.00 17.50
0.50 HR TRKM 1.00 9 0 0 0 9 17.50

USR PM LABORER 16.67 0.00 0.00 0.00 16.67
1.00 HR LABM 1.00 17 0 ° 0 1? 16.67

USR PM flagmen 16.67 0.00 0.00 0.00 16.67
1.00 HR LABM 1.00 17 ] 0 0 17 16.67

USR PM foreman 3 §26.5 ’ 26.50 0.00 0.00 0.00 26.50
1.00 HR FOREMAN3 1.00 27 0 [ 0 27 26.50
sand (8~ thick} 160.00 CY 320 320 0 320 960 6.00

LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREM ID: EBROO1



Tus Z7 Sep 1994 U.S. Army Corps of Engineers ) TIME 10:16:01
PROJECT EBROO1:  East Baton Rouge Psh Feas. = NED
DETAILED: ESTIMATE East Baton Rouge Parish Feasibllity Study DETAIL PAGE .
A. Bayou Fountaln

A 09.-Channels and Canals QUANTY UOM CREW ID QUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

A 09013002 03. riprap 16* ~ dry placement
The geotextile mat will be laid out gnce the channel is cut to grads.
Channel excavation is expected to begin at the downstream end and continue
upstrean. The fabric will be anchored by stons on the bottom of the
channel. A cherry picker will assist a group of laborers while laying out
the fabric. Fuseplug dams will be constructed ahead of the excavation in
order to keep the areas as dry as possible. This item will include cost to
furnish and place the stone only. The rock will be barge delivered in the
vicinity of the Mississippl River and Garderes Rd. A dragline will offlcad
the rock into awaiting trucks. The trucks will haul the material to the
jobsite whers a dragline will put it in place.

USR PM safety & misc 0.00 0.00 0.00 2600.36 2600.36
1.00 Ls 0.00 0 0 0 2,600 2,600 2600.36
USR PM all other cperst 0.00 43.00 0.00 .00 43.00
1.00 LS 0.00 0 43 0 0 a3 43.00
USR P small tools 0.00 5.00 .00 0.00 65.00
1.00 1S 0.00 0 65 0 0 €5 ss‘
USR FM stone .00 .00 3.51 0.00 3.1
£30.00 TON. 0.00 0 o 3,124 0 3,124 3.61
USR PM stone -~ towing 0.00 0.00 0.00 7.00 7.00
890.00 TON 0.00 0 0 0 6,230 €,230 7.00
USR PM CRANE AMER 5299- 0.00 36.01 0.00 0.00 36.01
20.00 HR CRNA 1.00 o 720 ) ° 720 36.01
USR PM rock box/hopper 0.00 4.00 0.00 0.00 £.00
10.00 KR BOX1 1.00 o ) 0 0 40 4.00
OSR PM trailer truck, 2 0.00 28.00 0.00 0.00 28.00
$0.00 HR TRKH 1.00 0 1,400 o 0 1,400 28.00
USR PM OILER 16.50 0.00  0.00 0.00 16.50
20.00 HR OILM 1.00 330 ° o o 330 16.50
USR PM TRUCK DRIVER 17.50 0.00 0.00 0.00 17.50
50.00 HR TRKM 1.00 875 0 0 0 875 17.50
USR PM PEO 25.84 0.00 0.00 0.00 25.84
20.00 HR PEOM 1.00 511 0 0 o 517 25.84
' USR PM LABORER 16.67 0.00 0.00 0.00 16.67
10.00 HR LABM 1.00 167 0 [} ) 0 167 xs.
_USR PM foreman 3 $26.5 26.50 0.00 . 0.00 0.00 26.50
10.00 HR FOREMAN3 1.00 265 0 o 0 265 26.50

LABOR ID: EBROO1  EQUIP ID: EBRODL Currency in DOLLARS CREW ID: EPROD1  U®B ID: EBROO1



Tue 27 Sep 1994 U.S. Army Corps of Engineers TIME 10:16:01
PROJECT EBROOL: East Baton Rouge Psh Feas. - NED
"ﬂum ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE 15

A. Bayou Fountain

A 09. Channels and Canals QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

riprap 16® -~ dry 850.00 TON 2,154 . 2,268 3,124 8,830 16,376 18.40

LABOR ID: EBROO1 EQUIP ID: EBROO1 - - Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Tue 27 Sep 1994 U.S. Army Corps of Engineers . TIME 10:16:01

) PROJECT EBROO1: East Baton Rouge Psh Feas. = NED '
DETAILED ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE

A. Bayou Fountaln

A 09. Channels and Canals QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

A 09013003 01. 1 FT U-frame Base Slab
This item is for all squipment, labor, and materials to construct concrete
base slab for the concrete u-frams protection arocund the sewer line.

Reference: typical NOD T-wall base slab.

USR PM u~frame base sla 0.00 0.00 0.00 144.00 144.00
€7.00 CY 0.00 0 o ] 9,648 9,648 144.00
1 FT U-frame Bas 67.00 CY 0 0 e 9,648 9,648 144.00

LABOR ID: EBROO1  EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO} .



Tue 27 Sep 1994 U.S. Amy Corps of Englneers TIME 10:16:01
PROJECT EBROOl: East Baton Rouge Psh Feas. — NED
.nn.m ESTIMATE. East Baton Rouge Parish Feasibllity Study DETAIL PAGE 17
A. Bayou Fountain

A 09. Channels and Canals QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

A 05013003 02. 1 FT U-frane wall
This item is for all labor, equipwent, and materials requized to pour 1*
concrete walls for the concrete u-frame protection arocund the sewer line.

Reference: typical NOD concrete I~-walls

USR PM 1° u-frame concr 0.00 0.00 0.00 240.00 240.00
100.00 cY 0.00 1] 0 [ 24,000 24,000 240.00
1 FT U-frame wal 100.00 CY 0 0 (] 24,000 24,000 240.00

LABCOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS . CREW ID: EBROO1 UPB ID: EBROO1



Tue 27 Sep 1994

DETAILED ESTIMATE

S,

U.S. Army Corps of Englneers TIME 10:16:01

PROJECT EBROC1: East Baton Rouge Psh Feas. - NED .
DETAIL PAGE

East Baton Rouge Parish Feasibility Study
A. Bayou Fountain

A 09. Channsls and Canals: QUANTY UGM

CREW ID ouUreUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

A 0%013003 03.

USR PM: conc. slope pwmt—

60.00 LF

USR PM conc slope pvmt-—
4454.90 sF

USE PM conc slope pvat-
44.55 sQ

USR PM conc slope pvat-
production rate is ~240 #/hr
600 1f/hr

USR PM concrete materia
e 50 x 1.234568 cy/sq x 5%Y
waste

USR PM expan int filler
1st part of 2 pert redwoodf
strip for expansion joint

USR PM expan jnt filler
55.70 1F

USR PM joint sealer cmp

329.70 185

- LABOR ID: EBRODI EQUIP ID: EBROO1

Channel Wall Pavement (4%)
This item is for all equipment, labop, and materials required to place
concrete channsl wall pavement.

A motor grader will prepare the levee surface (fine grade) prior to
ste pl » A tractor and water tank will be used to wet the scil
surface before the concrete 1s placed. A dorer will assist in positioning
the concrete chute for the lower squares and will also backfill after the
ots has d.

It is assumed that & slip-form paver will be used, therefore minimal
forming will be required.

A sandblaster w/ a compressor will be used to clean all joints. A joint
sealant machine will be used to mix/heat the sealant and place it into the

dunny and expansion joints.

There will be a pump on hand to pump any water that may accumulate.

ASSUMPTION: Slope is either excavated to a 1V on 3H or backfilled to a 1 on .

3 slope.
0.52 0.00 0.00 0.00 0.52

FORMINGO1L  100.00 31 0 0 0 3l 0.52
0.09 0.00 0.00 0.00 0.09

IRLB1 500.00 382 [} 0 0 as2 0.0%
22.32 7.25 0.00 0.00 29.56

SLOPPAVEOl 13.50 994 323 0 0 1,317 29.56
0.25 0.12 0.00 0.00 0.36

or INTSLRO1  240.00 79 37 0 0 116 0.36

0.00 0.00 .28 0.00 .28

0.00 0 0 2,551 ) 2,557 44.20
0.00 0.00 0.17 0.00 0.17

0.00 0 0 10 o 10 0.17
0.00 0.00 0.19 0.00 0.19

0.00 ) 0 1n 0 1 0,19
0.00 0.00 1.19 0.00 1.19 ’

0.00 0 0 392 0 392 >

Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO}



Tue 27 Sep 1994 U.S. Army Corps of Engineers
PROJECT EBR0OO1: East Baton Rouge Psh Feas. - NED
‘TA-ILZD- ESTIMATE East Baton Rouge Parish Feasibility Study

A. Bayou Fountain

TIME 10:16:01

DETAIL PAGE 19

A 09. Channels and Canals QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

USR PM curing compound . 0.00 . 0.00 1.89 0.00 1.689
applied at a cov 22.27 GAL 0.00 ] 0 42 0 42 1.69

af/qgal

USR. PM reinforcing mesh 0.00 0.00 0.18 0.00 0.15
4677.65 SF 0.00 0 0 707 0 107 D.15

USR PM stakes, core dri 0.00 0.00 0.00 2.00 2.00
448.55 sQ 0.00 0 o] o] 89 89 2.00

USR. PM forms, nalls, et 0.00 0.00 0.00 0.50 0.50
60.00 LF 0.00 0 "0 0 30 30 0.50

USR PM safety & misc 0.00 0.00 0.00 36.10 36.10
1.00 Ls . 0.00 0 0 [} 36 36 36.10
Ckanrel Mall Pav 55.00 CY 1,486 360 3,719 155 5,720 104.00

LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS . CREW ID: EBROO1

UPB ID: EBROD1



Tue 27 Sep 1994

PROJECT EBROO1:

DETAILED ESTIMAIE

U.S. Army Corps of Engineers
East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility study

A. Bayou Fountain

TIME 10:16:01

DETAIL PAGE !

A 0%. :Channels and Canals

QUANTY UOM

CREW ID OUTPUT LABOR EQUIPMNT MATERIAL

SUPPLIES TOTAL COST UNIT COST

USR PM

USR PM

USR PM

USR PM

USR PM

USR PM

USR PM

LABOR ID:

A 09013003 04.

conc slope pvmt-
60.00 LF

conc slope pvmt-
2321.90 SF

conc slope pvmt—
23.22 sQ

conc slope pvmt—
production rate is ~240 #/hr
600 1f/hr

concrete (2500 p
= SQ x 1.2348568 cy/sq x 5%Y
waste

expan int filler
lst part of 2 part redwoodF
strip for expansion joint

expan int filler
74.20 LF

joint sealer cmp
172.83 1BS

EBR30J. EQUIP ID: EBROO1

Channel Wall Pavement (6*) .
This item is for all labor, equipment, and materials required to construct

6" channel wall pavement.

A motor grader will prepare the levee surface (fine grade) prior to
concrete placement. A tractor and water tank will be used to wet the soil
surface before the concrete is placed. A dozer will assist in positioning
the concrete chute for the lower squares.

This iten of work will be paved by hand labor, NOT machine.

A sandblaster v/ a compressor will be used to clean all joints. A joint
sealent machine will be used to mix/heat the sealant and place it into the
dummy and expansion joints.

Ons layer of reinforcing is required in the €= pavement. 2 leborers and 2
ironworkers will lay out the welded-wire fabric (wwf) prior to concrete
paving. It is assumed that the reinforcement will not be continuocus into
the adjacent slab.

Assumption: slope is either excavated to a 1V on 3H or backfilled to a 1
on 3 slope.
0.69 0.00 0.00 0.00 0.69
FORMINGO1 75.00 42 0 0 0 42 0.69
: .17 0.00 0.00 0.00 0.17
IRLB4 500.00 398 0 o] 0 398 .17
63.15 6.29 0.00 0.00 69.44¢
SLOPPAVEO3 6.50 1,466 146 0 0 1,612 69.4¢
0.25 0.12 0.00 0.00 0.3¢6
OorINTSLRO1 240.00 41 19 0 [} [ 38 0.36
0.00 0.00 45.36 0.00 45.36
0.00 0 0 2,048 0 2,048 45.36
0.00 0.00 0.26 0.00 0.26
0.00 0 0 19 1] 1% .26
0.00 0.00 0.29 0.00 0.29
0.00 0 0 22 0 22 '
0.00 0.00 1.19 0.00 1.19
0.00 s} (] 205 ] 208 1.19
Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Tue 27 Sep 1994 U.S. Army Corps of Enginsers

‘1 PROJECT EBROO1l: East Baton Rougs Psh Feas. = NED
AILED ESTIMATE East Baton Rouge Parish Feasibility Study

A. Bayou Fountain

TIME 10:16:01

DETAIL PAGE 21

A 0. Channsls and Canals QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL

SUPPLIES TOTAL COST OUNIT COST

USR PM curing compound 0.00 . , 0.00 1.89 0.00 1.89
applied at a cov  11.61 GAL 0.00 0 ) 22 0 22 1.89

sf/gal

USR PM reinforcing mesh 0.00 0.00 0.15 0.00 0.15
2438.00 sF 0.00 ] (4] 369 ] 369 0.15

USR PM stakes, core dri 0.00 0.00 0.00 3.00 3.00
23.22 sQ 0.00 0 ] ] 70 70 3.00

USR PM faorms, nails, et 0.00 0.00 0.00 0.75 0.75
. €0.00 LF 0.00 0 0 [} 45 45 0.75

USR PM makeshift chute 0.00 0.00 0.00 0.00 0.00
1.00 LS 0.00 Q 0 o 0 0 0.00

USR. PM small tools (5% 0.00 98.00 0.00 0.00 98.00
1.00 LS 0.00 0 98 0 [} 98 98.00

. USR PM safaty & misc 9.00 2.00 -1.08 139.88 149.80
1.00 LS 0.00 9 2 -1 140 150 149.80
Channel Wall Pav 43.00 CY 1,956 265 2,684 255 5,160 120.00

LABOR ID: EBROO1  EQUIP ID: EBROO1 Currency in DOLLARS " CREW ID: EBROOI

UPB ID: EBROO1



Tue 27 Sep 1984

DETAILED ESTIMATE

u.s.
PROJECT EBROO1:

Army Corps of Engineers
East Baton Rouge Psh Feas. - NED

East Baton Rouge Parish Feasibility Study

A. Bayou Fountain

TIME 10:16:01

DETAIL PAGE ‘II’

A 08, .Channels and Canals QUANTY UOM

CREW 1D

oUTEUT LABOR

EQUIPMNT MATERIAL SUPPLIES

TOTAL COST UNIT COST

{

A 09013003 05. Channel Mall Pavement (8"}
This item is for all equipment, labor, and saterials required to eonstruct
8" channel wall pavement. *

USR PM conc slope pvmt-

€60.00 LF

USR PM conc slope pumt-
2511.00 SF

USR PM conc slops pumt-
25.11 sQ

USR PM conc slope pvmt-
production racte is ~240 #/hr
600 Lf/hr

USR PM concrete (2500 p
= SQ x 1.234568 cy/sq x 5%Y
waste

USR PM expan jnt filler
1lst part of 2 part redwoodF
strip for expansion joint

USR PM expan Int filler

32.30 1r
USR PM joint sealer cmp
348.96 1BS
USR PM curing compound
applied at a cov  12.56 GAL
sf/gal
USR PM reinforcing mesh
2636.55 SF
USR PM stakes, core dri
25.11 SQ
USR PM forms, nails, et
€0.00 LF
USR PM small tools (5%
1.00 Ls
USR PM safety & misc
1.00 s

LABOR ID: EBROOL EQUIP ID: EBROO1

This operation is the same as that for 6" channel wall pavement.

FORMINGO1

IRLBA

SLOPPAVEOI

©rINTSLRO1

0.69 0.00

75.00 42 0
0.17 0.00

500.00 430 0
83.77 8.34

4.90 2,104 210
0.25 0.12

240.00 84 39
0.00 0.00

¢.00 0 0
0.00 0.00

0.00 0 0
0.00 0.00

0.00 0 0
0.00 0.00

0.00 0 0
0.00 0.00

0.00 0 0
0.00 0.00

0.00 0 0
0.00 0.00

0.00 0 0
0.00 0.00

0.00 0 0
0.00 132.00

0.00 0 132
0.00 0.00

0.00 0 0

Currency in DOLLARS

0.00

0.00

0.00

45.36
2,953

0.35
11

0.39

13

1.19
415

1.89

24

0.15

399

0.00

0.00

0.00

0.00

CREW ID: EBROO1

0.00

0.00

0.00

0.00

0.00

3.00

75

0.75
45

0.00

466.00
466

0.69
42

0.17
430

92.12
2,313

0.36

123

45.3¢6
2,953

0.35
1n

0.39
13

1.19
415

1.89
24
0.15

399

3.00
25

0.75
45

132.00
132

466.00
466

0.69
0.17
92.12

0.36

0.35

0.39
1.19

1.8%

0.15
3.00

0.75

14

466.00

UPB ID: EBROO1



Tue 27 Sep 1994 U.S. Army Corps of Engineers

PROJECT EBROO1l: East Baton Rouge Psh Feas. - NED
‘TAILED ESTIMATE East Baton Rouge Parish Feasibility Study
A. Bayou Fountain

TIME 10:16:01

DETAIL PAGE 23

A 09. Channels and Canals QUANTY UOM CREW ID OUTPUT LABOR EQUIFMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

Channel Wall Pav  62.00 CY 2,659 el 3,814 586 7,440 120.00

. .

LABOR ID: EBROO1 EQUIP ID: EBROOL Currency in DOLLARS CREW ID: EBROO1 UPB 1D: EBROO1



Tue 27 Sep 1934

DETAILED ESTIMATE

U.$. Army Corps of Engineers

PROJECT EBROOl: East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility Study
A. Bayou Fountain

TIME 10:16:01

DETAIL PAGE .

A 09. Channels and Canels QUANTY UOM CREW ID OUTPUT

LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST
A 05019905 01. Fence (chain link)
This item will includs cost to do the following works
Construct a chaln link fence along the top edge of the concrete.
Three laborers will construct the fence
USR PM install chain 11 1.00 0.12 0.00 0.00 1.12
300.00 LF LABRS 50.00 300 37 ) 0 kkY) 1.12
OSR PM 5 chain link - 0.00 0.00 1.89 0.00 1.89
300.00 1F 0.00 0 0 567 0 567 1.89
USR PM line post - 2 3/ 0.00 0.00 13.50 0.00 13.50
30.00 EA 0.00 0 0 405 o 405 13.50
USR PM #6 gage tension 0.00 0.00 0.10 0.00 0.10
300.00 1F 0.00 0 0 29 0 29 0.10
USR PM #3 gage line pos 0.00 0.00 0.10 0.00 0.10
150.00 EA 0.00 [} 0 15 0 15 0.10
USR PM #12 gage top ral 0.00 0.00 0.09 0.00 0.09 ,
300.00 EA 0.00 0 [ 26 0 26 0.
USR PR 1 5/8 od top rai 0.00 0.00 1.19 0.00 1.19
300.00 1F 0.00 ] 4] 356 0 56 1.19
USR PM top connection 0.00 0.00 3.15 0.00 3.15
30.00 EA 0.00 0 0 95 0 95 3.15
USR PM safety & misc 0.00 0.00 0.00 23.54 23.54
1.00 1s 0.00 0 0 0 - 24 24 23.54
USR PM concreste (2004/p 0.00 0.00 3.24 0.00 3.24
30.00 EA 0.00 0 0 97 (4} 97 3.24_
USR PM sleesve 0.00 0.00 0.99 0.00 0.99
30.00 EA 0.00 a 0 30 0 30 .99
Fence (chain lin 300.00 LF 300 k1 1,620 24 1,580 6.60
LABOR ID: EBROO1 EQUIP ID: EBROQ1 Currency in DOLLARS CREW 1D: EBROO1 UPB ID: EBROO1



Tue 27 Sep 1994 U.S8. Army Corps of Engineers . TIME 10:16:01
PROJECT EBROO1l: East Baton Rouge Psh Feas. = NED
‘ETAILBD ESTIMATE East Baton Rouge Parish Feasiblility Study DETAIL PAGE 25
A. Bayou Fountain

A 09. Channels and Canals QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

A 09019906 01. Aesthetic Tree Planting
This item is for all equipment, hbo‘:. and materials required to plant
trees. 4 laborers will be used to plant trees. A flatbed truck will be
used to haul trees to planting sites.

Note: Cost for trees based on assumptions of the following trees
5 gallon, 2 year crop

10 cypress -~ $6 ea

5 drake elm ~ $14 ea

5 swamp red maple - 86 ea
10 sweet gum = $6 ea

25 water oak - $6 ea

30 willow oak - $6 ea

5 crepe myrtle — $0 ea

10 flash pina - $11 ea

WEIGHTED COST: $7/tree

USR PM tree planting - 3.69 0.47 0.00 0.00 4.16
. 1050.00 EA TREEOLB 30.00 3,874 495 0 0 4,369 4.16
USR PM small tocls (5% o 0.00 194.00 0.00 0.00 194.00
1.00 Ls 0.00 0 194 o 0 194 194.00
USR PM trees 0.00 0.00 7.56 0.00 7.56
1050.00 EA 0.00 0 /] 7,938 0 7,938 7.56
USR PM safety & misc 0.00 0.00 0.00 98.90 98.50
1.00 LS 0.00 4] 0 [} 99 99 98.90

Aesthetic Tree P 1050.00 EA 3,874 689 7,938 99 12,600 12.00

LABOR ID: EBROO1 EQUIP 1D: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Tua 27 Sep 1994 U.S. Army Corps of Engineers TIME 10:16:01
' PROJECT EBROC1: East Baton Rouge Psh Feas. — NED ’
DETAILED ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE .
A. Bayou Fountain

Y

A 09. Channels snd Canals QUANTY UOM CREM ID cUTPUT LABOR  EQUIPMNT  MATERIAL  SUPPLIES TOTAL COST UNIT COST

A 09019906 02. Aesthetic Shrub Planting
This item is for all squipment, labor, and materials required to plant
shrubs. 4 laborers will be used to p'unt shrubs. A flatbed truck will be
uszed to haul shrubs to planting sites. '

USR PM shrud planting 3.69 0.47 0.00 0.00 4.16
1760.00 EA TREEC1B 30.00 6,493 830 0 0 7,323 4.16

USR PM small tools (5% o 0.00 325.00 0.00 0.00 325.00
1.00 Ls 0.00 [ 325 0 0 325 325.00

USR PM shrubs 0.00 0.00 4.32 0.00 4.32
1760.00 EA 0.00 1] ] 7,603 0 7,603 4.32

USR PM safaty & misc 0.00 0.00 0.00 '236.42 236.42
1.00 Ls 0.00 0 o o} 236 236 236.42
Aesthetic Shrub 1760.00 EA 6,493 1,155 7,603 236 15,468 8.80
Channels and Can 578,188 638,375 65,036 162,933 1,444,532 .

LABOR ID: EBROOI EQUIP ID: EBROD1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Toe 27 Sep 1994 U.S. Army Corps of Engineers TIME 10:16:01
PROJECT EBROO1: East Baton Rouge Psh Feas. = NED :
‘wm ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE 27

A. Bayou Fountain

A 23. Project Coopsration QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

A 29. Project Cooperation Agreements

USR Project Cooperat 0.00 0.00 .00 4100.00 4100.00
‘ 1.00 1s 0.00 [} ] 0 4,100 4,100 4100.00
Project Cooperat 1] [+ 0 4,100 4,100

LABOR ‘ID= EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Tue 27 Sep 1954 U.8. Army Corps of Eagineers TIME 10:16:01
PROJECT EBROOl: East Baton Rouge Psh Feas. ~ NED '
DETAILED ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE .
A, Bayou Fountain

N 30, f'anj‘mmuq and Des QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

A 30. Engineering and Design

USR Enginesring and 0.00 0.00 0.00 851000.00 ©51000.00
1.00 1s 0.00 0 1] [+] 851,000 851,000 851000.00
Engineering and 0 0 [+] 851,000 851,000

LABOR ID: EBROO1 EQUIP ID: EBROOL Curzency in DOLLARS CREW ID: EBROO1 UPB ID: EBRDO1



Tue 27 Sep 1994 U.S. Army Corps of Englneers TIME 20:16:01
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
.’!&ILED ESTIMATE East Baton Rouge Parish Feasibllity Study DETAIL PACE 29
A. Bayou Fountain

A 31. Construction Manage QUANTY UOM CREW ID OUTPUT .LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

A 31. Construction Management

USR Construction Man 0.00 0.00 0.00 304000.00 304000.00
1.00 Ls 0.00 [} [} [¢] 304,000 304,000 204000.00

Construction Man 0 0 4} 304,000 304, 000

Bayou Fountain 581,926 1,639,054 68,613 1,344,927 3,634,520

LABOR ID: EBROO1 EQUIP ID: EBROOIL [ Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROOL



Tue 27 Sep 1994 U.S. Army Corps of Engineers TIME 10:16:01
PROJECT EBROO1: Esst Baton Rouge Psh Feas. — NED
DETATILED' ESTIMATE ot East Baton Rouge Parish Feasibility Study DETAIL PAGE .
B. Jones Creek

B: 01. Lands and Dﬁaq.l QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

B. Jones Creek

B8 0l. Lands and Damages - .
usk Lands and Damage 0.00 0.00 0.00 393020.00 393020.00
1.00 Ls 0.00 0 0 ] 393,020 393,020 393020.00
Lands and Damage 0 0 0 393,020 393,020

LABOR ID: EBROQ1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Tue 27 Sep 1994 U.S. Army Corps of Engineers
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
..'mxm ESTIMATE East Baton Rouge Parish Feesibility Study
B. Jones Creek

TIME 10:16:01

DETAIL PAGE 31

B 06. Fish & Wildlife Fac QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL

SUPPLIES TOTAL COST UNIT COST

B 06. Fish & Willdlife Facilities .
B 06037102 01. Fencing - barbed wire
This ftem will include cost to do the following work:

Fencing the selected mitigation site.

The fence will consist of poles spaced appropriately with 4 strands of

barb-wire.

1st site 6432 1f
USR PM Fencing 1.98 0.36 0.00 0.00 2.34
6432.00 LF TRACTOR] 17.02 12,728 2,313 0 0 15,041
USR PM Fence post 0.00 0.00 1.62 0.00 1.62
€432.00 LF 0.00 0 0 10,420 0 10,420
USR PM Barbed wire - 4 . 0.00 0.00 0.03 0.00 0.03
25728 LF 0.00 0 0 834 0 834
I USR PM safety & misc 0.00 0.00 0.00 1748.90 1748.90
1.00 Ls 0.00 0 0 0 1,749 1,749
Fencing - barbed 6432.00 LF 12,728 2,33 11,253 1,749 28,043

LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DO LARS . ) CREW ID: EBROO]

1.62

0.03

1748.9%0

4.3¢6

UFB ID: EBROO1



Tue 27 Sep 1994 U.S. Army Corps of Engineers . TDE 10516201
PROJECT EBROO1: East Baton Rouge Psh Fsas. - NED
DETAILED' RSTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE
B. Jones Creek

B 06.. Pish & Wildlifs Fac QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

B 06037302 01. Planting Trees
This item will include cost to dbo the following works:

Planting the selected mitigation site.

Planting 300 trees per acre (12’ x 12°) in cleared areas. S5Seedlings will
consist of 4 species of ocak (Nuttall, water, willow, cherry bark) and sweet

pecan.
1st site 111 acre
USR PM planting trees 42.16 7.66 0.00 0.00 49.83
111.00 AC TRACTOR1 0.80 4,680 8s1 o 0 5,531  49.83
USK P seedlings (300 0.00 0.00 0.16 0.00 0.16
33300 EA 0.00 0 0 5,395 0 5,395 0.16
USR PM safety & misc 0.00 0.00 0.00 729.68 729.68
1.00 Ls 0.00 0 ) 0 130 730 72‘
USR PM Land preparation 0.00 0.00 0.00 15.00 15.00
111.00 ac 0.00 0 0 0 1,665 1,665 15,00
Planting Trees  111.00 AC 4,680 851 5,395 2,395 13,320 120.00
Fish & Wildiife 17,408 3,164 16, 648 4144 41,363

LABOR ID: EBROOL €QUIP ID: EBROO1 Currency in DOLLARS CREW 1ID: EBROO1 UPB ID: EBROO1



Tue 27 Sep 1994

DETAILED ESTIMATE

U.S. Army Corps of Engineers
East Baton Rouge Psh Feas. — NED
Rouge Parish Feasibility Study

PROJECT EBROO1:
East Baton

B.

Jones Creek

TIME 10:

DETAIL PAGE

16:01

33

B 09. Channels and Canals

QUANTY UOM CREW ID

QUTPUT

LABOR

EQUIPMNT

MATERIAL

SUPPLIES TOTAL COST UNIT COST

B 09. Channels and Canals
B 09010101 Ol. Mob & Demob

This item will include cost to

mob and demob all equipment

USR PM

USR

PM

USR

/™

USR

PM

USR

PM

USR

M

USR

M

USR

PM

USR

PM

USR

EM

USR

PM

USR PM

LABOR ID:

AIR COMPRESSOR

BACKHOE CAT 225B

BACKHOE CAT 235

chipping machine

Homeli

chainsaw,

CHERRYPICKER GRC

sealant hot mixe

CONCRETE PAVER 2

DOZER D-4 W/BLAD

DOZER D=6 W/BLAD

F E LOADER CAT 9

MOTOR GRADER CAT

EBROO1

100.00

200.00

100.00

100.00

200.00

100.00

100.00

100.00

100.00

500.00

100.00

100.00

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

EQUIP ID: EBROCL

1 operation

rob
demchb
subtotal

4 of contracts

do the following work:

1 day
1 day
2 days

2 operation x 2 contracts =

4 operations

4 operations x 2 wd / operation = 8 days + 2 days (additicnal) = 10 wd

AIRF

BKHB

BKHC

CHIPPER

CHNSAW

CHYA

QLT

CNPV

DOZA

DozZB

FELA

MOTG

1.00

1.00

1.00

1.00

1.00

1.00

1.00

0.00

0.00

2.92
292

20.85
4,150

39.52
3,952

15.00
1,500

13.53
1,353

32.50
350

27.97
2,737

7.586

13.85

6,925

13.73
1,373

13.17
1,317

Currency in DOLLARS

0.00

0.00

CREW 1D: EBROO1

0.00

0.00

2.92
292 2.92
20.95
4,190 20.95
39.52
3,952 39.52
15.00
1,500 15.00
0.17
314 0.17
13.53
1,353 13.53
3.50
350 3.50
27.97
2,797 27.97
7.56
156 7.56
13.85
6,925 13.85
13.73
1,373 13.73
13.17
1,317 13.17
UPB ID: EBROCI



Tue 27 Sep 1994

DETAILED ESTIMATE

U.S. Army Corps of Engineers
East Baton Rouge Psh Feas. - NED

PROJECT EBRQO1:
East Baton

Rouge Parish Feasibility Study

Jones Creek

TIME 10:16:01

DETAIL PAGE ‘

B 09. Channels and Canals QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

USR PM WATER PUMP 3" HO 0.00 0.15 0.00 0.00 0.15
100.00 HR PMPC 1.00 0 . 15 0 0 15 0.15

USR PM trencher, chain, 0.00 1.74 0.00 0.00 1.74
100.00 HR T30DWOO2 1.00 0 174 0 0 174 1.74

USR PM FARM TRACTOR JD 0.00 2.24 0.00 0.00 2.24
100.00 HR TRCB 1.00 0 224 0 0 224 2.24

USR PM WATER TRUCK 2000 0.00 5.97 0.00 0.00 5.97
100.00 HR TRKA 1.00 0 597 a 0 597 5.97

USR PM Dump truck, 0.00 22.00 0.00 0.00 22.00
3100.00 HR TRKI 1.00 0 68,200 0 0 68,200 22.00

USR PM CARPENTER 26.04 0.00 0.00 0.00 26.04
200.00 HR CARM 1.00 5,208 0 0 0 5,208 26.04
USR PM CEMENT MASON 23.26 0.00 0.00 0.00 23.26 ’

400.00 HR CMNM 1.00 9, 305 1) 0 o] 9,308 2

USR PM foreman 3 $26.5 26.50 Q.00 0.00 0.QQ 26.50
500.00 HR FOREMAN3 1.00 13,250 0 0 0 13,250 26.50

USR PM IRONWORKER 26.18 0.00 0.00 0.C0 26.18
100.00 HR IRNM 1.00 2,618 0 0 o] 2,618 26.18

USR PM LABORER 16.67 0.00 0.00 0.00 16.67
400.00 HR LABM 1.00 6,668 0 0 0 6,668 16.67

USR PM PEO-ALL EXCPT DR 25.84 0.00 0.00 0.00 25.84
1800.00 HR . PEOM 1.00 46,511 0 0 0 4¢,511 25,84

USR PM TRUCK DRIVER 17.50 0.00 0.00 0.00 17.50
3100.00 HR TRKM 1.00 54,250 0 0 0 54,250 17,50

USR PM LABORER 16.67 0.00 0.00 0.00 16.67
1000.00 HR LABM 1.00 16,670 0 4] o 16,670 16.67

USR PM LABORER (reinf) 16.67 0.00 0.00 0.00 16.€7
200.00 HR LABM 1.00 3,334 o 0 0 3,334 16,67

USR PM trallering 0.00 0.00 0.00 1500.00 1500.00
72.00 EA 0.00 0 0 0 108, 000 108,000  1500.00
USR PM safety & misc -2.00 0.00 0.00  16137.32  16135.32 g

1.00 LS 0.00 -2 ] a 16,137 16,135 16139
Mob & Demob 157,814 94,049 0 124,137 376,000
LABOR ID: EBROO1 EQUIP ID: EBROOL Currency in DOLLARS CREW T0D: EBROC1  UPB ID: EBROO1



Tue 27 Sep 1994 U.S. Army Corps of Engineers TIME 10:16:01
PROJECT ERAROOL: Eagt Baton Rouge Psh Feas. - NED
’DBTAILE.D ESTIMATE East Baton Rouge Parish Feasibllity Study DETAIL PAGE 35
B. Jones Creek

B 09. Channels and Canals QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

B 09011502 Ol, Clearing for Channel Dredging
This item will include all cost to clear and grub the:
1. channel right of way .
2. access right of way

Because the burning of clearing debris is not allowed, and there was no
indication of what to do with the debris, we assumed the debris would be
chipped. The chipped material will be disposed of properly.

USR PM Clearing w/D-§,F 686.80 460.70 0.00 0.00 1147.50
272.00 AC CLEARING2 0.20 186,809 125,310 0 0 312,119 1147.50

USR PM Grubbing w/ Cat 520.10 6268.95 0.00 0.00 1149.05
272.00 AC GRUBBINGL 0.20 141,466 171,074 0 0 312,540 1149.05

USR PM safety & misc 0.00 0.00 0.00 49900.50 49300.50
1.00 Ls 0.00 0 0 0 49,901 49,901 49900.50
Clearing for Cha 272.00 AC 328,275 296,385 0 49,901 674,560 2480.00

LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW 1D: EBROO1 UPB ID: EBRCO1



Tue 27 Sep 1994 U.S. Army Corps of Engineers TIME 10:16:01
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
DETAILED ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE.
8. Jones Creek

B 09. Channels and Canals QUANTY UOM CREW ID OUTPUT LABGR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

B 09011502 02. Degrading, hauling, shaping 16mi
This item consists of three operations:
1) a backhoe will excavate material &nd load into waiting trucks. The
material will be hauled to locations within 2 miles. A dozer will be used
at the excavation site and the disposal site.
Quantity: 105,000 cy @ 100 cy/hr - 2 mile/ 1 way

2)a backhoe will excavate material and load into awaiting trucks. The
material will be hauled to Devil’s swamp. A dozer will be used full time at
the excavation site and at the disposal saite.

Quantity: 57,000 cy @ 210 cy/hr =~ 22 mile/ 1 way

3)a dozer and a motor grader will shape areas where excavation or fill is
not required. The reach is given as 6 miles.
Quantity: 31,680 LF & 300 LF/wd

ASSUMPTION:

A narrow strip of road access is available on each side of all the creeks

or bayous. The strip elther exists already or is built as part of the

backfill item. The backfill item restores the creek or bayou to the design .
template which has enough width at the top of bank to allow passage of

trucks.

Work will progress in phases since continuous access 18 not avallable.
Phase 1: excavate/fill on one side of the channel.

Phase 2: once excavation/fill has progressed encugh, then that work will be
halted and the concrete paving operation will advance up to the area where
excavation/fill was halted. This type of operation is necessary since ROW
is limited to 20 ft making it impractical for two-way passage of haul and

concrete trucks.

USR PM BACKHOE CAT 225B 0.00 36.92 0.00 0.00 36.92
1050.00 HR BKHB 1.00 0 38,766 0 0 38,766 36.92

USR PM DOZER D-6 W/BLAD 0.00 32.01 0.00 0.00 32.01
2100.00 HR DOZB 1.00 0 67,221 - o 0 67,221 32.01

USR PM Dump truck, 12 ¢ 0.00 22.00 0.00 0.00 22.00
€300.00 HR TRKI 1.00 0 138, 600 0 0 138, 600 22.00

USR PM WATER TRUCK 2000 0.00 16.02 0.00 0.00 16.02
525.00 HR TRKA 1.00 0 8,411 0 ° 8,411 16.02

USR PM MOTOR GRADER CAT 0.00 24.29 0.00 0.00 24.29
525.00 HR MOTG 1.00 0 12,752 0 o 12,752 24.29
USR PM OILER 16.50 0.00 0.00 0.0D 16.50 ‘
1050.00 HR OILM 1.00 17,327 o 0 0 17,327 16.50

LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB 1D: EBROO!



Tue 27 Sep 1994

‘DETAII.ED ESTIMATE

PROQJECT EBROOL:
East Baton

U.S. Army Corps of Engineers

Eagt Baton Rouge Psh Feas. - NED
Rouge Parish Feasibility Study
B. Jones Creek

TIME 10:16:01

DETAIL PAGE 37

B 09. Channels and Canals QUANTY UOM CREW ID ouUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

USR PM TRUCK CRIVER 17.50 0.00 0.00 0.00 17.50
6300.00 HR TRKM 1.00 110, 250 ‘ 0 [¢] 0 110,250 17.50

USR PM PED-backhoe 25.84 0.00 0.00 0.00 25.84
1050.00 HR PEOM 1.00 27,132 0 0 0 27,132 25.84

USR PM PEO-dozer 25.84 0.00 0.00 0.00 25.84
2100.00 HR PEOM 1.00 54,263 0 o 0 54,263 25.84

USR PM PEO-motor grader 25.84 0.00 0.00 0.00 25.84
525.00 HR PEOM 1.00 13,566 0 o] o] 13,566 25.83

USR PM TRUCK DRIVER - w 17.50 0.00 0.00 0.00 17.50
525.00 HR TRKM 1.00 9,188 0 0 0 9,188 17.50

USR PM LABORER X 16.67 .00 0.00 0.00 16.67
1050.00 ER LABM 1.00. 17,504 0 0 0 17,504 16.67

USR PM flagmen 16.67 0.00 0.00 0.00 16.67
. 1050.00 HR LABM 1.00 17,504 o 0 0 17,504 16.67

USR PM foreman 3 $26.5 26.50 0.00 0.00 0.00 26.50
1050.00 HR FOREMAN3 1.00 27,825 Q 0 o} 27,825 26.50

USR PM haul roads (-10% 0.00 0.00 0.00 48593.00 48593.00
: 1.00 Ls 0.00 0 (4] o} 48,593 48,593 48593.00

USR PM small tools 0.00 8837.00 0.00 0.00 8837.00
1.00 Ls 0.00 [+} 8,837 o] 0 g8,837 8837.00

USR PM all other operat g.oc 5315.00 0.00 0.00 §315.0C
1.00 LS 0.00 0 5,315 ] 1] 5,315 5315.00

USR BM safety & misc 0.00 0.00 0.00 32926.60 32926.60
1.00 Ls 0.00 0 0 0 32,927 32,927 32926.60

USR PM BACKHOE CAT 225B 0.00 36.92 0.00 0.00 36.92
271.00 HR BKHB 1.00 "] 10,005 0 0 10, 005 36.92

USR PM DOZER D~6 W/BLAD 0.00 32.01 0.00 0.00 32.01
542.00 HR DOZB 1.00 0 17,349 0 ¢] 17,349 32.01

USR PM Dump truck, 12 ¢ 0.00 22.00 0.00 0.00 22.00
7859.00 HR TRXI 1.00 0 172,898 [¢] 0 172,898 22.00

‘ USR PM WATER TRUCK 2000 0.00 16.02 0.00 0.00 16.02
136.00 HR TRKA 1.00 ] 2,179 o D 2,179 16.02

USR PM MOTOR GRADER CAT 0.00 24.29 0.00 0.00 24.29
136.00 HR MOTG 1.00 0 3,303 0 0 3,303 24.29

LABOR ID: EBRCC1 EQUIP ID: EBROOL Currancy in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Tue 27 Sep 1994 U.S. Army Corps of Englneers TIME 10:16:01
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
DETAILED ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE
B. Jones Creek

8 09. Channels and Canals QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

USR PM OILER 16.50 . 0.00 0.00 0.00 16.50
271.00 HR OILM 1.00 4,472 0 0 0 4,472 16.50

USR PM TRUCK DRIVER 17,50 0.00 0.00 0.00 17.50
7859.00 HR TRKM 1.00 137,533 0 0 9 137,533 17.50

USR PM PEO-backhoe 25.84 0.00 0.00 0.00 25.84
271.00 HR PEOM 1.00 7,003 0 0 0 7,003 25.84

USR PM PEO-dozer 25.84 0.00 0.00 0.00 25.84
542.00 HR PEOM 1.00 14,005 0 0 0 14,005 25.84

USR PM PEO-motor grader 25.84 0.00 0.00 0.00 25.84
136.00 HR PEOM 1.00 3,514 0 0 0 3,514 25.84

USR PM TRUCK DRIVER - w 17.50 0.00 0.00 0.00 17.50
136.00 HR TRKM 1.00 2,380 0 0 0 2,380 17.50
USR PM LABORER 16.67 0.00 0.00 0.00 16.67 ’
271.00 HR LABM 1.00 4,518 ) o ° 4,518 169

USR PM flagmen 16.67 0.00 0.00 0.00 16.61
271.00 HR LABM 1.00 4,518 0 ( 0 4,518 16.67

USR PM foreman 3 $26.5 26.50 .00 0.00 0.00 26.50
271.00 HR FOREMAN] 1.00 7,182 0 0 0 7,182 26.50

USR PM haul roads (10%) 0.00 0.00 0.00  34133.00  34133.00
1.00 s 0.00 0 0 o 34,133 34,133 34133.00

USR PM small tools 0.00 5553.00 0.00 0.00 5553.00
1.00 LS 0.00 0 5,553 0 0 5,553 §553.00

USR PM all other operat 0.00 4114.00 0.00 0.00 4114.00
1.00 LS 0.00 0 4,114 o 0 4,114 4114.00

USR PM safety & misc 0.00 0.00 0.00  26164.00  26164.00
1.00 LS 0.00 0 o] 0 26,164 26,164 26164.00

USR PM MOTOR GRADER CAT 0.00 24.29 0.00 0.00 24.29
1056.00 HR MOTG 1.00 0 25,650 0 0 25,650 24.29

USR PM DOZER D-6 W/BLAD 0.00 32.01 0.00 0.00 32.01
1056.00 HR DOZB 1.00 0 33,803 0 0 33,803 32.01
USR PM foreman 3 §26.5 26.50 0.00 0.00 0.00 26.50 .
1056.00 HR FOREMANI  1.00 27,984 0 0 ) 27, 984 26.50

USR PM PEO dozer 25.84 0.00 0.00 0.00 25.84
1056.00 HR PEOM 1.00 27,287 o o 0 27,281 25.84

LABCR ID: EBROO1 EQUIP ID: EBROOL Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROOL



Tue 27 Sep 1%94

.bznn.zn ESTIMATE

PROJECT EBROQ1:
East Baton

U.S. Army Corps of Engineers

B. Jones Creek

East Baton Rouge Psh Feas. - NED
Rouge Parish Feasibility Study

TIME 10:16:01

DETAIL PAGE 39

B 09. Channels and Canals QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST
USR PM PEO motor qrader 25.84 0.00 0.00 0.00 25.84
1056.00 HR PECM 1.00 27,287 ‘ 0 0 0 27,287 25.84
USR PM LABORER 16.67 0.00 0.00 0.00 16.67
2112.00 HR LABM 1.00 35,207 0 [¢] 0 35,207 16.67
USR PM safety & misc -1.00 0.00 0.00 1982.00 1981.00
1.00 Ls 0.00 -1 0 Q 1,982 1,981 1981.00
Degrading, hauli 162000 CY 597,445 554,756 ¢} 143,799 1,296,000 8.00

LABOR ID: EBROO1 EQUIP ID: EBRCO1

Currency in DOLLARS

CREW ID: EBROOl

UPB ID: EBROO1



Tue 27 Sep 1994

DETAILED ESTIMATE

U.S. Army Corps of Engineers

PROJECT EBROOl: East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility Study
B.

Jones Creek

T 7 10:16:01

DETA. ‘GE .

B 09. Channels and Canals QUANTY UOM CREW ID ouTPUT

LABOR

EQUIPMNT

MATERIAL

SUPPLIES TQOTAL COST UNIT COST

B 09011502 03. Clearing and Snagqging
This item will include all cost to clear and snag the:
1. channel right of wey

USR PM Clearing w/ D-§,

3.00 ac
USR PM Snagging w/ 235,

3.00 MI
USR PM safety & misc

1.00 LS

Clearing and Sna 3.00 M1

LABOR ID: EBROO1 EQUIP ID: EBROO1l

Because the burning of clearing debris i{s not allowed, and there was no
indication of what to do with the debris, we assumed the debris would be
chipped. The chipped matarial will be disposed of properly.

Some areas will have to be cleared so that access will be allowed for the

excavator.
CLEARING1 0.10

SNAGGING1 0.02

0.00

6,341 2113.53

37,219 12406.47

2,040 2040.00

45,600 1520.

UPB ID: EBROO1

1206.89 906.70 0.00 =0.06 2113.53
3,621 2,720 0 o
€034.47 6372.00 0.00 0.00 12406.47
18,103 19,116 0 o]
0.00 1.00 0.00 2039.00 2040.00
0 1 0 2,039
21,724 21,837 [¢] 2,039
Currency in DOLLARS CREW ID: EBROO1



Tue 27 Sep 199%4

.:s‘mn.zn ESTIMATE

U.S. Army Corps of Engineers TIME 10:16:01
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibllity Study DETAIL PAGE 41

B. Jones Creek

hY

B 09. Channels and Canalsg

QUANTY UOM CREW ID GUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

USR
USR
USR
‘II' USR
USR
USR
USR
USR
USR
USR
USR

USR

@ .

PM

PM

M

PM

PM

PM

PM

PM

PM

PM

4.1

PM

PM

LABOR ID:

B 09013002 O1. sand (8" thick)

safety & misc

1.00 Ls
all other operat
1.00 Ls
small tools
1.00 Ls
sand materlal
84000 cY
haul roads (10%)
1.00 Ls
BACKHOE CAT 225B
400.00 HR
DOZER D-6 W/BLAD
£00.0D HR
DUMP TRUCK 12 C
12400 HR
WATER TRUCK 2000
200.00 KR
MOTOR GRADER CAT
200.00 HR
OILER
400.00 HR
TRUCK DRIVER
12400 HR
PEO~-backhoe
400.00 HR
EBROO1 EQUIP ID: EBROO1

This item will include all cost to place material such that the design
template for the concrete slope pavement will be filled. A backhoe will
load the material into the haul trucks. The trucks will dump material and
a dozer will spread and shape the material. The sand blanket will be
Placed under the 6" concrete.

ASSUMPTIONS:
1. sand is available for borrow in the vicinity of Gardere Rd. and the
Mississippi River. It is assumed to be pumped from the river.

0.00 0.00 0.00 3748.50 3748.50

0.00 0 0 0 3,749 3,749  3748.50
0.00 6324.00 0.00 0.00 6324.00

0.00 0 6,324 0 0 6,324 £324.00

’

0.00 8461.00 0.00 0.00 8461.00

0.00 0 8,461 0 0 8,461 8461.00
0.00 -0.00 0.00 1.25 1.25

0.00 0 0 0 105,000 105,000 1.25
0.00 0.00 0.00 57742.00 57742.00

0.00 0 0 .0 57,742 57,742 57742.00
0.00 36.92 0.00 0.00 36.92

BKHB 1.00 0 14,768 0 0 14,768 36.92
0.00 32.01 0.00 0.00 32,01

DOzZB 1.00 o 19,206 0 0 19,206 32,01
0.00 22.11 0.00 0.00 22,11

TRKE 1.00 0 274,164 o] 0 274,164 22.11
0.00 16.02 0.00 0.00 16.02

TRKA 1.00 o 3,204 0 0 3,204 16.02
0.00 24.29 0.00 0.00 24.29

MOTG 1.00 o] 4,858 0 0 4,858 24.29
16.50 0.00 0.00 0.00 16.50

0ILM 1.00 6,601 0 0 0 6,601 16.50
17.50 0.00 0.00 0.00 17.50

TRKM 1.00 217,000 0 0 0 217,000 17.50
25.84 0.00 0.00 0.00 25.84

PEOM 1.00 10,336 0 Q 0 10,336 25.84

Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROOL



Tue 27 Sep 1994 U.S. Army Corps of Engineers TIME 10:16:01
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED '
DETAILED ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE
B. Jones Creek

B 09. Channels and Canals QUANTY UOM CREW 1D QUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

USR PM PEO-dozer 25.84 0.00 0.00 0.00 25.84
600.00 HR PEOM 1.00 15,504 ‘0 ()} 0 15, 504 25.84

USR PM PEO~motor grader 25.84 0.00 g.00 0.00 25.84
200.00 HR PEOM 1.00 5,168 0 0 0 5,168 25.84

USR PM TRUCK DRIVER = w 17.50 0.00 0.00 0.00 17.50
200.00 HR TRKM 1.00 3,500 0 0 0 3,500 17.50

USR PM LABORER 16.67 0.00 0.00 0.00 16.67
400.00 HR LABM 1.00 6,668 o] 0 0 6,668 16.67

USR PM flagmen 16.67 0.00 0.00 0.00 16.67
400.00 HR LABM 1.00 6,668 0 0 0 6,668 16.67

USR PM foreman 3 $26.5 26.50 0.00 0.00 0.00 26.50
400.00 HR FOREMAN3 1.00 10,600 [s] 0 0 10, 600 26.50
sand (8™ thick) 84000 CcY 282,045 330,985 0 166,491 779, 520 ‘

LABOR ID: EBROO1 EQUIP ID: EBROOL Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROQ2



Tue 27 Sep 1994

.bt:'mn.an ESTIMATE

PROJECT EBROO1:

U.S. Army Corps of Englneers

East Baton Rouge Psh Feas., - NED

East Baton Rouge Parish Feasibllity Study

B. Jones Creek

TIME 10:16:01

DETAIL PAGE 43

8 09. Channels and Canals QUANTY UOM CREW ID oUTPUT

LABOR

EQUIPMNT

MATERIAL

SUPPLIES TOTAL COST UNIT COST

B 09013002 02. Filter Drain Fabric

USR PM cherry picker, p

418700 sY
USR PM drainage composi
418700 sy
USR PM safety & misc
1.00 Ls

Filter Drailn Fab 418700 sY

LABOR ID: EBROO1 EQUIP ID: EBROOL

This item will include cost to do the following work:

Once the section is at grade, the liner will be laid out.

will assist several laborers.

CHYPK1 140.00

0.00

0.00

A cherry picker

The liner will be placed below the area
which will be covered by 6~ and 8" concrete.

0.42 0.19 0.00 0.00 0.61

176,991 78,656 0 0 255,647
0.00 0.00 5.35 0.00 5.35

Q ] 2,238,370 0 2,238,370

0.00 0.00 0.00 18183.00 18183.00

Q 0 o] 18,183 18,183

176,961 78,656 2,238,370 18,183 2,512,200

Currency in DOLLARS CREW ID: EBROO1

5.35

18183.0C

6.0p

UPB ID: EBROO1L



Tue 27 Sep 1994

DETAILED ESTIMATE

U.S. Army Corps of Engineers TIME 10:16:4]

PROJECT EBROO1: East Baton Rouge Psh Feas. - NED

East Baton Rouge Parish Feasibility Study DETAIL PAGE 44

B. Jones Creek

B 09, Channels and Canals QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

B 09013002 03. Fuseplug Dams

USR PM construct dams

3600.00 cY
USR PM culvert
6.00 EA
USR PM breaching dams
40.00 EA
USR PM safety & misc
1.00 Ls

Fuseplug Dams

LABOR ID: EBROO1 EQUIP ID: EBROO1

This item will includa cost to do thq following work:

Fuseplug dams will be built to contain the water while it’s not raining. a
backhoe will be used to build them. Each dam will be bullt approximacely
2,000 ft in advance of the channel construction. A pump and a firehouse
will be avallable for the occasions when the dam should be breached in
order to allow the passage of high rainfall events. Materlal for the dams
will be borrowed near the dam asite. The dams will incorporate a culvert to
allow low rainfall events to pass without destroying the fuseplug dam.
There will ba no more than 3 dams in use at any time during the

construction.

total length of all work: 89,400 LF

Quantity: 89,400 1f / 2,000 lf/dam - 44.7 dams
44.7 dams * 2(replacement factor) = 90 dams

Fuseplug dimensions: 6 ft height, 4 ft crown, 1 on 1.5 ss
=> approx. 40 cy/dam; 90 dams * 40 cy/dam = 3600 cy

Estimated time: 1 dam per day

6.46 9.23 0.00 0.00 15.69

BKHOO02 4.00 23,256 33,228 [+] o} 56,484
0.00 0.00 1080.00 0.00 1080.00

0.00 0 0 6,480 0 6,480

0.00 0.00 0.00 400.00 400.00

0.00 0 0 ] 16,000 16,000

0.00 0.00 0.00 7436.27 7436.27

0.00 0 o] 0 7,436 7,436

23,256 33,228 6,480 23,436 86, 400

Currency in DOLLARS CREW ID: EBROO1 UPB 1ID:

15.69
1080.00
400.0C

7436.27

EBROO1



Tue 27 Sep 1554

’DETAILED ESTIMATE

PROJECT EBROOL:

U.S. Army Corps of Engineers

8. Jones Creak

East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibllity Study

TIME 10:16:01

DETAIL PAGE 45

B 09. Channels and Canals

QUANTY UCM CREW 1D

OUTPUT

LABOR

EQUIPMNT

MATERIAL SUPPLIES TOTAL COST UNIT COST

USR
USR
UsSR

USR

"I' USR

USR

USR
USR
UsR
USR

USR

LABOR ID: EBRCO1

PM

PM

PM

™

PM

M

PM

PM

PM

PM

conc

cong

conc

conc

slope pvmt-

slope pvmt-

slope pvmt-

slope pvmt-

concrete materia
= SQ x 1.234568 cy/sq x 5&Y

waste

curing cempound
applied at a cov 2490.69
sf/gal

stakes, core dri

forms, nails, et

makeshift chute

small tools (5%

safety & misc

Cutoff Wall

09013003 O1.

168960

168960

4981.137

42240

4981.37

168960

1.00

1.00

1.00

6150.00

iF

LF

SQ

LF

GAL

LF

LS

Ls

Ls

cY

EQUIP ID: EBROO1

Cutoff Wall

This item is for all labor, equipment, and materials required to construct
the cut-off walls for the channel wall pavement.

The cut-off walls will be placed in conjunction with the top squares of

channel wall pavement.

TRENCHERO1

FORMINGO1

SLOPPAVEDL

DOZEROOL

100.00

75.00

13.00

100.00

0.00

0.00

0.00

0.00

0.00

0.26 0.05 0.00 0.00 0.31
43,659 8,059 0 0 51,718 0.21
0.69 0.00 0.00 0.00 0.69
117,329 0 0 0 117,329 0.69
23.17 7.53 0.00 0.00 30.70
115,442 37,495 o ] 152,937 30.70
0.26 0.18 0.00 0.00 0.44
10,915 7,705 0 0 18,619 0.4¢
0.00 0.00 44.28 0.00 44.28
0 0 285,938 0 285,938 44.28
0.00 0.00 1.89 0.00 1.89
] [*] 4,707 0 4,707 1.89
0.00 0.00 0.00 2.00 2.00
0 0 o] 9,963 9,963 2.00
0.00 0.00 0.00 0.35 0.35
0 o} 0 59,136 59,136 .35
0.00 0.00 0.00 1000.00 1p00.00
0 0 0 1,000 1,00¢c 1000.00
0.00 14365.00 0.00 0.00 14365.00
Q 14,365 0 0 14,365 14365.00
0.00 0.00 0.00 22287.00 22287.00
Q 0 o} 22,287 22,287 22287.00
287,344 67,624 290,645 92,386 738,000 120.00
CREW ID: EBROO1L UPB ID: EBROO1

Currency in DOLLARS



Tue 27 Sep 1994 U.S. Army Corps of Engineers TIME 10:16:01
PROJECT EBROO1. E£ast Baton Rouge Psh Feas. - NED '
DETAILED ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE
B. Jones Creek

B 09. Channels and Canals QUANTY UOM CREW ID ouUTeUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

B 09013003 02. Channel Wall Pavement (4")
This item is for all labor, equipment, and materials required to construct
4~ concrete channel wall pavement. -

Reference: Bayou Fountain - 4® channel pavement

USR PM 4* channel wall 0.00 0.00 0.00 104.00 104.00
82300 CY 0.00 0 [v] ) o 8,559,200 8,559, 200 104.00
Channel Wall Pav 82300 CY [} 0 4] 8,559,200 8,559,200 104.00

LABCR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Tue 27 Sep 1994 U.S. Army Corps of Engineers TIME 10:16:01
.D PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
ETAILED ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE 47
B. Jones Creek

B 09. Channels and Canals QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

B 09013003 03. Channel Wall Pavement {(6%)
This item ig for all labor, equipment, and materials required to construct

6~ concrete channel wall pavement.

Rerference: Bayou Fountain - 6" channel wall pavement

OSR PM 6~ channel wall 0.00 0.00 0.00 120.00 120.00
61300 CcY 0.00 [¢} 0 0 7,356,000 7,356,000 120.00
Channel Wall Pav 61300 CY Q 0 0 7,356,000 7,356,000 120.00

LABOR ID: EBROQ1 EQUIP ID: EBROOL Currency in DOLLARS CREW ID: EBROQO1 UPB ID: EBROO!



Tue 27 Sep 1994 : U.S. Army Corps of Engineers TIME 10:16:01
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED '
DETAILED ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE
B. Jones Creek

B 09, Channels and Canals QUANTY UOM CREW ID QUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

B 09013003 04. Channel wall Pavement (8")
This item is for all labor, equipment, and materials required to construct
8" concrete channel wall pavement.

Reference: Bayou Fountain - 8" channel wall pavement

USR PM 8~ channel wall 0.00 0.00 0.00 120.00 120.00
11000 cY 0.00 0 0 0o 1,320,000 1,320,000 120.00
Channel Wall Pav 11000 CY 0 o] o 1,320,000 1,320,000 120.00

LABOR ID: EBROOL EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROOI



Tue 27 Sep 1994 U.S. Army Corps of Engineers . TIME 10:16:01
PROJECT EBROOL: East Baton Rouge Psh Feas. ~ NED
.m:'rum:n ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE 49
B. Jones Creek

B 09. Channels and Canals QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

B 09013003 0S. drain ditch
This item is for all labor, equipment, and materials to construct concrete
drainage ditches along each side of the new paved creek channel.

The detalls are the same as 4" Channel wall pavement.
USR PM concrete paved d 0.00 0.00 0.00 104.00 104.00

This item is the same as 4= 0.0C o] 0 0 3,442,400 3,442,400 104.00
channel wall pavement.

drain ditch 33100 cY 0 0 0 3,442,400 3,442,400 104.00

LASOR ID: EBFQO1 EQUIP ID: EBROOL Currency in DOLLARS CREW ID: EBROD1 UPB ID: EBROO1



Tue 27 Sep 1934 U.S. Army Corps of Englneers TIME 10:16:

PROJECT EBRO0O1: East Baton Rouge Psh Feas. = NED

DETAILED ESTIMATE East Baton Rouge Parish Feasibllity Study DETAIL PAGE SO
B. Jones Creek

B 09. Channels and Canals QUANTY UOM CREW ID QUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

B 09019905 01. Fence (chain link)
This item will include cost to do theq following work:
Construct a chain link fence along the top edge of the concrete.
Three laborers will construct the fence

USR PM install chain 11 1.00 0.12 0.00 0.00 1.12
171000 LF LABRS 50,00 171,036 20,930 o [ 191,967 1.12

USR PM 5’ chain link = 0.00 0.00 1.89 0.00 1.89
171000 LF 0.00 0 0 323,190 4] 323,190 1.89

USR PM line post - 2 3/ 0.00 6.00 13.50 0.00 13.50
17100 EA 0.00 0 0 230,850 0 230,850 13.50

USR PM #6 gage tension 0.00 0.00 0.10 0.00 0.10
171000 LF 0.00 0 0 16,621 0 16,621 0.10

USR PM #9 gage line pos 0.00 0.00 0.10 0.00 0.10
85500 EA 0.00 4] [s] 8,311 0 8,311 0.i

USR PM $12 gage top rai 0.00 0.00 0.09 0.00 0.09
171000 EA 0.00 0 0 14,774 0 14,774 0.09

USR PM 1 5/8 od top rai 0.00 0.00 1.19 a.00 1.19
171000 LF 0.00 0 o] 203,148 0 203,148 1.19

USR PM top connection .00 0.00 3.158 0.00 3.158
17100 EA 0.00 0 0 53,927 [+] 53,927 3.15

USR PM safety & misc 0.c0 0.00 0.00 13418.00 13418.00
1.00 Ls 0.00 0 0 [+] 13,418 13,418 13418.00

USR PM concrete (200#/p 0.00 0.00 3.24 0.00 3.24
17100 EA 0.00 0 0 55,404 [ 55,404 3.24

USR PM sleeve 0.00 Q.00 0.99 0.00 0.99
17100 EA 0.00 0 o] 16,991 0 16,991 0.99
Fence (chain lin 171000 LF 171,036 20,930 923,215 13,418 1,128,600 6.60

LABOR ID: EBROO1 EQUIP ID: EBROQ1 Currency in DOLLARS CREW ID: EBROO! UP D: EBROO1



Tue 27 Sep 1994

.DE’I‘AI LED ESTIMATE

U.S. Army Corps of Engineers TIME 10:16:01
PROJECT EBROO1: East Baton Rouge Psh Feaas. - NED
East Baton Rouge Parish Feasibility Study DETAIL PAGE 51

B. Jones Creek

B 09. Channels and Canals

QUANTY UOM CREW ID QUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

. USR PM tree planting -

B 09013906 Ol. Aesthaetic Tree Planting

1800.00 EA

USR PM small tools(S%& o

USR PM trees

1.00 Ls

1800.00 EA

USR PM safety & misc

1.00 Ls

hesthetlc Tree P 1800.00 EA

LABOR ID: EBROO1

EQUIP ID: EBROO1

This item is for all equipment, labor, and materials required to plant
trees. 4 laborers will be used to pian: trees. A flatbed truck will be
used to haul trees to planting sites.

Note: Cost for trees based on assumptiocns of the following treea
5 gallon, 2 year crop

10 cypress - $6 ea

S drake elm - $14 ea

5 swamp red maple - $6 ea
10 sweet gqum - $6 ea

25 water cak -~ $6 ea

30 willow cak - $6 ea

S crepe myrtle - $8 ea

10 flash pine - 511 ea

WEIGHTED COST: $7/tree

3.69 0.47 0.00 0.00 4.16
TREEQ1B 30.00 6,641 849 0 0 7,490 4.16
0.00 332.00 0.00 0.00 332.00
0.00 0 332 0 0 332 332.00
0.00 0.00 7.56 0.00 7.56
0.00 0 0 13,608 4 13,608 7.56
0.00 0.00 0.00 170.00 170.00
0.00 0 0 0 170 170 170.00
6,641 1,181 13,608 170 21,600 12.00

Currency in DOLLARS CREW ID: EBROO1  UPB ID: EBROO1



Tue 27 Sep 1994

U.S. Army Corps of Engilneers

PROJECT EBROO1: East Baton Rouge Psh Feas. - NED

DETAILED ESTIMATE

B.

Jones Creek

East Baton Rouge Parish Feasibility Study

TIME 10:16:

v

DETAIL PAGE 5

B 09. Channels and Canals QUANTY UOM CREW ID QUTPUT

LABOR

EQUIPMNT

MATERIAL

SUPPLIES TOTAL COST UNIT COS™

B 09019906 02. Aesthetic Shrub Planting

This item i{s for all equipment, labor, and materials required to plant

shrubs. 4 laborers will be used to plant shrubs. A flatbed truck will be
used to haul shrubs to planting sites.

USR PM shrub planting

3000.00 EA TREEO1B 30.00
USR PM small tools (58 o
1.00 s 0.00
USR PM shrubs
3000.00 EA 0.00
USR PM safety & misc
1.00 Ls . 0.00

Assthetic Shrub 3000.0Q0 EA

Channels and Can

LABOR ID: EBROO1 EQUIP ID: EBROOL

3.69 0.47 0.00 0.00 4.16

11,068 1,415 0 0 12,483

0.00 §53.00 0.00 0.00 553.00

[+] 553 0 0 553

0.00 6.00 4.32 0.00 4.32

0 0 12,960 v} 12,960

0.00 0.00 0.00 404.00 404.00

o] 0 0 404 404

11,0868 1,968 12,96Q 404 26,400

2,063,638 1,501,600 3,485,279 21,311,963 28,362,480
Currency in DOLLARS CREW ID: EBROO1

553.00

4.32

UPR ¢ EBROOL



Tue 27 Sep 1994 U.S. Army Corps of Englneers TIME 10:16:0]
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
.bBTAILED ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE 53
B, Jones Creek

B 14, Recreation Faciliti QUANTY UOM CREW ID QUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

B 14. Recreation Facilities
B 14002202 02. Bridge - 10’ x 50’
This item will include all equipment, labor, and materials required to
furnish and install steel pedestrian bridges.

USR PM pedestrian bridg 1122.08 528.60 0.00 0.00 1650.69
This item is for thel.00 EA IRLB3 0.10 1,122 529 0 1] 1,651 1650.69
installation of a
pre-fabricated steel bridge -
like a Continental Bridge.

USR PM prefab steel bri 0.00 0.00 0.00 12500.00 12500.00
1.00 EA 0.00 0 ] 0 12,500 12,506 12500.00
USR PM concrete for abu 0.00 0.00 0.00 400.00 400.00
9.00 CY 0.00 0 Q o] 3,600 3,600 400.00
USR PM safety & misc c.00 0.00 0.00 1049.31 1049.31
1.00 Ls 0.00 ] 0 0 1,049 1,049 1049.31
' Bridge - 10 x 5 1,122 529 0 17,149 18,800

LABOR ID: EBROOL EQUIP ID: EBROCO1 Currency in DOLLARS CREW ID: EBROC1 UPB ID: EBROOIL



Tue 27 Sep 1994 U.S. Army Corps of Engineers TIME 10:16

PROJECT EBROO1: East Baton Rouge Psh Feas. - NED ‘

DETAILED ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE 54
B. Jones Creek

B 14. Recreation Facllitl QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

B 14002202 03. Bridge - 10’ x 150’
This item will include all equipment, labor, and materlals required to
furnish and install steel pedestrian bridges.

USR PM pedestrian bridg 1122.09 528.60 0.00 0.00 1650.69
This item is for thel.00 EA IRLBR3 0.10 1,122 529 0 1] 1,651 1650.69
installation of a
pre-fabricated steel bridge -
like a Continental Bridge.

USR PM prafab steel bri 0.00 0.00 0.00 780C0.00 78000.00
1.00 EA 0.00 0 0 0 78,000 78,000 78000.00

USR PM concrete for abu 0.00 0.00 0.00 400.00 400.00
10.00 CY 0.00 0 0 Q 4,000 4,000 400.00

USR PM safety & misc . 0.00 0.00 0.00 1145.30 1149.30
1.00 Ls 0.00 0 Q o] 1,149 1,149 1149.30
Bridge - 10’ x 1 1,122 529 0 83,149 84,800 ‘

LABOR ID: EBROO1 EQUIP ID: EBROO1L currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Tue 27 Sep 1594 U.S5. Army Corps of Engineers TIME 10:16:01
PROJECT EBROOl:  Eagt Baton Rouge Pah Feas. - NED
.DETAILED ESTIMATE Eagt Baton Rouge Parish Feasibility Study DETAIL PAGE 55
B. Jones Creek
B 14. Recreation Faciliti QUANTY UOM CREW ID QUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

B 14002202 04. signs & Markers
This item entails all plant, labor, equipment, and materials necessary for

USR PM Informational Si
Mcaces #02722 11

USR PM signs

USR PM posts (2/sign)

' USR PM safety & misc

USR PM concrete
USR PM small tools (5%

Signs & Markers

LABOR ID: EBROO1

20.00

20.00

40.00

1.00

1.00

20.00

EA

LS

LS

Ls

EQUIP ID: EBROO1

purchase and placement of signs and markers.

Assumptions:

1. 0.08" aluminum reflectorized liqﬂl‘

2. 2 galvanized steel posts per sigmn, 12‘ length

All signs can be placed in 2 10 hour day.

CPLBM

2.00

0.0C

0.00

0.00

0.00

No requirements were given.

21.36 0.00 0.00 0.00 21.36
427 0 *] 0 427
0.00 0.00 43.20 0.00 43.20
0 0 864 0 864
0.00 0.00 27.00 Q.00 27.00
0 0 1,080 0 1,080
0.00 0.00 0.00 7.90 7.90
0 0 0 8 8
0.00 0.00 0.00 160.00 160.00
0 0 0 160 160
0.00 21.00 0.00 0.00 21.00
0 21 0 0 21

427 21 1,944 168 2,560
Currency in DOLLARS CREW ID: EBROO1 UPB ID:

21.36

43.20

27.00

7.%0

160.00

21.00

128.00

EBROO1



Tue 27 Sep 1994

DETAILED ESTIMATE

U.S. Army Corps of Engineers

PROJECT EBROOl:

B. Jones Creek

East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility Study

TIME 10:16:

DETAIL PAGE 56

B 14. Recreation Facilitli QUANTY UOM CREW ID

QUTPUT LABOR

EQUIPMNT

MATERIAL

SUPPLIES TOTAL COST UNIT COST

B 14002202 05. Trees

USR PM tree planting -
4431.00 EA

USR PM small tools (5% o

1.00 LS
USR PM trees
4431.00 EA
USR PM safety & misc
1.00 LS
Trees 4431.00 EA

LABOR ID: EBROQ1 EQUIP ID: EBROO1

This item is for all equipment, laboy, and materials required to plant
4 laborers will be used to plant trees. A flatbed truck will be
used to haul trees to planting sites.

troes.

Note: Cost for trees based on assumptions of the following trees

S gallon, 2 year crop

10 cypress - S€ ea

5 drake elm - 514 ea

S swamp red maple - $6 ea
10 sweet qum - $S6 ea

25 water cak - S6 ea

30 willow cak - $6 ea

5 crepe myrtle - $8 ea

10 flash pine - $11 ea

-

WEIGHTED COST: $7/tree

3.69 0.47 0.00 0.00 4.16

TREEOLB 30.00 16,348 2,090 0 ] 18,438
0.00 0.00 0.00 817.00 817.00

0.00 0 [»] 0 817 817

0.00 0.00 7.56 0.00 7.56

0.00 [} 0 33,498 Q 33,498

0.00 0.00 0.00 ) 419.00 419.00

0.00 0 [+] Q 419 419

16,348 2,0%0 33,498 1,23é 53,172

Currency in DOLLARS

CREW ID: EBROCI

4.16

817.00

1.56

419.00

12.00

UPB ID: EBROO1L



Tue 27 Sep 1934

'DETAILEZD ESTIMATE

U.$. Armmy Corps of Englineers TIME 10:16:01
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibillity Study DETAIL PAGE 57

B. Jones Creek

B 14. Recreation Faciliti

QUANTY UOM CREW ID oUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

USR

USR
USR
USR

USR

PM

PM

PM

B 14002202 06. Fence (6’ Wooden)

6" wood fence (p

this includes ex 55440 LF
wood posts, drop posts, set
posts @ 10 posts/hr

This item entails all plant, labor, equipment, and materials necessary for
construction of a fenca. We were given the requirements of 6’ height and
wood construction.

Assumptions:

1. 1* x 4" boards

2, 2" x 4" rails, 3 rails deep

3. 4= x 4" posts, 8’ 0.C., 10° length

= 10 FBM/LF

Productlion:

Crew one - excavate for posts, drop posts, set posts
6,930 posts @ 10 posts/hr

Crew two - set and hang rails, hang boards
6,930 sections @ 10 sections/hr

posts are assumed to be 8'0.C.

6’ wood fence (p
this includes se 55440 LF
hanging rails and boards.

@ 10 - 8’long sections/hr

small tools (5%

1.00 Ls
wood (10 FBM/1f)

554400 LF

concrete

1.00 LS
safety & misc

1.00 Ls

Fence (6’ Wooden 55440 LF

Recreation Facil

LABOR ID: EBROO1 EQUIP ID: EBROO1

0.96 0.08 0.00 0.00 1.04
CPLBM4 79.20 53,236 4,284 +] [+] 57,520 1.04
1.50 0.00 0.00 0.00 1.50
CPLBM3 79.20 83,134 0 0 o] 83,134 1.50
0.00 6818.00 0.00 0.00 6818.00
0.00 0 6,818 0 0 6,818 6818.00
0.00 0.00 0.53 0.00 0.53
0.00 0 0 293,388 0 293,388 0.53
0.00 0.00 124200.00 0.00 124200.00
0.00 0 0 124,200 0 124,200 124200.00
0.00 0.00 0.00 2645.67 2645.67
.00 o] 0 0 2,646 2,646  2645.87
136,369 11,102 417,588 2,646 567,706 10.24
155,388 14,270 453,031 104, 348 727,037

Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROOL



Tue 27 Sep 1994 U.S. Army Corps of Englineers TIME 10:16:01
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
DETAILED ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE
B. Jones Creek

B 29. Project Cooperation QUANTY UOM CREW ID QUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

B 29. Project Coocperation Agreements

UsR Project Cocperat 0.00 0.00 0.00 1700.00 1700.00
1.00 Ls 0.00 0 (1] 0 1,700 1,700 1700.00
Project Cooperat 0 0 0 1,700 1,700

LABOR ID: EBROOD1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROD1



Tue 27 Sep 1994 U.S. Army Corps of Engineers TIME 10:16:01
PROJECT EBROOL: East Baton Rouge Psh Feas. - NED
.Dz'ruz.m ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE 5%
B. Jones Creek

B 30. Engineering and Des QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

B 30. Engineering and Design

USR Engineering and 0.00 2000000.00 0.00 504000.00 2504000.00
1.00 1S 0.00 0 2,000,000 0 504,000 2,504,000 2504000
Engineering and 0 2,000,000 0 504,000 2,504,000

LABOR ID: EBROC1 EQUIP ID: EBROOL Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Tue 27 sép 1994 U.S. Army Corps of Engineers TIME 10:16:01
PROJECT EBROOl: East Baton Rouge Psh Feas. - NED '
DETAILED ESTIMATE East Baton Rouge Parish Feasibllity sStudy DETAIL PAGE
8. Jones Creek

B 31. Constructlon Manage QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

B 31. Construction Management

USR Construction Man 0.00 2000600.00 0.00 649000.00 2645000.00
1.00 1s g.00 ¢} 2,000,000 0 649,000 2,649,000 2649000

Construction Man 0 2,000,000 0 649,000 2,649,000

Jones Creek 2,236,434 5,519,034 3,954,958 22,968,175 34,678,601

LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBRCC1 UPB ID: EBRQO1



Tue 27 Sep 1994 U.S. Army Corps of Engineers } TIME 10:16:01
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
'DETAILED ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE 61
C. Beaver Bayou

C 0l. Lands and Damages QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

C. Beaver Bayou
C 01. Lands and Damages

USR Lands and Damage 0.00 1000000.00 0.00 512590.00 1512580.00
1.00 Ls 0.co [¢] 1,000,000 0 512,590 1,512,590 1512590
Lands and Damage 0 1,000,000 0 512,590 1,512,590

LABOR ID: EBROO1 EQUIP ID: EBROOL Currency in DOLLARS CREW ID: EBROOL UPB ID: EBRCC]



Tue 27 Sep 1994 U.S. Army Corps of Englneers TIME 10:16:01
PROJECT EBROOl: East Baton Rouge Psh Feas. - NED ’
DETAILED ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE
C. Beaver Bayou

¢ 02. Relocatlons QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

C 02. Relocations

USR  Relocations 0.00 1000000.00 0.00 €82240.00 1682240.00
1.00 LS 0.00 0 1,000,000 0 662,240 1,682,240 1682240
Relocations 0 1,000,000 0 682,240 1,682,240

LABOR ID: EBROD1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Tue 27 Sep 1994 U.S. Army Corps of Engineers TIME 10:16:01

’ PROJECT EBROOl: East Baton Rouge Psh Feas. - NED
DETATLED ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE 63

C. Beaver Bayou

C 06. Fish & Wildlife Fac QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

C 06. Fish & Wildiife Facllities
C 06037102 0l. Fencing - barbaed wire .
This item will include cost to do the following work:

Fencing the selected mitigation site.

The fence will consist of poles spaced appropriately with 4 strands of

barb-wire.
1st site 7121 1f
USR PM Fencing 1.98 0.36 0.00 0.00 2.34
7121.00 LF TRACTCR1 17.00 14,104 2,564 0 0 16,668 2.34
USR PM Fence post 0.00 0.00 1.62 0.00 1.62
7121.00 LF 0.00 0 [} 11,536 1] 11,536 1.62
USR PM Barbed wire - 4 0.00 0.00 0.03 0.00 0.03
‘ 28484 LF 0.00 ] 0 923 0 923 0.03
USR PM safety & misc 0.00 0.00 0.00 1920.79 1920.78
1.00 LS 0.00 0 [+) 0 1,921 1,921 1920.78
Fencing - barbed 7121.00 LF 14,104 2,564 12,459 1,921 31,048 4.36

LABOR ID: EBROO1 EQUIP ID: EBROO] Currency in DOLLARS CREW ID: EBRDO1 CPB ID: EBROO1



Tue 27 Sep 1994

DETAILED ESTIMATE

U.S. Army Corps of Englneers
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED

East Baton Rouge Parish Feagiblility Study
C. Beaver Bayou

TIME 10:16:01

DETAIL PAGE

C 06. Fish & Wildlife Fac QUANTY UOM CREW ID OUTPUT

LABOR

EQUIPMNT

MATERIAL

SUPPLIES

TOTAL COST UNIT COST

C 06037302 O1. Planting Trees
This item will include cost to do the following work:

USR PM planting trees

123.00 AC
USR PM seedlings (300
363C0 EA
USR PM safety & misc
1.00 1s
USR PM Land preparation
123.00 AC

Planting Trees 123.00 AC

Fish & wildlife

LABCR ID: EBROO1 EQUIP ID: EBROO1

Planting the aelected mitigation site.

Planting 300 trees per acre (12 x 12’) in cleared areas.

Seedlings will

consist of 4 species of oak (Nuttall, water, willow, cherry bark) and swaet

pecan.
1st site 123 acre
42.09 7.65 0.00 0.00 49.74
TRACTOR1 0.80 5,177 941 o [} 6,118
0.00 0.00 0.16 0.00 0.16
0.00 0 0 5,978 o 5,978
0.00 0.00 .00 819.29 819.29
0.00 o] ¢] o] 819 819
0.00 0.00 0.00 15.00 15.00
0.00 v] 0 [/} 1,845 1,845
5,177 941 5,978 2,664 14,760
19,281 3,508 18,437 4,585 45,808

Currency in DOLLARS

CREW ID: EBROOL

49.74

@

15.00

120.00

UPB ID: EBROO1



Tue 27 Sep 1994

QE!‘AILH) ESTIMATE

U.S. Army Corps of Engineers

PROJECT EBROQO1:
East Baton

East Baton Rouge Psh Feas. - NED
Rouge Parish Feasibility Study

C. Beaver Bayou

TIME 10:16:01

DETAIL PAGE

€5

C 09. Channels and Canals

QUANTY UOM CREW 1D

OUTPUT

LABOR

EQUIPMNT

MATERIAL

SUPPLIES

TOTAL COST. UNIT COST

USR

USR
USR
USR
USR
USR
USR
USR
USR
USR

USR

LABOR

€ 05. Channels and Canals

c 09010101 D1. Mob & Democb
This item will include cost to do the following work:
mob and demcb all equipment

PM

PM

BM

PM

EM

M

M

PM

PM

PM

PM

iD:

AIR COMPRESSOR

BACEROE CAT 235

BACKHOE,

HITACHIL

chipping machine

chainsaw, Homell

CHERRYPICKER GRO

soalant hot mixe

CONCRETE PAVER 2

DOZER D-4 W/BLAD

DOZER D-6 W/BLAD

F E LOADER CAT 9

MOTOR GRADER CAT

EBROOL

50.00

50.00

50.00

50.00

100.00

50.00

50.00

50.00

$0.00

150.00

50.00

50.00

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

EQUIP ID: EBROO1

per operation:

rob
demob
SUBTOTAL

4 of contracts

2 operations x

2 operations

AIRF

BKHC

BKHI

CHIPPER

CHNSAW

CHYA

CNPV

DOZA

DOZB

FELA

MOTG

x 2 days/operation =

1.00

1.00

1.00

1.00

1.00

1.00

1.00

1 contracts =

1 day
1 day
2 days

1

0.00 2.92
0 146
0.00 ©39.52
0 1,976
0.00 14.21
0 711
0.00 15.00
0 750
0.00 0.17
0 17
0.00 13.53
0 677
0.00 3.50
0 175
0.00 27.97
0 1,399
0.00 7.56
0 378
0.00 13.85
0 2,078
0.00 13.73
0 687
0.00 13.17
0 659

Currency in DOLLARS

2 operations

0.00 0.00
] ]
0.00 0.00
Q 0
0.00 0.00
0 0
0.00 C.00
] 0
0.00 0.00
0 0
0.C0 0.00
0 0
0.00 0.00
o] 0
0.00 0.00
0 0
0.00 0.00
0 0
0.00 0.00
0 0
0.00 0.00
0 0
0.00 0.00
0 0
CREW ID: EBROO1

4 days + 1 day {additional) = S days

146

39.52
1,976

14.21
m

15.00

750

17

13.53

€77

175

27.97
1,399

7.56
1718

13.85
2,078

13.73
687

13.17

2.92

39.52

14.21

15.00

13.53

3.50

27.97

13.8%

13.73

13.17

UPB ID: EBROO1



Tue 27 Sep 1994 U.S. Army Corps of Englneers TIME 10:16:01
PROJECT EBROO1: East Baton Rouge Psh Feas. — NED .
DETAILED ESTIMATE East Baton Rouge Parish Feasiblility Study DETAIL PAGE
C. Beaver Bayou

C 09. Channels and Canals QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST
USR PM WATER PUMP 3" HO 0.00 0.15 0.00 0.00 0.15
50.00 HR PMPC 1.00 0 © 8 (4] 0 ] 0.15
USR PM trencher, chain, 0.00 1.74 0.00 0.00 1.74
50.00 HR T30DWO002 1.00 0 87 0 0 87 1.74
USR PM FARM TRACTOR JD 0.00 2.24 0.00 0.00 2.24
50.00 HR TRCB 1.00 0 112 0 0 112 2.24
USR PM WATER TRUCK 2000 0.00 5.97 0.00 0.00 5.97
50.00 HR TRKA 1.00 0 299 0 0 299 5.97
USR PM trailer truck, 2 0.00 28.00 0.00 0.00 28.00
1450.00 HR TRKH 1.00 0 40, 600 0 0 40, 600 28.00
USR PM CARPENTER 26.04 0.00 0.00 0.00 26.04
100.00 HR CARM 1.00 2,604 0 0 ) 2,604 26.04
USR PM CEMENT MASON 23.26 0.00 0.00 0.00 23.26 .
200.00 HR CMNM 1.00 4,653 0 0 0 4,653 2
USR PM foreman 3 $26.5 26.50 0.00 0.00 0.00 26.50
200.00 HR FOREMAN3 1.00 5,300 0 0 o 5,300 26.50
USR PM IRONWORKER 26.18 0.00 0.00 0.00 26.18
50.00 HR IRNM 1.00 1,309 0 0 0 1,309 26.18
USR PM LABORER 16.67 0.00 0.00 0.00 16.67
500.00 HR LABM 1.00 8,335 0 0 0 8,335 16.67
USR PM PEO-ALL EXCPT DR 25.84 0.00 0.00 0.00 25.84
700.00 HR BEOM 1.00 18,088 0 ] 0 18,088 25.84
, .
USR PM TRUCK DRIVER 17.50 0.00 0.00 0.00 17.50
1450.00 HR TRKM 1.00 25,375 0 0 0 25,375 17.50
USR PM LABORER 16.67 0.00 0.00 0.00 16.67
200.00 HR LABM 1.00 3,334 0 0 [ 3,334 16.67
USR PM LABORER (reinf) 16.67 0.00 0.00 0.00 16.67
100.00 HR LABM 1.00 1,667 0 0 0 1,667 16.67
USR PM trailering 0.00 0.00 0.00 1500.00 1500.00
28.00 EA 0.00 0 0 0 42,000 42,000 1500.00
USR PM safety & misc 0.00 0.00 6.00  12580.10  12580.10 g
1.00 1s 0.00 0 0 0 12,580 12,580 12580
Mob & Demob ) 70, 665 50,755 (] 54,580 176, 000

LABOR ID: EBROQ1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROOL UPB ID: EBROCI



Tue 27 Sep 1994 U.S. Army Corps of Engineers
q PROJECT EBROOL:  East Baton Rouge Psh Feas. - NED
ETAILED ESTIMATE East Baton Rouge Parish Feasibility Study

C. Beaver Bayou

TIME 10:16:01

DETAIL PAGE &7

C 09. Channels and Canals QUANTY UOM CREW ID oUT?UT LABCR EQUIPMNT MATERIAL SUPPLIES

TOTAL COST UNIT CCST

C 09011502 01. Clesaring for Channel Dradging
This item will include all cost to clear and grub the:
1. channel right of way :
2. access right of way

Because the burning of clearing debris is not allowed, and there was no
indication of what to do with the debris, we assumed the debris would be

chipped. The chipped material will be disposed of properly.

USR PM Clearing w/D-6,F 1373.60 921.40 0.00 0.00 2295.,00
220.00 AC CLEARING2 0.10 302,151 202,708 0 0 504,859

USR PM Grubbing w/ Cat 1040.19 1257.90 0.00 0.00 2298.09
220.00 AC GRUBBING1 0.10 228,842 276,738 [+] o) 505, 580

USR PM safety & misc b.OU 0.00 0.00 27920.75 27920.75
1.00 Ls 0.00 ¢ Q 0 27,921 27,921

Clearing for Cha 220.00 AC 531,033 479,446 o 27,921 1,038,400

LAACR ID: EBRCOO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBRQC1

2295.00

2298.09%

27920.75

4720.00

UPB ID: EBROC!



Tue 27 Sep 1994

DETAILED ESTIMATE

U.S. Army Corps of Engineers TIME 10:1 l
PROJECT EBROOL:  East Baton Rouge Psh Feas. - NED ‘
East Baton Rouge Parlsh Feasibility Study DETAIL PAGE 68

C. Beaver Bayou

C 09. Channels and Canals

QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT CCST

USR

USR

USR

USR

USR

USR

USR

USR

USR

UsrR

USR

USR

OSR

PM

PM

4.

PM

P

.4

M

PM

M

M

PM

™

M

C 09011502 02. Excavation

safaty & misc
1.00

all other operat

small toolsg

1.00

haul roads (10%)

BACKHOE CAT 235

2172.00

DOZER D-6 W/BLAD
3258.00

traller truck, 2
45612

WATER TRUCK 2000
1086.00

MOTOR GRADER CAT
1086.00

OILER
2172.00

TRUCK DRIVER
45612

PEO-backhoe
2172.00

PEQ-dozer
3258.00

Ls

Ls

Ls

Ls

HR

HR

HR

HR

HR

HR

HR

HR

HR

LABOR ID: EBROOQI EQUIP ID: EBROO1

Excavated material will be hauled to Devil’s Swamp. A dozer will be used
full time at the excavation site and 50% of the time at the disposal site.

Asgumption:

1. Truck access is available on either side of‘tho canal.

2. Trucks will enter the worksite from the lower end and exit from the
upper end or vice-versa.

Center of gravity for Mailn channel is near Beaver Bayou & Hwy 3034,

0.00 0.00 0.00 90935.30 9098135.30

0.00 0 Q 0 90,935 90,935 90935.30
0.00 31492.00 0.00 0.00 31492.00

0.00 0 31,492 [+ 0 31,492 31492.0C
0.00 34542.00 0.00 0.00 34542.00

0.00 0 34,542 0 o} 34,542 3454‘
0.00 0.00 0.00 230637.00 233637.00

0.00 0 0 0 230,637 230,637 230637.00
0.00 68.78 0.00 0.00 €8.78

BKHC 1.00 0 149,390 0 0 149,390 68.78
0.00 32.01 0.00 0.00 32.01

DOZB 1.00 o] 104,289 Q 0 104,289 32.01
0.00 28.00 0.00 0.00 28.00

TRKH 1.00 o} 1,277,136 0 o} 1,277,136 28.00
0.00 16.02 0.00 0.00 16.02

TRKA 1,00 0 17,398 0 0 17,398 16.02
0.00 24.29 0.00 0.00 24.2%

MOTG 1.00 o] 26,379 Q 0 26,379 24.29
16.50 0.00 0.00 0.00 16.50

CILM 1.00 35,842 0 0 0 35,842 16.50C
17.50 0.00 0.00 0.00 17.50

TRKM 1.00 798,210 0 0 [+} 798,210 17.50
25.84 0.00 0.00 0.00 25.84

PEOM 1.00 56,124 0 0 0 56,124 2‘
25.84 0.00 0.00 0.00 25.84

PECM 1.00 84,186 ¢] [ 0 84,186 25.84

Currency in DOLLARS CRE¥ ID: EBROO1L uPs I "3R00L



Tue 27 Sep 1994

DETAILED ESTIMATE

u.s.
PROJECT EBROOL:

Army Corps of Englneers
East Baton Rouge Psh Feas. — NED

TIME 10:16:0%1

East Baton Rouge Parish Feaslbility Study DETAIL PAGE €9
C. Beaver Bayocu

C 09. Channels and Canals QUANTY UOM CREW ID QUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

USR PM PEO-motor grader 25.84 .00 .00 0.00 25.84
1086.00 KR PEOM 1.00 28,062 ‘oo ¢ 0 28,062 25.84

USR PM TRUCK DRIVER - w 17.50 0.00 0.00 Q.00 17.50
1086.00 HR TRKM 1.00 19,005 [} 0 0 13,008 17.50

USR PM LABORER 16.67 0.00 0.00 0.00 16.67
4344.00 HR LABM 1.00 72,415 0 Y 0 72,415 16.67

USR PM foreman 3} $26.5 h 26.50 .00 0.00 Q.00 26.50
2172.00 HR FOREMAN3 1.00 $7,558 o] 0 0 §7,558 26.50C
Excavation 655000 CY 1,151,402 1,640,625 0 321,572 3,113,600 4.48

LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROC1  UPB ID: EBROOL



Tue 27 Sep 1994

DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT EBROOL: Eagt Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility Study

C. Beaver Bayou

TIME 10:16:01

DETAIL

PAGE ‘II!

¢ 09. Channals and Canals

QUANTY UOM CREW ID OUTPUT LABOR

EQUIPMNT

MATERIAL SUPPLIES TOTAL COST UNIT COST

€ 09013002 01. Geotextlile Mat Turf Reinforcemnt

USR PM Turf reinforceme

USR PM gectextile

USR PM pins

USR PM safety & misc

Geotextile Mat T

LABOR ID: EBROO1 EQUIP ID:

545100

545100

545100

1.00

545100

sY

sY

sY

Ls

sY

EBROO1

The geotextile mat will be laid out once the channel Lls cut to grade.

Channel excavation is expected to bedin at the Comlite River and contirue

upstream. The fabric will be anchored by stone on the bottom of the

channel. A cherry picker will asaist a group of laborers whille laying out
the fabric. Fuseplug dams will be constructed ahead of the excavation in
order to keep the area as dry as possible.

0.27 0.05 0.00 0.00 0.32

CHYPK2 500.00 147,930 28,672 0 o 176,602
0.00 0.00 4.10 0.00 4.10

0.00 Q 0 2,237,090 0 2,237,090

Q.00 0.00 90.32 0.00 0.32

c.co D 0 176,612 0 176,612

0.00 0.00 0.00 26175.00 26175.00

0.00 [ 0 o] 26,175 26,175

147,930 28,672 2,413,703 26,175 2,616,480

Currency in DOLLARS CREW ID: EBROO1 UPB ID:

2617%5.Q0

.a

EBROO1



Tue 27 Sep 1994

DETAILED ESTIMATE

U.S. Army Corps of Engineers TIME 10:16:01
PROJECT EBROC1: East Baton Rouge Psh Feas. = NED
East Baton Rouge Parish Feasibility Study DETAIL PAGE 71

C. Beaver Bayocu

C 09. Channels and Canals QUANTY UOM

CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL CCST UNIT COST

€ 09013002 02

. R-50 Stone

This item will include cost to furnish and place the stone only. Provision
for a railroad spur will be required ‘for offloading the rock. The nearest
location is in the vicinity of Denham Springs, La. The rock will be
offlcaded by backhoes into trucks. The trucks will stockpile the material
in the vicinity of Wax Road and Beaver Bayou. When required, the material
will be trucked to the placement locaticn where it will dump intc a box.

A dragline will then place the stone into the section.

USR PM rlp-rap:by train 0.93 1.11 0.00 0.00 2.04
This item is for stone that 1s0CK1 225.00 120,947 144,545 0 Q 265,492 2.04
delivered by train, offloaded
into trucks by backheoe, and
hauled to a temporary
stockplle area.
USR PM rip-rap:load fr 0.89 0.91 c.00 0.00 1.81
This item is for loading stoneCCK2 225.00 115,925 119,090 ¢ [¢] 235,014 1.81
from a stockpile by backhoe and
hauling to the site. There it
will be placed by a
dragline with a rock box.
USR PM safety & misc 0.00 0.00 0.00 20665.00 20665.00
1.00 Ls 0.00 0 0 o 20,665 20,665 20665.00
USR PM stone - materlal 0.00 0.00 3.5 0.00 3.51
130200 TON 0.00 0 [¢] 457,002 0 457,002 o381
USR PM stone -~ delivery 0.00 0.00 0.00 7.00 7.00
130200 TON 0.00 0 o] ] 911,400 911,400 7.00
USR PM rall spur 0.00 0.00 0.00 25000.00 25000.00
1.00 1s .00 0 0 0 25,000 25,000 25000.0C
USR PM small tools 0.00 7111.00 0.00 0.00 7111.00
1.00 Ls 0.00 0 7,111 ) 0 7,111 71ii.o0
USR PM all other operat 0.00 5276.00 c.00 0.00 5276.00
1.00 LS 0.00 0 5,276 [¢] 0 5,276  S276.00
R-90 Stone 130200 IN 236,872 276,022 457,002 957,065 1,926,960 14.80
LABOR ID: Currency in DOLLARS CREW ID: EBROO1  UPB ID: EBROOI

EBROD1 EQUIP ID: EBROO1



Tue 27 Sep 1994

DETAILED ESTIMATE

PROJECT EBROO1:
East Baton

U.S. Army Corps of Engineers

Eagt Baton Rouge Psh Feas. - NED
Rouge Parish Feasibility Study

C. Beaver Bayou

TIME 10:16:01

DETAIL PAGE ‘

C 09. Channels and Canals

QUANTY UOM CREW ID

OUTPUT LABOR EQUIPMNT MATERIAL

SUPPLIES TOTAL COST UNIT COsT

C 09013002 03. Hydromulch
This item includes the cost to do the following work:

USR PM hydre mulching

USR PM safety & misc

Hydromulch

LABOR ID: EBROOL

.

Place hydromulch over the turf reinforcement.

322400 SY MULCH1

1.00 Ls

322400 sy

EQUIP ID: EBROO1

0.04 .02 0.13 0.00 0.19
450.00 11,943 7,164 41,783 0 60,891 0.19
0.00 0.00 0.00 3589.00 3589.00
0.00 0 0 0 3,589 3,589 3589.0C
11,943 7,164 41,783 3,589 64,480 0.20
CREW ID: EBROD1  UPB ID: EBROOIL

Currency in DOLLARS



Tue 27 Sep 1994

. DETAILED ESTIMATE

U.S. Army Corps of Engineers TIME 10:16:0]
PROJECT EBROOLl: East Baton Rouge Psh Feas. = NED
East Baton Rouge Parish Feasibiliry Study DETAIL PAGE 13

C. Beaver Bayou

C 09. Channels and Canals

QUANTY UOM CREW ID QUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

PM

PM

PM

M

PM

PM

PM

PM

PM

PM

PM

PM

LABOR ID:

C 09013002 04. Excavation for stona

safety & misc

1.
all other operat
1.
small tools
1.
haul roads (10%)
"-
BACKHOE CAT 235
362,
DO2ER D-6 W/BLAD
543.
traller truck, 2
7602.
WATER TRUCK 2000
181.
MOTOR GRADER CAT
181.
OILER
362.
TRUCK DRIVER
7602.
PEO-backhoe
362.
PEO-dozer
543
PEQO~-motor grader
181

00

00

00

00

00

00

00

00

00

00

.00

.00

Ls

Ls

Ls

Ls

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

EBROC1 EQUIP ID: EBROOL

Excavated matearial will be hauled to Devil’s Swamp. A dozer will be used
full time at the excavation site and 50% of the time at the disposal site.

Assumption:
1. Truck access ls available on either side of the canal.

Center of gravity for Main channel i{s near Beaver Bayou & Hwy 3034.

0.00 0.Q0 0.00 14603.00 14603.00

0.00 0 0 0 14,603 14,603 14603.00
0.00 5249.00 0.00 0.00 $249.00

0.00 0 5,249 0 0 5,249 5249.00
0.0Q §757.00 0.00 Q.00 5757.00

0.00 0 5,757 0 ) 5,757 5757.00
6.00 0.00 0.00  38395.00  38395.00

0.00 o 0 0 38,395 38,395 38395.00
0.00 68.78 0.00 0.00 68.78

3KuC 1.00 0 24,898 0 0 24,898 66.78
0.00 32.01 0.00 0.00 32.01

DozB 1.00 0 17, 381 0 o 17, 381 32.01
. 0.00 28.00 0.00 0.00 28.00

TRRH 1.00 0 212,856 0 0 212,856 28.00
0.00 16.02 0.00 0.00 16.02

TRKA 1.00 0 2,900 ) o 2,300 16.02
0.00 24.29 0.00 0.00 24.29

MOTG 1.00 0 4,396 0 0 4,396 24.29
16.50 0.00 0.00 0.00 16.50

oILM 1.00 5,974 0 0 0 5,974 16.50
17.50 0.00 0.00 0.00 17.50

TREKM 1.00 133,035 0 o] o] 133,035 17.50
25.84 0.00 0.00 0.00 25.84

PEOM 1.00 9,354 0 0 0 9,35¢ 25.84
25.84 0.00 0.00 0.00 25.94

pEoM 1.00 14,031 0 ) 0 14,031 25.84

25.84 " 0.00 0.00 0.00 25.84
PEOM 1.00 4,677 o] 8] o} 4,677 25.84

Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROOL



PROJECT EBROOL: East Baton Rouge P;: Feas. - NED
DETAILED ESTIMATE East Baton Rouge Parish Feaslbility Study DETAIL PAGE 74
€. Beaver Bayocu

Tue 27 Sep 19%4 U.S. Army Corps of Englnas:s TIME 10;16

C 09. Channals and Canals QUANTY UCM CREW ID OQUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT CGST
USR PM TRUCK DRIVER - w 17.50 0.00 0.00 0.00 17.50
181.00 HR TRKM 1.00 3,168 o 0 0 3,168 17.:8
USR PM LABORER 16.67 0.00 0.00 0.00 16.67
724.00 HR LABM 1.00 12,069 (] 0 0 12,069 16.67
USR PM foreman 3 $26.5 26.50 0.00 0.00 0.00 26.50
362.00 HR FOREMAN3 1.00 9,593 0 0 0 9,593 26.50
Excavation for s 115700 CY 191,900 273,438 0 $2,998 518, 336 4.48

LABOR ID: EBRCO1 EQUIP °3: EBROOL Currency in DOLLARS CREW ID: EBRCO1 UPB 1D: EBRQOOL

Pl



Tue 27 Sep 1994

U.S. Army Corps of Engineers TIME 10:16:01

PROJECT EBROO1: East Baton Rouge Psh Feas. = NED

DETAILED ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE 75
C. Beaver Bayou
C 09. Channels and Canals QUANTY UCM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST
C 09013002 0S. Fuseplug Dans
This item will include cost to do the following work:
Fuseplug dams will be bullt to contain the water while it’s not raining. A
backhoe will be used to build them. Each dam will be built approximately
2,000 ft in advance of the channel construction. A pump and a firehouse
will be available for the occasions when the dam should be breached in
order to allow the passage of high rainfall events. Materlal for the dams
wil]l be borrowed near the dam site. The dams will incorporate a culvert to
allow low rainfall events to pass without destroying the fuseplug dam,
There will be no more than 3 dams in use at any time during the
construction.
total length of all work: 85,600 LF
Quantity: 65,600 1f / 2,000 1f/dam « 32.8 dams
32.8 dams * 2(replacement factor) = 66 dams; SAY 65 dams
Fuseplug dimensions: 6 ft height, 4 ft crown, 1 on 1.5 ss
=> approx. 40 cy/dam; 65 dams * 40 cy/dam = 2500 cy
Estimated time: 1 dam per day
USR PM construct dams 6.46 9.23 0.00 0.00 15.69
2600.00 CY BKHOO2 4.00 16,796 23,998 0 ] 40,794 15.63
USR PM culvert 0.00 0.00 1080.00 0.00 1080.00
6.00 EA C.Co 0 0 6,480 0 6,480 1080.0¢0
USR PM breaching dams 0.00 0.00 0.00 400.Q00 400.00
32.00 EA g.ca Q s} 0 12,800 12,800 40C.CC
USR PM safety & misc 0.00 0.00 0.00 2326.19 2326.19
1.00 Ls 0.00 0 0 0 2,326 2,326 2326.19
Fuseplug Dams 16,796 23,998 6,480 15,126 62,400
LABOR ID: EBROO1  EQUIP ID: EBROOL Currency in DOLLARS CREW ID: EBROOL  UPB ID: EBROOL



Tue 27 Sep 1994

DETAILED ESTIMATE

U.S. Army Corps of Engineers

PROJECT EBRCO1:

TIME 10:16:01

East Baton Rouge Psh Feas. ~ NED
East Baton Rouge Parish Feasibility Study
C. Besaver Bayou

DETAIL PAGE 6

C 09. Charnels and Canals

QUANTY UOM CREW ID

OUTPUT

LABOR

EQUIPMNT

MATERIAL SUPPLIES TOTAL COST UNIT COST

USR PM

USR PM

USR PM

USR PM

LABOR ID:

C 09019306 Ol. Aesthetic Tree Planting
This item is for all equipment, labor, and materials required to plant

tree planting -
4500.00 EA

small toals(5% o

1.00 Ls
trees
4500.00 EA
safety & misc
1.00 Ls

Aesthetic Tree P 4500.00 EA

Channels and Can

EBRODL EQUIP ID: EBROO1

trees.

used to haul treses to planting sites.

4 laborers will be used to plant trees. A flatbed truck will be

Note: Cost for trees based on assumptions of the following trees

5 gallon, 2 year crop

10 cypress - $6 ea

S drake elm ~ $14 ea

S swamp red maple - $6 ea
10 sweet gum - $6 ea

25 water ocak - $6 ea

30 willow oak - $6 sa

5 crepe myrtle ~ 58 ea
10 flash pine - $1l ea

WEIGHTED COST: §7/tree
3.69 0.47 .00 0.00 4.16 '
TREEQ18 30.00 16,602 2,123 0 0 18,725 4.16
0.00 830.00 0.00 Q.00 830.00
0.00 [o} 830 0 Q 830 830.00
0.00 0.00 7.56 0.00 7.56
0.00 *] 0 34,020 Q 34,020 7.56
0.00 0.00 0.00 425.00 425.00
0.00 0 [} ) 425 425 425.00
16,602 2,953 34,020 425 54,000 12.00
2,375,143 2,783,073 2,952,988 1,459,451 9,570,656
Currency in DOLLARS CREW ID: EBROO1L UPS ID: EBROOL



Tue 27 Sep 1994 U.S. Army Corps of Engineers

Q PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
ETAILED ESTIMATE

East Baton Rouge Parish Feasibilicy Study

C. Beaver Bayou

TIME 10:16:01

DETAIL PAGE ”

C 29. Project Cocperation QUANTY UCM CREW ID QUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT CCST
C 29. Project Cooperation Agreements
USR Project Cooperat 0.00 . 0.00 0.00 4100.00 4100.00
1.00 s 0.00 0 0 o] 4,100 4,100 41C0.0C
Project Cooperat 0 0 o 4,100 4,100
LABOR ID: EBROO1 EQUIP ID: EBROOL Currancy in DOLLARS CREW !D: EBROOL UPB ID: EBROOL



Tue 27 Sap 1994 U.S. Army Corps of Engineers TIME 10:.
PROJECT EBROOL: East Baton Rouge Psh Feas. - NED
DETAILED ESTIMATE Easz Baton Rouge Parish Feaasibility Study DETAIL PAGE 1B
C. Beaver Bayou

C 30. Engineering and Des QUANTY UOM CREW ID QUTPUT LABCR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

€ 30. Engineering and Design

USR Engineering and 0.00 1000000.00 0.00 250000.00 1250000.0C
1.00 LS 0.00 o] 1,000,000 o] 250,000 1,250,C00 12500C0
Engineering and 0 1,000,000 0 25C,000 1,250, €00

TrRAmAn TRML. SAnAAT L L T aalal] Mareanmis dm MATT ADER rocw TN TROMNY T"oa rA. oannAnt



Tue 27 Sep 1994

DETAILED ESTIMATE

u.s.
PRQJECT EBROOIL:
East Baton

Army Corps of Engineers

fagr Baton Rouge Psh Feas. - NED

Rouge Parish Feasiblility Study

C. Beaver Bayou

TIME 10:16:0!

DETAIL PAGE 79

¢ 31. Construction Manage QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT

MATERIAL SUPPLIES

TOTAL COST UNIT C357T

C 31. Construction Management

USR Construction Man

1.00 Ls

Constructicn Man

Beaver Bayou

LABOR ID: EBROQ1

EQUIP ID: EBROOL

583,000 $83000.CC

0.00 *0.00 0.00 583000.00 583000.00
0.00 o 0 0 583,000
0 0 0 583,000 583,000

2,394,424 S,786,578

Currency in DOLLARS

2,971,425 3,495,966

CREW ID: EBROO1

14,648,393

UPB ID: EBROC1



Tue 27 Sep 1994 U.S. Army Corps of Engineers TIME 10:
PROJECT EBROQL: East Baton Rouge Psh Feas. - NED ‘ '
CETAILED ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE 82
D. Blackwater Bayou

D 0l. Lands & Damages QUANTY UOM CREW ID OUTPUT LABCR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT CCST

D. Blackwater Bayou
0 0l. Lands & Damages

USR Lands and Damage 0.00 1000000.00 0.00 476000.00 1476000.00
1.00 Ls 0.0a [¢] 1,000,000 0 476,000 1,476,000 1476CCO
lLands & Damages 0 1,000,000 0 476,000 1,476,000

fm— - . mmc e ama mAnew TAL. PBBANT A rA. mancnl



Tue 27 Sep 1994 U.S. Army cCorps of Englneers TIME 10:16:01
PROJECT EBROOL: East Baton Rouge Psh Feas. - NED
DETAILED ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE 61
D. Blackwatar Bayou

D 02. Relocations QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

D 02. Relocations

USR Relocations 0.00 1000000.C0 0.00 675680.00 1675680.00
1.00 Ls a.00 o] 1,000, 000 4} 675,680 1,675,680 1875680
Relocations 0 1,000,000 0 675,680 1,675,680

LABOR ID: EBROO1 EQUIP ID: EBROCO1 Currency in DOLLARS CREW 1D: EBROOL UPB ID: EBROOL



Tue 27 Sep 1994 U.s. army Corps of Engineers
PROJECT EBRQQl: East Baton Rouge Psh feas. - NED
DETAILED ESTIMATE East Baton Rouge Parish anslbill:y study

D. Blackwater Bayou

DETAIL PAGE 82

D 06. Fish ¢ Wildlife Fac QUANTY UOM CREW ID QUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES

TOTAL COST UNIT CCST

D 06. Fish ¢ Willdlife Facilities
D 06037102 Ol. Fencing - barbed wire
This item will include cost to do the following werk:

.

Fencing the selected mitigation site,

The fence will consist of poles spaced appropriately with 4 satrands of
barb-wire.
ist site 6203 Lf
USR PM Fencing 1.98 0.36 0.00 c.oe 2.34
6203.00 LF TRACTOR1 17.00 12,286 2,233 [ 0 14,519
USR PM Fence post .00 0.00 1.62 0.00 1.62
6203.00 LF 0.00 0 0 10,049 ] 10,049
USR PM Barbed wire - 4 0.00 0.00 0.03 0.00 c.03
24812 LF 0.00 0 0 804 0 804
USR PM safety & misc 0.00 0.00 0.00 1673.17 1673.17
1.00 Ls 0.00 0 o} 0 1,673 1,673
Fencing -~ barbed 6203.00 LF 12,286 2,233 10,853 1,673 27,045

Yammn vm. mamAAl T Tm. mmamas - el 4. mmevaa= ammin = mmemans

1673.17

4.36



Tue 27 Sep 1994 U.S. Army Corps of Engineers . TIME 10:16:01
. PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
DETAILED ESTIMATE Eagt Baton Rouge Parish Feasibility Study DETAIL PAGE 83
D. Blackwater Bayou

D 06. Fish & Wildlife Fac QUANTY UOM CREW ID QUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT CCST

D 06037302 01. Planting Trees
This item will include cost to do the following work:

.

Planting the selectad mitigation site.

Planting 300 trees per acre (12’ x 12’) in cleared areas. Seedlings will
consist of 4 species of oak (Nuttall, water, willow, cherry bark) and sveet

pecan.
1st site 107 acre
USR PM planting trees 42.09 7.65 0.00 0.00 49.74
107.00 AC TRACTOR1 0.80 4,504 819 0 0 5322 49.74
USR PM seedlings (300 0.00 0.00 g.16 c.o0a 0.16
32100 EA 0.00 o] [¢] 5,200 o 5,200 0.1%
USR PM safety & misc 0.00 0.00 .00 712. 712.71
. 1.00 LS 0.00 0 o] 0 713 713 712,71
USR PM Land preparation 0.00 0.00 0.00 15.00 15.00
107.00 AC 0.00 o] 0 [*] 1,605 1,605 15.00
Planting Trees 107.00 AC 4,504 a19 5,200 2,318 12,840 120.00
Fish & Wildlife 16,790 3,082 16,053 3,991 39,885

LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROCI



Tue 27 Sep 1994

DETAILED ESTIMATE

PROJECT EBROOL:
East Baton

U.s. Army Corps of Engineers

East Baton Rouge Psh Feas. - NED
Rouge Parish Feasibility Study
D. Blackwatar Bayou

TIME IO:i'IIF

DETAIL PAGE 84

D 09. Channels and Canals

QUANTY UOM CREW ID

QUTPUT

LABOR

EQUIFMNT

MATERIAL

SUPPLIES TOTAL COST UNIT COST

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

D 09. Charnels and Canals

PM

M

PM

PM

PM

M

PM

M

PM

PM

PM

M

LABOR ID:

D 09010101 0O1.

BACKHQE CAT 23S

chipping machine

chainsaw, Komell

CHERRYPICKER GRO

DOZER D-6 W/BLAD

F E LOADER CAT 9

WATER TRUCK 2C00

foreman 3 526.5

LABORER

PEO-ALL EXCPT DR

TRUCK DRIVER

trallering

EBROO1 EQUIP ID:

120.00

60.00

120.00

60.00

180.C0

60.00

60.00

240.00

420.00

660.00

840.00

22.00

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

EA

EBROO1

Mob & Demob

This ltem will include cost to
mob and demcb all equipment

2 operations

BKHC

CHIPPER

CHNSAW

CHYA

pozs

FELA

TRKA

FOREMAN3

PEOM

TRKM

1 operation
wmob
demob

subtotal

2 operation

1.00

1.00

1.00

1.00

1.00

1.00

1.00

1.00

1.00

1.00

0.00

# of contracts

do the following work:

1 day
1 day
2 daye

x 1 contracts =

Q.00

26.50
6,360

16.67
7,001

25.84
17,054

17.50
14,700

©.00
0

39.52
4,742

15.00
900

13.53
812

13.85
2,493

13.73
824

5.97
358

Currency in DOLLARS

2 operaticns

0.00

D.00

0.C0

0.00

0.00

0.00

c.00

0.00

0.00

0.00
o]

wd / operation = 4 days + 2 days (additional) = 6 wd

0.00 39.52
0 4,742
0.00 15.00
0 900
0.00 0.17
[¢] 20
0.00 13.53
0 812
.00 13.85
o] 2,493
c.00 13.73
0 824
0.00 5.97
¢ 358
0.00 26.50
0 6,360
.00 16.67
0 7,001
0.00 25.84
0 17,054
0.00 17.50
0 14,700
1500.00 1500.00
33,000 33,000

CREW ID: EBROQO1 UFB ID:

39.52
15.00

0.17
13.53
13.85
13.73

5.97

26.50

25.84

17.50

1500.00

EBRCO1



Tue 27 Sep 1994

DETAILED ESTIMATE

PROJE!

U.5. Army Corps of Englineers
East Baton Rouge Psh Feas. - NED

CT EBROO1:
East Baton

Rouqge Parish Feasibillity Study
D. Blackwater Bayou

TIME 10:16:C1

DETAIL PAGE 85

D 09. Channels and Canals QUANTY UOM CREW ID oUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TQTAL COST UNIT CCST

USR PM safety & misc -1.09 0.00 0.00 €573.00 6571.91
1.00 Ls 0.00 -1 0 0 6,573 €,572 €571.91

USR PM BACKHQOE, HITACHI .00 14.21 0.00 0.00 14.21
60.00 HR BKHI 1.00 0 853 a o] 853 14.21

USR PM trailer truck, 2 0.00 28.00 0.co 0.00 28.00
840.00 HR TRKH 1.00 0 23,520 0 0 23,520 28.00

USR PM MOTOR GRADER CAT 0.00 13.17 0.00 0.00 13.17
60.00 HR MOTG 1.00 0 790 0 0 790 13.17

Mob & Demob 45,115 35,312 4] 39,573 120,000

LABOR ID: EBROOL EQUIP ID: EBROQ1 Currency in DOLLARS CREW ID: EBROO1  UPB ID: EBROQ!



Tue 27 Sep 1994 U.S. Army Corps of Englneers
PROJECT EBROOIL: East Baton Rouge Psh Feas. - NED
DETAILED ESTIMATE East Baton Rouge Parish Feasibility Study

D. Blackwater Bayou

TIME 10:‘

DETAIL PAGE 8§

D 09. Channels and Canals QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES

TOTAL COST UNIT CCST

D 039011502 01. Clearing for Channel Dredging
This item will include all cost to clear and grub the:
1. channel right of way
2. access right of way

Because the burning of clearing debris is not allowed, and there was no
indication of what to do with the debris, we assumed the debris would be

chipped. The chipped material will be dizposed of praperly.

USR PM Clearing w/D-6,F 1373.60 921.40 0.00 0.00 2295.00
164.00 AC CLEARING2 .10 225,270 151,110 o o 376,379

USR PM Grubbing w/ Cat 1040.19 1257.90 0.00 0.00 2298.09
164.00 AC GRUBBING1 0.10 170,591 206,296 Q [} 376,887

USR PM safety & misc 0.00 0.00 0.00 20813.90 20813.90
1.00 LS 0.00 0 0 o 20,814 20,814

Clearing for Cha 164.00 AC 395,861 357,405 o 20,814 774,080

2295.00
2298.29

20813.90

X 2



“ue 27 Sep 199%4

DETRAILED ESTIMATE

U.S. Army Corps of Engineers

PROJECT EBROO1:

East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility Study
D. Blackwater Bayou

TIME 10:16:01

DETAIL PAGE 87

D 09. Channels and Canals

QUANTY UOM CREW ID

CUTPUT

LABOR

EQUIPMNT

MATERIAL

SUPPLIES TOTAL COST UNIT CCST

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

LABOR

PM

PM

PM

PM

PM

PM

PM

PM

PM

PM

PM

PM

M

ID:

D 09011502 02. Excavation
Excavated material will be hauled to Devil’s Swamp. A dozer will be used
full time at the excavation site and 50% of the time at the disposal site.

safety & misc

1.00 Ls
all other cperat
1.00 Ls
small tools
1.00 1s
haul roads (10%}
1.00 Ls
BACKHOE CAT 235
1991.00 HR
DOZER D~6 W/BLAD
2986.50 KR
tratler truck, 2
27874 HR
WATER TRUCK 2000
995.50 HR
MOTOR GRADER CAT
995.50 HR
QILER
1991.00 HR
TRUCK DRIVER
27874 HR
PEO-backhoe
1991.0C0 HR
PEO=-dozer
2986.50 HR
EBROO1 EQUIP ID: EBROO1-

Agsunmption:

1. Truek access i3 avallable on either side of the canal.

2. Trucks will enter the worksite from the lower end and exit from the

upper end or vice-versa.

Center of gravity for Main channel is near Blackwater Road and Blackwater

Bayou.

BKHC

pozB

TRKH

TRKA

MOTG

OlLM

TRIM

PEOM

PEOM

0.00

0.00

1.00

1.00

Currency in DOLLARS

0.00

0.00

16.50

32,855

17.50
487,795

25.84
51,447

25.84
77,170

0.00

21063.00

21,063

24347.00
24,347

C.00
[¢]

68.78
136,941

3z.01
95,598

28.00
780,472

16.02
15,948

24.29
24,181

0.00
0

0.00

0.00

6.00

0.00

0.00

0.00

CREW ID: EBROOI

45274.00
45,274

156430.00
156,430

45274.,00
45,274

21063.00
21,063

24347.00
24,347

156430,00
156,430

68.78
136,941

32.01
95,598

28.00
780,472

16.02
15,948

24.29%
24,181

16.50
32,855

17.50
487,795

25.84
51,447

25.84
77,170

45274.00

21063.090

24347.00

156430.00

68.78

32.01

28.990

l6.C02

24.29

16.5¢C

17.59

25.84

25.84

UPB ID: EBROOL



Tue 27 Sep 1994

DETAILED ESTIMATE

U.S. Army Corps of Engineers
East Baton Rouge Psh Feas. - NED

PROJECT EBROOL:
East Baton

Rouge Parish Feasibllity Study

D. Blackwater Bayocu

TIME 10:‘

DETAIL PAGE

88

D 09. Channels and Canals QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL CCST UNIT CCST

USR PM PEO-motor grader 25.84 0.00 0.00 0.0¢C 25.84
395.50 HR PEOM 1.00 25,723 ) 0 o 0 25,123 25.84

USR PM TRUCK DRIVER - w 17.50 0.00 0.00 0.00 17.50
995.50 HR TRIKM 1.00 17,421 0 o] 0 17,421 17.50

USR PM LABORER 16.67 0.00 0.00 8.00 16.67
3982.00 HR LABM 1.00 66,381 0 0 0 66,381 16.67

USR PM foreman 3 $26.5 26.50 0.00 0.00 0.00 26.50
1991.00 HR FOREMAN3 1.00 52,762 0 s ] 52,762 26.5C
Excavation 517600 CY 811,554 1,098,549 Q 201,704 2,111,808 4.08



.Tue 27 sep 1994

DETAILED ESTIMATE

PROJECT EBROO1L:

U.S. Army Corps of Englneers

D. Blackwater Bayou

East Baton Rouge Psh Fess. - NED
East Baton Rouge Parish Feasaibility Study

TIME 10:16:01

DETAIL PAGE 8%

D 09. Channels and Canals QUANTY UOM

CREW ID OUTPUT LABOR

EQUIPMNT

MATERIAL SUPPLIES TOTAL COST UNIT COs5T

D 05013002 o1.

USR PM Turf reinforceme

887000 sY

USR PM gectextile

USR PM pins

887000 sY

887000 sY

USR PM safety & misc

1.00 Ls

Gectextlle Mat T 887000 sY

LABCR ID: EBRCO1

EQUIP ID: EBR0OOL

Geotextlle Mat Turf Relnforcemnt

The geotexzile mat will be laid out once the channel is cut to grade.

Channel excavation is expected to begin at the Comite River and contiaue

upstrean., The fabric will be anchored by stone on the bottom of the

channel. A cherry picker will assist a group of laborars while laying out
the fabric. Fuseplug dams will be constructed ahead of the excavation in
order to keep the area as dry as possible.

.27 C.05 0.00 0.00 0.32
CHYPK2 500.00 240,715 46,656 0 0 287,372 0.32
0.00 0.00 4.10 0.00 4.10
0.00 o] 0 3,640,248 Q0 3,640,248 4.10
Q.00 0.00 0.32 0.00 Q.32
0.00 0 0 287, 388 o] 287,388 0.32
c.co 0.00 c.00 42592.30 42592.30
0.00 0 0 0 42,592 42,592 42552.30
240,715 46,656 3,927,636 42,592 4,257,600 4.80

Currency in DOLLARS

CREW ID: EBROO1

UPB ID: EBROOJ1



Tue 27 Sep 1994

DETAILED ESTIMATE

U.S. Army Corps of Englineers TIME 10:.
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibllity study DETAIL PAGE  3C
D. Blackwater Bayou

D 09. Channels and Canals

QUANTY UCM CREW ID CUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL CCST UNIT COST

D 09013002 02. R-30 Stone

This item will include cost to fuznigh and place the stone only. Provision
for a railroad spur will be required for offloading the rock. The nearest
location is in the vicinity of Denham Springs, La. The rock will be
offloaded by backhoes into trucks. The trucks will stockplle the material
in the vicinity of Hooper Road and Blackwatar Bayou. When required, the
material will be trucked to the placement location where it will dump

into a box. A dragline will then place the stone into the section.

1.01 1.23 0.00 0.00 2.24

USR PM rip-rap:by train
This item is for stone that {50CK1lA 225.00 138,725 170,131 0 0 308,856 2.24
delivered by train, offloaded
into trucks by backhoe, and
hauled to a temporary
stockplle area.
USR PM rip-rap:load fr 1.05 1.16 0.00 0.00 2.21
This item is for loading stoneOCK2A 225.C0 144,127 160, 338 [} o] 304,465 2.21

USR PM

USR PM

USR PM

USR PM

USR PM

USR PM

from 8 stockplle by backhoe and

hauling to the site. There
will be placed by a
dragline with a rock box.

safety & misc

stcne - materlal

stone - delivery

rail spur

small tools

all other operat

R-90 Stone

1.00 Ls

137800 TON

137800 TON

1.00 Ls

1.00 LS

1.00 LS

137800 TN

" @

0.00 0.00 0.00 47997.70 47997.70

0.00 0 0 0 47,998 47,998 47997.70
0.00 0.00 3.51 Q.00 3.51

.00 0 0 483,678 0 483,678 3.51
0.00 0.00 0.00 7.00 7.C0

0.00 0 0 ) 964, 600 964, 600 7.00
0.00 0.00 0.00 25000.00 25000.00

0.00 0 0 ) 25,000 25,000 25000.0C
0.00 8480.00 0.00 0.00 8480.00

0.00 [+] 8,480 0 o] 8,480 8480.00
0.00 6604.00 0.00 c.00 €604.00

0.00 0 6,604 o ] 6,604  6604.00

282,852 345,553 483,678 1,037,598 2,149,680 15.60



Tue 27 Sep 1994

DETAILED ESTIMATE

U.S. Army Corps of Engineers

TIME 10:16:C1

PROJECT EBRQQ1: East Baton Rouge Psh Feas. - NED

East Baton Rouge Parish Feasibility Study
D. Blackwater Bayou

DETAIL PAGE 91

D C9. Channels and Canals QUANTY UOM CREW ID QUTPUT LABOR EQUIPMNT

MATERIAL SUPPLIES TOTAL CCST UNIT GOST

0 09013002 03. Hydromulch
This item includes the cost to do the following work:

USR PM hydro mulching

551500 sy

USR PM safety & misc
1.00 Ls
Hydromulch 551500 sY

LABOR ID: EBROO1

EQUIP ID: EBRJO1

Place hydromulch over the turf reinforcement.

0.04 0.02 0.13 0.00 0.19

MULCH1 450.00 20,430 12,256 71,474 o] 104,160 0.19
0.00 Q.00 0.00 6139.79 6139.79

0.00 0 0 0 6,140 6,140 6139.79

20,430 12,256 71,474 6,140 110,300 0.20

Currency in DOLLARS

CREW ID: EBROO1  UPB ID: EBRJO1



Tue 27 sep 1994

DETAILED ESTIMATE

U.S. Army Corps of Engineers TIME 10:.;

PROJECT EBROOL: East Baton Rouge Psh Feas. — NED

East Baton Rouge Parish Feasibility Study DETAIL PAGE 92

D. Blackwater Bayou

D 09. Channels and Canals

QUANTY UOM CREW ID QUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

USR

USR

USR

USR

USR

USR

USR

USR

USrR

UsR

USR

USR

USR

PM

PM

PM

PM

P™

M

PM

PM

BM

PM

PM

D 09013002 04. Excavation for stone

safety & misc

1.00
all other operat
1.00
small tools
1.00
haul roads (10%)
1.00
BACKHOE CAT 235
544.00
DQZER D-6 W/BLAD
816.00
trailer truck, 2
7616.00
WATER TRUCK 2000
272.00
MOTOR GRADER CAT
272.00
GILER
544.00
TRUCK DRIVER
7616.00
PEO-backhoce
544.00
PEO-dozer

816.00

Ls

s

Ls

Ls

HR

HR

HR

HR

HR

HR

HR

HR

HR

Excavated material will be haulaed to Devil’s Swamp. A dozer will be used
full time at the excavation site and 504 of the time at the disposal site.

Assumption:
1. Truck access is avallable on either side of the bayou.

2. Trucks will enter the worksite from tha lower end and exit from the
upper end or vice-versa.

Center of gravity for Main channel i3 near Blackwater Rd. and Blackwater

Bayou.
0.00 0.00 0.00 12281.70 12281.70
0.00 0 0 0 12,282 12,282
0.00 5755.00 0.co 0.00 5755.00
0.00 0 5,755 0 0 5,755
¢.00 6652.00 o.c00 0.00 6652.00
0.00 0 6,652 ° ] 6,652
0.00 0.00 €.00 42734.00 42734.00
0.00 0 0 0 42,734 42,734
0.00 68.78 .00 0.00 68.78
BKHC 1.00 .0 37,416 0 0 37,416
0.00 3z2.01 0.00 0.00 3z2.01
DozZB 1.00 0 26,120 0 0 26,120
0.00 28.00 0.00 0.00 28.00
TRKH 1.00 0 213,248 Q 0 213,248
0.00 16.02 g.00 0.00 16.02
TRKA 1.00 0 4,357 o [¢] 4,357
0.00 24.29 g.cge 0.00 24.29
MOTG 1.00 0 6,607 0 0 6,607
16.50 0.00 0.00 0.00 16.50
OILM 1.00 8,977 o o] 0 8,977
17.50 0.00 0.00 0.00 17.50
TRKM 1.00 133,280 o} 0 0 133,280
25.84 0.00 .00 0.00 25.84
PEOM 1.00 14,057 0 0 0 14,057
25.84 0.00 0.00 0.co 25.84
PEOM 1.00 21,085 0 0 0 21,085

12281.79
57ii|if
6652.0C

42734.0C

€8.78
32.01
28.0C
1€.32
24.39

16.350

25.84

25.84



Tue 27 Sep 1954

DETAILED ESTIMATE

PROJECT EBROO1:

U.s. Army Corps of Englneeras

D. Blackwater Bayou

Eagt Baton Rouge Psh Feas. -~ NED
East Baton Rouge Parish Feasibility sStudy

TIME 10:16:(1

DETAIL PAGE 93

D 09. Channels and Canals QUANTY UOM CREW ID OUTPUT LABCR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST
USR PM PEQO-motar grader 25.84 , 0.00 0.00 0.00 25.84
272.00 KR PEOM 1.00 7,028 0 0 0 7,028 25.84
USR PM TRUCK DRIVER - w 17.50 0.00 0.00 0.00 17.50
272.00 HR TRKM 1.00 4,760 ] 0 0 4,760 17.58
USR PM LABORER 16.67 .00 0.00 0.00 16.67
1088.00 HR LABM 1.00 18,137 0 4] 0 18,137 16.67
USR PM foreman 3 $26.5 26.50 .00 0.00 0.00 26.50
544.00 HR FOREMAN3 1.00 14,416 0 0 0 14,416 26.50
Excavation for s 141400 CY 221,741 300,156 [} 55,016 576,912 4.08
LABOR ID: EBROC1 EQUIP ID: EBROOL Currency in DOLLARS CREW ID: EBROJO1  UPB ID: EBROCI



Tue 27 Sep 1994

DETAILED ESTIMATE

U.S. Army Corps of Engineers TIME 10:.}

PROJECT EBROO1: East Baton Rouge Psh Feas. - NED

East Baton Rouge Parish Feasibilllty Study DETAIL PAGE 94

D. Blackwater Bayou

D 09. Channels and Canals

QUANTY UOM CREW ID QUTRUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

USR PM

USR PM

USR PM

USR PM

censtruct dams

culvert

breaching dams

safety ¢ misc

Fuseplug Dams

D 09013002 05. Fuseplug Dams

3400.00 CY

6.00 EA

40.00 EA

1.00 LS

This item will include cost to do the following work:

Fuseplug dams will be built to contain the water while it’s not ralning. A
backhoe will be used to build them. Each dam will be bullt approximately
2,000 fr in advance of the channel construction. A pump and a firehouse
will be available for the occasions when the dam should be breached in
order to allow the passage of high rainfall events. Material for the dans
will be borrowed near the dam site, The dams will incorporate a culvert to
allow low rainfall events to pass without destroying the fuseplug dam.
There will be no more than 3 dams in use at any time during the
construction. '

total length of all work: 81,700 LF
Quantity: 81,700 1f / 2,000 lf/dam = 40.8 dams

40.8 dams * 2(replacement factor) = 82 dams; SAY 85 dams

Fuseplug dimensions: & ft height, 4 ft crown, 1 on 1.5 ss
=> approx. 40 cy/dam; 85 dams * 40 cy/dam = 3400 cy

Estimated time: 1 dam per day

6.46 9.23 0.00 0.00 15.69
BKHO02 4.00 21,964 31,382 0 0 $3, 346
0.00 0.00 1080.00 0.00 1080.00

0.00 Q 0 6,480 0 6,480

0.00 0.00 0.00 400.00 400.00

.00 o 0 ] 16,000 16,000

0.25 0.00 0.00 5774.00 5774.25

0.00 o] 0 0 5,774 5,774

21,964 31,382 6,480 21,774 81,600

15.69

1080.00

400.00

§774.25



Tue 27 Sep 199%4

DETAILED ESTIMATE

U.S. Army Corps of Engineers
EROJEQCT EBROOL: East Baton Rouge Psh Feas. - NED
Eagt Baton Rouge Parish Feasibility Study
D. Blackwater Bayou

TIME 10:16:01

DETAIL PAGE 95

D 09. Channels and Canals

QUANTY UOM CREW ID

OUTPUT LABOR EQUIPMNT MATERIAL

SUPPLIES

TOTAL COST UNIT CCs7T

D 05019906 01. Aesthetic Tree Planting
This i{tem is for all equipment, labor, and materials required to plant

USR PM tree planting -
5700.00 EA

USR PM small tools (5% o

1.00 Ls
USR PM ctrees
§700.00 EA
USR PM safety & misc
1.00 Ls

Aeathetic Tree P 5700.00 EA

Channels and Can

LABOR ID: EBROC1 EQUIP ID: EBROOL

trees.
used to haul trees tp planting sites.

Note: Cost for traes based on assumptions of the following trees

S gallon, 2 year crop

10 cypress - S6 ea

5 drake elm - $14 ea

S swamp red maple - §$6 ea
10 sweet gqum - 56 pa

25 water oak - $6 ea

30 willow o2k - $6 ea

S crepe myrtle - S8 aa

10 flash plne - 511 ea

WEIGHTED COST: $7/tree

4 laborers will be used to plant trees. A flatbed truck will be

3.69 0.47 0.00 0.00 4.16

TREEQ1B 30.00 21,029 2,689 0 o] 23,718

0.00 1051.00 0.00 0.00 1051.00

0.00 o] 1,081 0 o 1,051

0.00 .00 7.56 0.00 7.56

.00 o] 0 43,092 a 43,092

0.00 0.00 0.00 539.00 §39.00

0.00 0 Q 0 539 539

21,029 3,740 43,092 539 68,400

2,061,261 2,231,009 4,532,360 1,425,749 10,250,380
Currancy in DOLLARS CREW ID: EBROQO1

4.16

1051.00

539.0¢

12.00

UPB ID: EBROOL



Tue 27 Sep 1994 U.S. Army Corps of Engineers TIME 10: 1

PROJECT EBROO1: East Baton Rouge Psh Feas. - NED '

DETAILED ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PACE 96
D. Blackwater Bayou

D 29. Project Cooperation QUANTY UOM CREW ID ouUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

D 29. Project Cooperation Agreements

USR Project Cooperat 0.00 0.00 0.00 4100.00 4100.00
1.00 1Ls 0.00 0 o] 0 4,100 4,100 4100.00
Project Cooperat 0 0 0 4,100 4,100

ranAl T ~annAt TAITPD TR. BARAAY Pourrancu in ANTTADER rBCL TA. 0BSAAY rea rn.e eoetAY



Tue 27 Sap 1994 U.S. Army Corps of Englineers TIME 10:16:01
PROJECT EBROO1: East Baton Rouge Psh Feas. ~ NED
DETAILED ESTIMATE East Baton Rouge Parlsh Feasibility Study DETALIL PAGE 97
D. Blackwater Bayou

D 30. Engineering and Des QUANTY UOM CREW ID ouTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TQTAL COST UNIT COST

D 30. Engineering and Design

USR Engineering and 0.00 1000600.00 0.00  226000.00 1226000.00
1.00 LS 0.00 0 1, 000, 000 0 226,000 1,226,000 1226C00
Engineering and 0 1,000,000 0 226,000 1,226,000

LABOR ID: EBRQOO1 EQUIP ID: EBROOL- Currency 1n DOLLARS CREW ID: EBROO1 UPB ID: ESBROO1



Tue 27 Sep 1994 U.S. Army Corps of Englnears TIME 10.1
PROJECT EBROOL: East Baton Rouge Psh Feas. - NED
DETAILED ESTIMATE East Baton Rouge Parigh Feasibiliry Study DETAIL PAGE 98
D. Blackwatar Bayou

D 31. Construction Manage QUANTY UCM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

D 31. Construction Management

USR Construction Man 0.00 0.00 0.00 708000.00 70800C.00
1.00 Ls 0.00 o 0 0 708,000 708,000 7080CC.0C
Construction Man o] 0 o 708,000 708, 00O

8lackwatar Bayou 2,078,051 5,234,061 4,548,413 3,519,520 15,380,045



Tue 27 Sep 1994 U.S. Army Corps of Englneers . TIME 10:16:01

East Baton Rouge Parish Feasibility Study DETAIL PAGE 9%
E. Ward Creek

PROJECT EBRCC1: East Baton Rouge Psh Feas. - NED
‘E‘IAILE‘.D ESTIMATE

E 0l. Lands and Damages QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT CCST

E. Ward Creek
E 0l. Lands and Damages '

USR Lands and Damage 0.00 0.00 0.00 122540.00 122540.00
1.00 Ls 0.00 a o} Q 122,540 122,540 122540.00
Lands and Damage 0 0 o 122,540 122,540

\.

LABOR ID: EBROO1 EQUIP ID: EBROOL Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Tue 27 Sep 1994 U.S. Army Corps of Engineers TIME 10:16:01

PROJECT EBROO1: East Baton Rouge Psh Feas. - NED

DETAILED ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE 00
E. Ward Creek

E 06. Fiah & Wildlife Fac QUANTY UOM CREW 1D OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

E 06. Fish & wWildlife Facilitiaes
E 06037102 0l. Fancing - barbed wire ’
This Ltem will include cost to do the following work:

Fencing the selected mitigation site.

The fence will consist of poles spaced appropriately with 4 strands of

barb-wire.
lst site 1838 1f
USR PM Fencing ) 1.98 0.36 0.00 0.00 2.34
1838.00 LF TRACTOR1 17.00 3,640 662 o] 0 4,302 2.34
USR PM Fence post 0.00 0.00 1.62 ¢.o0 1.62
1838.00 LF 0.00 0 0 2,978 0 2,978 1.62
USR PM Barbed wire - 4§ 0.00 0.00 0.03 0.00 0.03 ,
7352.00 LF 0.00 0 o] 238 0 238 .03
USR PM safety & misc 0.00 0.00 0.00 495.77 495.77
1.00 Ls 0.00 0 o} [s] 496 496 495.77
Fenclng - barbed 1838.00 LF 3,640 662 3,216 496 8,014 4.38

LABOR ID: EBROO1 EQUIP ID: EBROQ1 . Currency in DCLLARS CREW ID: EBROO1 UPB ID: EBROO1



Tue 27 Sep 1994 U.S. Army Corps of Engineers TIME 10:16:01
PROJECT EBROO1: East Baton Rouge Psh Feas. = NED
‘ETAILED ESTIMATE East Baton Rouge Parish Feasibilicy Study DETAIL PAGE 101
E. Ward Creek

E 06. Flsh & Wildlife Fac QUANTY UQM CREW ID QUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

E 06037302 Q1. Planting Trees
This item will include cost to do the following work:

Planting the selected mitigation site.

Planting 300 trees per acre (12’ x 12'} in cleared areas. Seedlings will
consist of 4 species of oak (Nurtall, water, willow, cherry bark) and sweet

pecan.
lst site 32 acre

USR PM planting trees . 42.09 7.65 0.00 0.00 49.7¢
32.00 AC TRACTOR1 0.80 1, 347 245 [} 0 1,592 49.7¢

USR PM seedlings (300 0.00 0.00 0.16 0.00 0.16
9600.00 EA 0.00 0 0 1,555 0 1,555 0.1%

. USR PM safety & misc 0.00 0.00 0.00 213.00 213.00
1.00 Ls 0.00 o} 0 0 213 213 213.09

USR PM land preparation 0.00 0.00 0.00 15.00 15.00
32.00 AC .00 o} [} [+] 480 480 15.0¢
Planting Trees 32.00 ac 1,347 245 1,555 693 3,840 120.00

Fish & Wildlife 4,987 906 4,771 1,189 11,854

LABOR ID: EBROOL EQUIP ID: EBRCO1L Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROC1



Tue 27 Sep 1994 U.S. Army Corps of Engineers TIME 10:16:01
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
DETAILED ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE 102
E. Ward Creek

E 09. Channels and Canals QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

E 09. Channels and Canals
E 09010101 Ol. Mob & Demcb .
This item will include cost to do the following work:
mob and demob all equipment

1 operation
mob 1 day
demob 1 day
subtotal 2 days
4 of contracts 1
1 operation X 1 contracts = 1 operations

1 operations x 2 wd / operation = 2 days + 1 days (additional) = 3 wd

USR PM AIR COMPRESSCOR 0.00 2.92 0.00 0.00 2.92
30.00 HR AIRF 1.00 o 88 o] 0 88 2.92
USR FM BACKHCE CAT 2258 0.00 20.95 0.00 0.00 20.95 ’
60.00 HR BKHB 1.00 0 1,257 0 0 1,257 20.95

USR FPM BACKHOE CAT 23§ i 0.00 39.52 0.00 0.00 39.52
30.00 HR BKHC 1.00 [o] 1,186 0 [¢) 1,186 39.52

USR PM chipping machine 0.00 15.00 0.00 0.00 15.00
30.00 HR CHIPPER 1.00 o] 450 o] [} 450 15.00

USR PM chainsaw, Homelft 0.00 0.17 0.00 0.00 0.17
60.00 HR CHNSAW 1.00 0 10 0 [} 1c 0.7

USR PM CHERRYPICKER GRO 0.00 13.53 0.00 0.00 13.53
30.00 HR CHYA 1.00 0 406 o] 0 406 13.53

USR PM sealant hot mixe g.00 3.50 0.00 0.00 3.50
30.00 HR COMLT 1.00 [o} 105 o] 0 105 3.5¢0

USR PM CONCRETE PAVER 2 0.00 27.97 3.00 0.00 271.97
30.00 HR CNPV 1.00 [ 839 0 0 839 27.97

USR PM DOZER D=4 W/BLAD 0.00 7.56 0.00 0.00 7.56
: 30.00 HR DOZA 1.00 0 227 0 0 227 7.56

USR PM DOZER D-6 W/BLAD 0.00 13.85 0.00 0.00 13.85
150,00 HR DOZB 1.00 o] 2,078 o] 0 2,078 13.85
USR PM F E LOADER CAT 9 0.00 13.73 0.00 0.C0 13.73 .
30.00 HR FELA 1.00 0 : 412 0 0 412 13.73

-USR PM MOTOR GRADER CAT 0.00 13.17 0.00 0.00 13.17
30.00 HR MOTG 1.00 0 395 0 0 395 13.17

LABOR ID: EBROOIL EQUIP ID: EBROOL Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBRQOL



Tue 27 Sep 1994

PROJECT E£BROOL:

U.S. Army Corps of Engineers

East Baton Rouge Psh Feas. - NED

TIME 10:16:01

LABOR ID:

EBROCL EQUIP ID: EBROOL

Currency in DOLLARS

CREW ID: EBROO1

OETAILED ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE 103
E. Ward Creek

£ 09. Channels and Canals QUANTY UOM CREW ID OUTPUT LABCR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

USR PM WATER PUMP 3™ HO 0.00 , 0.15 0.00 0.00 0.15
30.00 HR PMPC 1.00 o] 5 0 0 5 0.15

USR PM trencher, chain, 0.00 1.74 0.00 0.00 1.74
30.00 HR T30DW0O2 1.00 o} 52 0 0 52 1.74

USR PM FARM TRACTOR JD 0.00 2.24 0.00 0.00 2.24
30.00 HR TRCB 1.00 0 67 o} o 67 2.2¢4

USR BPM WATER TRUCK 2000 0.00 $.97 0.00 0.00 5.97
30.00 HR TRMA 1.00 4} 179 [} ] 179 5.%87

USR PM Dump truck, 12 ¢ 0.c0 22.00 0.00 0.00 22.00
750.00 HR TRKI 1.00 0 16,500 o o] 16, 500 22.20

USR PM CARPENTER 26.04 0.00 .00 0.00 26.04
60.00 HR CARM 1.00 1,562 0. 0 0 1,562 26.04

. USR PM CEMENT MASON 23.26 0.00 0.00 0.00 23.26
120.00 HR COMNM 1.00 2,792 0 0 [¢] 2,192 23.26

USR PM foraman 3 $26.5 26.50 0.00 0.00 0.00 26.50
150.00 HR FOREMAN3 1.00 3,975 0 +] 0 3,975 26.50

USR PM IRONWORKER 26.18 0.00 0.00 0.00 26.18
30.00 HR IRNM 1.00 ] 786 Q 0 0 7886 26.18

USR PM LABCRER 16.67 6.00 0.00 0.00 16.67
120.00 HR LABM 1.00 2,000 0 0 [¢] 2,000 16.67

USR PM PEQ-ALL EXCPT DR 25.84 0.00 0.00 0.00 25.84
540.00 HR PEOM 1.00 13,953 Q o] o] 13,953 25.84

USR PM TRUCK DRIVER 17.50 0.00 D.OD 0.00 17.50
750.00 KR TRKM 1.00 13,125 0 o] a 13,125 17.50

USR PM LABORER 16.67 0.00 0.00 0.00_ 16.67
300.00 BR LABM 1.00 5,001 0 0 0 5,001 16.67

USR PM LABORER (reinf) 16.67 0.00 0.00 0.00 16.67
60.00 HR LABM 1.00 1,000 ] o] ] 1,000 16.67

USR PM trailering 0.00 0.00 0.00 1500.00 1500.00
17.00 EA 0.00 [+] 0 0 25,500 25,500 1500.00

‘ USR PM safety & misc -0.40 0.00 0.00 26051.00 26050.60
1.00 LS .00 0 0 0 26,081 26,081 26050.60

Mob & Demob 44,194 24,255 [+] 51,551 120,000

UPB ID: EBROO1



Tue 27 Sep 19354

DETAILED ESTIMATE

PROJECT EBROO1:

U.S. Army Corps of Engineers

E. Ward Creek

East Baton Rouge Pah Feas. - NED
East Baton Rouge Parish Feasibility Study

TIME 10: 1

DETAIL PAGE 104

E 09. Channela and Canals QUANTY UOM CREW ID

OUTPUT LABOR

EQUIPMNT

MATERIAL SUPPLIES

TOTAL COST UNIT COST

E 09011502 01. Clearing for Channel Dredging
This item will include all cost te clear and grub thes
1. channel right of way

USR PM Clearing w/D-6,F

20.00 AC

USR PM Grubbing w/ Cat

20.00 AC

USR PM safety & misc

LABCR ID:

1.00 Ls

Clearing for Cha 20.00 ac

£BRO0O1

EQUIP ID: EBROO1

2. access

right of way

Because the burning of clearing debris is not allowed, and there was no
indication of what to do with the debris, we assumed the debris would be
The chipped material will be disposed of properly.

chipped.

CLEARING2

GRUBBING1

1373.60 921.40 0.00 0.00 2295.00

0.10 27,472 18,428 0 0 45,900
1040.19 1257.90 0.00 0.00 2298.09

0.10 20,804 25,158 0 Q 45,962
0.00 0.00 0.00 2538.20 2538.20

0.c0 0 0 0 2,538 2,538
48,276 43,586 o] 2,538 94,400

Currency in DOLLARS

CREW ID: EBRCO1

2295.0¢
2298.09

2538.20

41"'50

UPB ID: EBROCL



Tue 27 Sep 1994 U.S. Army Corps of Engineers TIME 10:16:01

.ﬂ . PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
TAILED ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE 105

E. Ward Creek

£ 09. Channels and Canals QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

£ 09011502 02. Excavation
A backhoe will excavate material and:load into awalting trucks. The
material will be hauled to Mississippl River batture located near the
intersection of Gardere Ln and River Road. A dozer will be
uged full time at the excavation site.

The equipment will work from the base of the channel. See construction
access item for detalls relating to the construction access.

USR PM safety & misc 0.00 0.00 0.00 24544.60 24544.60
1.00 1s 0.00 0 0 0 24,545 24,545 24544.60

USR PM all other operat 0.00 6907.00 0.00 0.00 6907.00
1.00 Ls .00 o} 6,507 0 0 6,907 6907.00

USR PM small tools 0.00 9851.00 0.00 0.00 9851.00
1.00 Ls 0.00 0 9,851 0 0 9,851 9851.00

‘ USR PM haul roads (l0%) 0.00 ¢.00 0.00 57200.00 57200.00
1.00 1Ls 0.00 o} 0 2] 57,200 §7,200 57200.Cp

USR PM BACKHOE CAT 2258 0.00 36.92 0.00 0.00 36.92
681.00 HR BKHB 1.00 0 25,143 0 0 25,143 36.92

USR PM DOZER D-6 W/BLAD 0.00 32.01 0.00 0.00 32.01
681.00 HR DO2B 1.00 0 21,799 0 0 21,799 32.01

USR PM Dump truck, 12 ¢ 0.00 22.00 0.00 0.00 22.00
12539 HR TRKI 1.00 [¢] 284,658 0 0 284,658 22.00

USR PM WATER TRUCK 2000 0.00 16.02 0.0C 0.00 16.02
340.50 HR TRKA 1.00 o] 5,455 0 0 5,455 16.02

USR PM MOTOR GRADER CAT 0.00 24.29 0.00 0.00 24.29
340.50 HR MOTG 1.00 0 8,271 0 0 8,271 24.29

USR PM OILER 16.50 0.00 2.00 0.00 16.50
681.00 HR OILM 1.00 11,238 o] 0 0 11,238 16.50

USR PM TRUCK DRIVER 17.50 0.00 0.00 0.00 17.50
12939 HR TRKM " 1.00 226,433 o] 0 1] 226,433 17.52

USR PM PEO-backhoe 25.84 0.00 0.00 0.00 25.84
€81.00 KR PEOM 1.00 17,597 -0 o] 0 17,597 25.84

' USR PM PEO-dozer ' 25.84 0.00 0.00 0.00 25.84
681.00 HR PEOM 1.00 17,597 0 0 1} 17,597 25.84

USR PM PEQ-motor grader 25.84 0.00 .00 0.00 25.84
340.50 HR PECM 1.00 8,798 Q 0 0 8,798 25.84

LABOR ID: EBROO1 EQUIP ID: EBROOL Currency in DOLLARS CREW ID: EBROOL UPB ID: EBROCL



Tue 27 Sep 1994

DETAILED ESTIMATE

PROJECT EBROOL:
East Baton

U.S. Army Corps of Engineers

East Baton Rouge Psh Feas. - NED
Rouge Parish Feasibility Study
E. Ward Creek

TIME 10:16,

DETAIL PAGE 106

E 09. Channels and Canals QUANTY UOM CREW ID QUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

USR PM TRUCK DRIVER - w 17.50 + 0.00 0.0C 0.00 17.50
340.50 HR TRKM 1.00 5,959 ] ] 0 5,959 17.590

USR PM LABORER 16.67 0.00 0.00 0.00 16.67
681,00 HR LABM 1.00 11,352 0 0 [ 11,352 16.67

USR PM flagmen 16.67 0.00 0.00 0.00 16.67
681.00 HR LABM 1.00 11, 352 0 0 0 11,352 16.67

USR PM foreman 3 $26.5 26.50 0.00 0.00 0.00 26.50
681.00 HR FOREMAN3 1.00 18,047 o) 0 0 18, 047 26.50
Excavation 143000 cY 328,373 362,083 0 81,745 772, 200 5.49

LABOR ID: EBROO1

EQUIP ID: EBROO1

Currency in DOLLARS

CREW ID: EBROO1

UPB ID: EBRCI!



Tue 27 Sep 1994 U.5. Army Corps of Engineers
q PROJECT EBRCOI1: East Baton Rouge Psh Feas, - NED
ETAILED ESTIMATE East Baton Rouge Parish Feasibility Study

E. Ward Creek

TIME 10:16:01

DETAIL PAGE 107

E 09. Channels and Canals QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES

TOTAL COST UNIT CCST

E 09011502 03. Clearing and Snagging
This item will include all cost to clear and snag the:
1. channel right of way

Because the burning of clearing debris is not allowed, and there was no
indication of what to do with the debris, we assumed the debris would be

chipped. The chipped material will be disposad of properly.

Sote areas will have to be cleared so that access will be allowed for the

sxcavator.

USR PM Clearing w/ D-§, 1206.89 906.70 0.00 -0.06 2113.53

13.00 AC CLEARING1 0.1C 15,690 11,787 a -1 27,476

USR PM Snagging w/ 235, 6034.47 6372.00 0.00 0.00 12406.47

13.00 MI SNAGGING1 0.02 78,448 82,836 ¢] 0 161,284

USR PM safety & misc 0.00 0.00 0.00 8840.00 8840.00

1.00 s 0.00 0 0 0 8,840 8,840

‘ Clearing and Sna 13.00 M1 94,138 94,623 o] 8,839 197,600

LABOR ID: EBRCO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1

2113.53

12406.47

8840.00

15200.00

UPB ID: EBROOL



Tue 27 Sep 1994

DETAILED ESTIMATE

U.5. Army Corps of Englneers
PROJECT EBROC1: East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility Study
E. Ward Creek

TIME 10:16:01

DETAIL PAGE T

E 09. Channels and Canals

QUANTY UOM CREW ID

OUTPUT LAROR EQUIPMNT MATERIAL

SUPPLIES TQTAL COST UNIT COS?T

E 03013002 01. sand (8% thick)

USR PM safety & misc

1.00 LS
USR PM all other operat
1.00 LS
USR PM small tools
1.00 Ls
USR PM sand material
13200 CY
USR PM haul roads (10%}
1.00 LS
USR PM BACKHOE CAT 225B
63.00 HR
USR PM DCZER D~6 W/BLAD
$4.50 HR
OSR PM DUMP TRUCK 12 C
1575.00 HR
USR PM WATER TRUCK 2000
31.50 HR
USR PM MOTOR GRADER CAT
31.5C HR
USR PM OILER
63.00 HR
USR PM TRUCK DRIVER
1575.00 HR
USR PM PEO-backhce
63.00 HR

LABCR ID: EBROO1

EQUIP ID: EBROOL

This item will include all cost to place material such that the design
template for the concrete slope pavement will be filled. A backhoe will
load the material into the haul trucks. The trucks will dump material and
a dozer will spread and shape the material. The sand blanket will be

placed under the €* concrete.

ASSUMPTIONS:
1. Sand 1s avallable for borrow in the vicinity of Gardere Rd. and the
Mississippi River. It is assumed to be pumped from the river.

0.98 0.08 0.00 4952.00 4953.06

0.00 1 s} 0 4,952 4,953

0.00 829.00 6.00 0.00 829.00

0.00 0 829 0 0 829

0.c0 1134.00 0.00 0.00 1134.00

0.00 0 1,134 0 0 1,134

0.00 0.00 0.00 1.25 1.25

0.00 0 0 0 16,500 16,500

0.00 0.00 0.00 8213.00 8213.00

0.00 0 0 0 8,213 8,213

0.00 36.92 g.00 0.00 36.92

BKHB 1.00 0 2,326 0 0 2,326
0.00 32.01 0.00 0.00 32.01

DozB 1.00 0 3,025 ¢} 0 3,025
0.00 22.11 0.00 0.00 22.11

TRKE 1.00 0 34,823 0 4 34,823
0.00 16.02 0.00 0.00 16.02

TRKA 1.00 0 505 0 1} 508
0.00 24.29 0.00 0.00 24.29

MOTG 1.00 [} 765 0 0 765
16.50 0.00 0.00 0.00 16.50

OILM 1.00 1,040 0 Q ] 1,040
17.50 0.00 0.00 0.00 17.50

TRXM 1.00 27,563 0 0 0 27,563
25.84 ©0.00 0.00 0.00 25.84

PECM 1.00 1,628 0 0 0 1,628
Currency in DOLLAPS CREW ID: EBROOl  UPB ID:

4953.06
. 829.0¢
1134.0¢0
o
1.25
8213.00
36.92
2.0l
22.11
16.02

24.29

16.5¢C

EBROC1



Tue 27 Sep 1994

DETAILED ESTIMATE

U.S. Army Corps of Engineers
East Baton Rouge Psh Feas. - NED

PROJECT EBROOL:

Eagt Baton Rouge Parish Feaaibility Study
E. Ward Creek

TIME 10:16:01

DETAIL PAGE

109

E 09.

Channels and Canals QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT €OST

USR PM PEO-dozer 25.84 * 0.00 0.00 0.00 25.84
94.50 HR PEOM 1,00 2,442 0 0 0 2,442 25.84

USR PM PEO-motor grader 25.84 0.00 0.00 0.00 25.84
31.50 HR PEOM 1.00 814 (¢} 0 0 814 25.84

USR PM TRUCK DRIVER =~ w 17.50 0.00 0.00 0.00 17.50
31.50 HR TRKM 1.00 551 0 o 0 551 17.50

USR PM LABORER 16.67 0.00 0.00 0.00 16.67
€3.00 HR LABM 1.00 1,050 0 0 0 1,050 16.67

USR PM flagmen 16.67 0.00 0.00 0.00 16.67
63.00 HR LABM 1.00 1,050 0 0 0 1,050 16.67

USR PM foreman 3 §26.5 26.50 0.00 0.00 0.00 26.50
63.00 HR FOREMAN3 1.00 1,670 0 0 0 1,670 26.50
sand (8" thick) 13200 CY 37,808 43,407 0 29,665 11C, 880 8.40

LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROC1 UPB ID: EBROO1



Tue 27 sep 1994 U.S. Army Corps of Engineers TIME 10:1£201
PROJECT EBROO1:  East Baton Rouge Psh Feas. — NED
DETAILED ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE 110
E. Ward Creek

E 09. Channels and Canals QUANTY UOM CREW ID OUTPUT LABCOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT CCf

E 09013002 02. Filter Drain Fabric
This iltem will include cost to do the following work:

Once the saection is at grade, the liner will be laid out. A cherry picker
will assist several laborers. The liner will be placed below the area
which will be covered by é* and 8" concrete.

USR PM cherry picker, p 0.42 0.19 0.00 0.00 0.61
5§9300 SY CHYPK! 140.00 25,067 11,140 0 0 36,207 0.61

USR PM dralnage composi 0.00 0.00 5.35 0.q0 5,39
59300 sY 0.00 0 0 317,018 o] 317,018 §.35

USR PM safety & misc 25.00 11.00 0.00 2539.45 2575.45
1.00 Ls 0.00 - 25 11 o] 2,539 2,875 2575.45
Flilter Drain Fab 59300 sY 25,092 11,151 317,018 2,539 355,800 6.00

LABOR ID: =7 - "1 EQUIP 1ID: E®""71 Currency in DOLLARS CREW ID: EBROO1  UPB ID: EBRC”®



Tue 27 Sep 1994

DETAILED ESTIMATE

U.S. Army Corps of Engineers TIME 10:16:01

PROJECT EBROOL: East Baton Rouge Psh Feas. - NED

East Baton Rouge Parish Feasibility study DETAIL PAGE 111

E. Ward Creek

E 09. Channels and Canals QUANTY UOM CREW ID QUTPUT LABQR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

E 09013002 03, Fuseplug Dams

USR PM construct dams

960.00 CY
USR PM culvert
4.00 EA
USR PM breaching dams
15.00 EA
USR PM safety & misc
1.00 LS

Fuseplug Dams

LABOR ID: EBROO1 EQUIP ID:

EBROOL

This item will include cost to do the following work:

Fuseplug dams will be bullt to contain the water while it’s not raining. A
backhoe will be used to build them. Each dam will be bullt approximately
2,000 ft in advance of the channel construction. A pump and a firehouse
will be available for the occasions when the dam should be breached in
order to allow the passage of high rainfall events. Material for the dams
will be borrowed near the dam site. The dams will incorporate a culvert to
allow low rainfall svents to pass without destroying the fuseplug dam.
There will be no mocre than 3 dams in use at any time during the
construction.

total length of all work: 5,600 LF
Quantity: 5,600 1f / 2,000 1f/dam = 2.8 dams

2.8 dams * 8(replacement factor) = 24 dams

Fuseplug dimensionsa: 6 ft height, 4 ft crown, 1 on 1.5 ss
=> approx. 40 cy/dam; 24 dams v 40 cy/dam = 960 cy

Estimated time: 1 dam per day

6.46 9.23 0.00 0.00 15.69

BKHDQ2 4.00 6,202 8,861 o] 0 15,062
0.00 0.00 1080.00 0.00 1080.00

- 0.00 0 0 4,320 [ 4,320

0.00 0.00 0.00 400.00 400.00

0.00 0 0 0 6,000 6,000

0.47 0.20 0.00 6617.00 6617.67

0.00 0 0 2} €,617 6,618

6,202 8,861 4,320 12,617 32,000

Currency in DOLLARS CREW ID: EBROOU1  UPB ID:

15.

1080.

400.

6617.

EBROO1

69

ac

€7



Tue 27 Sep 1994

DETAILED ESTIMATE

U.S. Army Corps of Englneers
PROJECT EBROO1: East Baton Rouge Psh Feas, - NED
East Baton Rouge Parish Feasibility Study
E. Ward Creek

TIME 10:16:0!

DETAIL PAGE.

E 09. channals and Canals QUANTY UOM CREW ID

QUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

USR PM cutoff wall

Cutoff wall

LABOR ID: EBROOL

EQUIP ID: EBROOL

E 09013003 0l. Cutoff wall
This item is for all labor, equipment, and materials required to construct
concraete cutoff walls in the channel’wall pavement.

Reference: Jones Creek - cutoff wall

0.00 0.00 0.00 120.00 120.00
400.00 CY .00 0 0 0 48,000 48,000  120.0G
400.00 cY ) 0 0 48,000 48,000  120.00

Currency in DOLLARS CREW ID: EBRCOl UPB 1ID: EBRCOL



Tue 27 Sep 1994 U.S. Army Corps of Englneers TIME 10:16:01
PROJECT EBROOl: East Baton Rouge Psh Feas. - NED
‘E‘IAILED ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE 113
E. Ward Creek

E 09. Channels and Canals QUANTY UOM CREW ID QUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

E 09013003 02. Channel Wall Pavement (4%)

This item is for all labor, equipment, and materials required to construct
4= concrete channel wall pavement.

Reference: Bayou Fountain - 4" channel pavement

USR PM 4" channel wall 0.00 0.00 0.00 104.00 104.00
8800.00 CY 0.00 0 0 Q 915,200 915,200 104.00
Channel Wall Pav 8800.00 CY 0 o] o] 915,200 915,200 104.00

LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1  UPB ID: EBROO1



Tue 27 Sep 1994 U.S. Armny Corps of Engineers TIME 10:16:01
PROJECT EBRO01: East Baton Rouge Psh Feas. - NED .
CETAILED ESTIMATE East Baton Rouge Parish Feasibllity Study DETAIL PAGE
E, Ward Creek

E 09. Channels and Canals QUANTY UOM CREW ID QUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

E 09013003 03. Channel Wall Pavement (6°)
This item is for all labor, equipment, and materials required to construct
6" concrete channel wall pavement.

Rerference: Bayou Fountain - 6 channel wall pavenment

USR PM 6" channel wall 0.00 0.00 0.00 120.00 120.00
6600.00 CY 0.00 0 o] 0 792,000 792,000 120.00
Channel Wall Pav 6600.00 CY 0 0 0 792,000 792,000 120.00

LABOR ID: TBROO1 EQUIP ID: EBRCC? Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Tue 27 Sep 1994 U.S. Army Corps of Engineers TIME 10:16:01
‘3 PROJECT EBRO01: East Baton Rouge Psh Feas. - NED
ETAILED ESTIMATE : East Baton Rouge Parish Feasibility Study DETAIL PAGE 1l15
E. Ward Creek

E 09. Channels and Canals QUANTY UOM CREW ID OUTPUT LABRCR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

E 09013003 04. Channel Wall Pavement (8%)
This item is for all labor, equipment, and materisls required to construct

8" concrete channel wall pavement.

Reference: Bayou Fountain - 8% channel wall pavement

USR PM 8= channel wall ) 0.00 0.00 0.00 120.00 120.00
4500.00 CY 0.00 0 0 0 $40,000 540, 000 120.00
Channel Wall Pav 4500.00 CY 0 0 0 540, 000 540,000 120.00

LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROQO1  UPB ID: EBROOL
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DETAILED ESTIMATE

U.S. Army Corps of Engineers TIME 10:1£201

PROJECT EBROO1: East Baton Rouge Psh Feas. - NED

fast Baton Rouge Parish Feasibility Study DETAIL BAGE 116

E. Ward Creek

E 09. Channels and Canals QUANTY UOM CREW ID QUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT CCST

E 09013003 CS. drain ditch
This {tem {s for all labor, equilpment, and materials to construct concrete
drainage ditches along each side of the new paved creek channel.

The datails are the same as 4" Channel wall pavement.

USR PM concrete paved d 0.00 0.00 0.00 104.00 104.00
This item ls the same as 4" c.00 9 0 0 228,600 228,800

channel wall pavement.

drain ditch

LABOR ID: EBROO1

EQUIP

2200.00 cY 0 0 Q 228,800 228,800

104.00

104.00

ID: EBROO1 Currency in DOLLARS CREW ID: EBROOQL UPB ID: EBROO!



Tue 27 Sep 199%4

.DE'IAILE.D ESTIMATE

PROJECT EBROOQ1:
East Baton

U.S. Army Corps of Englneers

East Baton Rouge Psh Feas. - NED
Rouge Parish Feasibllity study
E. Ward Creek

TIME 10:16:21

DETAIL PAGE 117

E 09. Channels and Canals

QUANTY UOM CREW ID

QUTPUT

LABOR

EQUIPMNT

MATERIAL

SUPPLIES TOTAL COST UNIT COST

USR
USR
USR
"I'. USR
USR
USR
USR
USR
USR
USR
USRH
USR

USR

LABOR

PM

PM

PM

PM

M

PM

PM

PM

PM

PM

PM

PM

PM

ID:

E 09019902 0l. excavation

safety & misc

1.00 LS
all other operat
1.0Q0 Ls
small tools .
1.00 Ls
haul roads (10%)
1.00 LS
BACKHOE CAT 225B
38.00 HR
DOZER D-6 W/BLARD
38.00 HR
Dump truck, 12 c
608.00 HR
WATER TRUCK 2000
19.00 HR
MOTOR GRADER CAT
19.00 HR
OILER
38.00 HR
TRUCK DRIVER
608.00 HR
PEO-backhoe
38.00 HR
PEO-dozer
38.00 HR
EBROO1 EQUIP ID: EBRCQ]

A backhce will excavate material and,load into awalting trucks.
material will be hauled to the Mississippi River batture.

A dozer will be used full time at the axcavation site.

The equipment will work from the base of the channel.

Access Item for details relating the constructicn access.

See Construction

The

Material is expected to have a higher water content than the bulk of the
excavation material which {s above the bottom foot of the channel.

BKHB

pozs

TRKI

TRKA

MOTG

OIIM

TRKM

PEOM

PEOM

0.00

0.00

1.00

1.00

1.00

1.00

1.00

1.00

1.00

1.00

0.00

0.00

0.00

16.50

627

17.50
10, 640

25.84
982

25.84
982

0.00
0

335.00
335

490.00
490

0.00

36.92

1,403

32.01
1,216

22.00
13,376

16.02
304

24.29
462

0.00

]

0.00

0.00

0.0a¢

Currancy in DOLLARS

0.00

0.00

CREW ID: EBROO1

993.29
993

0.00
o]

0.00

2792.20
2,792

Q.00

0.00

0.00

0.00

993.29
993

335.00
3315

490.00
490

2732.20
2,792

36.92
1,403

32.01
1,216

22.00
13,376

16.02
304

24.29
462

16.50
627

17.50
10, 640

25.84
982

25.84
982

UPB ID:

993.29

335.00

490.00

2792.20

36.92

32.¢01

22,00

16.C2

24.29

16.50

17.50

25.84

25.84

EBROCL



Tue 27 Sep 1994

PROJECT EBRQOL:

U.S. Army Corps of Engineers

East Baton Rouge Psh Feas. - NED

TIME 10:16:01

DETAILED ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PACE 118
E. Ward Creek
E 09. Channels and Canals QUANTY UOM CREW ID QUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT CCST
USR PM PEO-motor grader 25.84 a.00 0.00 0.00 25.84
19.00 HR PEOM 1.00 431 o 0 0 451 25.84
USR PM TRUCK DRIVER - w 17.50 0.00 0.00 c.co 17.50
19.00 HR TRKM 1.00 333 0 0 0 333 17.50
USR PM LABORER 16.67 0.00 0.00 0.00 16.67
38.00 HR LABM 1.00 633 0 0 Q 633 16.67
USR oM flagmen 16.67 0.00 0.00 0.00 16.67
38.00 HR LABM 1.00 633 0 0 0 633 16.67
USR PM foreman 3 $26.5 26.50 0.00 0.00 0.00 26.50
38.00 HR FOREMAN3 1.00 1,007 [} o} 0 1,007 26.5C
excavation 6500.00 CY 16,328 17,586 0 3,785 37,700 5.80
LABCR ID: EBROC1 EQUIP ID: EBROO1 Cuzrency in DOLLARS CREW ID: EBROO1  UPS ID: EBR0O0L



Tue 27 Sep 1994 U.S. Army Corps of Engineers TIME 10:16:C1
q PROJECT EBROO1:  East Baton Rouge Psh Fsas. = NED
ETAILED ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE 119
E. Ward Creek

E 09. Channels and Canals QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL SUPPLIES TOTAL COST UNIT COST

E 09019902 02. Filter Fabric
This item will include cost to do the following work:

Once the cetion 1s at grade, the fabric will be lald out. A cherry picker
will asslist several laborers. The fabric will be placed on the bottom
width of the cross section. Crushed stone will be placed on the fabric.

Once this is done, heavy equipment will be able to move in and cut of the
creek,

Assumption: The creek is blocked upstream during a pericd of no rainfall.

USR PM Turf reinforceme 0.42 0.19 0.00 Q.00 0.61
19400 sY CHYPK1 140.00 8,201 3,644 0 0 11,845 0.61
USR PM filter fabric 0.00 0.00 1.89 .00 1.89
19400 sy 0.00 o] 0 36,666 0 36,666 1.89
USR PM safety & misc 25.00 12.00 0.00 5772.00 5809.00
1.00 Ls 0.00 25 12 0 5,772 5,809 5809.00
‘ Filcer Fabric 19400 sY 8,226 3,656 36,666 5,772 54,320 2.80

LABOR ID: EBROO1 EQUIP ID: EBROOIL Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBRCO1I



Tue 27 Sep 1994

DETAILED ESTIMATE

U.S. Army Corps of Engineers TIME 10:15001
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility Study DETAIL PAGE 120

E. Ward Creek

E 09. Channels snd Canals

QUANTY UOM

CREW ID QUTPUT LABOR EQUIPMNT MATERIAL

SUPPLIES TOTAL COST UNIT COST

E 09019302 03,

Crushed stone

The filter fabric will be laid out omce the channel is cut to grade.
Channel sxcavation is expected tc begin at available access sites and
continue upstream. The fabric will bae covered by a layer of 1 ft of
stone. A cherry picker will assist a group of laborers while laying out
the fabric. Fuseplug dams will be constructed ahead of the excavatiorn in
order to keep the arsa as dry as possible.

This item will include costs to furnish and place the stons and prowision
for a railroad spur which is required for offloading the rock. The nearest
location is in the vicinity of Denham Springs. The rock will be offloaded
by backhoes into trucks. The trucks will dump the matarial within the
section. A dozer will spread and compact the stone.

measured quantity: 9,000 tons

trer USE 3,500 tons due to loss incurred by rainfall events during

USR PM safety & misc
1.00 LS
USR PM all other opaerat
1.00 Ls
USR PM small tools
1.00 LS
USR PM deliver charge t
9500.0C TON
USR PM rall spur
1.00 LS
USR PM stone
9500.00 TON
USR PM BACKHOE, HITACHI
§3.00 HR
USR PM DOZER D-6 W/BLAD
53.00 HR
USR PM Dump truck, 12 ¢
795.00 HR
USR PM TRUCK DRIVER
795.0C HR
USR PM PEO~-backhoe
'53.00 HR
LABOR ID: EBROOL EQUIP ID: EBROC!

construction.

0.00 0.00 0.00 7483.00 7483.00

9.00 o} 0 0 7,483 7.483

0.00 411.00 0.00 0.09 411.00

0.00 Q 411 Q o] 411

.00 568.00 0.00 .60 568.00

0.00 0 568 0 0 568

0.00 0.00 0.00 7.00 7.00

0.00 0 5] 0 66,500 66,500

0.00 0.00 0.00 25000.00 25000.00

0.00 [¢] 0 0 25,000 25,000

0.00 0.00 3.51 .00 3.51

0.00 o 0 33,345 o] 33,345

0.00 25.79 0.00 0.00 25.79

BKHI 1.00 o] 1,367 8] 0 1,367
0.00 32,01 0.00 0.00 32.01

DOZB 1.00 0 1,697 0 ] 1,697
0.00 22.00 0.00 0.00 22.00

TRKI 1.00 [o] 17,490 o 0 17,490
17.50 0.00 0.00 0.00 17.50

TRIM 1.00 13,913 0 0 0 13,913
25.84 ¢.00 0.00 0.00 25.84

PEOM 1.00 1,370 0 ] ] 1,370
Currs=ry in DOLLARS CREW ID: EBROO1 UPB ID:

411.00

568.00

25000.00

25.79

32.01

22.00

17.50

25.84

EBRDO1



Tue 27 Sep 1994 U.S. Army Corps of Engineers TIME 10:16:01
Q PROJECT EBROO1: Eagst Baton Rouge Psh Feas. - NED
TAILED ESTIMATE East Baton Rouge Parish Feasibility Study DETAIL PAGE 121
E. Ward Creek

E 09. Channels and Canals QUANTY UCM CREW ID QUTPUT LABOR EQUIPMNT MATERIAL - SUPPLIES TOTAL COST UNIT COST
USR PM PEO-dozer 25.84 0.00 0.00 0.00 25.84
$3.00 HR PEOM 1.00 1,370 0 0 0 1,370 25.84
USR PM LABCRER 16.67 0.00 0.00 0.00 16.67
$3.00 HR LABM 1.00 884 0 0 0 884 16.67
USR PM foreman 3 $26.5 26.50 ¢.00 0.00 0.00 26.50
$3.00 HR FOREMAN3 1.00 1,405 0 0 ] 1,408 26.50
Crushed stone 9000.00 TON 18,940 21,532 33,345 98,983 172,800 19.20

LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Tue 27 Sep 1994

DETAILED ESTIMATE

u.s.
PROJECT EBROO1:

Army Corps of Engineers

East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility Study

E. Ward Creek

TIME 10:1

DETAIL PAGE 122

E 09. Channels and Canals

QUANTY UOM CREW ID

ouUTPUT

LABOR

EQUIPMNT

MATERTAL

SUPPLIES TOTAL COST UNIT COST

USR

USR

USR

USR

USR

USR

USR

USR

USR

USR

UskR

USR

USR

PM

PM

PM

PM

PM

PM

PM

PM

M

PM

™

PM

™

LABOR ICT:

E 09019902 04. Obstruction Removal
Initially, the backhoe will plle broken concrete along the sids.
is all stacked, the backhoe will then load 12 cy trucks.

safety & misc

1.00
all othar operat
1.00
small tools
1.00
haul roads (10%)
1.00
BACKHOE CAT 225B
63.00
PEO-backhoe
63.00
BACKHOE CAT 2258
63.00
DOZER D-§ W/BLAD
94.50
Dump truck, 12 ¢
441.00
WATER TRUCK 2000
31.50
MOTOR GRADER CAT
31.50
QILER
6€3.00
TRUCK DRIVER
441.00

Ls

LS

Ls

LS

HR

HR

HR

HR

HR

HR

HR

EBROO1L EQUIP ID: EBROO1

Once it
The temporary

road butld at the base of the charnel will allow the concreta to be plcked
A dozer will be used
full time at the obstruction site and 50% of the time at the disposal site.

up. The material will be hauled to Devil’s Swamp.

The equipment will work from the base of the channel.

Assumption: 4.5 sf x

0.00

BKHB

PEOM

BKHB

DOzZB

TRXI

TRKA

MOTG

oIlM

TRIM

0.00

0.00

1.00

1.00

1.00

1.00

Currency in DQLLARS

150 lb/cf = 5600 1f / 2000 lbs

25.84
1,628

0.00

0.00

0.00

16.50

1,040

17.50
7,118

0.00

373.00

373

588.00
588

0.00

36.92

2,326

0.00

36.92

2,326

32.01
3,025

22.00
9,702

16.02
505

24.29
765

0.00

0.00

0.00

0.00

0.00

0.00

CREW TD: EBROO1

« 1,890 tons
of concrece

2281.84
2,282

a.qaa

0

0.00

3318.00

3,318

0.00

0

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

2282.44
2,282

373.00
373

588.00
588

3318.00
3,318

36.92
2,326

25.84
1,628

36.92
2,326

32.01
3,025

22.00
9,702

16.02
505

24.29

16.50

1,040

17.50
7,718

2282.44
373.00
®

3318.0C

36.92
25.84
36.92
32.¢C1
22.0C
16.02

24.29

17.5¢

UPB ID: ER="21



Tue 27 Sep 1994 U.S. Army Corps of Engineers TIME 10:16:D01
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED .
’ East Baton Rouge Parish Feasibility Study BACKUP PAGE 3
** LAROR BACKUP **

L2211 ro:u‘ -k d
SRC LARGR ID DESCRIPTION BASE CVERTM TXS/INS FRNG TRVL RATE UOM UPDATE DEFAULT WGRS

LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1



Tue 27 Sep 1994

U.S. Army Corps of Engineers TIME 10:16:82
PROJECT EBROOl: East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility Study BACKUP PAGE

** LABOR BACKUP - LEVEL 6 **

SRC LABOR ID

eeee POTAL sews
PESCRIPTION BASE OVERTM TXS/INS FRNG TRVL RATE UOM UPDATE  DEFAULT HOURS

A 06037102 01.
USR LABM
USR PEOTRACTOR

A 06037302 C1.
USR LABM
USR PEOTRACTOR

A 09010101 0O1.
USR CARM
USR OM
USR FOREMAN3
USR IRNM
USR LABM
USR PEOM
USR TRKM

A 09011502 01.
USR FOREMAN3
USR LABM
USR PEOM

A 09011502 02.
USR FOREMANI
USR LABM
USR PEOM

& 09011502 03.
USR FOREMAN3
USR LABM
TSR OILM
TSR PEOM
USR TRKM

K 09013002 O1.
USR LABM
USR PEOM

A 09013002 02.
USR FOREMAN3
USR LABM
USR OIlM
USR PEOM
USR TRKM

& 09013002 03.

ISR FOREMAN3
USR LABM
USR OILM
USR PECM
USR TRKM

Fencing - barbed wire
LABORER 9.57 16.7¢ 40.0% ,1.03 0.00 16.67 KR 02/10/93 0.00 81
PEO-tractor 9.50 16.7% 40.0% 1.48 0.00 17.00 HR 01/21/93 0.00 81

Planting Trees

LABORER ' 9.57 16.7% 40.0% 1.03 0.00 16.67 HR 02/10/93 0.00 3
PEO-tractor 9.50 16.7%¢ 40.08 1.48 0.00 17.00 HR 01/21/93 0.00 30
Mcb & Demob

CARPENTER 15.00 16.7¢ 40.0% 1.54 ©0.00 26.04 HR 01/27/93 0.00 40
CEMENT MASON 13.22 16.7% 40.08 1.67 0.00 23.26 HR 01/21/93 0.00 80
foreman 3 $26.50/hr 26.50 0.0% 0.08 0.00 0.00 26.50 HR 01/21/93 0.00 100
TRONWORKER 14.54 16.7% 40.08 2.43 0.00 26.18 HR 01/21/93 0.00 20
LABORER 9.57 16.7¢ 40.08% 1.03 0.00 16.67 KR 02/10/93 0.00 280
PEC-ALL EXCPT DRGLNE 14,31 16.7% 40.0% 2.46 ©0.00 25.84 HR 01/21/93 0.00 340
TRUCK DRIVER 9.95 16.7% 40.0% 1.25 0.00 17.50 KR 03/29%/93 0.00 600
Cleazing and Snagging

foreman 3 $26.50/hr 26.50 0.0% 0.0% 0.00 ©0.00 26.50 HR 01/21/93 0.00 480
LABORER 9.57 16.7% 40.0% 1.03 0.00 16.67 HR 02/10/93 0.00 4
PEO-ALL EXCPT DRGLNE 14.31 - 16.7¢ 40.0% 2.46 ©0.00 25.64 HR 01/21/93 0.00 . 144
Clearing for Channel Dredging

foreman 3 $26.50/hr 26.50 0.0% 0.08 0.00 0©0.00 26.50 HR 01/21/93 0.00 940
LABORER 9.57 16.7% 40.0% 1.03 0.00 16.67 HR 02/10/5%3 0.00 940
. PEQ-ALL EXCPT DRGLNE 14.31 16.7% 40.08 2.46 0.00 25.84 HR 01/21/93 0.00 2820
Excavation

foreman 3 $26.50/hr 26.50 0.0% 0.08 0.00 0.00 26.50 HR 01/21/93 0.00 1155
LABORER 9.57 16.7% 40.08 1.03 0.00 16.67 KR 02/10/93 0.00 2310
OILER 8.59 16.7% 40.0% 2.47 0.00 16.50 HR 01/19/93 0.00 1155
PEO-ALL EXCPT DRGLNE 14.31 16.7% 40.08 2.46 0.00 25.84 HR 01/21/93 0.00 2689
TRUCK DRIVER 9.95 16.78 40.0% 1.25 ©0.00 17.50 HR 03/29/93 0.00 10973
Filter Drain Fabric

LABORER 9.57 16.7% 40.0% 1.03 ©0.00 16.67 HR D2/10/93 0.00 92
PEQ-ALL EXCPT DRGLNE 14.31 16.7% 40.08 2.46 0.00 25.84 HR 01/21/93 0.00 46
sand (8" thick) )

foreman 3 $26.50/hr 26.50 0.08% 0.08 0.00 ©.00 26.50 HR 01/21/93 0.00 1
LABORER 9.57 16.7% 40.0% 1.03 0.00 16.67 ER 02/10/93 0.00 2
CILER 8.59 16.7¢ 40.08 2.47 O0.00 16.50 HR 01/19/93 0.00 b}
PEO-ALL EXCPT DRGLNE 14.31 16.7% 40.0% 2.4¢ 0.00 25.84 HR 01/21/93 0.00 3
TRUCK DRIVER 9.95 16.7% 40.0% 1.25 0.00 17.50 HR 03/29/93 0.00 10
riprap 16" - dry placement

foreman 3 $26.50/hr 26.50 0.0% 0.08 0.00 0.00 26.50 MR 01/21/93 0.00 ,
LABORER 9.57 16.7¢ 40.0% 1.03 0.00 16.67 ER 02/10/93 0.00 1
OILER 8.59 16.7% 40.0% 2.47 0.00 16.50 HR 01/19/93 0.00 20
PEC-ALL EXCPT DRGLNE 14.3) 16.7¢ 40.0% 2.46 0.00 25.84 HR 01/21/93 0.00 20
TRUCK DRIVER 9.95 16.7% 40.0% 1.25 0.00 17.50 KR 03/29/%3 0.00 50

LABOR ID: EBROOI EQUIP ID: EBROO! Currency in DOLLARS CREW ID: EBROQ1 UPB ID: EBROD1



Tue 27 Sep 1534 U.S. Army Corps of Enginecrs TME 10:;1%5:01
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED
’ East Baton Rouge Parish Feasibility Study BACKUP PAGE 3
** LABOR BACKUP - LEVEL 6 **

e TOTAL sues
SBC LABOR ID DESCRIPTION BASE OVERTM TXS/INS FRNG TRVL RATE UOM UPDATE DEFAULT HATRS

A 09013003 01. 1 FT U-frame Base Slab
A 05013003 02. 1 FT U=-frame wall
A 09013003 03. Channel Wall Pavement (4°)

USR CARM CARPENTER 15.00 16.7¢ 40.08% 1.54 0.00 26.04 HR 01/27/93 0.00 1
USR OMNM CEMENT MASON v 13.22 16.7¢ 40.0% 1.67 0©.00 23.26 HR 01/21/93 0.00 is
USR FOREMAN3 foreman 3 826.50/hr 26.50 0.0% 0.08 0.00 0.00 26.50 AR 01/21/93 0.00 2z
USR IRNM IRONWORKER 14.54 16.7% 40.0% 2.43 0.00 26.18 HR 01/21/93 0.00 $
USR LABM LABORER 9.57 1€.78% 40.0% 1.03 0.00 16.67 EHR 02/10/93 0.00 28
USR PEOM PEO-ALL EXCPT DRGLNE 14.31 16.7% 40.08 2.46 0.00 25.84 HR 01/21/93 0.00 12
USR TRMM TRUCK DRIVER 9.95 1€.7% 40.08 1.25 0.00 17.50 HR 03/29/93 0.00 X

A 09013003 O4. Channel Wall Pavement (6%)

USR CARM CARPENTER 15.00 16.7% 40.0% 31.54 ©.00 26.04 HR 01/27/93 0.00 z
USR CMNM CEMENT MASON 13.22 16.7¢ 40.0% 1.67 0.00 23.26 HR 01/21/93 0.00 27
USR: FOREMAN3 foreman 3 $26.50/hr 26.50 ~ 0.0% 0.08 0.00 0.00 26.50 HR 01/21/93 0.00 2
USR' IRNM IRONWORKER 14.54 16.7¢ 40.0% 2.43 0.00 26.186 HR 01/21/93 0.00 9
USR LABM LABORER 9.57 16.7% 40.0% 1.03 0.00 16.67 HR 02/10/93 0.00 46
USR PEOM PEO~-ALL EXCPT DRGLNE 14.31 16.7% 40.08 2.46 0.00 25.84 HR 01/21/93 0.00

USR TRKM TRUCK DRIVER 9.95 16.7% 40.0% 1.25 0.00 17.50 HR 03/29/93 0.00 1

A 09013003 05. Channel Wall Pavement (8"}

USR CARM CARPENTER 15.00 16.7% 40.0% 1.5¢ 0.00 26.04 HR 01/27/93 0.00 2
USR OMNM CEMENT MASON 13.22 16.7% 40.0% 1.67 0.00 23.26 HR 01/21/93 0.00 38
USR FOREMAN3 foreman 3 526.50/hr 26.50 0.0% 0.0% 0.00 0.00 26.50 HR (01/21/93 0.00 3
USR IRNM IRONWORKER 14.54  16.7% 40,08 2.43 0.00 26.18 HR 01/21/93 0.00 10
USR LABM LABORER 9.57 16.7¢ 40.0% 1.03 0.00 16.67 HR 02/10/93 0.00 64
USR PEOM PEO-ALL EXCPT DRGLNE 14.31 16.7% 40.08 2.46 O0.00 25.84 HR 01/21/93 0.00 12
USR TRKM TRUCK DRIVER 9.95 16.7% 40.0% 1.25 0.00 17.50 HR 03/29/%3 0.00 1

A 09019905 0l1. Fence (chain link)
USR LABM LABORER 9.57 16.7% 40.0% 1,03 0.00 16.67 HR 02/10/5%3 0.00 ae

A 09019906 G1. Aesthetic Tree Planting

USR FOREMAN3 foreman 3 $26.50/hr 26.50 0.0% 0.08 0.00 0.00 26.50 HR 01/21/93 0.00 35
USR LABM LABORER 9.57 16.7¢ 40.0% 1.03 0.00 16.67 HR 02/10/93 0.00 140
USR TRIM TRUCK DRIVER » 9.95 16.7% 40.0% 1.25 0:00 17.50 BR 03/29/93 0.00 35

A 09019906 0Z. Aesthetic Shrub Planting

USR FOREMAN3 foreman 3 $26.50/hr 26.50 0.0% 0.0% 0.00 0.00 26.50 HR 01/21/93 0.00 59
USR LaBM LABORER 9.57 16.7% 40.0% 1.03 0.00 16.67 HR 02/10/93 0.00 235
USR TRKM TRUCK DRIVER 9.95 1€.7% 40.0% 1.25 0.00 17.50 HR 03/29/93 0.00 59

B 06037102 01. Fencing - barbed wire
USR LABM LABORER 9.57 16.7% 40.0% 1.03 0.00 16.67 HR 02/10/93 0.00 3718
USR PEOTRACTOR PEO-tractor 9.50 16.7% 40.0% 1.48 0.00 17.00 HR D01/21/93 G.00 378

‘ 06037302 01. Planting Trees

USR LABM LABORER 9.57 16.7% 40.0% 1.03 0.00 16.67 HR 02/10/93 0.00 13%
USR PEOTRACTOR PEO-tractor 9.50 16.7% 40.0% 1.48 0.00 17.00 HR 01/21/93 0.00 139

LABOR ID: EBROO1 EQUIP ID: EBROOL Currency in DOLLARS CREW ID: EBROD1 UPB ID: EBROD)



Tue 27 Sep 1994

U.s.
PROJECT EBROO1:
East Baton

Army Corps of Engineers
East Baton Rouge Psh Feas. ~ NED

Rouge Parish Feasibility Study

% LABOR BACKUP - LEVEL 6 **

TIME 10:16:

BACKUP PAGE

[)

se¥s TOTAL L2 A1)

SRC. LABOR ID DESCRIFTION BASE OVERTM TXS/INS FRNG TRVL RATE UOM UPDATE DEFAULT HOURS
B 09010101 Q1. Mob & Demod
USR CARM CARPENTER ! 15.00 16.7% 40.0% -1.54¢ 0.00 26.04 HR 01/27/93 0.00 200
USR CMNM CEMENT MASON 13.22 16.7% 40.0% 1.€7 0.00 23.26 HR 01/21/93 0.00 400
USR FOREMAN3 foreman 3 $26.50/hr 26.50 0.0% 0.08 0.00 0.00 26.50 HR 01/21/93 0.00 500
USR IRKM IRONWORKER 14.54 16.7% 40.0% 2.43 0.00 26.18 HR 01/21/93 0.00 100
USR LABM LABORER 9.57 16.7% 40.08 1.03 0.00 16.67 HR 02/10/93 0.00 1600
USR PEOM PEO-ALL EXCPT DRGLNE 14.31 16.78 40.08 2.46 0.00 25.84 HR 01/21/93 0.00 1800
USR TRKM TRUCK DRIVER 9.95 16.7% 40.0% 1.25 0.00 17.50 HR 03/29/93 0.00 3100
B 095011502 01. Clearing for Channel Dredging
USR FOREMAN3 foreman 3 $26.50/hr 26.50 " 0.0% 0.0 0.00 0.00 26.50 HR 01/21/93 0.00 2720
USR LABM LABORER 9.57 16.7% 40.0¢ 1.03 0.00 16.67 HR 02/10/93 0.00 2720
USR PEOM PEO-ALL EXCPT DRGLNE 14.31 16.7¢ 40.0% 2.46 0.00 25.84 HR 01/21/93 0.00 B160
B 09011502 02. Degrading, hauling, shaping 16émi
USR FOREMAN3 foreman 3 $26.50/hr 26.50 " 0.08 0.08 0.00 0.00 26.50 HR 01/21/93 0.00 23N
USR. LABM LABORER 9.57 16.7% 40.0% 1.03 0.00 16.67 HR 02/10/93 0.00 4754
USR OIIM OILER 8.5% 16.7% 40.08 2.47 0.00 16.50 HR D1/19/93 0.00 1321
USR PEOM PEO-ALL EXCPT DRGLNE 14.31 16.7% 40.0% 2.46 0.00 25.84 HR D01/21/93 0.00 673/
USR TRKM TRUCK DRIVER 9.95 16.7¢ 40.0% 1.25 0.00 17.50 HR 03/29/53 0.00 14‘
B 09011502 03. Clearing and Snagging
USR FOREMAN3 foreman 1 $§26.50/hr 26.50 0.0% 0.08 0.00 0.00 26.50 HR 01/21/93 0.00 180
USR LABM LABORER 9.57 16.7% 40.0% 1.03 0.00 16.67 KR 02/10/93 0.00 180
USR PEOM PEO-ALL EXCPT DRGLNE 14.31 16.7% 40.08 2.46 0.00 25.84 HR 01/21/93 0.00 540
B 09013002 01. sand (8" thick)
USR FOREMAN3 foreman 3 $26.50/hr 26.50 0.0% 0.08 0.00 0.00 26.50 HR 01/21/93 0.00 400
USR LABM LABORER 9.57 16.7% 40.0% 1,03 0.00 16.67 HR 02/10/93 0.00 800
USR OILM OILER 8.59 16.7% 40.08 2.47 0.00 16.50 HR 01/19/93 0.00 400
USR PEOM PEC-ALL EXCPT DRGLNE 14.31 16.7% 40.0¢ 2.46 0.00 25.84 MR 01/21/93 0.00 1200
USR TRKM TRUCK DRIVER 9.95 16.7%  40.0% 1.25 0.00 17.50 HR 03/29/93 0.00 12600
B 09013002 02. Filter Drain Fabric
USR LABM LABORER 9.57 16.7% 40.08 1.03 0.00 16.67 HR 02/10/93 0.00 5981
USR PEOM PEO=-ALL EXCPT DRGLNE 14.31 16.7% 40.0% 2.46 0.00 25.84 HR 01/21/93 0.00 2991
B 09013002 03. Fuseplug Dams
USR PEOM PEO~ALL EXCPT DRGLNE 14.31 16.7% 40.0% 2.46 0.00 25.84 HR 01/21/93 0.00 900
B 09013003 Ol. Cutoff Wall
USR CARM CARPENTER 15.00 16.7% 40.0% 1.54 0.00 26.04 HR 01/27/93 0.00 4506
USR CMNM CEMENT MASON 13.22 16.7% 40.0% 1.67 0.00 23.26 HR 01/21/93 0.00 1916
USR FOREMAN3 foreman 3 $26.50/hr 26.50 0.0% 0.08 0.00 0.00 26.50 HR 01/21/53 0.00 192
USR LABM LABORER 9.57 16.7% 40.08% 1.03 0.00 16.67 HR 02/10/93 0.00 1916
USR PEOM PEO~ALL EXCPT DRGLNE 14.31 16.7% 40.08 2.46 0.00 25.84 HR, 01/21/93 0.00 33
USR TREM TRUCK DRIVER 9.95 16.7% 40.0% 1.25 0.00 17.50 HR 0.00 6

B 09013003 02. Channel Wall Pavement (4")
B 05013003 03. Channel Wall Pavement (6")
B 09013003 04. Channel Wall Pavament (8%)

LABOR ID: EBROO1

EQUIP ID: EBROD1

Currency in DOLLARS
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UPB ID: EBROO1
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8 09013003 05. drain ditch
B 09019905 O1. Fence (chain link) B
USR LABM LABORER 9.57 16,78 40.08 1.03 0.00 16.67 EHR 02/10/93 0.00 10260

B 09019906 Ol. Aesthetic Tree Planting .
USR FOREMAN3 foreman 3 $26.50/hr 26.50 0.0% 0.08 0.00 0.00 26.50 HR 01/21/93 0.00 60

USR LABM LABORER $.57 16,78 40.0% 1.03 ©.00 16.67 HR 02/10/93 0.00 240
HR 03/29/93 0.00 60

USR TRKM TRUCK DRIVER 9.95 16.7¢ 40.08 1.25 0.00 17.50

® 09019906 02. Aesthetic Shrub Planting

USR FOREMAN3 foreman 3 $26.50/hr 26.50 0.0% 0.08 D.00 0.00 26.50 HR 01/21/93 0.00 100
USR LABM LABORER 9.57 16.7% 40.0% 1.03 0.00 16.67 HR 02/10/93 0.00 400
USR TRXKM TRUCK DRIVER 9.95 16.7% 40.08 1.25 0,00 17.50 HR 03/29/93 0.00 100

B 14002202 02. Bridge - 10’ x 50°

USR FOREMAN3 foreman 3 $26.50/hr 26.50 0.0% 0.08 0.00 0.00 26.50 HR 01/21/9%3 0.00 10
USR IRNM IRONWORKER 14.54 16.7% 40.08 2.43 0.00 26.18 HR 01/21/93 0.00 20
USR LABM LABORER 9.57 16.7% 40.0% 1.03 0.00 16.67 HR 02/10/93 0.00 20

‘l 14002202 03. Bridge - 10’ x 150’

'SR FOREMAN3 foreman 3 $26.50/hr 26.50 0.0% 0.08 0.00 0.00 26.50 KR 01/21/93 0.00 10
USR IRNM IRONWORKER 14,54 16.7% 40.0% 2.43 0.00 26.18 HR 01/21/93 0.00 20
USR LABM LABORER 9.57 16.7¢ 40.0% 1.03 0.00 16.67 HR 02/10/93 0.00 20

B 14002202 04. Signs & Markers
USR CARM . CARPENTER 15.00 16.7¢ 40.0% 1.54 0.00 26.04 HR 01/27/93 0.00 10
USR LABM LABORER 9.57 16.7% 40.0% 1.03 0.00 16.67 KR 02/10/93 0.00 10

. B 14002202 0S5. Trees

USR FOREMAN3 foreman 3 $26.50/hr 26.50 0.0% 0.0% 0.00 0.00 26.50 HR 01/21/93 D.00 148
USR LABM LABORER 9.57 16.7¢ 40.0% 1.03 Q.00 16.67 HR 02/10/93 0.00 591
USR TRKM TRUCK DRIVER 9.95 16.7¢ 40.08 1.25 0.00 17.50 HR 03/29/93 0.00 148

B 14002202 06. Fence (6’ Wooden)
USR CARM CARPENTER 15.00 16.7% 40.0% 1.54 0.00 26.04 HR 01/27/93 0.00 2100
USR LABM LABORER 9.57 16.7¢ 40.0% 1.03 0.00 16.67 HR 02/10/93 0.00 4%00

€ 06037102 01. Fencing - barbed wire
USR LABM LABORER 9.57 16.7% 40.08 1.03 0.00 16.67 HR 02/10/93 0.00 419
USR PEOTRACTOR PEO-tractor 9.50 16.78 40.08 1.48 0.00 17.00 R 01/21/93 0.00 419

€ 06037302 01. Planting Trees
USR LABM LABORER $.57 16.7¢ 40.0% 1.03 0.00 16.67 RR 02/10/93 0.00 154
USR PEOTRACTOR PEO-tractor 9.50 16.7% 40.0% 1.48 0.00 17.00 HR 01/21/93 0.00 154

€ 035010101 01. Mob & Demch

‘n CARM CARPENTER . 15.00 16.7¢ 40.0% 1.54 ©0.00 26.04 HR 01/27/93 0.00 100
R CMNM CEMENT MASON 13.22 16.7% 40.0% 1.67 0.00 23.26 HR 01/21/93 0.00 200
USR FOREMANI' foreman 3 $26.50/hr 26.50 0.08 . 0.08 0.00 0.00 26.50 HR 01/21/93 0.00 200
USR IRNM IRONWORKER 14.54 16.7% 40.08 2.43 0.00 26.18 HR 01/21/93 0.00 50
USR LABM LABORER 9.57 16.7% 40.0% 1.03 0.00 16.67 HR 02/10/93 0.00 800

LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW 1D: EBROO1  UPB ID: EBROD1
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SRC LABOR: ID. DESCRIPTION BASE OVERTM TXS/INS FRNG TRVL RATE UOM UPDATE DEFAULT HOURS
USR. PEOM . PEO-ALL- EXCPT DRGLNE 14.31 16.7% 40.0% 2.46 0.00 25.84 HR 01/21/93 0.00 700
USR TRKM TRUCK DRIVER 9.95 16.7% 40.0% ,1.25 0.00 17.50 HR 03/29/93 0.00 1450
C 09011502 01. Clearing for Channel Dredging
USR FOREMAN3 foreman 3 $26.50/hr 26.50 0.0% 0.08 0.00 0.00 26.50 HR 01/21/93 0.00 4400
USR LABM LABORER 9.57 16.7¢ 40.08 1.03 0.00 16.67 HR 02/10/93 0.00 4400
USR PEOM PEO-ALL EXCPT DRGLNE 14.31 16.7¢ 40.0% 2.46 0.00 25.84 HR 01/21/93 0.00 13200
¢ 09011502 02. Excavation
USR FOREMAN3 foreman. 3 $26.50/hr 26.50 0.0% 0.08 0.00 0.00 26.50 HR 01/21/93 0.00 2172
USR LABM LABORER 9.57 16.7% 40.0% 1.03 0.00 16.67 KR 02/10/93 0.00 4344
USR OILM OILER 8.59 16.7% 40.0% 2.47 0.00 16.50 HR 01/19/93 0.00 2172
USR PEOM PEO-ALL EXCPT DRGLNE 14.31 16.7% 40.08 2.46 0.00 25.84 HR 01/21/93 0.00 6516
USR TRKM TRUCK DRIVER 9.95 16.7% 40.08 1.25 0.00 17.50 HR 03/29/93 0.00 46698
€ 09013002 1. Gentextile Mat Turf Reinforcemnt
USR FOREMAN3 foreman 3 §26.50/hAr 26.50 0.0% 0.08 0.00 0.00 26.50 HR 01/21/93 0.00 1090
TSR LABM LABORER .57 16.7% 40.08 1.03 0.00 16.67 HR 02/10/93 0.00 5451
USK PEOM: PEO~ALL EXCPT DRGLNE 14.31 16.7% 40.0% 2.46 0.00 25.84 HR 01/21/93 0.00 1090
€ 09013002 02. R-90 Stone
USR DOPM PEO DRAGLINE 14.81 16.7% 40.08 2.63 0.00 26.82 HR 01/21/93 0.00 579
USR. FOREMAN3 foreman 3 $2€.50/hr 26.50 0.0% .08 0.00 0.00 26.50 HR 01/21/93 0.00 579
PSR- FOREMAN4 foreman 4 $27.00/hr 27.00 0.0% 0.0% 0.00 0.00 27.00 HR 01/21/93 0.00 579
USR LABM LABORER 9.57 16.7% 40.08% 1,03 0.00 16.67 KR 02/10/93 0.00 1157
USR OILM OILER 8.59 16.7% 40.08 2.47 0.00 16.50 HR 01/19/9%93 0.00 579
USR PEOM PEO-~ALL EXCPT DRGLNE 14.31 16.7% 40.08 2.46 0.00 25.84 HR 01/21/93 0.00 1157
USR TREM TRUCK DRIVER 9.95 16.7% 40.08 1.25 0.00 17.50 HR 03/29/93 0.00 7523
C 03013002 03. Hydromulch
USR LABM LABORER 9.57 16.7% 49.00 1.03 0.00 16.67 HR 02/10/%3 0.00 716
C 09013002 04. Excavation for stone
USR FOREMANI foreman 3 $26.50/hr 26.50 0.0% 0.0% 0.00 0.00 26.50 HR 01/21/93 0.00 362
USR LABM LABORER 9.57 16.7% 40.0% 1.03 0.00 16.67 KR 02/10/93 0.00 724
USR OILM OILER 8.59 16.7% 40.08 2.47 0.00 16.50 HR 01/19/93 0.00 362
USR PEOM PEO-ALL EXCPT DRGLNE 14.31 16.7% 40.08 2.46 0.00 25.84 HR 01/21/93 0.00 1086
GSR TRXM TRUCK DRIVER 9.95 16.7% 40.0% 1.25 0.00 17.50 HR 03/29/93 0.00 7783
€ 09013002 05. Paseplug Dams
USR PEOM PEO=-ALL EXCPT DRGLNE 14.31 16.7% 40.08 2.46 0.00 25.84 HR 01/21/93 0.00 650
C 09019906 01. Aesthetic Tree Planting
USR FOREMAN3 foreman 3 $26.50/hr 26.50 0.0% 0.0% 0.00 0.00 26.50 HR 01/21/93 0.00 150
USR LABM LABORER 9.57 16.7% 40.0% 1.03 0.00 16.67 HR 02/10/93 0.00 600
USR TREM TRUCK DRIVER. 9.95 16.7% 40.0% 1.25 0.00 17.50 HR 03/29/93 0.00 15I
D 06037102 01. Fencing = barbed wire
USR LABM LABORER 9.57 16.7% 40.0% 1,03 0.00 16.67 HR 02/10/93 0.00 365
USR PEOTRACTOR PEO-tractor 9.50 16.7% 40.08 1.48 0.00 17.00 HR 01/21/93 0.00 365
LABOR ID: EBROOL EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID; EBRDO1
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D: 06037302 01. Planting Trees
USR LABM LABORER 9.57 16.7% 40.0% ,1.03 0.00 16.67 HRR 02/10/93 0.00 134
USR PEOTRACTOR PEO-tractor 9.50 16.7% 40.0% 1.48 0.00 17.00 HR 01/21/93 0.00 bk 1
D 09010101 O1. Mob & Demcb
USR FOREMAN] foreman 3 $26.50/hr 26.50 0.08% 0.08 0.00 0.00 26.50 HR 01/21/9%3 0.00 240
USR LABM LABORER $.57 16.7¢ 40.08 1.03 0.00 16.67 HR 02/10/33 0.00 20
USR PEOM PEO-ALL EXCPT DRGLNE 14.31 16.7% 40.0% 2.46 0.00 25.84 HR 01/21/93 0.00 €60
USR TRKM TRUCK DRIVER 9.95 16.7¢ 40,08 1.25 0.00 17.50 HR 03/29/93 0.00 [ 2 1]
D 09011502 Ol. Clearing for Channel Dredging
USR FOREMAN3 foreman 3 $26.50/hr 26.50 0.0% 0.08 Q.00 O0.00 26.50 HR 01/21/93 0.00 3280
USR LABM LABORER 9.57 16.7%¢ 40.0% 1.03 0.00 16.67 HR 02/10/93 0.00 3289
USR PEOM PEO-ALL EXCPT DRGLNE 14.31 16.7% 40.08 2.46 0.00 25.84 HR 01/21/93 0.00 540
D. 09011502 02. Excavation
USR FOREMAN) foreman 3 $26.50/hx 26.50 0.0% 0.08 0©.00 0.00 26.50 HR 01/21/93 0.00 1991
USR' LABM LABORER 9.57 16.7% 40.0% 1,03 0.00 16.67 HR 02/10/93 0.00 3982
TUSR OIlM OILER 8.59 16.7% 40.08 2.47 0.00 16.50 HR 01/19/93 0.00 199]1
USR PEOM PEO-ALL EXCPT DRGLNE 14.31 16.7% 40.0% 2.46 0.00 25.84 HR 01/21/93 0.00 5373
SR TRIKM TRUCK DRIVER ° 9.95 16.7% 40.0% 1.25 0.00 17.50 RR 03/29/93 0.00 28870
D 09013002 0l1. Geotextile Mat Turf Reinforcemnt
USR FOREMAN3 foreman 3 $26.50/hr 26.50 0.0% 0.08 0,00 0.00 26.50 HR 01/21/93 0.00 1774
USR LABM LABORER 9.57 16.7% 40.08% 1.03 0.00 16.67 HR 02/10/93 0.00 8870
USR PEOM PEO-ALL EXCPT DRGLNE 14.31 16.7% 40.0% 2.46 O0.00 25.8¢ HR 01/21/93 0.00 1774
D 09013002 02. R-90 Stone
USR: DOPM. PEO DRAGLINE 14.81 16.7% 40.08 2.63 0.00 26.82 HR D1/21/9%3 0.00 612+
USR FOREMAN3 foreman 3 $26.50/hr 26.50 0.0% 0.08 0.00 O0.00 26.50 KRR 01/21/93 0.00 €612
USR FOREMAN4 foreman 4 $27.00/hr 27.00 0.0% 0.0% 0.00 0.00 27.00 HR 01/21/93 0‘.00 612
USR LABM LABORER 9.57 16.7% 40.0% 1.03 0.00 16.67 HR 02/10/93 0.00 3225
USR OILM OILER 8.59 16.7% 40.0% 2.47 0.00 16.50 HR 01/19/93 0.00 612
USR PEOM PEO-ALL EXCPT DRGLNE 14.31 16.7% 40.0% 2.46 0.00 25.84 HR 01/21/93 0.00 1225
USR TRKM TRUCK DRIVER 9.95 16.7% 40.0% 1.25 0.00 17.50 HR 03/29/93 0.00 5799
D 08013002 03. Hydromulch
USR LABM LABORER 9.57 16.7% 40.0% 1.03 0.00 16.67 HR 02/10/93 0.00 1226
D 09013002 04. Excavation for stone
USR FOREMAN3 foreman 3 $26.50/hr 26.50 0.0% 0.0 0.00 0.00 26.50 HR 01/21/93 0.00 544
USR LABM LABORER 9.57 16.7% 40.0% 1.03 ©0.00 16.67 HR 02/10/93 0.00 1088
USR OIIM OILER 8.59 16.7% 40.08 2.47 ©0.00 16.50 HR 01/19/93 0.00 544
USR PEOM PEO-ALL EXCPT DRGLNE 14.31 16.7% 40.0%8 2.46 0.00 25.84 HR 01/21/93 0.00 1632
USR TRKM TRUCK DRIVER 9.95 16.7% 40.08 1.25 0.00 17.50 HR 03/29/93 0.00 7888
09013002 05. Fuseplug Dams
‘R PEOM PEO-ALL EXCPT DRGLNE 14.31 16.7% 40.08 2.4¢ 0.00 25.84 HR 01/21/93 0.00 !56
D 09019906 Ol. Aesthetic Tree Planting
USR FOREMAN3 foreman 3 $26.50/hr 26.50 0.0% 0.08 0.00 ©0.00 26.50 HR 01/21/93 0.00 190

LABOR 1D: EBROO1 EQUIP ID: EBROOL
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USR LABM LABORER 9.57 16.7% 40.08 1.03 0.00 16.67 HR 02/10/93 0.00 760
USR TRKM TRUCK DRIVER 9.95 16.7% 40.0% ,1.25 0.00 17.50 HR 03/29/93 0.00 190
E 06037102 01. Fencing - barbed wire ’
USR LABM LABORER 9.57 16.7¢ 40.0% 1.03 0©.00 16.6€7 HR 02/10/93 0.00 108
USR PEOTRACTOR PEO-tractor 9.50 16.7% 40.08 1.48 0.00 17.00 HR 01/21/93 0.00 108
E 06037302 0l. Planting Trees
USR LABM LABCRER 9.57 16.7% 40.08 1.03 0.00 16.67 RR 02/10/93 0.00 40
USR PEOTRACTOR PEO-tractor $.50 16.7¢ 40.08 1.48 0.00 17.00 BR 01/21/93 0.00 40
E 09010101 O1. Mob & Demob
USR CARM CARPENTER 15.00 16.7% 40.08 1.54 0.00 26.04 HR 01/27/93 0.00 60
USR CMNM CEMENT MASON 13.22 16.7¢ 40.0% 1.67 0.00 23.26 HR 01/21/93 0.00 120
USR FOREMAN3 foreman 3 $26.50/hr 26.50 0.0% 0.08 0.00 0.00 26.50 HR 01/21/93 0.00 150
USR IRNM IRONWORKER 14.54 16.7% 40.08 2.43 0.00 26.18 HR 01/21/93 0.00 30
OSR LABM LABORER 9.57 16.7% 40.08% 1.03 0.00 16.67 HR 02/10/93 0.00 480
USR PEDM PEO-ALL EXCPT DRGLNE 14.31 16.78% 40.08 2.46 0.00 25.84 BER 01/21/93 0.00 540
USR TRKM TRUCK DRIVER 9.95 16.7% 40.08 1.25 0.00 17.50 HR 03/29/93 0.00 750
E 09011502 01. Clearing for Channel Dredging '
USR FOREMAN3 foreman 3 $26.50/hr 26.50 0.0% 0.08 0.00 0.00 26.50 HR 01/21/93 0.00 400
USR LABM LABORER 9.57 16.7% 40.08 1.03 0.00 16.67 HR 02/10/93 0.00 400
USR PEOM PEO—-ALL EXCPT DRGLNE 14.31 16.7% 40.08 2.46 0.00 25.84 HR 01721793 0.00 1200
E 05011502 02. Excavation
USR FOREMAN3 foreman 3 $26.50/hr 26.50 0.0% 0.08 0.00 0.00 26.50 HR 01/21/93 0.00 €83
USR LABM LABORER 9.57 16.7% 40.08 1.03 0.00 16.67 HR 02/10/33 0.00 1362
USR OILM O1LER 8.59 16.7% 40.0% 2.47 0,00 16.50 HR 01/19/93 0.00 681‘
USR PEOM PEO-AI;L EXCPT DRGLNE 14.31 16.7% 40.0% 2.46 0.00 25.84 KRR 01/21/93 0.00 1703
USR TRKM TRUCK DRIVER 9.95 16.7% 40.0% 1.25 0.00 17.50 HR 03/29/93 0.00 13280
E 09011502 03. Clearing and Snagging
USR FOREMAN3 foreman 3 $§26.50/hr 26.50 0.0% 0.08 0.00 ©0.00 26.50 HR 01/21/93 0.00 780
USR LABM LABORER 9.57 16.7% 40.0% 1.03 0.00 16.67 HR 02/10/93 0.00 760
USR PEOM PEQO=-ALL EXCPT DRGLNE 14.31 16.7% 40.08 2.46 0.00 25.84 HR 01/21/93 0.00 2340
E 09013002 01. sand (8" thick)
USR FOREMAN3 foreman 3 $26.50/hr 26.50 0.0% 0.08 0.00 0.00 26.50 HR 01/21/93 0.00 63
USR LABM LABORER 9.57 16.7% 40.08 1.03 0.00 16.67 HR 02/10/93 0.00 126
USR OILM OILER 8.59 16.7% 40.0%8 2.47 0.00 16.50 HR 01/19/93 0.00 63
IUSR PEOM PEO=-ALL EXCPT DRGLNE 14.31 16.7% 40.0% 2.46 0.00 25.84 HR 01/21/93 0.00 189
WSR TRKM TRUCK DRIVER 9.95 16.7¢ 40.08 1.25 0.00 17.50 HR 03/23/93 0.00 1607
E 09013002 02. Filter Drain Fabric
USR LABM LABORER 9.57 16.7% 40.08 1.03 0.00 . 16.67 HR 02/10/93 0.00 []
PSR PEOM PEO-ALL EXCPT DRGLKE 14.31 16.7% 40.08 2.46 0.00 25.84 HR 01/21/93 0.00 6
£ 09013002 03. Fuseplug Dams
USR PEOM PEO~ALL EXCPT DRGLNE 14.31 16.7% 40.0% 2.46 0.00 25.84 HR 01/21/93 0.00 240

fm0R ID: EBROO1
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SRQ- LABOR® ID: DESCRIPTION BASE OVERTM TXS/INS FRNG TRVL RATE UOM UPDATE DEFAULT
£.09013003 01. Cutoff wall
£ 03013003 02. Channel Wall Pavement {(4") .
E 05013003 03. Channel Wall Pavement (6")
E 09013003 04. Channel Wall Pavement (8%)
E 09013003 0S5. drain ditch
E 05019902 0l1. excavation
USR FOREMAN] foreman 3 $26.50/hr 26.50 0.0% 0.0 0.00 O©.00 26.50 HR 01/21/93 0.00 »
TSR LABM LABORER 9.57 16.7% 40.08% 1.03 0.00 16.67 HR 02/10/93 0.00 i
USR OIlM OILER 8.59 16.7% 40.0% 2.47 0.00 16.50 HR 01/19/93 0.00 38
USSR PEOM: PEC-ALL EXCPT DRGLNE 14.31 16.7% 40.08 2.46 0.00 25.84 HR 01/21/93 0.00 95
TSR TREM: TRUCK DRIVER 9.95 16.7% 40.08% 1.25 0.00 17.50 HR 03/29/93 0.00 27
E 09019902 02. Filter Fabric
USR LABM. LABORER 9,57 16.7% 40.0% 1.03 0.0C 16.67 HR 02/10/93 0.00 277
USR PEOM- PEO-ALL EXCPT DRGLNE 14.31 16.7% 40.08 2.46 0.00 25.84 HR 01/21/93 0.00 133
£ 08019902 03i.. Crushed: stone
USR: FUREMAND; foreman 3 $26.50/hr 26.50 0.08% 0.08 0.00 0.00 26.50 HR 01/21/93 0.00 5
USR LARM LABORER 9.57 16.7% 40.0% 1.03 0.00 16.67 HR 02/10/93 0.00 53
R PEOM PEO=ALL EXCPT DRGLNE 14.31 16.7% 40.08 2.46 0.00 25.84 HR D01/21/93 0.00 106
tn TRKM TRUCK DRIVER 9.95 16.7% 40.08 1.25 0.00 17.50 HR 03/25/93 0.00 795
E- 08019902 08. Obstruction Removal
USR FOREMANJ foreman 3 $26.50/hr 26.50 0.0% 0.08 0.00 0©.00 26.50 HR 01/21/%3 0.00 63
USR LABM LABORER 9.57 16.7¢ 40.08 1.03 0.00 16.67 HR 02/10/%3 0.00 126
USR OILM OILER 8.59 16.78¢ 40.0% 2.47 0.00 16.50 KR 01/19/93 0.00 €2
USR PEOM PEO-ALL EXCPT DRGLNE 14.31 16.7% 40.08 2.46 0.00 25.84 HR 01/21/93 0.00 252
USR. TRIGY TRUCK DRIVER 9.95 16.7% 40.0% 1.25 0.00 17.50 HR 03/29/93 0.00 473
E 08019905 Ol. Fence {(chain 1link)
USR LABM LABORER 9.57 16.7% 40.0% 1.03 0.00 16.67 HR 02/10/93 0.00 €72
E 09019906 Ol. Aesthetic Tree Planting
USR FOREMAN3 forsman 3 $26.50/hr 26.50 0.0% 0.0 0.00 0.00 26.50 ER 01/21/93 0.00 22
USR LABM LABORER 9.5? 16.7% 40.0% 1.03 0.00 16.67 HR 02/10/93 0.00 87
USR TRKM TRUCK DRIVER 9.95 16.7% 40.08 1.25 0.00 17.50 HR 03/29/93 0.00 22
E 09019506 02. Aesthetic Shrub Planting
USR FOREMAN3 foreman 3 $26.50/hr 26.50 0.0% 0.08 0.00 0.00 26.50 HR 01/21/93 0.00 kY]
USR LABM: LABORER 9.57 16.7% 40.0% 1.03 0.00 16.67 HR 02/10/93 0.00 147
USK TRKM TRUCK DRIVER 9.95 16.7¢ 40.0% 1.25 0.00 17.50 HR 03/29/93 0.00 »
LABOR ID: EBROODL EQUIP ID: EBROO1 currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1
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SEC EQUIP I DESCRIPTIDN DEPR CAPT FUEL FOG EQ REP TR WR TR REP TOTAL UOM HOURS
A 06037102 01. Fencing - berbed wire
USR TRCB FARM TRACTOR JD 2355 1.94 1.89 . 2.29 6.12 HR | 48
A 06037302 01. Planting Trees
USR TRCB FARM TRACTOR JD 235§ 1.94 1.89 2.29 6.12 HR o
A 095010101 Ol., Mob & Demob
USR AIRF AIR COMPRESSOR 250 CFM 2.58 2.80 2.79 8.17 HR 2
USR BKHB BACKHOE CAT 225B 1.25 CY 17.54 3.92 15.46 36.92 HR 2
USR BKEC BACKHOE CAT 235 ¢ 2.0 CY 33.09 6.77 28.92 68.78 HR o
USR: CRIPPER: chipping machine (tree clearing) 25.00 25.00 HR m
USR CHNSAK chainsaw, Homelite 31= 0.15 0.32 1.00 1.47 HR [ o]
USR CHYA CHERRYPICKER GROVE 18 TON 11.42 4.31 10.57 26.30 HR 20
USR CMLT sealant hot mixer & pump 7.00 7.00 KR o]
USR CWPv CONCRETE PAVER 26° WIDE SLIPFORM 24.69 7.16 25.12 56.97 HR 20
USR CRiK& CRANE AMER. 5299-A 60T 75' boom 16.59 2.26 17.16 36.01 HR &0
USE DOZX DOZER D—4 W/BLADE 6.60 3.04 8.60 18.24 HR F ]
USE. DOZB DOZER D=6 W/BLADE 12.10 4.48 15.43 32.01 HR 60
USR: FELA F E LOADER CAT 953 2.0 CY crwlr 11.99 3.52 16.68 32.19 HR 0
SR MOTG MOTOR GRADER CAT 12-G 11.14 3.65 5.50 24.29 HR 20
R PMPC WATER PUMP 3" HOMELITE 0.14 0.86 0.39 1.39 HR 20
USR T30D8002 trencher, chain, 6"x36" 1.55 1.3% 1.83 4.77 HR 20
USR. TRAC FARM TRACTOR W/DISC J.D. 2355 1.94 1.89 2.29 6.12 HR 20
USR TREX WATER TRUCK 2000 GAL 4.83 ' 5.25 5.94 16.02 HR 20
USR' TREH trailer truck, 20 cy, owner—op 28.00 28.00 HR 420
USR TRKI . Dump truck, 12 cy, own-op 22.00 22.00 HR pL ]
A 09011502 01. Clearing and Snagging
USK BRHC BACKHOE CAT 235 ¢ 2.0 cY 33.09 6.77 28.92 68.78 HR 40D
USR CHIPPER chipping machine (tree clearing)  25.00 25.00 HR 480
USR DOZB DOZER D-6 W/BLADE 12.10 4.48 15.43 32.01 HR ]
USR FELA F E LOADER CAT 953 2.0 CY crwlr 11.99 3.52 16.68 32.19 HR 480
USR SAWB CHAIN SAW - Homelite - 31* bar 0.15 0.32 1.00 1.47 HR 480
A 09011502 02. Clesaring for Channel Dredging
USR BKHC BACKHOE CAT 235 C 2.0 CY 33.09 6.77 28.92 68.78 HR 470
USR CHIPPER chipping machine (tree clearing} 25.00 25.00 HR 940
USR CHNSAW chainsaw, Homelite 31% 0.15 0.3z 1.00 1.47 HR 9¢0
USR DO2B DOZER D~6 W/BLADE 12.10 4.48 15.43 32.01 HR 940
USR FELA F E LOADER CAT 953 2.0 CY crwlr 11.9% 3.52 16.68 32.19 HR 470
A 09011502 03. Excavation
USR BKHC BACKHOE CAT 235 C 2.0 cY 33.09 6.77 28.92 €8.78 HR 1155
USR DOzZB DOZER D=6 W/BLADE 12.10 4.48 15.43 32.01 HR 1155
USR MOTG MOTOR GRADER CAT 12-G 11.14 3.65 9.50 24.29 HR 578
USR TREKA WATER TRUCK 2000 GAL 4.83 . 5.25 5.94 16.02 HR 578
‘R TRKH trailer truck, 20 cy, owner-op 28.00 28.00 HR 10395
A 03013002 01. Filter Drain Fabric ' -
USR. CHYA CHERRYPICKER GROVE 18 TOR 11.42 4.31 10.57 26.30 HR "%

LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1
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SRC EQUIP ID DESCRIPTION . DEPR CAPT FUEL FOGC EQ REP TR WR TR REPF TOTAL UOM HOURS
A 05013002 02. sand (8 thick)

OSR BKHB BACKHOE CAT 225B 1.25 CY 17.54 3.92 . 15.46 36.92 HR 1
USR DOZB DOZER D—-6 W/BLADE 12.10 4.48 15.43 32.01 HR 2
USR MOTG MOTOR GRADER CAT 12-C 11.14 3.65 9.50 2¢4.29 HR 1
USR TRKA WATER TRUCK 2000 GAL 4.83 5.25 5.94 16.02 HR 1
USR TRKE DUMP TRUCK 12 CY 6.39 7.53 8.19 22.11 ER 9
A 09013002 03. riprap 16* - dry placement

USR BOX1 rock box/hopper - 25T capacity 4.00 4.00 HR 10
USR CRNA. CRANE AMER 5299-A 60T 75’ boom 16.59 2.26 17.16 36.01 HR 20
USR TRKH trailer truck, 20 cy, owner-op 28.00 28.00 HR 50

A 05013003 01. 1 FT U~frame Base Slab
A 09013003 02. 1 FT U-frame wall
A 09013003 03. Channel Wall Pavement (4")

USR AIRF AIR COMPRESSOR 250 CFM 2.58 2.80 2.79 8.17 HR 2
USR CMLT sealant hot mixer & pump 7.00 7.00 HR 1
USR CNPV CONCRETE PAVER 26’ WIDE SLIPFORM  24.69 7.16 25.12 56.97 HR 3
USR DOZA DOZER D-4 W/BLADE 6.60 3.0¢8 8.60 18.24 HR 3
USR MOTG MOTCR GRADER CAT 12-G 11.14 3.65 9.50 26.29 HR ’
USR PMPC WATER PUMP 3* HOMELITE 0.14 0.86 0.39 1.39 HR

USR SNDB SANDBLASTER, 14004, HOSE, 216CFM 2.46 4.03 6.49 HR 1
USR TRCB FARM TRACTOR JD 2355 1.94 1.89 2.29 6.12 HR 3
USR TRKA MATER TRUCK 2000 GAL 4.83 5.25 S.94 16.02 AR 1

A 09013003 04. Channel Wall Pavement (6~)

USR AIRF AIR COMPRESSOR 250 CPM 2.58 2.80 2.79 8.17 HR 2
GSR OMLT sealant hot mixer & pump 7.00 7.00 HR 1
USR DOZA DOZER D~4 W/BLADE 6.60 3.04 8.60 18.24 HR 4
USR MOTG MOTOR - GRADER CAT 12-G 11.14 3.65 9.50 24.29 HR 2
USR PMPC WATER PUMP 3% HOMELITE 0.14 0.86 0.39 1.39 HR 4
OSR SNDB SANDBLASTER, 14004,HOSE,216CFM 2.46 ' 4.03 6.49 HR 1
USR TRCB FARM TRACTOR JD 2355 1.94 1.89 ‘2.29 6.12 HR 2
USR TRKA MATER TRUCK 2000 GAL 4.83 5.25 5.94 16.02 HR 1
A 09013003 0S. Channel Mall Pavement (8®)

USR AIRF " AIR COMPRESSOR 250 CFM 2.58 2.80 2.79 8.17 HR 3
USR OILT sealant hot mizer & pump 7.00 7.00 HR 1
USR DOZA DO2ER D—4 W/BLADE 6.60 3.04 8.60 18.24 HR S
USR MOTG MOTOR GRADER CAT 12-G 11.14 3.65 9.50 24.29 HR 3
USR PMPC WATER PUMP 3" HOMELITE : 0.14 0.86 0.39 1.39 HR S
USR SNDB SANDBLASTER, 14004, HOSE, 216CFM 2.45 4.03 6.49 HR 1
USR TRCB FARM TRACTOR JD 2355 1.94 1.89 2.29 6.12 HR 4
USR TRXA MATER TRUCK 2000 GAL 4.83 5.25 5.94 16.02 HR 1

A 09019905 0l1. Fence (chain link} .
USR TRCB FARM TRACTOR JD 2355 1.94 1.89 2.29 €.12 HR

A 09019906 O1. Aesthetic Tree Planting ) ' -
USR - TRXD FLATBED TRUCK 8X12 3.70 5.25 5.20 14.15 HR 35

LABOR ID: EBROO1 EQUIP 1ID: EBROO1 Currency in DOLLARS ' CREW ID: EBROO1 UPB ID: EBROD1



Tue: 27 Sep 1994°

U.S. Army Corps of Engineers
PRCJECT EBROQ1:

East Baton Rouge Psh Feas. - NED

TIME 10:16:01

, East Baton Rouge Parish Feasibility Study BACKUP PAGE 13
** EQUIPMENT BACKUP - LEVEL € **
*e m e
SRC EQUIP ID* DESCRIPTION: DEPR FUEL FOG EQ REP TR WR TR REP TOTAL UOM HOURS
A 09019306 02. Nesthetic Shrub Planting
USR TRKD FLATBED TRUCK 8X12 3.70 5.25 5.20 14.15 HR 55
B 06037102 0l. Fencing - barbed wire
USR TRCB FARM TRACTOR JD 235§ 1.94 1.89 2.29 6.12 HR 378
B 06037302 Ol. Planting Trees
USR TRCB FARM TRACTOR JD 2355 1.94 1.89 2.29 6.12 HR 139
B 09010101 O01. Mob & Demob
USR AIRF AIR COMPRESSOR 250 CFM 2.58 2.80 2,79 8.17 HR 100
USR BKHB BACKHOE CAT 2258 1.25 CY 17.54 3.92 15.46 36.92 HR 200
USR BKHC BACKHOE CAT 235 C 2.0 CY 33.0% 6.77 28.92 68.78 HR 180
USR CRIPPER chipping machine (tree clearing} 25.00 25.00 HR i)
USR CHNSAM chainsaw, Homelite 31% 0.15 0.32 1.00 1.47 HR 200
USR CHYA. CHERRYPICKER GROVE 18 TON 11.42 4.31 10.57 26,30 HR 100
USR Q4T sealant: Bot mixer & pump 7.00 7.00 HR 100
CNPV CONCRETE BAVER: 26’ WIDE SLIFFORM 24.69 7.16 25.12 56.97 HR 100
USSR’ DOZA DUZER’ D~4: W/BLADE 6.60 3.04 8.60 18.24 HR 100
USR DO2B DOZER D-6 W/BLADE 12.10 4.48 15.43 32.01 HR 500
SR FELA F E LOADER CAT 953 2.0 CY crwlr 11.99 3.52 16.68 32.19 HR plis]
USR MOTG MOTOR GRADER CAT 12-G 11.14 3.65 9.50 24.29 HR 160
USR. PMRC WATER PUMP 3* HOMELITE 0.14 0.86 0.39 1,39 HR 100
| USK T30DW002 trenchier, chain, 6"x36" 1.55 1.3% 1.83 4.77 HR 100
USR TRCB FARM TRACTOR JD 2355 1.94 1.89 2.29 6.12 HR 00
USR TRKA WATER TRUCK 2000 GAL 4.83 5.25 5.94 16.02 HR 100
USR TRKI ‘Dump truck, 12 cy, own-op 22.00 22.00 KR 3100
B 09011502 01.. Clearing: for Channel Dredging
USR BKKC BACKHOE CAT 235 C 2.0 CY 33.09 6.77 28.92 68.78 HR 1360
USR CHIPPER chipping machine (tree clearing) " 25.00 25.00 HR 2120
USR CENSAW chainsaw, Homelite 31" 0.15 0.32 1.00 1.47 HR 2720
USR DO2B DOZER D-6 W/BLADE 12.10 4.48 15.43 32.01 HR 2726
USR FELA f E LOADER CAT 953 2.0 CY crwlr 11.99 3.52° 16.68 32.19 HR 1363
B 09011502 02. Degrading, hauling, shaping 16mi
USR BXHB BACKHOE CAT 2258 1.25 CY 17.54 3.92 15.46 36.92 HR 1321
USR DOZB DOZER D—6 W/BLADE 12.10 4.48 15.43 32.01 HR 3698
USR MOTG MOTOR GRADER CAT 12-G 11.14 3.65 9.50 24.29 HR 1717
USR TRKA WATER TRUCK 2000 GAL 4.83 5.25 5.94 16.02 HR 661
USR TRKI Dump truck, 12 cy, own-op 22.00 22.00 HR 14159
B 05011502 03. Clearing and Snagging
USR BKHC BACKHOE CAT 235 C 2.0 CY 33.09 6.77 28.92 68.78 HR 150
USR CHEIPPER chipping machine (tree clearing} 25.00 25.00 HR 1e0
USR DOZB DOZER D—6 W/BLADE 12.10 4.48 15.43 32.01 HR 30
SR FELA ' £ LOMKDER CAT 953 2.0 CY crwlr 11.99 3.52 16.68 32.19 HR 180
R SAWB CHAIN SAW - Homelite - 31" bar 0.15 0.32 1.00 1.47 HR 180
B 09013002 01. sand (8" thick)
USR BKHB BACKHOE CAT 225B 1.25 CY 17.54 3.92 15.46 36.92 HR 400

LABOR ID: EBROOL EQUIP ID: EBROO1

Currency in DOLLARS

CREW ID: EBRCC1 UPB ID: EBROO1
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USR. DO2B DOZER D-6 W/BLADE 12.10 4.48 15,43 32.01 HR 600
USR MOTG MOTOR GRADER CAT 12-G 11.14 3.65 9.50 24.29 HR 200
USR TRKA WATER TRUCK 2000 GAL 4.83 $.25 5.94 16.02 HR 200
USR TRKE DUMP TRUCK 12 CcY 6.39 7.53 8.19 22.11 HR 12400
B 09013002 02. Filter Drain Fabric
USR CHYA CHERRYPICKER GROVE 18 TON 11.42 4.31 10.57 26.30 HR 299
B 05013002 03. Fuseplug Dams
USR BKHB BACKHOE CAT 225D 1.25 cY 17.54 3.92 15.46 36.92 HR 900
B 095013003 01. Cutoff wall
USR AIRF AIR COMPRESSOR 250 CFM 2.58 2.680 2.79 8.17 HR 56
USR CNPV CONCRETE PAVER 26’ WIDE SLIPFORM 24.69 7.16 25.12 56.97 HR 383
USR DOZA DOZER D-4 W/BLADE 6.60 3.04 8.60 18.24 HR 806
USR MOTG MOTOR GRADER CAT 12-G 11.14 3.65 9.50 24.29 HR 192
USR PMPC WATER PUMP 3" HOMELITE 0.14 0.86 0.39 1.39 HR 383
USR T3I0DWO02 trancher, chain, 6=x36" 1.55% 1.39 1.83 4.77 HR 1690
USR TRCB PARM TRACTOR JD 2355 1.94 1.89 2.29 6.12 HR 192
USR TRXA WATER TRUCK 2000 GAL 4.83 5.25 5.94 16.02 HR 95.
B 09013003 02. Channel Wall Pavement (4")
B 09013003 03. Channel Wall Pavement (6")
P 09013003 04. Channel Wall Pavemsnt (8%)
B8 09013003 0S. drain ditch
B 09019905 01. Fence {chain link)
USR TRCB FARM TRACTOR JD 2355 1.94 1.89 2.29 6.12 HR 3420
B 09019306 01. Aesthetic Tree Planting *
USR TRKD FLATBED TRUCK 8X12 3.70 5.25 5.20 14.15 HR 60
B 09019906 02. Aesthetic Shrub Planting
USR TRKD FLATBED TRUCK 8X12 3.70 5.28 5.20 14.15 HR 100
B 14002202 02. Bridge - 10’ x 50
USR CHYC CHERRYPICKER GROVE 45 TON 24.07 6.82 21.97 52.86 HR 10
B 14002202 03. Bridge - 10’ x 150’
USR CRYC CHERRYPICXER GROVE 45 TON 24.07 6.82 21.97 52.86 HR 10
B 14002202 04. Signs & Markers
B 14002202 05. Trees
USR TRXD FLATBED TRUCK 8X12 3.70 5.28 5.20 14.15 HR 148
B 14002202 06. Fence (6’ Wooden)
USR TRCB FARM TRACTOR JD 2355 1.94 1.89 2.29 6.12 HR 700.
€ 06037102 01. Fencing ~ barbed wire -
USR TRCB FARM TRACTOR JD 2355 1.94 1.89 2.29 6.12 HR 419
€ 06037302 C1. Planting Trees

LABOR ID: EBROO1

EQUIF 1D: EBROO1

Currency in DOLLARS

CREW ID:
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£ 2] m R 1

SRC EQUIF IB DESCRIPTTION: DEPR CAPT FUEL FOG EQ REP TR MR TR REP TOTAL UOM HOTRSE
USR TRCB FARM TRACTOR JD 2355 1.94 1.89 2.29 6.12 HR 134
€ 09010101 0l. Mocb & Demob

USR AIRF AIR COMPRESSOR 250 CFM 2.58 2.80 2.79 8.17 HR L)
USR BKHC BACKHOE CAT 235 C 2.0 CY 33.09 6.77 28.92 68.78 HR L+
USR BKHI BACKHOE, HITACKI UHOB3. 1.13 CY 12.03 3.11 10.65 25.79 HR 5D
USR CHIPPER chipping machine (tree clearing) 25.00 25.00 HR ]
USR CHNSAW chainsaw, Hemelite 31% 0.15 0.32 1.00 1.47 HR 1B
USR CHYA CHERRYPICKER GROVE 18 TON 11.42 4,31 10.57 26.30 HR s
USR CMLT sealant hot mixer & pump ?7.00 7.00 HR o
USR CNPV CONCRETE: PAVER 26* WIDE SLIPFORM 24.69 7.16 25.12 56.97 HR L)
USR DOZA DO2ER D=4 W/BLADE 6.60 3.04 8.60 18.24 HR 50
USR DOZB DOZER D~6 W/BLADE 12.10 4.48 15.43 32.01 HR 150
USR FELA F E LOADER CAT 953 2.0 CY crwlr 11.99 3.52 16.68 32.19 ¥R 50
USR MOTG MOTCOR GRADER CAT 12-G 11.14 3.65 9.50 24.29 HR Ll
USR PMPC WATER PUMP" 3™ HOMELITE 0.14 0.86 0.39 1.39 HR 5o
USR T30DW002 trenchier, chain, 6~x36" 1.55 1.39 1.83 ’ 4.77 HR 50
USR TRCB FARM TRACTOR. JD 2355 1.94 1.89 2.29 6.12 HR
USR TRKA WAJER TRUCK 2000" GAL 4.83 5.2% 5.94 16.02 HR (]

‘SR TRKH trailer truck, 20 cy, owner-op 28.00 28.00 HR 45C

€ 09011502 01. Clearing for Channel Dredging

USR BKHC BACKHOE CGAT 235'C 2.0 CY 33.09 6.77 28.92 68.78 HR 200
USR CHIPPER chipping machine (tree clearing) 25.00 25.00 HR 4400
USR CHNSAW chainsaw, Homelite 31" 0.15 0.32 1.00 1.47 HR 4400
USR DOZB DO2ER D-6 W/BLADE 12.10 4.48 15.43 32.01 HR <400
USR FELA F E LOADER CAT 953 2.0 CY ecrwlr 11.99 3.52 16.68 32.19 HR 2200
C 09011502 02. Excavation

USR BKHC BACKHOE CAT 235 C 2.0 CY 33.0% 6.77 28.92 €8.78 HR 2172
USR DOZB DOZER D-6 W/BLADE 12.10 4.48 15.43 32.01 HR 3258
USR MOTG MOTOR GRADER CAT 12-G 11.14 3.65 9.50 24.29 HR 1086
USR TRKA WATER TRUCK 2000 GAL 4.83 5.25 5.94 16.02 HR 1086
USR TRKH trailer truck, 20 cy, owner-op 28.00 28.00 HR 45612
C 09013002 0l. Geotextile Mat Turf Reinforcemnt .

USR CHYA CHERRYPICKER GROVE 18 TON 11.42 4.31 10.57 26.30 HR 1080
C 09013002 02. R-30 Stone
USR BKHI BACKHOE, HITACHI UHO083 1.13 CY 12.03 3.11 10.65 25.79 HR 1152
USR BOX1 rock box/hopper - 25T capacity 4.00 4.00 HR 519
USR CRNA CRANE AMER 5299-A 60T 75’ boom 16.59 2.26 17.16 36.01 HR 57
USR TRKH trailer truck, 20 cy, owner-op 29.00 28.00 HR 7523
C 08013002 03. Hydromulch

USR SPRAYER sprayer, hydromulch 10.00 10.00 HR 736

‘ 03013002 04. Excavation for stone

USR BKHC BACKHOE CAT 235 C 2.0 CY 33.09 6.77 28.92 68.78 HR 362
USR DOZB DOZER D-& W/BLADE 12.10 4.48 15.43 32.01 HR 543
USR MOTG MOTOR GRADER CAT 12-G 11.14 3.65 9.50 24.29 HR 183

UPB ID: EBROO1
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USR TRKA WATER TRUCK 2000 GAL 4.83 5.25 5.94 16.02 HR 161
USR TRKH traller truck, 20 cy, owner—op 28.00 28.00 HR 7602
€ 09013002 0S. Fuseplug Dams
USR BKHB BACKHOE CAT 225B 1.25 CY 17.54 3.9 15.46 36.92 HR 650
€ 09019906 01. Aesthetic Tree Planting
USR TRKD FLATBED TRUCK 8X12 3.70 5.25 5.20 14.15 HR 150
D 06037102 01. Fencing - barbed wire
USR TRCB FARM TRACTOR JD 2355 1.94 1.89 2.29 6.12 HR 365
D 06037302 01. Planting Trees
USR TRCB FARM TRACTOR JD 2355 1.94 1.89 2.29 6.12 HR 13¢
D 09010101 01l. Mod & Demob
USR BKHC BACKHOE CAT 235 C 2.0 CY 33.09 6.77 28.92 €8.78 KR 120
USR BXHI BACKHOE, HITACHI UHO83 1.13 CY 12.03 3.1 10.65 25.79 HR 60
USR CHIPPER chipping machine (tree clearing) 25.00 25.00 HR 60
USR CHNSAW chainsav, Homelite 31% 0.15 0.32 1.00 1.47 BR u’
USR CHYA CHERRYPICKER GROVE 18 TON 11.42 4.31 10.57 26.30 HR 6
USR DOZB DOZER D-6 W/BLADE 12.10 4.48 15.43 32.01 HR 180
USR FELA F E LOADER CAT 953 2.0 CY crwlr 11.99 3.52 16.68 32.19 HR 60
USR MOTG MOTOR GRADER CAT 12-C 11.14 3.65 9.50 24.29 HR 60
USR TRKA WATER TRUCK 2000 GAL 4.83 5.25 5.99 16.02 HR 60
USR TRKH . trailer truck, 20 cy, owner-op 28.00 28.00 HR 840
D 09011502 01. Clearing for Channel Dredging
USR BXHC BACKHOE CAT 235 ¢ 2.0 cY 33.09 6.77 28.92 68.78 HR 1640
USR CHIPPER chipping machine (tree clearing) 25.00 25.00 HR 3280
USR CHNSAW chainsaw, Homelite 31~ 0.15 0.32 1.00 1.47 HR 3280
USR DOZB DOZER D-6 W/BLADE 12.10 4.48 15.43 32.01 HR 3280
USR FELA F E LOADER CAT 953 2.0 CY crwlr 11.99 3.52 16.68 32.19 HR 1640
D 09011502 C2. Excavation
USR BKHC BACKHOE CAT 235 C 2.0 CY 33.0% 6.77 28,92 68.78 HR 1981
USR DOZB DOZER D~6 W/BLADE 12.10 4.48 15.43 32.01 RR 2987
USR MOTG MOTOR GRADER CAT 12-G 11.14 3.65 9.50 24.29 BHR 996
USR TRRA WATER TRUCK 2000 GAL 4.83 5.25 ) 5.94 16.02 HR 996
USR TRKH traller truck, 20 cy, owner-op 28.00 28.00 HR 27874
D 09013002 01. Geotextlle Mat Turf Reinforcemnt
USR CHYA CHERRYPICKER GROVE 18 TON 11.42 4.31 10.57 26.30 HR 1717¢
D 09013002 02. R-9%0 Stone
USR BKHI BACKHOE, HITACHI UHO83 1.13 CY 12.03 3.11 10.65 25.79 HR 1225
USR BOX1 rock box/hopper - 25T capacity 4.00 4.00 HR 6
USR CRNA CRANE AMER 5299-A 60T 75’ boom  16.59 2.26 17.16 "36.01 HR 6
USR TRKH traller truck, 20 cy, owner-op 28.00 28.00 HR 9799
D 09013002 03. Hydromulch
LABOR ID: EBROO1 EQUIP 1ID: EBROOL Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROOL



Tua 27 Sap 1994 U.S. Army Corps of Engineers TIME 10:16:01
PROJECT EBROO1: East Baton Rouge Psh Feas. - NED '
. East Baton Rouge Parish Feasibility Study BACKUP PAGE 17
** EQUIPMENT BACKUP - LEVEL 6 **

‘e mn L L]
SRC EQUIP ID DESCRIRTION BEPR CAPT FUEL FOG EQ REP TR WR TR REP TOTAL UOM HOURS
USR SPRAYER sprayer, hydromulch 10.00 10.00 HR 1226
D 09013002 04. Excavation for stone ’
USR BKHC BACKHOE CAT 235 C 2.0 CY 33.09 6.77 28.92 6€8.78 HR S4e
USR DO2B DOZER D=6 W/BLADE 12.10 4.48 15.43 32.01 HR 81&
USR MOTG MOTOR: GRADER CAT 12-G 11.14 3,65 9.50 24.29 HR 2n
USR TRKA WATER TRUCK 2000 GAL 4.83 5.28 5.94 16.02 HR 272
USR TRKH traller truck, 20 cy, owner-op 28.00 26.00 HR 7616
D 09013002 05. Fuseplug Dams
USR BKHB BACKHOE CAT 2258 1.25 CY 17.54 3.92 15.46 : 36.92 HR 85D
D 05019906 01. Aesthetic Trees Planting
USR TRKD FLATBED TRUCK 8X12 3.70 5.25 5.20 14.15 HR 150
E 06037102 0). Fencing - barbed wire
USR TRCB FABM. TRACTOR JD 2355 1.94 1.89 2.29 €.12 HR 108
E 06037302 Ol. Planting Trees
SR TRCB FARM TRACTOR JD 2355 1.94 1.89 2.29 €.12 HR 40
£ 09010101 0l1. Mcb & Demob
USH. AIRF AIR COMPRESSOR 250 CMM 2.58 2.80 2.79 8.17 HR 30
USR BKEB BACKHOE CAT 225B 1.25 CY 17.54 3.92 15.46 36.92 HR 60
USR BKHC BACKHOE CAT 23§ C 2.0'CY 33.09 6.77 28.92 668.78 HR 30
USR CEIPPER chipping machine (tree clearing) 25.00 25.00 HR 30
USR CHNSAW ' chainsaw, Homelite 31° 0.15 0.32 1.00 1.47 ER §0
. USR CHYA CHERRYPICKER GROVE 18- TON 11.42 4.31 10.57 26.30 HR 0
USR QLT sealant hot mizer & pump: 7.00 7.00 HR 30
USR CNEV CONCRETE PAVER 26’ WIDE SLIPFORM 24.69 7.16 25.12 56.97 HR k1)
USR DOZA DOZER D-4 W/BLADE 6.60 3.08 8.60 18.24 HR 30
USR DozB DOZER D-6 W/BLADE 12.10 4.48 15.43 32.01 HR 150
USR FELA F E LOADER CAT 953 2.0 CY crwilr 11.99 3.52 16.68 32.19 HR 30
USR MOTG MOTOR GRADER CAT 12-G 11.14 3.65 9.50 24.29 HR 30
USR PMPC WATER PUMP 3® ROMELITE 0.14 0.86 0.39 1.39 HR 30
USR T30DW002 trencher, chain, 6°x36" 1.55 1.39 1.83 4.77 HR 30
USR TRCB FARM TRACTOR JD 2355 1.54 1.89 2.29 6.12 HR 30
USR TRKA WATER TRUCK 2000 GAL 4.83 5.2% 5.94 16.02 HR 30
USR TRKI Dump truck, 12 cy, own-op 22.00 22.00 HR 750
Z 09011502 01. Clearing for Channel Dredging:
USR BREC BACKHOE CAT 235 C 2.0 CY 33.09 6.77 28.92 €68.78 HR 200
USR CHIPPER chipping machine (tree clearing) 25.00 25.00 HR 400
USR CHNSAM chainsaw, Homelite 31~ 0.15 0.32 1.00 1.47 BR 400
USR DOZB DOZER D-6 W/BLADE 12.10 4.48 15.43 32.01 HR 400
USR FELA F £ LOADER CAT 953 2.0 CY crwir 11.99 3.52 16.68 32.19 HR 200
.09011502 02. Excavation
USR BEHB BACKHOE CAT 2258 1.25 CY 17.54 3.92 15.46 36.92 HR 681
USR DOZB DOZER D-6 W/BLADE 12.10 4.48 15.&3 32.01 HR 681
USR MOTG MOTOR GRADER CAT 12-G 11.14 3.65 9.50 24.29 HR 3

LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROOQ1 UPB ID: EBROO1



Tues 27 Sep: 1994 U.S. Army Corps of Engineers ) TIME 10:36:01
PROJECT EBROOLl: East Baton Rouge Psh Feas. - NED K .
East Baton Rouge Parish Feasibility Study BACKUP PAGE .
** EQUIPMENT BACKUP ~ LEVEL 6 **

- e mu LAl

SRC EQUIP ID DESCRIPTION DEPR CAPT FUEL FOG EQ REP TR WR TR REP TOTAL UOM HOURS
USR TRKA WATER TRUCK 2000 GAL 4.83 5.25 5.94 16.02 HR 3
USR TRKI Dump truck, 12 cy, own-op 22.00 . 22.00 HR 12939
E 03011502 03. Clearing and Snagging

USR BKHC BACKHOE CAT 235 C 2.0 CY 33.09 6.77 28.92 68.78 HR 650
USR CHIPPER' chipping machine (tree clearing) 25.00 25.00 HR 760
USR DOZB DOZER D~§ W/BLADE 12.10 4.48 15.43 32.01 HR 130
USR FELA F E LOADER CAT 953 2.0 CY crwlr 11.99 3.52 16.68 32.19 HR 780
USR SAWB CHAIN SAW - Homelite - 31* bar 0.15 0.32 1.00 1.47 HR 760
£ 09013002 01. sand (8* thick)

USR BKHB BACKHOE CAT 225B 1.25 cY 17.54 3.92 15.46 36.92 HR 63
USR DOZB DOZER D~6 W/BLADE 12.10 4.48 15.43 32.01 HR 25
USR MOTG MCTOR GRADER CAT 12-G 11.14 3.65 9.50 24.29 HR 32
USR TRKA WATER TRUCK 2000 GAL 4.83 5.25 5.94 16.02 HR 32
USR TRKE DUMP TRUCK 12 CY 6.39 7.53 8.19 22.11 HR 1575
E 09013002 0D2. Filter Drainm Fabric

USR CHYA CHERRYPICKER GROVE 18 TON 11.42 4.31 10.57 26.30 HR 24
E 09013002 03. Fuseplug Dams .
USR BKHB BACKHOE CAT 225B 1.25 CY 17.54 3.92 15.46 ' 36.92 HR 240
E 09013003 01. cutoff wall

E 03013003 02. Channel Wall Pavement (4*)

E 09013003 03. Channel Wall pPavement (6")

E 09013003 04. Channel Wall Pavement (8%)

E 09013003 0S. drain ditch

E 09019902 01. excavation

OSR BKHB BACKHOE CAT 225B 1.25 CY 17.54 3.92 15.46 36.%2 HR 38
USR DOZB DOZER D—-€6 W/BLADE 12.10 4.48 15.43 32.01 HR 38
USR MOTG MOTOR GRADER CAT 12-G 11.14 3.65 9.50 24.29 HR 19
USR TRKA MATER TRUCK 2000 GAL 4.83 5.25 5.94 16.02 HR 19
USR TRKI Dump truck, 12 cy, own-op 22.00 22.00 HR 608
E 09019502 02. Filter Fabric

USR CHYA CHERRYPICKER GROVE 18 TON 11.42 4.31 10.57 26.30 HR 139
E 09019302 03. Crushed stone

USR BKHI BACKHOE, HITACHI UHO83 1.13 CY 12.03 3.11 - 10.65 25.79 HR 83
USR DOZ2B- DOZER D=6 W/BLADE 12.10 4.48 15.43 32.01 AR 53
USR TRKI Pump truck, 12 cy, own-op 22.00 22.00 HR 795
E 09019902 04. Obstruction Removal

USR BKHB BACKHOE CAT 225B 1.25 CY 17.54 3.92 15.46 36.92 HR 126
USR DOZB DOZER D-6 W/BLADE 12.10 4.48 15.43 32.01 HR 95
USR MOTG MOTOR GRADER CAT.12-G 11.14 3.65 9.50 24.29 HR 3
TSR TRKA WATER TRUCK 2000 GAL 4.83 5.25 5.94 . 16.02 HR ).
USR TRKI Dump truck, 12 cy, own-op 22.00 . . 22.00 HR 441

E 09019305 01. Fence (chain link)

LABOR ID: EBROO1 EQUIP ID: EBROQ1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO]
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PROJECT EBROO1: East Baton Rouge Psh Feas. -« NED
East Baton Rouge Parish Feasibility Study
*¢ EQUIPMENT BACKUP - LEVEL 6§ **

TIME 10:1%:D1

BACKUP PAGE 13

e mm *e
SRC EQUIP ID DESCRIPIION: DEPR CAPT FUEL FOG EQ REP TR WR TR REP TOTAL UOM HOURS
USR TRCB FARM TRACTOR JD 235S 1.94 1.89 2.29 6.12 HR 224
E 09019506 01. Aasthatic Trees Planting
USR TRKD FLATBED TRUCK BX12 3.70 5.2% 5.20 14.15 HR 2
E 09019906 02. Assthetic Shrub Planting
USR TRKD FLATBED TRUCK 8X12 3.70 5.25 5.20 14.15 HR n

LABOR ID: EBROO1

EQUIP ID: EBROO1

currency in DOLLARS

CREW ID:

EBROO1

UPB ID: EBROO1
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U.S. Army Corps of Englneers

PROJECT EBROO

1:

East Baton Rouge Psh Feas. = NED

East Baton Rouge Parish Feasibility Study
A 09011502 03. Excavatlon

** LINK LISTING **

TIME 10:16:01

SETITINGS PAGE

1

LABOR ID: EBROO1L

-

EQUIP ID: EBROO1

Currency in DOLLARS

CREW ID: EBROO1

A 09011502 03. Excavatlon REFERENCE REF VALUE OPERATOR QUANTITY UCM
A 09011502 03 Excavation
2830C0.50CC cY
DUMPTI6 dump time(in hours)
dump time(in minutes) N 2.0000 / Divide by MIN
minutes per hour 60,0000 MIN
DUMPTI6 dump time{in hours) 0.0333 HR
HAULD € haul distance {(round trip)
haul distance ( 1 way ) N = 5.0000 * Multiply by ™I
make round trip 2.0000 M1
HAULD 6 haul distance (round trip) 10.0000 MI
.LOADTZS load time (in hours)
load time (in minutes) N 4.0000 / Divide by MIN
minutes per hour N 6§0.0000 MIN
LOADTI6 load time (in hours) 0.0667 HR
NTRUCK6é number of trucks needed
production rate W PRODRTE ( 245.0000 / Divide by Cys
work time per hour W WKTIME6 ( 0.83C0 / Divide by HR
truck cycle time W TRKCYC6 0.4333 * Mulrtiply by HR
truck payload W TRXPAYS 16.0000) * Multiply by cY
N 1.0000) U Round Up TRU
round UP to whole number N 1.0000 + Add to TRU
add 1 extra truck N 1.0000 TRU
NTRUCK6 number of trucks needed 9.0000 TRU
PRODRTS production rate
production rate (CY/HR) N 245.0000 cy/
PRODRT6 production rate 245.0000 cY/
z
.'rmm 6 total work hours
excavation quantity N ( 283000.0000 / Divide by cY
production rate W PRODRTS 245.0000) R Round cy/

UPB ID: EBROOI



Tue 27 Sep 1994

U.S. Army Corps of Engineers TIME 10:16:01

1: East Baton Rouge Pgh Feas. ~ NED .

East Baton Rouge Parish Feasibilicy Study SETTINGS PAG'Z
A 09011502 03. Excavation

PROJECT EBROQ

*s LINK LISTING **

A 09011502 03. Excavation REFERENCE REF VALUE OPERATOR LOCAL INPUT QUANTITY UOM

(round UP to whole number) N 1.0000 FAC
TIMEl 6 total work hours ’ 1155.0000 HRS
TLOADF6 truck lcad factor

load factor N 0.8000 FAC
TLOADF6 ctruck load factor 0.8000 FAC
TRKCAP6 truck capacity

k-l

tIuck capaclity N 20.0000 cY
TRKCAP6 truck capacity 20.0000 cY
TRKCYC§ truck cycle time

truck load time W LOADTI§ 0.0667 + Add to },

haul distance W HAULD 6 ( 10.0000 / Divide by MI

travel speed W TRKSPD6 30.0000) + Add to MPH

dump time W DUMPTI6 0.0333 r AR
TRKCYC6 truck cycle time 0.4333 AR
TRKHRS6 total truck hours

work time W TIMEL 6 1155.0000 * Multiply by HRS

number of trucks needed W NTRUCKSE 9.0000 TRU
TRKHRS6 total truck hours 10395.0000 HR
TRKPAYS truck payload - CY per cycle

truck capacity W TRXCAPS ( 20.0000 * Multiply by cY

truck load factor (B0OW) W TLOADFS 0.8000) R Round FAC

round number N 1.0000 cY
TRKPAYS truck payload - CY per cycle 16.0000 cY
TRKSPDE truck speed .

truck speed N 30.0000 MPH
TRKSPDE ctruck speed 30.0000 MPH

-
LABGR. ID: EBROC1 EQUIP ID: EBROOL

Currency in DOLLARS

CREW ID: EBROOL UPB ID: EBROQL
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U.S. Army Corps of Engineers
PROJECT EBROOl: East Baton Rouge Psh Fesas. -~ NED
East Baton Rouge Parish Feasibilicy Study
A 09011502 03. Excavation
¢+ LINK LISTING **

TIME 10:16:01

SETTINGS PAGE

3

A 09011502 03. Excavaticn REFERENCE REF VALUE OPERATCR LOCAL INPUT QUANTITY UOM
WKTIME6 work time per hour
time efficlency per hour N 0.8300 : FAC
WKTIMES work time per hour 0.8300 HR
EQl BACKHOE CAT 235 ¢ 2.0 CY W TIMEL 6 1155.0000 HRS * Multiply by 1.0000 1155.0000 HR
EQ2 DOZER D=6 W/BLADE W TIMEL 6 1155.0000 HRS * Multiply by 1.0000 1155.0C0C HR
EQ3 trailer truck, 20 cy, owner-op W TRKHRS6 10395.0000 HR * Multiply by 1.0000 10395.0000 HR
EQ4 WATER TRUCK 2000 GAL W TIMEL 6 1155.0000 HRS * Multiply by 0.5000 §77.5CC0 HR
EQS MOTOR GRADER CAT 12-G W TIMEL § 1155.0000 HRS * Multiply by 0.5000 577.5000 HR
L8l QILER A EQl 1155.0000 HR * Multiply by 1.0000 1155.0000 HR
182 TRUCX DRIVER A 733 10395.0000 HR * Muletiply by 1.0000 10395.0000 #R
L83 PEC-backhoe A EQL 1155.0000 HR * Multiply by 1.0000 1155.0000 HR
1B4 PEO-dozer A EQ2 1155.0000 HR * Multiply by 1.0000 1155.0000 HR
LB PEO-motor grader A EQS $77.5000 HR * Multiply by 1.0000 " 577.5000 HR
LB? TRUCK DRIVER ~ water truck A EQ4 §77.5000 HR ¥ Multiply by 1.0000 $77.5000 HR
LB8 LABORER W TIMEL 6 1155.0000 HRS * Multiply by 2.0000 2310.0000 HR
. LB.0 foreman 3 $26.50/hr W TIMEL 6§ 1155.0000 HRS * Multiply by 1.0000 1155.0000 HR
A 09013002 02 sand (8" thick)
160.00C0 cY
DUMPTI6  dump time(in hours)
dump time(in minutes) N 2.0000 / Divide by MIN
minutes per hour N 60.0000 MIN
CUMPTIE dump time(in hours) €.0333 4R
HAULD 6 haul distance (round trip)
haul distance ( 1 way ) N §.0000 * Multiply by MI
make round trip N 2.0000 MI
HAULD 6§ haul distance (round trip) 10.0C000 MI
LOADTIé load time (in hours)
load time (in minutes) N 4.0000 / Divide by MIN
minutes per hour N 60.0000 MIN
LOADTI6 load time (in hours) 0.0667“HR
NTRUCK6 number of trucks needed
production rate W PRODRTS ( 120.0000 / Divide by cY/

-

LABOR ID: EBROOL EQUIP ID: EBROO1

Currency in DOLLARS CREW ID: EBRCO1

UPB ID: EBROOI
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U.S. Army Corps of Englneers

*¢ LINK LISTING **

East Baton Rouge Psh Feas. = NED
Rouge Parish Feasibllity study
A 09013002 02. sand (8" thick)

TIME 10:16:01

SETTINGS PAG“

A 09013002 02. sand (8" thick) REFERENCE REF VALUE OPERATOR LOCAL INPUT QUANTITY uOM
work time per hour W WXTIMES ( 0.8300 / Divide by HR
truck cycle time W TRKCYCS 0.4333 * Multiply by HR
truck payload W TRKPAYS 8.0000) * Multiply by cY
N 1.0000) U Round Up TRU
round UP to whole number N 1.0000 + Add to TRU
add 1 extra truck N 1.0000 TRU
NTRUCK6é number of trucks needed 9.0000 TRU
PRODRT6 production rate

production rate (CY/HR) N 120.0000 cY/
PRODRTS production rate 120.0000 cy/
TIME]1 6 total work hours

excavation quantity N { 160.0000 / Divide by cY

production rate W PRODRTS 120.0000) R Round C.

(round UP to whole number) N 1.0000 FAC
TIMEl 6 total work hours 1.0000 HRS
TLOADFE truck load factor

load facter N 0.6667 FAC
TLOADE 6 gruck load facctor 0.6667 FAC
TRKCAP6 truck capacity

truek capacity N 12.0000 cY
TRKCAPS truck capacity 12.0000 cY
TRKCYC6 truck cycle time

truck load time W LOADTI6 0.0667 + Add to HR

haul distance W HAULD 6 ¢ 10.0000 / Divide by MI

travel speed W TRKSED6 30.0000) + Add to MPH

dunp time W DUMPTI6 0.0333 sHR
TRXCYC6 truck cycle time 0.4333 L.
TRKHRS6 total truck hours

-

LABOR ID: EBROO1 EQUIP ID: EBROOL Currency in DOLLARS CREW ID: EBROOL UPB ID: EBROOL
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PROJECT EBRQO1: East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibllity study
A 09013002 02. sand (8" thlck)
** LINK LISTING **

TIME 10:16:01

SETTINGS PAGE 5

A 09013002 02. sand (8" thick) REFERENCE REF VALUE QPERATOR LOCAL INPUT QUANTITY UCM
work time W TIMEL 6 1.0000 * Multiply by _HRS
number of trucks needed W NTRUCK6 9.0000 TRY
TRKHRS6 total truck hours 9.0000 HR
TRKPAY6 truck payload - CY per cycle

truck capacity W TRKCAP6 { 12.0000 * Multliply by cY

ctruck load factor (80%) W TLOADF6 0.6667) R Round FAC

round number N 1.0000 cY
TRXPAY6 truck payload — CY per cycle - 8.0000 cY
TRKSPD6 truck speed

truck speed N 30.0000 MPH

'uspos truck spesd 30.0000 MPH

WKTIMES work time per hour

time efficiency per hour N 0.8300 FAC
WKTIMEE work time per hour 0.8300 HR

EQl BACKHOE CAT 2258 1.25 CY W TIMEL 6 1.0000 HRS * Multiply by 1.0000 1.300C HR

£Q2 DOZER D~6 W/BLADE W TIMEL 6 1.0000 HRS * Multiply by 1.5000 1.5000 KR

EQ3 DUMP TRUCK 12 CY W TRKHRS6 9.0000 BR * Multiply by 1.0000 9.0000 HR

EQ4 WATER TRUCK 2000 GAL W TIMEL 6 1.0000 HRS * Multiply by 0.5000 0.5000 HR

EQS MOTOR GRADER CAT 12-G W TIMEL 6 1.0000 HRS * Multiply by 0.5000 0.5000 HR

LBl QILER A EQl 1.0000 HR * Multiply by 1.0000 1.0000 HR

182 TRUCX DRIVER A EQ3 9.0000 HR * Multiply by 1.0000 9.0000 HR

L83 PEO~-backhoe A EQ1 1.0000 HR * Multiply by 1.0000 1.0000 HR

LB4 PEO-~dozer A EQ2 1.5000 HR * Multlply by 1.0000 1.5000 HR

LB6 PEQO-motor grader A EQS 0.S000 HR * Multiply by 1.0000 0.5000 HR

137 TRUCK DRIVER - water truck A EQ4 0.5000 HR * Multiply by 1.0000 0.5000 HR

Las LABORER W TIMEL € 1.0000 HRS * Multiply by 1.0000 1,0000 HR

LBY flagmen W TIMEL 6 1.0000 HRS * Multiply by 1.0000 1.0000 HR

LB10 foremah 3 326.S0/hr W TIMEL 6 1.0000 HRS * Multiply by 1.0000 1.0000 HR

A 09013002 03 riprap 16" ~ dry placement

890.0000 TON

JUMPTI6 dump time(in hours)
dump time(in minutes) N 2.0000 / Divide by MIN
minutes per hour 60.0000 MIN

-

LABOR ID: EBROO1 EQUIP ID: EBROOL

Currency in DOLLARS

CREW ID: EBROOL

UPB ID: EBROO!
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A 09013002 03. riprap 16" - dry placement

East Baton Rouge Psh Feas. - NED

** LINK LISTING **

TIME 10:16:0)

SETTINGS PAGE .

A 09013002 03. riprap 16" - dry placemen REFERENCE REF VALUE OPERATOR LOCAL INPUT QUANTITY UOM
OUMPTI6 dump time{in hours} 0.0333 HR
HAULD 6 haul distance (round trip)

haul distance ( 1 way } N 6.0000 * Multiply by MI

make round trip N 2.0000 MI
HAULD 6 haul distance (round trip) 12.0000 MI
LOADTI6 load time (in hours)

e~

load time (in minutes) N 13.4000 / Divide by MIN

minutes per hour N 60.0000 MIN
LOACTIE load time (in hours) 0.2233 HR
NTRUCKX6 number of trucks needed ‘

production rate W PRODRTE ( 90.0000 / Divide by cyY/

work time per hour W WKTIMEE ( 0.8300 / Divide by HR

truck cycle time W TRKCYCE 0.7181 * Multiply by HR

truck payload W TRKPAY6 20.0000) * Multiply by cY

» N 1.0000) U Round Up TRO

round UP to whole number N 1.0000 + Add to TRU

add 1 extra truck N 1.0000 TRY
NTRUCKS number of trucks needed 5.0000 TRU
PRODRTé production rate

production rate (ton/HR) N 90.0000 TON
PRODRTE production rate 90.0000 TOW
TIMEL 6 total work hours

excavation quanticy N { 890.0000 / Pivide by TON

production rate W PRODRT6 90.0000}) R Round TON

{round UP to whole number) N 1.0000 FAC

TIME] 6

TLOADF6

LABOR ID:

total work hours

truck load factor

£3R001

kA
EQUIP ID: EBROO1

Currency in DOLLARS

4

10.0000 Hi
e

CREW I0: EBROO1  UPB ID: EBROO}
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East Baton Rouge Parish Feasibility Study
A 09013002 03. riprap 16" - dry placemsnt

** LINK LISTING **

TIME 10:16:01

SETTINGS PAGE

)

A 09013002 03. riprap 16° - dry placemen REFERENCE REF VALUE OPERATOR LOCAL INPUT QUANTITY UM
load factor N 0.6667 FAC
TLOADF6 truck load factor ' 0.6667 FAZ
TRKCAPE truck capacity
truck capacity N 30.0000 TON
TRKCAPS truck capacity 30.0000 TON
TRKCYCS cruck cycle time
5
truck load time W LOADTI6 0.2233 + Add to HR
haul distance W HAULD 6 12.0000 / Divide by MI
travel speed W TRXSPD6 26.0000) + Add to MPH
dump time W DUMPTI6 0.0333 HR
‘TRKCYCG truck cycle time 0.7181 HR
TRKHRS6 total truck hours
work time W TIMEL 6 10.0000 * Multiply by HRS
number of trucks needed W NTRUCKSE 5.0000 TRO
TRKHRS6 total truck hours 50.0000 HR
TRKPAYS truck paylcad - tons per cycle
truck cepacity W TRKGAPS 30.0000 o Multiply by TON
truck load factor (80%) W TLOADF6 0.6667) R Round FAC
round number N 1.0000 TON
TRKPAY6 truck payload - tons per cycle 20.00Ca ToN
TRKSPD6 truck speed
truck speed N 26.0000 MPH
TRKSPD6 truck speed 26.0000 MPH
. s
.HKTIHES work time per hour
time @fflclency per hour N 0.8300 FAC
WKTIMES work time per hour 0.8300 HR
) -
LABCR ID: EBROO1 EQUIP ID: EBROOL Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROOL
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PROJECT EBROOL: East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility Study SETTINGS PAGE .
A 09013002 03. riprap 16" - dry placement
** LINK LISTING **

A 09013002 03. riprap 16* = dry placemen REFERENCE REF VALUE OPERATOR LOCAL INPUT QUANTITY UOM
EQ1 CRANE AMER 5299-A 60T 75’ boom W TIMEL 6 10.0000 HRS * Multiply by 2.0000 20.0000 HR
EQ2 rock box/hopper - 25T capacity W TIMEl 6 10.0000 HRS * Multiply by 1.0000 10.0000 Hm
EQ3 trailer truck, 20 cy, owner-op W TRKHRS6 50.0000 HR * Multiply by 1.0000 50.0000 HR
1Bl OILER A EQL 20.0000 HR * Multiply by 1.0000 20.0000 HR
LB2 TRUCK DRIVER A EQ3 S0.0000 HR * Multiply by 1.0000 $0.0000 HR
183 PEQ A EQ1 20.0000 HR * Multiply by 1.0000 20.0000 HR
188 LABORER W TIMEL 6 10.0000 HRS * Multiply by 1.0000 10.0000 HR
LB10 foreman 3 $26.50/hr W TIMEL 6 10.0000 HRS * Multiply by 1.0000 10.0000 HR

A 09013003 02 1 FT U-frame wall

100.0000 CY
A 09013003 03 Channel Wall Pavement {(4") =
$5.0000 cY
H] conc slope pvmt-grade & pave 4 55.000C cY / Divide by 1.2346 44.5488 sQ
6 conc slope pvmt-backflill A 1 0.0000 LF * Multiply by 1.0000 0.0000 tF
9 concrete material + 5% waste 4 §5.0000 cy * Multiply by 1.0500 57.7500 Cx
11 expan jnt filler + 3% wste (2/2}) A 10 55§.7000 LF * Multiply by 1.0000 $5.7000 IF,
12 joint sealer cmpd + 3% waste A 7 320.1000 LBS * Multiply by 1.0300 329.7C30 U
13 curing compound A S 44.5488 s5Q / Divide by ' 2.0000 22.2744 GAL
14 reinforcing mesh + 5% waste A 4 4454.9000 SF * Multliply by 1.0800 4677.6450 sr
15 stakes, core drilling A 5 44.5488 SQ * Multiply by 1.0000 44.5488 sQ
16 forms, nails, etc A 3 60.0000 LF * Multiply by 1.0000 60.0000 LF
A 09013003 04 Channel Wall Pavement (6") ‘
43.0000 cY
5 conc slope pvmrt-grade & pave~hnd P 43.0000 cY / Divide by 1.8519 23.2194 sQ
6 conc slope pvmt-backfyill A 1 0.0000 LF * Mulciply by 1.0000 0.0C00 LF
9 concrete (2500 psi) + 5% waste P 43.0000 cY * Multiply by 1.0500 45.1500 CY
11 expan jnt flller + 3% wste (2/2) A 10 74.2000 LF * Multiply by 1.0000 74.2000 LF
12 joint sealer cmpd + 3% waste A 7 167.8000 LBS * Multiply by 1.0300 172.8340 LBS
13 curing compound A S 23.2194 5Q / Divide by 2.0000 11.6097 GAL
14 reinforcing mesh + 58 waste A 4 2321.3000 SF * Mulciply by 1.0500 2437.9950 srF
15 stakes, core drilling A s 23,2194 SQ * Multiply by 1.0000 23.2194 SO
16 forms, nails, etc A 3 60.0000 LF * Multiply by 1.0000 60.0000 LF
A 09013003 05 Channel %all Pavement (8%)

62.0000 CY
conc slope pvmt-grads & pave-hnd P 62.0000 CY / Divide by 2.4691 25.1104 5Q
conc slope pvmt-backfill A 1 0,0000 LF * Multiply by 1.0000 0.0000 LF
concrete (2500 psi) + 5% waste P 62.0000 CY * Multiply by 1.0500 65.1000 cY

11 expan jnt filler + 3% wste (2/2) A 10 32.3000 LF * Mulciply by 1.0000 32.,3000F
12 joint sealer cmpd + 3V waste A 7 338.8000 LBS * Multiply by 1.0300 348.9640 ’
13, curing compound A H 25.1104 sQ / Divide by 2.0000 . 12.5552
14 reinforcing mesh + 5% waste A [] 2511.0000 SF * Multiply by 1.0500 2636.5500 SF
15 stakes, core drilling A 5 25.1104 3Q ¢ Multiply by 1.0000 25.1104 sQ
16 forms, nails, etc A 3 60.0000 LF * Multiply by 1.0000 60.0000 LF

LY

LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO}
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¢r LINK LISTING ** ‘

U.S. Army Corps of Englneers TIME 10:16:7°

9

B 09011502 02. Degrading, hauling, shapi REFERENCE REF VALUE OPERATOR LOCAL INPUT QUANTITY UCM

B 09011502 02 Degrading, hauling, shaping 16m4

DUMPTI6

DUMPTI6

HAULD 6

HAULD 6

.LOADTIS

LOADTIE

NTRUCKS

NTRUCKS

PRODRTE

PRCDRTE

TIMEL 6

LABOR 1ID:

162000.000C CY

dump time(in hours)

dump time(in minutes) N 1.0000 / Divide by MIN
minutes per hour N 60.0000 MIN
dump time(in hours) 0.0167 HR

haul distance (round trip)

haul distance { 1 way ) N 2.0000 * Multiply by M1
make round trip N 2.0000 M
haul digscance (round trip) 4.0000 M1
load time (in hours)
load time (in minutes) N 5.4000 / Divide by MIN
minutes per hour N 60,0000 MIN
load time (in hours}) 0.0900 HR
number of trucks needed
production rate W PRODRT6 ( 100.0000 / Divide by cyY/
work time per hour W WKTIME6 ( 0.8300 / Divide by HR
truck cycle time W TRKCYC6 0.3067 * Mulciply by HR
truck payload W TRKPAY6 9.0000) * Multiply by cY
N 1.0000) U Round Up TRU
round UP to whole number N 1.0000 + Add to - TRU
add 1 extra truck N 1.0000 TRU
number of trucks needed 6.0000 TRO
production rate
produttion rate (CY/HR) N 100.0000 cY/
production rate 100.0000 cY/
4
total work hours
excavation quantity N { 105000.0000 / Dividse by cY
production rate W PRODRTE 100.0000) R Round cy/

-

EBROC1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROOL
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** LINK LISTING °**

TIME 10:16:0¢

SETTINGS m::.,,

B 09011502 02, Degrading, hauling, shapi REFERENCE REF VALUE OPERATOR QUANTITY UOM

(round UP to whole number) N 1.0000 FAC
TIMEl 6 total work hours ‘ 1050.000C HRS
TLOADF6 truck load factor

load factor N 0.7500 FAC
TLOADF6 truck load factor 8.7500 FAC
TRKCAP6 truck capaclity

<z

truck capacity N 12.0000 cY
TRKCAPS truck capacity 12.0000 cY
TRXCYC6 truck cycle time .

truck load time W LOADTIG 0.0800 + Add to HR

haul distance W HAULD 6 4.0000 / Divide by MI

travel speed W TRKSPD6 20,0000) + Add to MPH

dump time W DUMPTIS 0.0167 HR
TRKCYCE truck cycle time 0.3067 HR
TRKHRS6é total truck hours

work time W TIMEl 6 1050.0000 * Multiply by HRS

number of trucks needed W NTRUCKSE 6.0000 TRU
TRKHRS6 total truck hours 6300.0000 HR
TRKPAYS truck payload - CY per cycle

truck capacity W TRXCAPE 12.0000 ¢ Multiply by cY

truck load factor {75%) W TLOADF6 0.7500) R Round FAC

round number N 1.0000 cY
TRKPAY6 truck payload - CY per cycle 9.0000 cY

’

TRKSPDE truck speed .

truck speed N 20.0000 MPR
TRKSPD6 truck speed 20.0000 MPH

-

LABOR ID: EBROC1 EQUIP ID: EBROOL
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11

® 09011502 02. Degrading, hauling, shapl REFERENCE REF VALUE QPERATOR LOCAL INPUT QUANTITY UOM
WKTIMES work time per hour
time efficiency per hour N 0.8300 FAC
WKTIME6 work time per hour 0.8300 HR
1EQ1 BACKHOE CAT 2258 1.25 CY W TIMELl 6 1050.0000 HRS * Multiply by 1.0000 1050.0000 HR
1EQ2 DO2ER D-6 W/BLADE W TIMEL 6 1050.0000 HRS * Multiply by 2.0000 2100.0000 HR
1EQ3 Dump truck, 12 cy, own-op W TRKHRSE 6300.0000 HR * Multiply by 1.0000 §300.0000 HR
1EQ4 WATER TRUCK 2000 GAL W TIMEL 6 1050.0000 HRS * Multiply by 0.5000 525.000C HR
1EQS MOTOR GRADER CAT 12-G W TIMELl 6 1050.0000 HRS * Multiply by 0.5000 525.0000 HR
1LB1 OILER A 1;3; 1050.0000 HR * Multiply by 1.0000 1050.0000 HR
1182 TRUCK DRIVER A 1EQ3 6300.0000 HR * Multiply by 1.0000 6300.0000 HR
1LB3 PEQ~backhos A 1EQ1 105C.C000 HR * Multiply by 1.0000 1050.0000 HR
1L84 PEO-dozer A 1EQ2 2100.0000 HR * Multiply by 1.0000 2100.0000 HR
1LBS PEQ~motor grader A 1EQS 525.0000 HR * Multiply by 1.0000 $25.0000 HR
1LB6 TRUCK DRIVER - water truck A 1EQ4 $25.0000 HR * Multiply by 1.0000 525.0000 HR
1187 LABORER W TIMELl 6 1050.0000 HRS * Multiply by 1.0000 1050.0000 HR
1188 flagmen W TIMEl € 1050.0000 KRS * Multiply by 1.0000 1050.000C HR
1LB9 foreman 3 $26,50/hr W TIMEL 6 1050.0000 HRS * Multiply by 1.0000 1050.0000 HR
2LB2 TRUCK DRIVER A 2EQ3 7859.000Q HR * Multiply by 1.0000 7859.0000 HR
2183 PEQ-backhoe A 2EQ) 271.0000 HR * Multiply by 1.0000 271.0000 HR
21LB4 PEQ-dozer A 2EQ2 542.0000 HR * Multiply by 1.0000 542.0000 HR
2LBS PEQ-motor grader . A 2EQS 136.0000 HR * Multiply by 1.0000 136.0000 HR
2LB6 TRUCK DRIVER -~ water truck A 2EQ4 136.0000 HR * Multiply by 1.0000 136.0000 KR
3LB2 PEQ dozer A 3EQ2 1056.0000 KR * Multiply by 1.0000 1056.0000 HR
k}1-%] PEO motor grader A 3EQ1 1056.0000 KR * Multiply by 1.0000 1056.0000 HR
B C9C13002 01 sand (8" thick)
84000.0000 CY
DUMPTI6 dump time(in hours)
dump time(in minutes) N 2.0000 / Divide by MIN
minutes per hour N 60.0000 MIN
DUMPTI6 dump time(in hours) 0.0333 HR
HAULD 6 haul distance (round trip}
haul distance ( 1 way ) N 15.0000 * Multiply by MI
make round trip N 2.0000 MI
»
' HAULD 6 haul distance (round trip) 30.0000°M1
LOADTI6 load time (in hours) -
load time {in minutes) N 2.3000 / Divide by MIN
‘4
LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROOL
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East Baton Rouge Parish Feasibility Study SETTINGS PAG! 2
B8 09013002 0l1. sand (8" thick)
#* LINK LISTING *»
8 09013002 01. sand (8™ thick) REFERENCE REF VALUE QPERATOR LOCAL INPUT QUANTITY UOM
minutes per hour N 60.0000 MIN
LOADTI6 load time (in hours) 0.C383 HR
NTRUCKE number of trucks needed
production rate W PRODRTS ( 210.0000 / Divide by cY/
work time per hour W WKTIME6 ( 0.8300 / Divide by HR
truck cyclae time W TRKCYCS 0.9412 * Multiply by HR
truck payload W TRKPAYS 8.0000) * Multiply by cY
N 1.0000) U Round Up TRU
round UP tec whole number N 1.0000 + Add to TRU
add 1 extra truck N - 1.0000 TRU
NTRUCKE number of trucks needed 31.0000 TRU
PRODRTS production rate
production rate (CY/HR) N 210.0000 C.
PRODRTS production rate 210.0000 cy/
TIMEl 6§ cotal work hours
eacaQa:Lan quantity A O1 ( 84000.0000 / Divide by cY
production rate W PRODRTE 210.0000) R Round cY/
(round UP tc whole number) N 1.0000 FAC
TIME]l 6 ctotal work hours 400.0000 HRs
TLOADFE truck load facter
load factor N 0.6667 FAC
TLOADF6 truck load factor 0.6667 FAC
TRKCAP6 truck capacity
truck capacity N 12.0000 cY
TRKCAPS truck capacity 12.0000~CY
TRRKCYC6 ctruck cycle time
truck load time W LOADTI6 0.0383 + Add to HR
-~
CREW ID: EBROO1 UPS ID: EBROO!
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. Eagt Baton Rouge Parish Feasibility Study SETTINGS PAGE 13
B 09013002 01. sand (8" thick)
** LINK LISTING **

B 09013002 0l. sand (8" thick) REFERENCE REF VALUE OPERATOR LOCAL INPUT QUANTITY UM
haul distance W HAULD 6 { 30.0000 / Divide by MI
travel speed W TRKSPD6 34.5000) + Add to MPH
dump time W DUMPTIS 0.0333 HR
TRKCYCE ctruck cycle time 0.9412 HR
TRKHRSE total truck hours

work time W TIMEL 6 400.0000 * Multiply by HRS

number of trucks needed ¥ NTRUCKG 31.0000 TRU
TRKHRS6 total truck hours 12400.0000 HR
TRKPAYS truck payload -~ CY per cycle

truck capacity W TRKCAPS ( 12.0000 * Multiply by cY

truck load factor (80W) W TLOADFS 0.6667) R Round FAC

. round number N 1.0000 cY

TRKPAY6 truck payload ~ CY per cycle 8.0000 cY
TRKSPDE truck speed

truck speed N 34.5000 MPH
TRKSPD6 truck speed 34.5CCC MPH
WKTIMES work time per hour

time efficiency per hour N 0.8300 FAC
WKTIMES work time per hour 0.8300 HR

EQL BACKHOE CAT 2258 1.25 CY W TIMEL 6 400.0000 HRS * Multiply by 1.0000 400.0000 HR

EQ2 DCZER D-6 W/BLADE W TIMEL § 400.0000 HRS * Multiply by 1.5000 600.0000 HR

EQ3 DUMP TRUCK 12 cY W TRKHRS6 12400.0000 HR * Multiply by 1.0000 12400.0000 HR

EQ4 WATER TRUCK 2000 GAL W TIMEL 6 400.0000 HRS * Multlply by 0.5000 200.0000 HR

EQS MOTOR GRADER CAT 12-G W TIMEL 6 400.0000 HRS * Multiply by 0.5000 200.0000 HR

LBl OILER A EQl 400.0000 HR * Multiply by 1.0000 400.0000 HR

LA2 TRUCK DRIVER A EQ3 12400.0000 HR * Multiply by 1.0000 12400.0000 HR

183 PEO-backhoe A EQL 400.0000 HR * Multiply by 1.0000 400.0000 ER

. LB4 PEO-dozer A EQ2 600.0000 HR * Multiply by i.0000 £00.00C0 HR

LB6 PEQ-motor grader A EQS 200.0000 HR * Multiply by 1.0000 200.0000 HR

187 TRUCK DRIVER - water truck A EQd 200.0000 HR * Multiply by 1.0000 200.0000 HR

LB8 LABORER W TIMEL 6 400.0000 HRS * Multiply by 1.0000 400.0000 HR

189 flagmen W TIMEl 6 400.0000 HRS * Multiply by 1.0000 400.0000 HR

'S

LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1  UPB ID: EBROCL
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B 09013002 01. sand (8" thick)
#* LINK LISTING e»

TIME 10:16:01

SETTINGS PAGE.L

B 09013802 01. sand (8% thick) REFERENCE REF VALUE QPERATOR LOCAL INPUT QUANTITY UOM
LB10 foreman 3 $26.50/hr W TIMEl 6 400.0000 HRS * Multiply by 1.0000 400.000C HR
B 09013003 01 Cutcff Wall )
6150.0000 cY
s conc slope pvmt-grade & pave P 6€150.0000 CY / Divide by 1.2345 4981.3705 s@
€ conc slope pvmt-backfill A 2 168960.0000 LF +* Multiply by 0.2500 42240.0000 uF
3 concrate material + 5% waste P €150.0000 CY * Multiply by 1.0500 6457.5000 cy
11 expan int filler + 3% wste (2/2) A 10 0.0000 LF * Multiply by 1.0000 0.0000 LF
12 joint sealer cmpd + 3% waste A 7 0.0000 LBS * Multiply by 1.0300 0.0000 LBS
13 curing compound A 3 4981.3705 SQ / Divide by 2.0000 2490.6852 GAL
14 reinforcing mesh + 5% waste A 4 0.0000 SF * Multiply by 1.0500 0.0000 sf
15 stakes, core drilling A 5 49681.3705 SQ * Multiply by 1.0000 4981.3705 sQ
16 forms, nails, etc A T3 168960.0000 LF * Multiply by 1.0000 168960.0000 LF
C 09011502 02 Excavation
695000.0000 cY
DUMPTI6 dump time(in hours)
dump time{in minytes) N 2.0000 / Divide by MI.
minutes per hour N 60.0000 MIN
DUMPTI6 dump time(in hours) 0.0333 HR
HAULD 6 haul distance (round trip}
haul distance ( 1 way ) N 15.0000 * Multiply by MI
make round trip N 2.0000 MI
HAULD 6 haul distance (round trip) 30.0000 M1
LOADTI6 load time (in hours)
load time (in minutes) N 3.0000 / Divide by MIN
minutes per hour N 60.0000 MIN
LOADTI6 load time (in hours) 0.0500 HR
NTRUCX6é aumber of trucks needed
production rate W PRODRTS ( 320.0000 / Divide by cy/
work time per hour W WKTIMES ( 0.8300 / Divide by R
truck cycle time W TRKCYCS 0.8150 * Mulciply by H’
truck payload W TRKPAYS 16.0000) * Mulciply by [+
N 1.0000) U Round Up TRU
round UP to whole number N 1.0000 + Add to TRU
N 1.0000 TRU

LABOR ID: EBRQOO1

add 1 extra truck

-
-
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TIME 10:16:01

SETTINGS PAGE 15

c 09011502 Q2. Excavatien REFERENCE REF VALUE OPERATOR LOCAL INPUT QUANTITY UOM
NTRUCK6 number of trucks needed 21.0060 TRU
PAODRTé production rate

production rate (CY/HR) N 320.0000 cyY/
PRODRTS production rate 320.0000 cy/
TIMEl 6 total work hours

excavation quantity A0z ( 635000.0000 / Divide by cY

production rate W PRODRTSE 320.0000} R Round cyY/

(round UP to whole number) N 1.0000 FAC
TIMEl 6 ctotal work hours 2172.0000 HRS

‘J:LOADFS truck load factor

load factor N 0.8000 FAC
TLQADF6é truck load factor 0.8000 FAC
TRKCAPE truck capacity

truck capacity N 20.0000 cy
TRKCAP6 truck capaclty Z0.0COO cY
TRXCYC6 truck cycle time

truck load time W LOADTIS 0.0500 + Add to HR

haul distance W HAULD 6 ( 30.0000 / Divide by M1

travel speed W TRXSPDE 41.0000) + Add to MPH

dump time W DUMPTI6 0.0333 HR
TRKCYC6 truck cycle time 0.9.50 HR
TRKHRS6 total truck hours

’
. work time W IIMED 6 2172.0000 * Multiply by HRS

number of trucks needed W NTRUCKE 21.0000 TRU

TRKHRSS total truck hours 45612.0000 HR
»

LABOR ID: EBROO1 EQUIP ID: EBROO1 Currency in DOLLARS CREW 1D: EBROO1 UPB ID: EBROOI
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€ 09011502 02. Excavation
** LINK LISTING **

C 09011502 02. Excavation REFERENCE REF VALUE OPERATOR LOCAL INPUT QUANTITY UOM

TREPAY6 truck payload - CY per cycle

truck capacity W TRKCAPS ( 20.0000 * Multiply by cY
truck load factor (80%) ¥ TLOADFS 0.8000) R Round FAC
round number N 1.0000 o3 4
TRKPAY6 truck payload - CY per cycle 16.0000 cY

TRKSPD6 truck speed

truck speed N 41.0000 . L]

TRXSPD6 truck spesd = 41.0000 MPK

WKTIME6 work time per hour

time officisncy per hour N 0.8300 FAC
WKTIMES work time per hour } 0.8300 H‘
EQL BACKHOE CAT 235 Cc 2.0 CY W TIMELl 6 2172,0000 HRS * Multiply by 1.0000 2172.0000 HR
EQ2 DOZER D=& W/BLADE W TIMEl1 6 2172.0000 HRS * Multiply by 1.5000 3258.0000 HR
EQ3 traller truck, 20 cy, ownér=-op W TRKHRSE 45612.0000 HR ¢ Multiply by 1.0000 45612.0000 RR
EQ4 WATER TRUCK 2000 GAL W TIMEl1 6 2172.0000 HRS * Multliply by 0.5000 1086.0000 HR
EQS MOTOR GRADER CAT 12-G W TIME]L 6 2172.0000 HRS * Multiply by 0.5000 1086.0000 HR
LBl QILER A EQ1 2172.0000 KR * Multiply by 1.0000 2172.0000 HR
LB2 TRUCK DRIVER A EQ3 45612.0000 HR * Multlply by 1.0000 45612.0000, HR
183 PEO=-backhoa A EQ1 2172.0000 HR * Multiply by 1.0000 2172.0000 HR
LB4 PEO-dozer A EQ2 3258.0000 HR * Mulcliply by 1,0000 3258.0000 HR
LB6 PEC-motor grader A EQS 1086.0000 HR * Multiply by 1.0000 1086.0000 RR
LB7 TRUCK DRIVER -~ watsr truck A EQ4 1086.0000 HR * Multiply by 1.0000 1086.000C HR
Lp8 LABORER W TIMELl 6 2172.0000 HRS * Multiply by 2.0000 4344.0000 HR
LB10 foreman 3 $26.50/hr W TIME]L 6 2172.0000 HRS * Multiply by 1.0000 2172.0000 HR

C 09013002 04 Excavation for stone
115700.0000 cy

DUMPTI6 dump time(in hours)

dump time(in minutes) N 2.0000 / Divide by MIN
minutes per hour N 60.0000 MIN
DUMPTLS dump time(in hours) 0.0333 JiR

HAULD 6 haul distance (round trip)

haul distance ( 1 way ) N 15.0000 * Multiply by MI

“~
LABOR ID: EBROGL EQUIP ID: EBRQOO1 Currancy in DOLLARS CREW ID: EBROOL UPB ID: EBROO1
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SETTINGS PACE 17

¢ 09013002 04. Excavation for stone REFERENCE REF VALUE OPERATOR QUANTITY UOM
make round trip N 2.0000 ™I
HAULD 6 haul distance (round trip) 30.0000 MI
LOADTI6 load time (in hours)
load time (in minutes) N 3.0000 / Divide by MIN
minuces per hour N 60.0000 MIN
LOADTIS load time {in hours) 0.0500 HR
e
NTRUCKS number of trucks needed ’
production rate W PRODRT6 ( 320.0000 / Divide by cY/
work time per hour W WXTIMEG ( 0.8300 / Divide by HR
truck cycle time W TRKCYCE 0.8150 * Multiply by HR
truck payload W TRKPAY6 16.0000) * Multiply by cY
. N 1.0000) U Round Up TRO
round UP to whole number N 1.0000 + Add to TRU
add 1 extra truck N 1.0000 TRO
NTRUCK6 number cof trucks needed 21.0000 TRU
PRODRT6 production rate
production rate (CY/HR) N 320.0000 Y/
PRODRTS production rate 32C.0C00 cY/
TIMEl 6 total work hours
excavation quantity A O4 ( 115700.0000 / Divide by Y
production rate W PRODRTS 320.0000) R Round cy/
(round UP to whole number) N 1.0000 FAC
TIMEl 6 total work hours 362.00C0 HRS
TLOADF6é truck load factor
load factor N 0.8000 FAC
i
.ELOADF'S truck lecad factor 0.8000 FAC

TRKCAPE

LABOR ID: EBROO1

truck capacity

Py
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C 09013002 04. Excavation for stone " REFERENCE REF VALUE OPERATOR LOCAL INPUT QUANTITY UOM
truck capacity N 20,0000 cY
TRKCAPE ctruck capacity 20.0000 cY
TRXKCYC6 truck cycle time
truck load tine W LOADTI6 0.0500 + Add to KR
haul distance W HAULD 6§ ( 30.0000 / Divide by 134
travel speed W TRKSPD6 41.0000) + Add to MPH
dump time W DUMPTIS 0.0333 HR
TRKCYC6 truck cycle time oo D0.8150 HR
TRKHRS6 total truck hours
work time W TIMEL 6 362.0000 * Multiply by HRS
nunber of trucks needed W NTRUCKG 21.0000 TROU
TRKHRS6 total truck hours 7602.0000 HR I
TRKPAYS truck payload - CY per cycle
truck capacity W TRKCAPS 20.0000 * Multiply by 24
truck load factor (80%) W TLOADFE 0.8000) R Round FAC
round numbar N 1.0000 cY
TRKPAYé truck paylocad - CY per cycle 16.0000 CY
TRXSPD6 truck speed
truck speed N 41.0000 Mo
TRKSPD6 truck speed 41.0000 mMPH
WXTIME6 work time per hour
. time efficiency per hour N 0.8300 FAC
WKTIMES work time per hour 0.8300 HR
£Q1 BACKHOE CAT 235 C 2.0 CY W TIMEL 6 362.0000 HRS * Multiply by 1.0000 362.0000
£Q2 - DOZER D=6 W/BLADE W TIMEL 6§ 362.0000 HRS * Multiply by 1.5000 5§43.0000 =R
EQ3 trailler truck, 20 cy, owner-op W TRKHRSE 7602.0000 HR * Multiply by 1.0000 7602.0000 KR
EQ4 WATER TRUCK 2000 GAL W TIMEL 6§ 362.0000 HRS * Multiply by 0.5000 181.0000 HR
EQS MOTOR GRADER CAT 12-G W TIMEL 6 362.0000 HRS * Multiply by 0.5000 181.0000 HR

LABOR ID: EBROO1

EQUIP ID: EBROOL
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C 09013002 04. Excavation for stone

REFERENCE REF VALUE CPERATOR LOCAL INPUT QUANTITY UOM
LBl OILER A EQ1 362.0000 KR * Multiply by 1.0000 362.0000 HR
LB2 TRUCK DRIVER A EQ3 7602.0000 HR * Multiply by 1.0000 7602.0000 HR
LB3 PEC-backhoe A EQL 362.0000 HR v ﬁultiply by 1.0000 3162.0000 HR
LB4 PEO-dozer A EQ2 543.0000 HR * Multiply by 1.0000 543.0000 HR
LB6 PEO-motor grader A EQS 161.0000 HR * Multiply by 1.0000 181.000C HR
LB7 TRUCK DRIVER - water truck A EQ4 181.0000 HR * Multiply by 1.0000 181.0000 HR
LB8 LABORER W TIMELl € 362.0000 HRS * Multiply by 2.0000 724.0000 HR
L310 foreman 3 $26.50/hr W TIME] € 362.0000 HRS * Multiply by 1.0000 362.0C00 HR
D 09011502 02 Excavation
517600.0000 CY
DUMPTI6 dump time(in hours)
<=
dump time(in minutes) N 2.0000 / Divide by MIN
minutes per hour N 60.0000 MIN
DUMPTI6 dump time(in hours} 0.0333 HR
.MULD 6 haul distance (round trip)
haul distance ( 1 way ) N 11.0000 * Multiply by M1
make round trip N 2.0000 I
HAULD 6 haul distance (round trlip) 22.0000 MI
LJADTI6 load time (in hours)
load time (in minutes) N 3.7000 '/ Divide by MIN
minutes per hour N 6§0.0000 MIN
LOADTI6 load time (in hours) 0.0617 HR
NTRUCK6 number of trucks needed
production rate W PRODRTS 260.0000 / Divide by ey/
work time per hour W WKTIMES 0.8300 / Divide by HR
truck cycle time W TRKCYC6 0.6548 ¢ Mgltiply by HR
truck payload N TRXPAY6 16.0000) * Multiply by cY
N 1.0000) U Round Up TRO
round UP to whole number N 1.0000 + Add to TRU
add 1 extra truck N 1.0000 TRU
[
number of trucks neesded 14.0000 TRU

."rRucxs

PRODRTS

preduction rate

-

LABOR ID: EBROO1 EQUIP ID: EBROO1

Currency in DOLLARS

CREW ID: EBROO1

UPS ID: EBROOL
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U.S. Army Cozps of Engineers
PROJECT EBROOL: East Baton Rouge Psh Feas. = NED
East Baton Rouge parish Feasibiliry study
D 09011502 02. Excavation
*» LINK LISTING ¢+

. TIME 10:16:01

SETTINGS PAGE ‘

D 09011502 0Z. Excavation REFERENCE REF VALUE OPERATOR . LOCAL INPUT QUANTITY UOM

production rate (CY/HR) N 260.0000 cy/
PRODRT6 production rate . 260.0000 cY/
TIMEl1 6 total work hours

excavation quantity A 02 $17600.0000 / Divide by o8 4

production rate W PRODRTE 260.0000) R Round cy/

(round UP to whole number) N 1.0000 FAC
TIMEl 6 total work hours 1991.0000 HRS

RS

TLOADF6 truck load factor

load factor N Q.8000 FAC
TLCADFE truck load factor 0.8000 FAC
TRKCAP6é truck capacity

truck capaclity N 20.0000 cY
TRKCAP6 truck capacity 20.0000 cY
TRKCYCE truck cycle time

truck lecad time W LOADTI6 0.0617 + Add to HR

haul distance W HAULD 6 22.0000 / Divide by M1

travel speed W TRKSPD6 39.3000) + Add to MPH

dump time W DUMPTI6 0.0333 HR
TRKCYC6 truck cycle time 0.6548 KR
TRKHRS6 total cruck hours

work time W TIMEl 6 1991.0000 * Multiply by HRS

number of trucks needed W NTRUCKéE 14,0000 TRU
TRKHRS6 total truck hours 27874.0000 HR

"

TRKPAY6 truck payload - CY per cycle .

truck capacity W TRKCAPS 20.0000 * Multliply by cY

truck load factor (80%) W TLOADF6 0.8000) R Round FAC

round number N 1.0000 cY

LABOR 1D: EBROO1

-~
EQUIP ID: EBROOL

Currency in DOLLARS

CREW 1D: EBROC)

UPB ID: EBROCI
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East Baton Rouge Psh Feag. - NED

East Baton Rouge Parish Feasibility scudy
D 09011502 02. Excavation

** LINK LISTING **

TIME 10:16:01

SETTINGS PAGE 21

D 09011502 02. Excavation REFERENCE REF VALUE OPERATOR LOCAL INPUT QUANTITY UOM
TRXPAYS truck payload - CY per cycle , 16,0000 CY
TRXSPDS truck speed

truck speed N 39.3000 MPH
TRKSPD6 truck speed 39.300C MPH
WKTIME6 work time per hour

time efficiency per hour N 0.8300 FAC
WKTIMESE work time per hour 0.8300 HR

EQL BACKHOE CAT 235 C 2.0 CY W TIMEY § 1991.0000 KRS * Multiply by 1.0000 1991.0000 HR

EQ2 DOZER D-6 W/BLADE W TIMEL 6 1991.0000 HRS * Multiply by 1.5000 2986.5000 HR

EQ3 trailer truck, 20 cy, owner-op W TRKHRS6 27874.0000 HR * Multiply by 1.0000 27874.0000 HR

EQ4 WATER TRUCK 2000 GAL W TIMELl 6 1991.0000 HRS * Multiply by 0.5000 995.5000 HR

EQS MOTOR GRADER CAT 12-G W TIMEL 6 1991.0000 HRS * Multiply by 9.5000 995.5000 HR

LBl OILER A EQl 1991.0000 HR ¢ Multiply by 1.0000 1991.0000 HR

LB2 TRUCK DRIVER A EQ3 27874.0000 HR * Multiply by 1.0000 27874.0000 HR

LB3 PEO-backhoe A EQY 1991.0000 HR * Multiply by 1.0000 1991.0000 HR

LB4 PEO-dozer A EQ2 2986.5000 HR * Multiply by 1.0000 2986.5000 HR

LB6 PED=-motor grader A EQS 995.5000 HR * Multiply by 1.0000 995.5000 HR

LB? TRUCK DRIVER - water truck A EQ4 995,5000 HR * Multiply by 1.0000 995.5000 HR
LB8 LABORER W TIMEL 6 1991.0000 HRS * Multiply by 2.0000 3982.0000 HR
LB10 foreman 3 $26.50/hr W TIMEL § 1991.0000 HRS * Multiply by 1.0000 1991.0000 HR
D 09013002 02 R-90 Stone

137800.0000 TN

DUMPTI6 dump time(in hours)

dump time(in minutes) N 2.0000 / Divide by MIN

minutes per hour N 60.0000 MIN
DUMPTI6 dump time(in hours) 0.0333 HR
HAULD 6 haul distance (round trip)

haul distance ( 1 way ) N 15.0000 * Multiply by _ Mz

makas round trip N 2.0000 ML
HAULD 6 haul distance (round trip) 30.0000 MI

44

LABOR ID: EBROO1 EQUIP ID: EBROOL Currency in DOLLARS CREW ID: EBROOL UPs ID: EBROO)
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East Saton Rouge Parish Feasibi)iey study
D 09013002 02. R=90 Stone

** LINK LISTING e«

tast Baton Rouge Psh Feas. - NED

TIME 10:16:01

SETTINGS PAGE .

D 09013002 02. R~3%0 Stone REFERENCE REF VALUE OPERATOR LOCAL INPUT QUANTITY UOM
LOADTI6 load time (in hours)
load time (in minutes) N 3.0000 / Divide by MIN
minutes par hour N 60.0000 MIN
LOADTI6 load time (in hours) 0.0500 HR
NTRUCKS number of trucks nesded
production rate W PRODRTE ( 320.0000 / Divide by <Y/
work time per hour W WKTIME6G ( 0.8300 / Divide by HA
truck cycle time W TRKCYCé 0.8150 * Multiply by HR
ey
truck payload W TRKPAY6 16.0000) * Multiply by cY
N 1.0000) U Round Up TRY
round UP to whole number N 1.0000 + Add to TRU
add 1 extra truck N 1.0000 TRU
NTRUCXS number of trucks needed 21.0000 TRU
PRODRTS production rate
production rate (CY/HR) N 320.0000 cy/
PRODRTE production rate 320.0000 cy/
TIME] 6 total work hours
sxcavation quantity A 04 ( 141400.3000 / Divide by cY
production rate W PRODRTS 320.0000) R Round cy/
(round UP to whole number) N 1.0000 FAC
TIME1 6 total work hours 442.0000 HRS
TLOADF6 truck load factorxr
load factor N 0.8000 FAC
TLOADF6 truck load facter 0.8000 FAC
TRKCAP6 truck capacity
»
truck capacity N 20.0000 c‘
TRECAPE truck capacity 20.0000 CY

LABOR 1D: EBRQO1

-

EQUIP ID: EBROO1

Currency in DOLLARS

CREW ID: EBROQ1

UPB ID: EBROOL
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U.S. Army Corps of Englneers
PROJECT EBRQO1:
East Baton Rouge Parish Feasibllity study

D 09013002 02. R~%0 Stene

East Baton Rouge Psh Feas. =~ NED

e+ LINK LISTING **

TIME 10:16:01

SETTINGS PAGE

a3

D 09013002 02. R-90 Stone

TRKCYCS

TRKCYCE

TRKHRSS

TRKHRS6

.I'RKPA‘!G

TRKPAYS

TRKSPD6

TRKSPD6

WKTIME®

WKTIMEG

‘II'OUHPTIE

REFERENCE REF VALUE OPERATOR LOCAL INPUT QUANTITY UoM
truck cycle time
truck load time W LOADTI6 0.0500 + Add to HR
haul distance W HAULD 6 { 30.0000 / Divide by MI
travel speed W TRKSPDE 41.0000) + Add to MPH
dump time W DUMPTI6 0.0333 HR
truck cycle time 0.8150 HR
total truck hours
wark time W TIMN 6 442.0000 * Multiply by HRS
number of trucks needed W NTRUCKE 21.0000 TRU
total truck hours $9282.0C00 HR
cruck payload - CY per cycle
cruck capacity W TRKCAP6 ¢ 20.0000 * Multiply by 4 4
truck load factor (80%) W TLOADF6 0.8000) R Round FAC
round number N 1.0000 cY
truck payload - CY per cycle 16.0000 <Y
truck speed
truck speed N 41.0000 MPH
truck speed 41.0000 MPH
work time per hour
time efficiency per hour N 0.8300 FAC
work time per hour 0.8300 HR

D 09013002 04 Excavation for stone
141400.0000 CY
.

durp time(in hours)
dump time{in minutes) N 2.0000 / Divide by MIN
minutes per hour N 60.0000 * MIN
dump time(in hours) 0.0333 §R

DUMPTI6

LABOR ID: EBRCOL

““~

EQUIP .ID: EBROCI

Currency in DCLLARS

CREW ID: EBROOL

UPB ID: EBROCI
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PROJECT EBROO1:

U.s. Army Corps of Engineers
East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibiliry study

TIME 10:16:01

SETTINGS PAGE .n

D 09013002 04. Excavation for stone

«+ LINK LISTING v¢

D 09013002 04. Excavation for stone REFERENCE REF VALUE OPERATOR LOCAL INPUT QUANTITY UOM
HAULD 6 haul distance (round trip)
haul distance ( 1 way ) N 11.0000 * Multiply by MI
make round trip N 2.0000 MI
HAULD 6 haul distance (round trip) 22.0000 MI
LOADTI6 load time (in hours)
load time (in minutes! N 3.7000 / Divide by MIN
minutes per hour N 60.0000 MIN
LOADTIE load time (in hours) 0.0617 HR
NTRUCK6 number of trucks needed
production rate W PRODRT6 ( 260.0000 / Divide by cyY/
work time per hour W WKTIMES ( 0.8300 / Divide by HH‘
truck cycle time W TRKCYC6 0.6548 * Multiply by HR"
truck payload W TRKPAY6 16.0000) * Multiply by cY
N 1.0000) U Round Up TRO
round UP to whole number N 1.0000 + Add to TRU
add 1 extra truck N 1.00co0 TRU
NTRUCKE number of trucks needed 14.0000 TRU
PRODRT6 production rate
production rate (CY/HR) N 260.0000 cy/
PRODRT6 production race 260.00QC0 cY/
TIMEL1 6 total work hours
excavation quantity A 04 4 141400.0000 / Divide by cY
production rate . W PRODRTé 260.0000) R Round cY/
{round UP to whole number) N 1.0000 FAC
TIME] 6 total work hours $44.0000 HRS
TLOADFEé truck load factor ‘
load factor N 0.8000 E‘A'
TLOADF6 truck load factor 0.8000 FAC
-~
LABOR ID: EBRQO1L EQUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROQL
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PROJECT EBROO1:

U.S. Army Corps of Engineers

East Baton Rouge Psh Feas. - NED

East Baton Rouge Parish Feasibiliry study
D 09013002 D4. Excavation for stone

** LINK LISTING *+

TIME 10:16:C*

SETTINCS PAGE

25

D 09013002 C4. Excavation for stone REFERENCE REF VALUE OPERATOR LOCAL INPUT QUANTITY UOM
TRKCAPE truck capacity
truck capacity N 20.00Q0 cY
TRKCAP§ truck capacity 20.0000 CY
TRKCYC6 truck cycle tinme
truck lecad time W LOADTI® 0.0€617 + Add to HR
haul distance W HAULD 6 ¢ 22.0000 / Divide by MI
travel speed W TRXSPCD6 39.3000) + Add to MER
dump time W DUMBETIE 0.0333 HR
-
TRKCYC6 ctruck cycle time 0.6548 HR
TRKHRS6 ctotal truck hours
work time W TIMEL 6 544.0000 * Multiply by HRS
number of trucks needed W NTRUCK6 14.0000 TRU
TRKHRS6 total truck hours T7616.0000 HR
TRKPAY6 truck payload - CY per cycle
truck capacity W TRKCAP6 ( 20.0000 * Mulciply by cY
truck load factor (80%) W TLOADF6 0.8000) R Round FAC
round number N 1.0000 cy
TRXKPAY6 truck payload - CY per cycle 16.0000 cY
TRKSPD6 <truck speed
truck speed N 39.3000 MPH
TRKSPDE truck speed 39.3000 MPH
WKXTIME6 work time per hour
time afficiency per hour N 0.8300 FAC
WKTIMES work time per hour 0.8300°HR
EQ1 BACKHOE CAT 235 ¢ 2.0 CY W TIMELl 6 544.0000 HRS * Multiply by 1.0000 544.0000 HR
EQ2 DOZER D-§ W/BLADE W TIMEL 6 544.0000 HRS * Multiply by 1.5000 816.0000 HR
EQ3 traller truck, 20 cy, owner-op W TRKHRS6 7616.0000 HR * Multiply by 1.0000 7616.0000 HR
Redad
LABOR ID: EBROOL EQUIP ID: EBROC1 Currency in DOLLARS CREW ID: EBROOL  UPB ID: ESA001
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U.S. Army Corps of Engineers

PROJECT EBROO1:

East Baton Rouge Psh Feas. - NED

East Baton Rouge Parish Feasibilicy Study
D 0%013002 04. Excavation for stone
¢+ LINK LISTING *v

TIME 10:16:01

SETTINGS PAGE ‘

D 09013002 04. Excavation for stone REFERENCE REF VALUE OPERATOR LOCAL INPUT QUANTITY UOM
EQ4 WATER TRUCK 2000 GAL ¥ TIME1 6 544.0000 HRS * Multiply by 0.5000 272.0000 HR
EQS MOTOR GRADER CAT 12-G W TIMEL 6 544.0000 HRS * Multiply by 0.5000 272.0000 HR
LBl OILER A EQl 544.0000 HR * Mulciply by 1.0000 544.0000 HR
LB2 TRUCK DRIVER A EQ3 7616.0000 HR ¢ Multiply by 1.0000 7616.0000 HR
183 PEO-bDackhoe A EQL 544.0000 HR * Multiply by 1.0000 544.0000 HR
L84 PEO-doter A EQ2 816.0000 HR * Multiply by 1.0000 816.0000 KR
LBé PEO-motor grader A EQS 272.0000 HR ¢ Mulciply by 1.6000 272.0000 HR
LB7 TRUCK DRIVER - water truck A EQ4 272.0000 HR * Mulciply by 1.0000 272.0000 KR
L88 LABORER W TIMEL 6 544.0000 HRS * Multiply by 2.0000 1088.0000 HR
LB10 foreman 3 $26.50/hr W TIMEL 6 544.0000 HRS * Multiply by 1.0000 544.0000 HR
E 09011502 02 Excavation
143000.0000 CY
DUMPTI6 dump time(in hours)
dump time(in minutes) N 2.0000 / Divide by MIN
minutes per hour N 60,0000 MIN
DUMPTI6 dump time(in hours) 0.0333 HR.
HAULD 6 haul distance (round trip)
haul distance ( 1 way ) N 8.0000 * Muleiply by M1
make round trip N 2.0000 MI
HAULD 6 haul distance (round trip) 16.0000 MI
LOADTIS load time (in hours}
load time (in mlnutes) N 2.6000 / Divide by MIN
minutes per hour N 60.0000 MIN
LOADTI6 load time (in hours) 0.0433 HR
NTRUCKé number of trucks needad
production rate W PRODRTS ( 210.0000 / Divide by cY/
work time per hour W WKTIME6 ( 0.8300 / Divide by HR
truck cycle time W TRKCYC6 0.6099 * Multiply by HR
truck payload W TRKPAY6 9.0000) * Multiply by cY
N 1.0000) U Round Up TRU
round UP to whols number N 1.0000 + Add to RO
add 1 extra truck N 1.0000 r'
NTRUCK6 number of trucks needed 19.000C TRU

LABOR ID: EBRGOL

EQUIP ID: EBRCOC1

Currency in DOLLARS

CREW ID: EBROO1

UPB ID: EBROO!
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PROJECT EBROOLl: East Baton Rouge Psh Feas. = NED
East Baton Rouge Parish Feasibility study SETTINGS PACE 27
E 09011502 02. Excavation
** LINK LISTING *v

E 09011502 02. Excavation REFERENCE REF VALUE OPERATOR LOCAL INPUT QUANTITY UOM

PRODRT6 production rate

production rate (CY/HR) N 210.0000 cy/

PRODRTE production rate 210.0000 cy/

TIME]l 6 total work hours

excavation quantity N { 143000.0000 / Divide by cY

production rate W PRODRT® 210.0C00) R Round cy/

(round UP to whole number) N 1.0000 FAC

Rz

TIMEl € total work hours 681.0000 HRS
TLOADF6 truck load factor

load factor N 0.7500 FAC

.:LOADFG ctruck load factor ' 0.7500 FAC

TRKCAPS truck capacity

truck capacity . N ’ 12.0000Q . cY
TRKCAP6 truck capacity 12.0000 cY
TRKCYCS truck cycls time

truck load time W LOADTI6 0.0433 + Md to HR

haul distance % HAULD 6 ( 16.0000 / Divide by MI

travel speed W TRKSPD6 30.0000) + Add to MPH

dump time W DUMPTI6 0.0333 HR
TRKCYCE truck cycle time 0.6099 HR
TRKHRS6 total truck hours

work time ¥ TIMELl 6 681.0000 * Multiply by HRS

number of trucks needed W NTRUCK6 19.0000 TRU
TRKHRS6 total truck hours 12939.0000 RR
TRXPAYS truck payload - CY per cycle

truck capacity W TRKCAPG ( 12.0000 ¢ Multiply by cY

“o
LABOR ID: EBROO1 EdUIP ID: EBROO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1
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PROJECT EBROOL: East Baton Rouge Pah Feas. = NED ‘
East Baton Rouge Parish Feasibtliry Study SETTINGS PAGE -8
E 09011502 02. Excavation
#«r LINK LISTING *v

E 09011502 02. Excavation REFERENCE REF VALUE OPERATOR LOCAL INPUT QUANTITY UOM
truck load factor (758} W TLOADF6 0.7500) R Round FAC
round aumber N 1.0000 . cY
TRKPAY6 truck payload -~ CY per cycle 9.0000 CY
TRKSPD6 truck speed

truck speed N 30.0000 MPH
TRKSPD6 truck speed 30.0000 Mpu

Py

WKTIMES work time per hour

time sfficlency per hour N 0.8300 FAC
WKTIMES work time per hour 0.8300 HR

EQL BACKHOE CAT 225B 1.25 CY W TIMEL 6 681.0000 HRS * Multiply by 1.0000 681.0000 HR

£Q2 DOGZER D=6 W/BLADE W TIMEL 6 681.0000 HRS * Multiply by 1.0000 681.0000 HR

EQ3 Dump truck, 12 cy, own-op W TRXHRSS 12939.0000 HR * Multiply by 1.0000 12939.0000 HR

EQ4 WATER TRUCK 2000 GAL W TIMELl 6 681.0000 HRS * Multiply by 0.5000 340.5000 HR

EQS MOTOR GRADER CAT 12-G _WTIMEL 6§ 681.0000 HRS * Multiply by 0.5000 340.5000 HR

LBL OILER A EQL 681.0000 HR ¢ Multiply by 1.0000 681.0000 HR

LB2 TRUCK DRIVER A EQ3 12939.0000 HR * Multiply by 1.0000 12939.0000 HR

L83 PEO-backhoe A EQ! §81.0000 HR * Multiply by 1.0000 681.0000 HR

LB4 PEO~-dozer A EQ2 681.0000 HR ¢ Multiply by 1.0000 681.0000 HR

LB6 PEO-motor grader A EQS 340.5000 HR * Multiply by 1.0000 340.5000 HR

LB7 TRUCK DRIVER - watar truck A EQ4 340.5000 HR * Multiply by 1.0000 340.5000 HR

188 LABORER W TIMEL 6 681.0000 KRS * Multiply by 1.0000 681.0000 HR

LBY Elagmen W TIMEL 6 681.0000 HRS * Multiply by 1.0000 681.0000 HR

LB10 foreman 3 $26.50/hr w TIMEL 6 681.0000 HRS * Multiply by 1.0000 6B81.0000 HR

€ 09013002 01 sand (8" thick)

DUMPTI&

DUMPTI6

HAULD 6

LABOR ID:

dump time(in hours)

13200.0000 CY

dump time(in minutes) N 2.0000 / Divide by MIN
minutes per hour N 60.0000 NN
dump time(in hours) 0.0333 4R

er)
haul distance (round trip) .
haul d:l.‘stanc. ( 1 way ) N 9.5000 * Multiply by Mz
make round trip N 2.0000 M1

g

EBROO1 EQUIP ID: EBROOI currency in DOLLARS CREW ID: EBROQ1 UPB ID: ERROO1
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*¢ LINK LISTING *v
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SETTINGS PAGE
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E 09013002 Q1. sand (8" thick} REFERENCE REF VALUE OPERATCR LOCAL INPUT QUANTITY UOM
HAULD 6 haul distance (round trip) B 19.0000 M:
LOADTI6 load time (in hours)

load time (in minutes) N 2.3000 / Divide by MIN
minutes par hour N 60.0000 MIN
LOADTI6& load time (in hours) 0.0383 HA
NTRUCKE number of trucks needed’ <
production rate W PRODRTE ( 210.0000 / Divide by cy/
work time per hour W WKTIMES ( 0.8300 / Divide by HR
truck cycle time W TRKCYCH 0.7502 * Multiply by HR
truck payload W TRKPAYS 8.0000) * Multiply by cY
N 1.0000) U Round Up TRU
. round UP to whole number N 1.0000 + Add to TRU
add 1 sxtra truck N 1.0000 TRU
NTRUCKE number of trucks needed 25.0000 TRU
PRODRT6 production rate
production rate (CY/HR) N 210.0000 cy/
PRODRT6 production rate 210.0020 Cy/
TIMEL 6 total work hours
sxcavation quantity A 01 ( 13200.0000 / Divide by cY
production rate W PRODRT6E 210.0000}) R Round (w4
(zound UP to whole number) N 1.0000 FAC
TIMEL 6 total work hours 63,0000 HRS
TLOADFé truck load factor
load facror N 0.6667 FAC
-
. TLOADF6 truck load factoer 0.6667 FAC
TRKCAP6 truck capacity .
truck capaeity N 12.0000 cY

LABOR ID: EBROQL

e

EQUIP. ID: EBROO1

Currency in DOLLARS

CREW ID: EAROOL

UPB ID: EBROC!
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PROJECT EBROOl: East Baton Rouge Psh Feas. - NED
East Baton Rouge Parish Feasibility study SETTINGS PAGE .0
E 09013002 01. sand (8% thick)
*+ LINK LISTING ¢»

£ 09013002 01. sand (8" thick)

REFERENCE REF VALUE OPERATOR LOCAL INPUT QUANTITY UOM
TRKCAP6 truck capacity , 12.0000 cY
t
TRKCYC6 truck cycle time
truck load time W LOADTIS 0.0383 + Add to HR
haul distance W HAULD 6 ( 19.0000 / Divide by MI
travel speed W TRKSPD6 28.0000) + Add to MPH
dump time W DUMPTI6 0.0333 HR
TRKCYCS truck cycle time 0.7502 HR
TRKHRS6 total truck hours
work time W TIMEL § 63.0000 * Multiply by HRS
number of trucks needed W NTRUCK6 25.0000 TRU
TRKHRS6 total truck hours 1575.0000 H'
TRKPAY6E truck payload - CY per cycCle
truck capacity W TRKCAP6 ( 12.0000 * Multiply by cyY
truck load factor (8CS) W TLOADF6& 0.6667) R Round FAC
round number N 1.0000 cY
TRKPAY6 truck payload - CY per cycle 8.0000 CY
TRXSPD6 truck speed
truck speed N 28.0000 MPH
TRKSPD6 truck speed 28.0000 mPH
WKTIMES work time per hour
time efficiency per hour N 0.8300 FAC
WKTIMEE work time per hour 0.8300 HR
sand material | 4 13200.0000 €Y * Multiply by 1.0000 13200.0000 Y
EQl BACKHOE CAT 2258 1.25 CY W TIMEL 6 63.0000 HRS * Multiply by 1.0000 63.0000
EQ2 DOZER D~6 W/BLADE W TIMEL 6 63.0000 HRS * Multiply by 1.5000 94.5000 HR
EQ3 DUMP TRUCK 12 CY W TRKHRS6 1575.0000 HR = Multiply .hy 1.0000 1575.0000 HR
EQ4 WATER TRUCK 2000 GAL W TIMEL 6 63.0000 HRS * Multiply by 0.5000 31.5000 HR
EQS MOTOR GRADER CAT 12-G N TIMEL 6 63.0000 HRS ¢ Multiply by 0.5000 31.5000 AR
-~
LABOR ID: EBROO1 EQUIP ID: EBROO1 currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROO1
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Rouge Parish Feasibility study

E 09013002 01. sand (B® thick)

** LINK LISTING *»

TIME 10:16:01

SETTINGS PAGE
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E 09013002 01. sand (8% thick) REFERENCE REF VALUE OPERATOR LOCAL INPUT QUANTITY UOM
LBl QILER A EQ1 63.0000 HR * Multiply by 1.0000 63.0C00 HR
LB2 TRUCK DRIVER A EQ3 1575.0000 HR + Multiply by 1.0000 15§75.000C0 HR
L83 PEO~backhoe A EQI 63.0000 HR « ﬁulggply by 1.0000 6€3.000C HR
1B4 PEO-dozer A EQ2 94.5000 HR * Multiply by 1.0C00 94.5000 HR
LB6 PEO~motor grader A EQS 31.5000 HR * Multiply by 1.00¢0 31.5000 HR
187 TRUCK DRIVER - water truck A EQ4 31.5000 HR * Multiply by 1.0000 31.5000 HR
LB8 LABORER W TIMEl1l € 63.0000 HRS * Multiply by 1.0000 63.0000 HR
j4:1] flagmen W TIME1 6 63.0000 HRS * Multiply by 1.0000 63.0000 HR
LB1O foreman 3 $26.50/hr W TIMEl € 63.0000 HRS * Multiply by 1.0000 63.0000 HR
£ 09019502 01 excavation
6500.0000 CY
DUMPTI6 dump time(in hours) =Y
dump time(in minutes) N 2.0000 / Divide by MIN
minutes per hour N 60.0000 MIN
DUMPTI6 dump time(in hours) 0.0333 HR
HAULD 6 haul distance (round trip)
haul distance ( 1 way ) N 8.0000 * Multiply by M1
make round trip N 2.,0000 MI
HAULD 6 haul distance (round trip) 16.0000 MI
LOADTI6 load time (in hours)
load time (in minutes) N 3.2000 / Divide by MIN
minutes per hour N 60.0000 MIN
LOADTI6 load time (in hours) 0.0533 HR
NTRUCK6 number of trucks needed
production rate ¥ PRODRT6 ( 170.0000 / Divide by cy/
work time per hour W WKTIME6 ( 0.8300 / Divide by HR
truck cycle time W TRKCYC6 0.6199 * Multiply by HR
truck payload W TRKPAY6 9.0000) s Multiply by cY
N 1.0000) U Round Up TRU
round UP to whole number N 1.0000 + Add to TRY
add 1 extra truck N 1.0000 IRU
.m\ucxc number of trucks nesded 16.0000 TRU

PRODRT®

LABOR ID:

production rate

-

P
EBROOL EQUIP ID: EBROC1

Curzrency in DOLLARS

CREW I1D: EBROO1

UPB ID: EBROOL



Tue 27 Sep 1994

PROJECT EBROO1:

U.S. Army COrPs of Engineers

past Baton Rouge Psh Feas. - NED
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SETTINGS PAGE .

£ 09019902 01. sxcavation REFERENCE REF VALUE OPERATOR LOCAL INPUT QUANTITY UOM
production rate {(CY/HR) N 170.0000 cY/
PRODRT6 production rate ) 170.0000 CY/
TIMElL 6 total work hours
excavation quantity N ( 6500.0000 / Divide by cY
production rate W PRODRT6 170.0000) R Round cy/
(round UP to whole number) N 1.0000 FAC
TIME1 € total work hours 38.0000 HRS
o
TLOADF6 truck lead factor
load factor N 0.7500 FAC
TLOADF6 truck load factor 0.7500 fFaC
TRKCAPS truck capacity
- truck capacity N 12.0000 cY
TRKCAPS truck capacity 12,0000 cY
TRKCYCE truck cycle time
truck load time W LOADTI6 0.0533 + Add to HR
haul distance W HAULD 6 ( 16.0000 / Divide by MI
travel speed W TRKSPD6 30.0000) + Add to MPH
dump time W DUMPTI6 0.0323 HR
TRXCYCE truck cycle time 0.6199 HR
TAKHRSE total truek hours
work time ¥ TIME] 6 38.0000 * Multiply by HRS
number of trucks needed W NTRUCKE 16.0000 TRU
TRKHRS6 total truck hours 608.0000 HR
L]
TRXPAY6 truck payload - CY per cycle ‘
truck capacity W TRKCAPG ( 12.0000 ¢ mulciply by cY
truck load factor (80W) W TLOADF 6 0.7500) R Roynd FAC
round number N 1.0000 cY

4

LABOR ID: EBROO1 EQUIP ID: EBROOL

Currency in DOLLARS

CREW ID: EBROO1

UPB ID: EBROO1
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SETTINGS PAGE 33

E 09019502 Ol. excavatlon REFERENCE REF VALUE OPERATOR LOCAL INPUT QUANTITY UOM
TRKPAYS truck payload - CY per cycle 9.0000 CY
TRKSPD6 truck speed

truck speed N 30.0000 MPH
TRKSPD6 truck speed 30.0000 MPH
WKTIMEE work time per hour

<

time efficiency per hour N 0.8300 FAC
WKTIMEé work time per hour 0.81300 HR
EQl BACKHOE CAT 2253 1.25 CY W TIMEl 6 38.0000 HRS * Multiply by 1.0000 38.0000 AR

. EQ2 DOZER D-6 W/BLADE W TIMEL 6 38.0000 HRS * Multiply by 1.0000 38.0000 HR

EQ3 Dump truck, 12 cy, own-op W TRKHRS6 608.0000 HR * Multiply by 1.0000 608.0000 HR
EQ4 WATER TRUCK 2000 GAL W TIMEL € 38.0000 HRS * Multiply by 0.5000 19.0000 HR
EQS MOTOR GRADER CAT 12-G W TIMEl 6 38.0000 KRS * Multiply by 0.5000 19.0000 KR
LBl OILER A EQl 39.0000 HR * Multiply by 1.0000 39.0000 HR
1B2 TRUCK DRIVER A EQI 608.0000 HR * Multiply by 1.0000 608.0000 HR
LB3 PEO=backhoe A EQl 38.0000 HR * Multiply by 1.0000 38.0000 HR

LB4 PEO-dozer A EQ2 38.0000 HR * Multiply by 1.0000 38.0000 HR

LBé PEO-motor grader A EQS 19.0000 HR * Multiply by 1.0000 19.0000 HR
La7 TRUCK DRIVER - water truck A EQ4 19.0000 HR * Multiply by 1.0000 19.0000 HR
1B8 LABORER W TIMEL 6 38.0000 HRS * Multiply by 1.0000 38.0000 4R
LB9 flagmen W TIMEL 6 38.0000 HRS * Multiply by 1.0000 38.000C HR
LB10O foraman 3 $26.50/hr W TIMEL 6 38.0000 HRS * Multiply by 1.0000 38.000C HR
£ 09019302 03 Crushed stone

9000.00C0 TON
DUMPTI6 dump time(in hours)
dunp time(in minutes) N 2.0000 / Divide by MIN
minutes per hour N 60.0000 MIN
DUMPTI6 dump time(in hours) 0.0333 HR
HAULD 6 haul discance (round trip)
rl
. haul distance ( 1 way ) N 11.5000 * Multiply by MI
make round trip N 2.0000 MI
HAULD 6 haul distance (round trip) 23.0000 MI
-
LABOR ID: EBROO1 EQUIP ID: EBRODO1 Currency in DOLLARS CREW ID: EBROO1L UPB ID: EBROOL
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£ 09019902 03. Crushed stone REFERENCE REF VALUE OPERATOR LOCAL INPUT QUANTITY UoM
LOADTIS§ load time (in hours)
load time (in minutes) N 4.0000 / Divide by MIN
minutes per hour N 60.0000 MIN
LOADTIé load time (1ln hours) 0.0667 HR
NTRUCK6 number of trucks needed
production rate W PRODRT6 ( 180.0000 / Divide by ™/
work time per hour W WKTIMES ( 0.8300 / Divide by HR
truck cycle time W TRXCYCS 0.7250 * Multiply by HR
truck payload W TR:YAYS 12.0000) * Multiply by TON
N 1.0000) U Round Up TRU
round UP to whols number N 1.0000 + Add to TRU
add | extra truck N 1.0000 TRU
NTRUCK6 number of trucks needed 15.0000 TRU
PRODRT6 productlion rate
production rate (TN/HR) N 180.0000 ™/
PRODRT6 producticn rate 180.0000 TN/
TIMEl 6 ctotal work hours
excavation quantity N ( 9500.0000 / Divide by TON
production rate W PRODRTE 180.0000) R Round N/
(round UP to whole numbear) N 1.0000 FAC
TIMEl 6 total work hours §3.0000 HRS
TLOADFE truck load factor
load factor N 0.6670 FAC
TLOADF6 truck load factor 0.6670 FAC
TRKCAP6 truck capacity .
’
truck capacity N 16.0000 rb
TRKCAP6 truck capacity 18.0000 TON
-
LABOR ID: EBROOL EQUIP ID: EBRQOO1 Currency in DOLLARS CREW ID: EBROO1 UPB ID: EBROOL
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E 09019902 03. Crushed stone REFERENCE REF VALUE OPERATOR LOCAL INPUT QUANTITY UOM
TRKCYCE truck cycle time
truck load time W LOADTIE 0.0667 + Add teo HR
haul distance W HAULD 6 23.0000 / Divide by Ml
ctravel speed W TRKSPD6 36.8000) + Add to MPH
dump time W DUMPTI® 0.0333 HR
TRKCYCS truck cycle time 0.7250 HR
TRKHRS6 total truck hours
work time . W TIMEL 6 $3.0000 * Multiply by RRS
number of trucks needed W NTRUCKS 15.0000 TRU
TRXKHRS6 total truck hours 795.0000 ER
TRKPAYE truck payload - CY per cycle
‘ truck capacity ¥ TRXCAPE 18.0000 * Multiply by TON
truck load factor (80%) W TLOADF6 0.6670) R Round FAC
round number N 1.0000 TON
TRXKPAYS truck paylcad - CY per cycle , 12.0000 TCM
TRKSPD6 truck speed
truck speed N 36.8000 MPH
TRXSPD6 truck speed 36.8000 MPH
WKTIMES work time per hour
time efficiency per hour N O.BJQO FAC
WXTIMES work time per hour 0.83C0 KR
EQ1 BACKHOE, HITACHI UHO8]3 1.13 CY W TIMEL 6 §3.0000 HRS * Multiply by 1.0000 5$3.0000 KR
EQ2 DOZER D=6 W/BLADE W TIMEL 6 53,0000 HRS * Multiply by 1.0000 53.0000 HR
EQ3 Dump truck, 12 cy, own-op W TRKHRS6 795.0000 HR * Multiply by 1.0000 795.0000 HR
La2 TRUCK DRIVER A EQ3 795.0000 HR * Multiply by 1.0000 785.0000 HR
LB3 PEC=backhoe A EQl $3.0000 KR * Multiply by 1.0000 53.0000 lfn
.'.84 PEO-dozer A EQ2 53.0000 HR * Multiply by 1.0000 $3.0000 HR
188 LABORER W TIMEL 6 $3.0000 HRS * .Multiply by 1.0000 $3.0000 HR
foreman 3 $26.30/hr W TIMELl 6 53.0000 HRS * Multiply by 1.0000 53.0000 "HR

LB10

LABOR ID: EBROO1

rd

EQUIP ID: EBROOL

Currency in DOLLARS

CREW ID: EBROO1

UPB ID: EBROCL
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E 039019902 04. Obstruction Remcval REFERENCE REF VALUE OPERATOR

LOCAL INPUT QUANTITY UOM

£ 09019902 04 Obstruction Removal

DUMPTI6

DUMPTI6

HAULD €

HAULD 6

LOADTI®

LOADTI6

NTRUCKE

NTRUCKE

PRODRT6

PRODRTS

TIMEL €

5600.0000 LF

dump time(in hours)
dump time{in minutes}) N 2.0000 / Divide by MIR
minutes per hour N 60.0000 MIN
dump time(in hours) 0.0333 HR
haul distance (round trip)
haul distance ( 1 way ) N 7 18.5000 * Multiply by M1
make round trip N 2.0000 MI
haul distance (round trip) 37.0000 M1
load time (in hours) .
load time (in minutes) N 12.0000 / Divide by MIN
minutes per hour N 60.0000 MIN
load time (in hours) 0.2000 HR
number of trucks needed
production rate W PRODRT6 ( 30.0000 / Divide by ™/
work time per hour W WKTIME6 ( 0.8300 / Divide by HR
truck cyele time W TRKCYC6 0.9993 * Multiply by HR
truck payload W TRXKPAY6 6.0000) * Multiply by ™
N 1.0000) U Round Up TRU
round UP to whole number N 1.0000 + Add to TRU
N 0.0000 TRU
number of trucks needad 7.0000 TRO
production rate
production rate (TN/HR) N 30.0000 ™/
production rate 30.0000 TN/
L
total work hours ‘
excavation quantity N { 1890.0000 / Divide by TON
production rate W PRODRT6 30,0000} R Round ™/

.

LABOR ID: EBRCO1 EQUIP ID: EBROOL Curzency in DOLLARS

CREM ID: EBROO1 UPB ID: EEROOL
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£ 09019902 C4. Obstruction Removal REFERENCE REF VALUE OPERATOR LOCAL INFUY QUANTITY UOM
(round UP to whole number) N 1.0000 FAC
TIMEL § total work hours 6€3.0000 HRS
TLOADF6 truck load factor
load factor N 0.3333 FAC
TLOADF'6 truck load factor 0.3333 FAC
TRKCAPS6 truck capacity
E: 4
truck capacity N 18.0000 TON
TRKCAPE truck capacity 16.0000 cY
“"RKCYCG truck cycle time
truck load time W LOADTI6 0.2000 + Add to HR
haul distance W HAULD 6 37.0000 / Divide by MI
travel speed W TRKSPD6 48.3000) + Add to MPH
dump time W DUMPTI6 0.0333 HR
TRKCYC6 truck cycle time 0.9993 HR
TRKHRSS total truck hours
work time W TIME]1l 6 63.0000 * Multiply by HRS
number of trucks neaded W NTRUCK6 7.0000 TRU
TRKHRS6 total truck hours 441.0000 HR
TRKPAYE truck payload - TN per cycle
truck capacity W TRKCAP6 18.0000 * Multiply by TON
truck load factor (33%) W TLOADF€ 0.3333) R Round FAC
round number N 1.0000 TON
TRKPAY6 truck payload - TN per cycle 6.0000 TON
2z
.RKSPDS truck speed
truck speed N 46.3000 MPH
TRKSPD6 truck speed 48.3000 MPH

LABCR ID: EBROOL

-
EQUIP ID: EBROC1

Currency in DOLLARS

CREW ID: EBROO1

UPB ID: EBRCO1
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«# LINK LISTING ¢

TIME 10:18:0!

SETTINGS PAGE .

E 09019902 04. Obstruction Removal REFERENCE REF VALUE OPERATOR LOCAL INPUT QUANTITY UM
WXIIME6 work time per hour
time efficlency per hour N 0.8300 ‘ FAC
WKTIME6 work time per hour 0.8300 HR
BACKHOE CAT 2258 1.25 CY W TIMEL 6 €3.0000 HRS * Multiply by 1.0000 €3.0000 HR
PEO-backhoe W TIMEL 6 63.0000 HRS * Multiply by 1.0000 63.0000 RR
EQl BACKHOE CAT 2258 1.25 CY W TIMEL 6 63.0000 HRS * Multiply by 1.0000 63.0000 HR
EQ2 DO2ER D~§ W/BLADE W TIMEL 6 €3.0000 HRS * Multiply by 1.5000 94.5000 HR
EQ3 Dump truck, 12 cy, own-op W TRXHASE 441.0000 HR * Multlply by 1.0000 €41.0000 HR
EQ4 WATER TRUCK 2000 GAL W TIMEL 6 63.0000 HRS * Multiply by 0.5000 31.5000 HR
£QS MOTOR GRADER CAT 12-G W TR 6 63.0000 HRS * Multiply by 0.5000 31.5000 HR
LBl CILER A EQL 63.0000 HR * Multiply by 1.0000 63.0000 HR
1B2 TRUCK DRIVER A EQI 441.0000 HR * Multiply by 1.0000 441.0000 HR
LB3 PEO-backhoe A EQ1 63.0000 KR * Multlply by 1.0000 £3.0000 HR
L84 PEO-dozer A EQ2 94.5000 HR * Multiply by 1.0000 94.5000 HR
196 PEO-motor grader A EQS 31.5000 HR * Multiply by 1.0000 31.5000 4R
187 TRUCK DRIVER - water truck A EQ4 31.5000 HR * Multiply by l.0ca0 31.5000 KR
LB8 LABORER W TIMEL 6 63.0000 HRS * Multiply by 1.0000 63.00C0 HR.
4 1] flagmen W TIMEl 6 63.0000 HRS * Multiply by 1.000Q 63.0000 HR
LBlQ foreman 3 526.50/hr W TIMEl 6 63.0000 HRS * Multiply by 1.0000 63.0000 HR
-
LABOR ID: EBROO1 EQUIP ID: EBR&BI Currency in DOLLARS CREW 1D: EBROO1 UPB ID: EBROC]
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